

4.8 Assumptions

The following assumptions apply to the cost estimate.

- All chemicals will be removed by the Owner prior to demolition, from the facilities to be demolished.
- All electrical equipment and wiring is de-energized prior to start of dismantlement.
- No extraordinary environmental costs for demolition have been included.
- PCB's are not present on site.
- Emergency or Black Start Diesels are not included.
- Handling, on-site and off-site disposal of hazardous materials would be performed in compliance with methods approved by Owner.
- Switchyards within the plant boundaries are not part of the scope, neither are access roads to these facilities. Fences and gates needed to protect the switchyard will be left in place.
- All items above grade and to a depth of two (2) feet will be demolished. Any other items buried more than two (2) feet will remain in place. All foundations are removed and buried on site.
- Underground piping, conduit and cable ducts will be abandoned in place.
- Underground piping larger than four (4) feet diameter will be filled with sand or slurry and capped at the ends to prevent collapse. Non-metal pipe will be collapsed.
- All demolished materials are considered debris, except for organic combustibles and non-embedded metals which have scrap value.
- The basis for salvage estimating is for scrap value only. No resale of equipment or material is included.
- Disturbed areas will be buried under two (2) feet of topsoil mulched and seeded with grass – no other landscaping is included.
- All borrow material is assumed to be purchased from nearby (10 mile round trip) offsite sources.
- Debris not suitable for burial is to be disposed of off-site. Assumed distance to final disposal is within a five (5) mile haul.
- The entire weight of transformers and generators are valued using only the carbon steel scrap value rate. No additional value is considered for the copper metal content. This is based on information supplied by scrap dealers. Additional cost to the scrap dealer to separate the different metals is offset by the increased value of the copper.

5.0 REFERENCES

Drawings utilized in the preparation of the demolition cost estimate are identified in Table 5-1.

Table 5-1
Reference Drawings

Document Number	Revision	Title
10-001 Sht 2	Rev B	General Arrangement – 4 GE 7EA Gas Turbines

EXHIBIT 1
H.D. Mattison Plant Unit 1-4
Conceptual Demolition Cost Estimate No. 24245F

**AEP SWEPCO
MATTISON POWER STATION
DEMOLITION COST ESTIMATE**

Estimator	GA
Labor rate table	20ARLIT
Project No.	A13351.021
Estimate Date	8/17/20
Reviewed By	BA
Approved By	BA
Estimate No.	24245F

Estimate No. 24245F
Project No. A13351 021
Estimate Date 8/17/20
Prep/Rev/App GA/BA/BA

AEP SWEPCO
MATTISON POWER STATION
DEMOLITION COST ESTIMATE



Group	Description	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10 00 00	WHOLE PLANT DEMOLITION				31,216	1,370,907	704,071	2,074,978
18 00 00	SCRAP VALUE		(638,204)					(638,204)
21 00 00	CIVIL WORK	46,404		676,000	910	41,669	86,050	850,123
	TOTAL DIRECT	46,404	(638,204)	676,000	32,126	1,412,576	790,121	2,286,897

Estimate No. 24245F
Project No. A13351 021
Estimate Date 8/17/20
Prep/Rev/App GA/BA/BA

AEP SWEPCO
MATTISON POWER STATION
DEMOLITION COST ESTIMATE



Estimate Totals

Description	Amount	Totals	Hours
Labor	1,412,576		32,126
Material	676,000		
Subcontract	46,404		
Construction Equipment	790,121		
Scrap Value	<u>(638,204)</u>		
	2,286,897	2,286,897	
General Conditions			
Additional Labor Costs			
90-1 Labor Supervision	84,800		
90-2 Show-up Time	28,300		
90-3 Cost Due To OT 5-10's			
90-4 Cost Due To OT 6-10's			
90-5 Per Diem			
Site Overheads			
91-1 Construction Management	152,600		
91-2 Field Office Expenses	33,600		
91-3 Material&Quality Control			
91-4 Site Services			
91-5 Safety	30,100		
91-6 Temporary Facilities	22,900		
91-7 Temporary Utilities			
91-8 Mobilization/Demob	24,200		
91-9 Legal Expenses/Claims	3,600		
Other Construction Indirects			
92-1 Small Tools & Consumables	15,300		
92-2 Scaffolding			
92-3 General Liability Insur	15,300		
92-4 Constr Equip Mob/Demob	7,900		
92-5 Freight on Material	33,600		
92-6 Freight on Scrap			
92-7 Sales Tax			
92-8 Contractors G&A	231,600		
92-9 Contractors Profit	<u>330,800</u>		
	1,014,800	3,301,697	
Project Indirect Costs			
93-1 Engineering Services			
93-2 CM Support			
93-3 Start-Up/Commissioning			
93-4 Start-Up/Spare Parts			
93-5 Excess Liability Insur			
93-6 Sales Tax On Indirects			
93-7 Owners Cost	394,000		
93-8 EPC Fee	<u>394,000</u>		
	394,000	3,695,697	
Contingency			
94-1 Contingency on Const Eq	93,200		
94-3 Contingency on Material	83,100		
94-4 Contingency on Labor	213,100		
94-5 Contingency on Subcontr	4,600		
94-6 Contingency on Scrap	83,800		
94-7 Contingency on Indirect	<u>39,400</u>		
	497,200	4,192,897	
Escalation			
96-1 Escalation on Const Equip			
96-3 Escalation on Material			
96-4 Escalation on Labor			
96-5 Escalation on Subcontract			
96-6 Escalation on Scrap			
96-7 Escalation on Indirects			
		4,192,897	
98 Interest During Constr		4,192,897	
Total		4,192,897	

Estimate No 24245F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GA/BA/BA

AEP SWEPCO
MATTISON POWER STATION
DEMOLITION COST ESTIMATE

Borgeson & Lundy

Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man-Hours	Labor Cost	Equip Amount	Total Cost
10 00.00		WHOLE PLANT DEMOLITION									
	10 21 00	CIVIL WORK									
		FENCING REMAINS IN PLACE		2 500 00 LF	-	-		63	2,831	2,844	5,675
		PAVED SURFACES		4 800 00 SY	-	-		576	26,093	26,208	52,301
		CIVIL WORK						639	26,924	29,052	57,976
	10 22 00	CONCRETE									
		BUILDING/EQUIPMENT FOUNDATION/PAD	CT FOUNDATIONS MATS	12,000 00 CY	-	-		13 500	613,845	292 410	906,255
		BUILDING/EQUIPMENT FOUNDATION/PAD	TANK FOUNDATIONS AND BERMS	265 00 CY	-	-		298	13,566	6,467	20,013
		BUILDING/EQUIPMENT FOUNDATION/PAD	MISCELLANEOUS EQUIPMENT AND SITE BUILDING FOUNDATIONS	1,000 00 CY	-	-		1 125	51,154	24,368	75,521
		BUILDING/EQUIPMENT FOUNDATION/PAD	NEW WAREHOUSE, 60' X 40' X 18' HIGH	133 00 CY	-	-		150	6,803	3,241	10,044
		TURBINE PEDESTAL		2 000 00 CY	-	-		3,600	163,692	77 976	241,668
		WALKWAYS		100 00 CY	-	-		53	2,387	1,137	3,524
		CONCRETE						18,725	851,437	405,589	1,257,026
	10 24 00	ARCHITECTURAL									
		BUILDING	MAINTENANCE/OFFICE/CONTROL	128,800 00 CF	-	-		386	16,522	10 556	27,079
		BUILDING	ELECTRICAL BUILDING	35,000 00 CF	-	-		105	4,490	2,869	7,358
		BUILDING	MISCELLANEOUS SITE BUILDINGS	30 000 00 CF	-	-		90	3 848	2,459	6,307
		BUILDING	NEW WAREHOUSE 60' X 40' X 18' HIGH	43 200 00 CF	-	-		130	5,542	3,541	9,082
		ARCHITECTURAL						711	30,402	19,425	49,827
	10 26 00	MISCELLANEOUS STRUCTURAL ITEM									
		MISCELLANEOUS SMALL OBSTACLE REMOVAL FROM SITE		1 00 LT	-	-		1,000	41,620	22,440	64,060
		MISCELLANEOUS STRUCTURAL ITEM						1 000	41,620	22,440	64,060
	10 31 00	MECHANICAL EQUIPMENT									
		COMBUSTION TURBINE	4 EACH GE 85 4 MW	2,000 00 TN	-	-		7,000	288,890	157,080	445,970
		TANKS AND SILOS	WATER STORAGE TANK, CARBON STEEL, 300,000 GAL	32 00 TN	-	-		86	3,566	1,939	5,505
		TANKS AND SILOS	DEMIN WATER STORAGE TANK, STAINLESS STEEL 300 000 GAL 2 EACH	63 00 TN	-	-		170	7,020	3,817	10,837
		MISCELLANEOUS EQUIPMENT		3 00 TN	-	-		8	334	182	516
		MECHANICAL EQUIPMENT						7,265	299 810	163,018	462,828
	10 35 00	PIPING									
		PIPING, VALVES AND HANGERS		200 00 TN	-	-		405	16,714	9 088	25,803
		PIPING						405	16,714	9 088	25,803
	10 41 00	ELECTRICAL EQUIPMENT									
		OUTDOOR LIGHT POLE / FIXTURE		1 00 LT	-	-		150	6,191	3,366	9,557
		MISCELLANEOUS ELECTRICAL EQUIPMENT		500 00 TN	-	-		1,782	73,523	39,977	113,499
		ELECTRICAL EQUIPMENT						1 932	79,713	43,343	123,056
	10 43 00	CABLE									
		COPPER WIRE / CABLE		54 00 TN	-	-		540	22,286	12,118	34,403
		CABLE						540	22,286	12,118	34,403
		WHOLE PLANT DEMOLITION						31,216	1,370,907	704,071	2,074,978
18.00.00		SCRAP VALUE									
	18 10 00	CARBON STEEL									
		CARBON STEEL		-2,798 00 TN	-	(464,468)					(464,468)
		CARBON STEEL				(464,468)					(464,468)
	18 20 00	STAINLESS STEEL									

Estimate No 24245F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GA/BA/BA

AEP SWEPCO
MATTISON POWER STATION
DEMOLITION COST ESTIMATE



Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
18	20 00	STAINLESS STEEL									
		STAINLESS STEEL	DEMIN WATER STORAGE TANK, STAINLESS STEEL, 300,000 GAL, 2 EACH	-63 00 TN	-	(52,290)	-				(52,290)
		STAINLESS STEEL				(52,290)					(52,290)
18	30 00	COPPER									
		#1 INSULATED COPPER WIRE 65%		-54 00 TN	-	(121,446)	-				(121,446)
		COPPER				(121,446)					(121,446)
		SCRAP VALUE				(638,204)					(638,204)
21.00.00		CIVIL WORK									
21	21 00	MASS FILL									
		MASS FILL, COMMON EARTH USING DUMP TRUCK 10 MI ROUND TRIP	COVER DISTURBED AREAS OF SITE AND PONDS WITH 2FT OF SOIL	26,000 00 CY	-	-	676,000	910	41,669	86,050	803,719
		MASS FILL					676,000	910	41,669	86,050	803,719
21	47 00	LANDSCAPING									
		HYDRO SEEDING		9 00 AC	19,404	-	-				19,404
		LANDSCAPING			19,404						19,404
21	52 00	WASTE DISPOSAL									
		DISPOSAL AND TRANSPORTATION FEE	BUILDING DEBRIS	1 500 00 CY	27,000	-					27,000
		WASTE DISPOSAL			27,000						27,000
		CIVIL WORK			46,404		676,000	910	41,669	86,050	850,123



H.W. Pirkey Plant Unit 1
CONCEPTUAL DEMOLITION COST ESTIMATE

Prepared for:
Southwestern Electric Power Company (Owner)
and American Electric Power

Project No. A13351.021
August 24, 2020
Revision 1



55 East Monroe Street
Chicago, IL 60603-5780 USA

Revision Number	Date	Purpose	Prepared By	Reviewed By	Approved By	Page Numbers Affected
A	8/5/20	Comments	G. Amen	B. Andric		All
0	8/19/20	Use	G. Amen	B. Andric	A. Redd	All
I	8/24/20	Use	G. Amen	B. Andric	A. Redd	2

TABLE OF CONTENTS

<u>Section</u>	<u>Page</u>
1.0 INTRODUCTION.....	1
2.0 COST ESTIMATE SUMMARY.....	1
3.0 TECHNICAL BASIS.....	2
4.0 COMMERCIAL BASIS.....	3
4.1 General Information.....	3
4.2 Quantities/Material Cost.....	3
4.3 Construction Labor Wages.....	3
4.3.1 Labor Work Schedule and Incentives.....	3
4.3.2 General Conditions Costs.....	3
4.4 Scrap Value.....	4
4.5 Indirect Costs.....	4
4.6 Escalation.....	4
4.7 Contingency.....	4
4.8 Assumptions.....	5
5.0 REFERENCES.....	6

EXHIBIT	DESCRIPTION
1	Conceptual Demolition Cost Estimate No. 24252F

1.0 INTRODUCTION

The H. W. Pirkey Plant located near Marshall, Texas in Harrison County is owned and operated by Southwestern Electric Power Company (SWEPCO), a subsidiary of American Electric Power (AEP). The plant consists of one generating unit with a generating capacity of 721 megawatts. Unit 1 was placed in operation in 1985.

Sargent & Lundy (S&L) previously prepared a Conceptual Demolition Cost Estimate for H.W. Pirkey Plant Unit 1 in 2012 and 2016. AEP recently contracted S&L to update the previously prepared cost estimate to 2020 pricing levels. The objective of the conceptual demolition cost estimate is to determine the gross demolition costs for H.W. Pirkey Plant Unit 1 (including gross salvage credits and any other benefits). The cost estimate considers the demolition/dismantlement methodology which complies with current OSHA rules and regulations.

2.0 COST ESTIMATE SUMMARY

Conceptual Demolition Cost Estimate No 24252F, was prepared and is included as Exhibit 1. The cost estimate is structured into a code of accounts as identified in Table 2-1.

Table 2-1
Cost Estimate Code of Accounts

Account Number	Description
10	Demolition Costs
18	Scrap Value Costs
21	Civil Work Costs
90, 91, 92	General Conditions Costs
93	Indirect Costs
94	Contingency Costs
96	Escalation Costs

The results of the cost estimate are provided in Table 2-2 below:

Table 2-2
Cost Estimate Results Summary

Description	Total Cost
Demolition Direct Cost	\$ 17,451,417
Scrap Value	(\$ 8,323,730)
General Conditions Cost	\$ 5,023,000
Indirect Cost	\$ 2,247,400
Contingency Cost	\$ 3,304,600
Total Project Cost	\$ 19,702,687

3.0 TECHNICAL BASIS

The scope of dismantlement includes the complete H.W. Pirkey Plant Unit 1 generating facility and plant common services associated with the unit. Common facilities include:

- Roadways
- Coal and Lime Receiving Systems
- Outlying Structures
- Main and Auxiliary Power Transformers

The following are excluded from the scope of the conceptual demolition cost estimate:

- Ash Pond Removal
- Asbestos Removal
- Switchyard Demolition
- Demolition of Access Roads to the Switchyard
- Cooling lake and intake and discharge canals

The following items were included in the current cost estimate and were not included in the 2016 cost estimate:

- None

Revisions to the plant facilities that would affect the current cost estimate were provided by plant personnel through correspondence.

4.0 COMMERCIAL BASIS

4.1 General Information

The Conceptual Demolition Cost Estimate prepared for the H.W. Pirkey Plant is a conceptual estimate of the cost to dismantle H.W. Pirkey Plant Unit 1. Costs were calculated for (1) demolition of existing plant structures and equipment and associated site restoration costs, (2) scrap value of metals, (3) associated indirect costs, and (4) contingency. All units used in the cost estimate are U.S. Standard and all costs are in US Dollars (2020 levels). A one (1) year demolition schedule is anticipated not including asbestos removal (to be performed prior to start of demolition work).

4.2 Quantities/Material Cost

Quantities of pieces of equipment and/or bulk material commodities used in this cost estimate were intended to be reasonable and representative of projects of this type. Material quantities were estimated from the site plot plan and other drawings and data provided by AEP and Plant Personnel.

4.3 Construction Labor Wages

Craft labor rates (Craft Hourly Rate) for the cost estimate are based on the prevailing wages for Dallas, Texas as published in "R.S. Means Labor Rates for the Construction Industry", 2020 Edition. These prevailing rates are representative of union or non-union rates, whichever is prevailing in the area. Costs have been added to cover social security, workmen's compensation, federal and state unemployment insurance. The resulting burdened craft rates were then used to develop typical crew rates applicable to the task being performed

4.3.1 Labor Work Schedule and Incentives

The estimate assumed a 5x8 work week. No other labor incentives are included.

4.3.2 General Conditions Costs

Allowances were included in the cost estimate as direct costs as noted for the following:

- Labor Supervision
- Construction Management
- Field Office Expenses
- Safety
- Temporary Facilities
- Mobilization / Demobilization
- Legal Expenses / Claims
- Small Tools & Consumables
- General Liability Insurance
- Construction Equipment Mobilization / Demobilization
- Freight on Material
- Contractor's General and Administrative Costs
- Contractor's Profit

4.4 Scrap Value

The value of scrap is based on “Scrap Metals Market Watch” as published in the July 2020 Edition of “American Recycler News” (www.americanrecycler.com) using Zone 3 (USA Southwest). The values obtained are delivered prices to the recycler. Transportation cost to the recycler is assumed @ 30 \$/ton resulting in the values below:

- Carbon Steel Value @ 166 \$/ton
- Copper Value @ 4,270 \$/ton
- #1 Insulated Copper Wire 65% @ 2249 \$/ton
- Stainless Steel @ 830 \$/ton

Note: 1 Ton = 2,000 Lbs

4.5 Indirect Costs

Allowances were included in the cost estimate as indirect costs as noted for the following:

- Engineering, Procurement and Project Services: None included.
- Construction Management Support: None included.
- Owners Cost: Included as 10.0% of the total direct labor and material cost. Owners Costs include owner project engineering, administration and construction management, permits and fees, legal expenses, taxes, etc.

4.6 Escalation

No allowance for escalation was included in the cost estimate.

4.7 Contingency

We believe the available information and inputs to the demolition cost estimate warrant a 15% contingency. However, we have applied a 10% contingency in the current demolition cost estimate because the Commission ordered the use of a 10% contingency in SWEPCO’s 2016 rate case (Docket No. 46449). Allowances were included in the cost estimate as contingency as noted for the following:

- Scrap Value: Included as a 10.0% reduction in the salvage value resulting in a total net reduction in the salvage value. The contingency assumes a potential drop in salvage value thus increasing the project cost.
- Material: Included as 10.0% of the total material cost.
- Labor: Included as 10.0% of the total labor cost.
- Indirect: Included as 10.0% of the total indirect cost.

4.8 Assumptions

The following assumptions apply to the cost estimate.

- All chemicals will be removed by the Owner prior to demolition, from the facilities to be demolished.
- All coal and fuel oil will be consumed prior to demolition.
- All electrical equipment and wiring is de-energized prior to start of dismantlement.
- No extraordinary environmental costs for demolition have been included except for PCB removal.
- Handling, on-site and off-site disposal of hazardous materials would be performed in compliance with methods approved by Owner.
- Switchyards within the plant boundaries are not part of the scope, neither are access roads to these facilities. Fences and gates needed to protect the switchyard will be left in place.
- Emergency or black start diesels are not included.
- All items above grade and to a depth of two (2) feet will be demolished. Any other items buried more than two (2) feet will remain in place. All foundations are removed and buried on site.
- Underground piping, conduit and cable ducts will be abandoned in place.
- Underground piping larger than four (4) feet diameter will be filled with sand or slurry and capped at the ends to prevent collapse. Non-metal pipe will be collapsed.
- All demolished materials are considered debris, except for organic combustibles and non-embedded metals which have scrap value.
- The basis for salvage estimating is for scrap value only. No resale of equipment or material is included.
- Disturbed areas will be buried under two (2) feet of topsoil mulched and seeded with grass – no other landscaping is included.
- All borrow material is assumed to be from onsite sources.
- Debris not suitable for burial is to be disposed of off-site. Assumed distance to final disposal is within a five (5) mile haul.
- The entire weight of transformers and generators are valued using only the carbon steel scrap value rate. No additional value is considered for the copper metal content. This is based on information supplied by scrap dealers. Additional cost to the scrap dealer to separate the different metals is offset by the increased value of the copper.
- Concrete / Brick chimney(s) will be demolished using Top-To-Bottom, Piece-Meal, Non-Explosive demolition method.

5.0 REFERENCES

Drawings utilized in the preparation of the demolition cost estimate are identified in Table 5-1.

Table 5-1
Reference Drawings

Document Number	Revision	Title
M-1	Rev E	Site Development
M-2	Rev H	Property Development
M-3	Rev J	Plant Development
M-4	Rev B	Plant Layout
M-5, Sht 1	Rev K	General Arrangement, Grade Plan
M-5, Sht 2	Rev J	General Arrangement, Ground Floor Plan - North
M-5, Sht 3	Rev J	General Arrangement, Ground Floor Plan
M-5, Sht 4	Rev J	General Arrangement, Ground Floor Plan
M-5, Sht 5	Rev J	General Arrangement, Ground Floor Plan - South
M-6	Rev H	General Arrangement, Mezzanine Floor Plan
M-7, Sht 1	Rev H	General Arrangement, Main Floor Plan
M-7, Sht 3	Rev H	General Arrangement, Main Floor Plan - Upper
M-8	Rev J	General Arrangement, Boiler Burners Plans
M-9	Rev J	General Arrangement, Conveyor Floor Plan
M-10	Rev K	General Arrangement, Top of Boiler Plan
M-11	Rev J	General Arrangement, Miscellaneous Plans & Sections

EXHIBIT 1
H.W. Pirkey Plant Unit 1
Conceptual Demolition Cost Estimate No. 24252F

**AEP SWEPCO
PIRKEY POWER STATION
DEMOLITION COST ESTIMATE**

Estimator	GA
Labor rate table	20TXDAL
Project No.	A13351.021
Estimate Date	8/23/20
Reviewed By	BA
Approved By	BA
Estimate No.	24252F

Estimate No 24252F
Project No A13351 021
Estimate Date 8/23/20
Prep /Rev/App GA/BA/BA

AEP SWEPCO
PIRKEY POWER STATION
DEMOLITION COST ESTIMATE

George A. Lynch

Group	Description	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10 00 00	WHOLE PLANT DEMOLITION	2,500,000			154,864	7,184,942	3,613,961	13,298,903
18 00 00	SCRAP VALUE		(8,323,730)					(8,323,730)
21 00 00	CIVIL WORK	1,748,042			17,169	879,913	1,524,559	4,152,514
	TOTAL DIRECT	4,248,042	(8,323,730)		172,033	8,064,855	5,138,520	9,127,687

Estimate No 24252F
Project No A13351 021
Estimate Date 8/23/20
Prep /Rev/App GA/BA/BA

AEP SWEPCO
PIRKEY POWER STATION
DEMOLITION COST ESTIMATE



Estimate Totals

Description	Amount	Totals	Hours
Labor	8,064,855		172,033
Material			
Subcontract	4,248,042		
Construction Equipment	5,138,520		
Scrap Value	<u>(8,323,730)</u>		
	8,127,687	9,127,687	
General Conditions			
Additional Labor Costs			
90-1 Labor Supervision	483,900		
90-2 Show-up Time	161,300		
90-3 Cost Due To OT 5-10's			
90-4 Cost Due To OT 6-10's			
90-5 Per Diem			
Site Overheads			
91-1 Construction Management	871,000		
91-2 Field Office Expenses	191,600		
91-3 Material&Quality Control			
91-4 Site Services			
91-5 Safety	172,100		
91-6 Temporary Facilities	130,900		
91-7 Temporary Utilities			
91-8 Mobilization/Demob	138,000		
91-9 Legal Expenses/Claims	20,400		
Other Construction Indirects			
92-1 Small Tools & Consumables	87,100		
92-2 Scaffolding			
92-3 General Liability Insur	87,100		
92-4 Constr Equip Mob/Demob	51,400		
92-5 Freight on Material			
92-6 Freight on Scrap			
92-7 Sales Tax			
92-8 Contractors G&A	1,082,200		
92-9 Contractors Profit	<u>1,546,000</u>		
	5,023,000	14,150,687	
Project Indirect Costs			
93-1 Engineering Services			
93-2 CM Support			
93-3 Start-Up/Commissioning			
93-4 Start-Up/Spare Parts			
93-5 Excess Liability Insur			
93-6 Sales Tax On Indirects			
93-7 Owners Cost	2,247,400		
93-8 EPC Fee	<u>2,247,400</u>		
	2,247,400	16,398,087	
Contingency			
94-1 Contingency on Const Eq	606,400		
94-3 Contingency on Material			
94-4 Contingency on Labor	1,216,300		
94-5 Contingency on Subcontr	424,800		
94-6 Contingency on Scrap	832,400		
94-7 Contingency on Indirect	<u>224,700</u>		
	3,304,600	19,702,687	
Escalation			
96-1 Escalation on Const Equip			
96-3 Escalation on Material			
96-4 Escalation on Labor			
96-5 Escalation on Subcontract			
96-6 Escalation on Scrap			
96-7 Escalation on Indirects			
		19,702,687	
98 Interest During Constr		19,702,687	
Total		19,702,687	

Estimate No 24252F
Project No A13351 021
Estimate Date 8/23/20
Prep/Rev/Appr GA/BA/BA

AEP SWEPCO
PIRKEY POWER STATION
DEMOLITION COST ESTIMATE



Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10.00.00		WHOLE PLANT DEMOLITION									
	10 21 00	CIVIL WORK									
		FENCING REMAINS IN PLACE		19,300.00	TF	-	-	4,343	213,608	197,584	411,191
		REMOVE RAILROAD TRACK RAIL TIES SPREAD BALLAST		40,660.00	SY	-	-	4,879	240,008	222,004	462,011
		PAVED SURFACES						9,222	453,615	419,587	873,203
		CIVIL WORK									
	10 22 00	CONCRETE									
		BUILDING/EQUIPMENT FOUNDATION/PAD	DRAFT EQUIPMENT FOUNDATION (2FT BELOW GRADE)	7,500.00	CY	-	-	8,550	422,969	185,193	608,162
		BUILDING/EQUIPMENT FOUNDATION/PAD	ASH HANDLING EQUIPMENT FOUNDATION (2FT BELOW GRADE)	3,600.00	CY	-	-	4,050	200,354	87,723	288,077
		BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION, FIRE WALLS, PIERS, CURBS, AND BASIN	200.00	CY	-	-	225	11,131	4,874	16,004
		BUILDING/EQUIPMENT FOUNDATION/PAD	MISCELLANEOUS EQUIPMENT PADS AND SITE BUILDING FOUNDATIONS	3,675.00	CY	-	-	4,134	204,528	89,551	294,078
		BUILDING/EQUIPMENT FOUNDATION/PAD	TANK AND PUMP FOUNDATIONS, CONCRETE BERMS	2,440.00	CY	-	-	2,745	135,795	59,457	195,252
		BUILDING/EQUIPMENT FOUNDATION/PAD	INTAKE CLOSURE	1,669.00	CY	-	-	1,866	92,330	40,426	132,755
		BUILDING/EQUIPMENT FOUNDATION/PAD	DISCHARGE CLOSURE	1,803.00	CY	-	-	2,028	100,344	43,935	144,278
		BUILDING/EQUIPMENT FOUNDATION/PAD	FUEL EQUIPMENT MATERIAL HANDLING	1,669.00	CY	-	-	1,878	92,886	40,669	133,555
		BUILDING/EQUIPMENT FOUNDATION/PAD	CONCRETE CABLE TRENCHES AND CABLE	1,500.00	CY	-	-	1,688	83,481	36,551	120,032
		BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION, FIRE WALLS, PIERS, CURBS, AND BASIN	200.00	CY	-	-	225	11,131	4,874	16,004
		BUILDING/EQUIPMENT FOUNDATION/PAD	ACI, CABR SYSTEM FOUNDATIONS	100.00	CY	-	-	113	5,565	2,437	8,002
		BUILDING/EQUIPMENT FOUNDATION/PAD	MILL REPAIR SHOP, 60' x 40' x 16'	178.00	CY	-	-	200	9,906	4,337	14,244
		MAIN POWER BLOCK FOUNDATION		5,569.00	CY	-	-	4,700	232,521	101,807	334,328
		ELEVATED CONCRETE FLOOR / ROOF		3,960.00	CY	-	-	2,384	117,937	51,638	169,575
		TURBINE PEDESTAL		2,705.00	CY	-	-	4,869	240,869	105,463	346,332
		DISCHARGE OUTFALL STRUCTURE		145.00	CY	-	-	109	5,380	2,356	7,735
		CIRC WATER PUMPHOUSE INTAKE & DISCHARGE STRUCTURE		500.00	CY	-	-	525	25,972	11,372	37,343
		CURBS		2,000.00	LF	-	-	24	1,187	520	1,707
		WALKWAYS		65.00	CY	-	-	34	1,688	739	2,427
		PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM, CONTROL HOUSE, MACHINE SHOP, WATER TREATMENT AREA	41,766.00	SF	-	-	626	29,758	19,647	49,405
		PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	AIR HEATER ROOM, MISC	20,120.00	SF	-	-	302	14,336	9,464	23,800
								41,275	2,040,066	903,030	2,943,096
	10 23 00	STEEL									
		STRUCTURAL, GIRT AND GALLERY STEEL		11,000.00	TN	-	-	11,176	522,925	180,604	703,529
		STRUCTURAL, GIRT AND GALLERY STEEL	CRUSHER HOUSE	1,530.00	TN	-	-	1,554	72,734	25,120	97,855
		STRUCTURAL, GIRT AND GALLERY STEEL	FGD STRUCTURES	640.00	TN	-	-	650	30,425	10,508	40,933
		STEEL						13,381	626,084	216,232	842,316
	10 24 00	ARCHITECTURAL									
		BUILDING	GUARDHOUSE	5,000.00	CF	-	-	18	812	492	1,304
		BUILDING	WATER TREATMENT, CHEM FEED AND CHLORINATION BUILDINGS	209,137.00	CF	-	-	627	28,295	17,141	45,437
		BUILDING	OFFICE SERVICE BUILDING	953,550.00	CF	-	-	2,861	129,015	78,153	207,168
		BUILDING	TRACTOR MAINTENANCE, 30' x 90' x 18' TALL	48,600.00	CF	-	-	146	6,576	3,983	10,559
		BUILDING	FGD STRUCTURES	575,970.00	CF	-	-	1,728	77,929	47,207	125,135
		BUILDING	SOOT BLOWER AIR COMPRESSOR BUILDING	156,240.00	CF	-	-	469	21,139	12,805	33,945
		BUILDING	MISCELLANEOUS SMALL SIZE BUILDINGS IN FGD AREA	79,500.00	CF	-	-	239	10,756	6,516	17,272
		BUILDING	ACI PUMPCOMPRESSOR CONTROL HOUSE 30' x 60' x 16'	28,800.00	CF	-	-	86	3,897	2,360	6,257
		BUILDING	MILL REPAIR SHOP, 60' x 40' x 16'	38,400.00	CF	-	-	115	5,196	3,147	8,343
		BUILDING	NORTH WAREHOUSE #1, 125' x 100' x 14' TALL	175,000.00	CF	-	-	525	23,678	14,343	38,021
		BUILDING	NORTH WAREHOUSE #2, 125' x 50' x	105,000.00	CF	-	-	315	14,207	8,606	22,812

Estimate No. 24252F
Project No. A13351 021
Estimate Date 8/23/20
Prep/Rev/Appr GA/BA/BA

AEP SWEPCO
PIRKEY POWER STATION
DEMOLITION COST ESTIMATE




Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10	24	00									
		ARCHITECTURAL BUILDING	14 TALL	105 000 00 CF	-	-		315	14,207	8,606	22,812
		BUILDING	NORTH WAREHOUSE #3, 125' x 50' x 12' TALL	90,000 00 CF	-	-		270	12,177	7,378	19,553
		METAL SIDING		139 964 00 SF	-	-		840	39,890	26,336	66,225
		MASONRY WALLS		46 703 00 SF	-	-		374	16,850	10,207	27,058
		ARCHITECTURAL						8 612	390 417	238,673	629 089
10	25	00									
		CONCRETE CHIMNEY & STACK									
		CONCRETE CHIMNEY, BRICK LINER, DEMOLITION TOP-TO-BOTTOM PIECE-MEAL NON-EXPLOSIVE METHOD	525 FT TALL X 62 FT BASE	1 00 LS	2,500 000	-					2,500 000
		CONCRETE CHIMNEY & STACK			2,500,000						2,500 000
10	26	00									
		MISCELLANEOUS STRUCTURAL ITEM									
		ELEVATOR		1 00 EA	-	-		150	6 405	3,366	9,771
		MISCELLANEOUS SMALL OBSTACLE REMOVAL FROM SITE		1 00 LT	-	-		2,000	85,400	44,880	130,280
		MISCELLANEOUS STRUCTURAL ITEM						2,150	91,805	48,246	140,051
10	31	00									
		MECHANICAL EQUIPMENT									
		MAIN BOILER AND APPURTENANCES, INCL. ID. FD FANS AND MOTORS		11,300 00 TN	-	-		22,883	1,070 672	492,660	1 563 332
		STEAM TURBINE GENERATOR		1,900 00 TN	-	-		3,848	164 288	96,338	250 626
		FLUES AND DUCTS INCL. BREACHING		950 00 TN	-	-		2,565	120,016	55 224	175 241
		BAGHOUSE		5,700 00 TN	-	-		11,543	540 074	248,510	788 584
		ASH HANDLING		350 00 TN	-	-		945	40 352	21,206	61,557
		CONVEYORS, TRUSSES, BENTS EQUIPMENT		1,330 00 TN	-	-		3,591	153,336	80,582	233,918
		CONVEYORS, TRUSSES, BENTS EQUIPMENT, RECLAIM EQUIPMENT		3,500 00 TN	-	-		9,450	403,515	212,058	615,573
		DUST COLLECTOR EQUIPMENT		250 00 TN	-	-		675	28 823	15,147	43 970
		FEEDWATER SYSTEM DEAERATING EQUIPMENT		200 00 TN	-	-		405	17,294	9,088	26,382
		MISCELLANEOUS SMALL TANKS		120 00 TN	-	-		324	13,835	7,271	21 105
		MISCELLANEOUS FUEL OIL EQUIPMENT		70 00 TN	-	-		189	8 070	4,241	12,311
		ACI CABR SYSTEM		64 00 TN	-	-		173	7,379	3 878	11,256
		MISCELLANEOUS STORAGE TANKS AND PUMPS		250 00 TN	-	-		675	28 823	15,147	43 970
		TANKS	FUEL OIL STORAGE TANK, (2,100,000 GAL)	253 00 TN	-	-		533	22,741	11 951	34,692
		WATER TREATMENT DEMINERALIZATION & CHEMICAL TREATMENT EQUIPMENT		250 00 TN	-	-		506	21 617	11,360	32 977
		MISCELLANEOUS EQUIPMENT		570 00 TN	-	-		1,154	49 286	25,901	75,188
		FGD EQUIPMENT		600 00 TN	-	-		1,215	51,881	27,265	79,145
		TURBINE ROOM OH CRANE 80/20 TON		1 00 EA	-	-		300	12,810	6,732	19,542
		TURBINE ROOM GANTRY CRANE 5 TON		1 00 EA	-	-		28	1 196	628	1,824
		CONDENSER		460 00 TN	-	-		932	39 775	20,903	60,678
		CIRCULATING WATER SYSTEM EQUIPMENT		450 00 TN	-	-		911	38,910	20,448	59,359
		CIRCULATING WATER SYSTEM EQUIPMENT	20 TN GANTRY CRANE	30 00 TN	-	-		61	2,594	1,353	3,957
		MECHANICAL EQUIPMENT						62,904	2,837 785	1,377,902	4,215,187
10	34	00									
		HVAC									
		MAIN BUILDING HVAC		1 00 LT	-	-		1,500	64,050	33,660	97,710
		HVAC						1,500	64,050	33,660	97,710
10	35	00									
		PIPING									
		PIPING VALVES AND HANGERS	BOILER AND TURBINE PLANT	2,500 00 TN	-	-		5,063	216,169	113,603	329,771
		CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS		1 00 LT	-	-		900	38 430	20,195	58,626
		PIPING VALVES AND HANGERS	BOP	222 00 TN	-	-		450	19 196	10,088	29,284
		HYDRANTS		1 00 LS	-	-		188	9 223	8,531	17,754
		PIPING						6 000	283 018	152,418	435,435
10	41	00									
		ELECTRICAL EQUIPMENT									
		TRANSFORMERS	MPT AND AUXILIARY TRANSFORMER	369 00 TN	-	-		986	42,101	22 125	64,226
		LIGHT FIXTURE		2,900 00 EA	-	-		800	34 160	17 952	52,112
		MISCELLANEOUS ELECTRICAL EQUIPMENT	GENERATOR BUS INCLUDED	468 00 TN	-	-		1,667	71 202	37,418	108,620

Estimate No 24252F
Project No A13351 021
Estimate Date 8/23/20
Prep/Rev/Appr GA/BA/BA

AEP SWEPCO
PIRKEY POWER STATION
DEMOLITION COST ESTIMATE



Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10	41.00	ELECTRICAL EQUIPMENT OUTDOOR LIGHTING ELECTRICAL EQUIPMENT		1 00 LT	-	-		750 4,203	36,893 184,355	34,125 111,620	71,018 295,975
10	42.00	RACEWAY, CABLE TRAY & CONDUIT CONDUIT CABLE TRAY RACEWAY CABLE TRAY, & CONDUIT		227 00 TN 227 00 TN	- -	- -		1 476 1 362 2,838	63,004 58,157 121,161	33,110 30,563 63,674	96,114 88,721 184,835
10	43.00	CABLE COPPER WIRE / CABLE CABLE		218 00 TN	-	-		2 180 2,180	93,086 93,086	48,919 48,919	142,005 142,005
		WHOLE PLANT DEMOLITION			2,500,000			154,864	7,184,942	3,613,961	13,298,903
18.00.00		SCRAP VALUE									
18	10.00	CARBON STEEL CARBON STEEL CARBON STEEL CARBON STEEL CARBON STEEL	RAILROAD TRACK RAIL CONDENSER SHELL	-45,330 00 TN -708 00 TN -300 00 TN	- - -	(7,524,780) (117,528) (49,800) (7,692,108)	- - -				(7,524,780) (117,528) (49,800) (7,692,108)
18	20.00	STAINLESS STEEL STAINLESS STEEL STAINLESS STEEL	CONDENSER TUBES	-160 00 TN	-	(132,800) (132,800)	-				(132,800) (132,800)
18	30.00	COPPER SOLID COPPER #1 INSULATED COPPER WIRE 65% COPPER	ISO PHASE	-2 00 TN -218 00 TN	- -	(8,540) (490,282) (498,822)	- - -				(8,540) (490,282) (498,822)
		SCRAP VALUE				(8,323,730)					(8,323,730)
21.00.00		CIVIL WORK									
21	17.00	Earthwork Excavation EXCAVATE CONCRETE CHIMNEY DEBRIS AND DISPOSE ONSITE Earthwork, Excavation		8,522 00 CY	-	-		1,278 1,278	61,550 61,550	21,948 21,948	83,499 83,499
21	21.00	MASS FILL CUT & FILL CLAY 1500 FT HAUL 14 CY SCRAPER DOZER-SPREAD, COMPACTION, WATERING TRUCK MASS FILL	COVER DISTURBED AREAS OF SITE WITH 2FT OF SOIL	244,470 00 CY	-	-		15,891 15,891	818,363 818,363	1,502,610 1,502,610	2,320,974 2,320,974
21	47.00	LANDSCAPING HYDRO SEEDING LANDSCAPING		70 00 AC	150,920 150,920	-	-	-	-	-	150,920 150,920
21	52.00	WASTE DISPOSAL DISPOSAL AND TRANSPORTATION FEE DISPOSAL FEE, CONTAMINATED MATERIAL TRANSPORTATION, CONTAMINATED MATERIAL DISPOSAL AND TRANSPORTATION FEE WASTE DISPOSAL	BUILDING DEBRIS SLUDGE POND, METAL CLEANING POND (1.88 ACRES) SLUDGE POND, METAL CLEANING POND (1.88 ACRES) OILY SAND BENEATH FUEL OIL TANK	3 000 00 CY 28 243 00 CY 28 243 00 CY 600 00 CY	54 000 1,242,692 282 430 18,000 1,597,122	- - - -					54 000 1,242,692 282 430 18,000 1,597,122
		CIVIL WORK			1,748,042			17,169	879,913	1,524,559	4,152,514



J.W. Turk Plant Unit 1
CONCEPTUAL DEMOLITION COST ESTIMATE

Prepared for:
Southwestern Electric Power Company (Owner)
and American Electric Power

Project No. A13351.021
August 19, 2020
Revision 0



55 East Monroe Street
Chicago, IL 60603-5780 USA

Revision Number	Date	Purpose	Prepared By	Reviewed By	Approved By	Pages Affected
A	7/02/20	Comments	G. Amen	B. Andric		All
0	8/19/20	Use	G. Amen	B. Andric	A. Redd	All

TABLE OF CONTENTS

<u>Section</u>	<u>Page</u>
1.0 INTRODUCTION.....	1
2.0 COST ESTIMATE SUMMARY.....	1
3.0 TECHNICAL BASIS.....	2
4.0 COMMERCIAL BASIS	3
4.1 General Information	3
4.2 Quantities/Material Cost	3
4.3 Construction Labor Wages	3
4.3.1 Labor Work Schedule and Incentives	3
4.3.2 General Conditions Costs	3
4.4 Scrap Value.....	4
4.5 Indirect Costs.....	4
4.6 Escalation	4
4.7 Contingency	4
4.8 Assumptions.....	5
5.0 REFERENCES.....	6

EXHIBIT	DESCRIPTION
1	Demolition Cost Estimate No. 31562C

1.0 INTRODUCTION

The J.W. Turk Plant Unit 1 located near Fulton, Arkansas in Hempstead County is owned and operated by Southwestern Electric Power Company (SWEPCO). The plant consists of one (1) Super-Ultracritical Coal Fired Plant with a generating capacity of 600 megawatts. The unit was placed in service in 2012.

Sargent & Lundy (S&L) previously prepared Conceptual Demolition Cost Estimates for J.W. Turk Plant Unit 1 in 2012 and in 2016. AEP recently contracted S&L to update the previously prepared cost estimate to 2020 pricing levels. The objective of the conceptual demolition cost estimate is to determine the gross demolition costs for J.W. Turk Plant Unit 1 (including gross salvage credits and any other benefits). The cost estimate considers the demolition/dismantlement methodology which complies with current OSHA rules and regulations.

2.0 COST ESTIMATE SUMMARY

Conceptual Demolition Cost Estimate No 31562C was prepared and is included as Exhibit I. The cost estimate is structured into a code of accounts as identified in Table 2-1.

Table 2-1
Cost Estimate Code of Accounts

Account Number	Description
10	Demolition Costs
18	Scrap Value Costs
21	Civil Work Costs
22	Concrete Work Costs
90, 91, 92	General Conditions Costs
93	Indirect Costs
94	Contingency Costs
96	Escalation Costs

The results of the cost estimate are provided in Table 2-2 below:

Table 2-2
Cost Estimate Results Summary

Description	Total Cost
Demolition Direct Cost	\$ 16,222,544
Scrap Value	(\$ 6,926,096)
General Conditions Cost	\$ 5,281,600
Indirect Cost	\$ 2,150,400
Contingency Cost	\$ 3,058,100
Total Project Cost	\$ 19,786,548

3.0 TECHNICAL BASIS

The scope of dismantlement includes the complete J.W. Turk Plant Unit 1 generating facility and plant common services associated with the unit. Common facilities include:

- Roadways
- Coal and Lime Receiving Systems
- Outlying Structures
- Main and Auxiliary Power Transformers

The following are excluded from the scope of the conceptual demolition cost estimate:

- Ash Pond Removal
- Asbestos Removal
- Switchyard Demolition
- Demolition of Access Roads to the Switchyard

The following items were included in the current cost estimate and were not included in the 2016 cost estimate:

- RSO Shop

Revisions to the plant facilities that would affect the current cost estimate were provided by plant personnel through correspondence.

4.0 COMMERCIAL BASIS

4.1 General Information

The Conceptual Demolition Cost Estimate prepared for the J.W. Turk Plant is a conceptual estimate of the cost to dismantle J.W. Turk Plant Unit 1. Costs were calculated for (1) demolition of existing plant structures and equipment and associated site restoration costs, (2) scrap value of metals, (3) associated indirect costs, and (4) contingency. All units used in the cost estimate are U.S. Standard and all costs are in US Dollars (2020 levels). A two (2) year demolition schedule is anticipated not including asbestos removal (to be performed prior to start of demolition work).

4.2 Quantities/Material Cost

Quantities of pieces of equipment and/or bulk material commodities used in this cost estimate were intended to be reasonable and representative of projects of this type. Material quantities were estimated from the site plot plan and other drawings and data provided by AEP and Plant Personnel.

4.3 Construction Labor Wages

Craft labor rates (Craft Hourly Rate) for the cost estimate are based on the prevailing wages for Little Rock Arkansas as published in "R.S. Means Labor Rates for the Construction Industry", 2020 Edition. These prevailing rates are representative of union or non-union rates, whichever is prevailing in the area. Costs have been added to cover social security, workmen's compensation, federal and state unemployment insurance. The resulting burdened craft rates were then used to develop typical crew rates applicable to the task being performed.

4.3.1 Labor Work Schedule and Incentives

The estimate assumed a 5x8 work week. No other labor incentives are included.

4.3.2 General Conditions Costs

Allowances were included in the cost estimate as noted for the following:

- Labor Supervision
- Construction Management
- Field Office Expenses
- Safety
- Temporary Facilities
- Mobilization / Demobilization
- Legal Expenses / Claims
- Small Tools & Consumables
- General Liability Insurance
- Construction Equipment Mobilization / Demobilization
- Freight on Material

- Contractor's General and Administrative Costs
- Contractor's Profit

4.4 Scrap Value

The value of scrap is based on "Scrap Metals Market Watch" as published in the July 2020 Edition of "American Recycler News" (www.americanrecycler.com) using Zone 3 (USA Southwest).

The values obtained are delivered prices to the recycler. Transportation cost to the recycler is assumed @ 30 \$/ton resulting in the values below:

- Mixed Steel Value @ 166 \$/ton
- Copper Value @ 4,270 \$/ton
- #1 Insulated Copper Wire 65% @ 2249 \$/ton
- Stainless Steel @ 830 \$/ton
- Aluminum @ 930 \$/ton

Note: 1 Ton = 2,000 Lbs

4.5 Indirect Costs

Allowances were included in the cost estimate as indirect costs as noted for the following:

- Engineering, Procurement and Project Services: None included.
- Construction Management Support: None included.
- Owners Cost: Included as 10.0% of the total direct labor and material cost. Owners Costs include owner project engineering, administration and construction management, permits and fees, legal expenses, taxes, etc.

4.6 Escalation

No allowance for escalation was included in the cost estimate.

4.7 Contingency

We believe the available information and inputs to the demolition cost estimate warrant a 15% contingency. However, we have applied a 10% contingency in the current demolition cost estimate because the Commission ordered the use of a 10% contingency in SWEPCO's 2016 rate case (Docket No. 46449). Allowances were included in the cost estimate as contingency as noted for the following:

- Scrap Value: Included as a 10.0% reduction in the salvage value resulting in a total net reduction in the salvage value. The contingency assumes a potential drop in salvage value thus increasing the project cost.
- Material: Included as 10.0% of the total material cost.
- Labor: Included as 10.0% of the total labor cost.

- Indirect: Included as 10.0% of the total indirect cost.

4.8 Assumptions

The following assumptions apply to the cost estimate.

- All chemicals will be removed by the Owner prior to demolition, from the facilities to be demolished.
- All coal and fuel oil will be consumed prior to demolition.
- All electrical equipment and wiring is de-energized prior to start of dismantlement.
- No extraordinary environmental costs for demolition have been included.
- Asbestos and PCB's are not present on-site.
- Handling, on-site and off-site disposal of hazardous materials would be performed in compliance with methods approved by Owner.
- Switchyards within the plant boundaries are not part of the scope, neither are access roads to these facilities. Fences and gates needed to protect the switchyard will be left in place.
- All items above grade and to a depth of two (2) feet will be demolished. Any other items buried more than two (2) feet will remain in place. All foundations are removed and buried on site.
- Underground piping, conduit and cable ducts will be abandoned in place.
- Underground piping larger than four (4) feet diameter will be filled with sand or slurry and capped at the ends to prevent collapse. Non-metal pipe will be collapsed.
- All demolished materials are considered debris, except for organic combustibles and non-embedded metals which have scrap value.
- The basis for salvage estimating is for scrap value only. No resale of equipment or material is included.
- Disturbed areas will be buried under two (2) feet of topsoil mulched and seeded with grass – no other landscaping is included.
- All borrow material is assumed to be from onsite sources.
- Debris not suitable for burial is to be disposed of off-site. Assumed distance to final disposal is within a five (5) mile haul.
- The entire weight of transformers and generators are valued using only the carbon steel scrap value rate. No additional value is considered for the copper metal content. This is based on information supplied by scrap dealers. Additional cost to the scrap dealer to separate the different metals is offset by the increased value of the copper.
- Concrete / Brick chimney(s) will be demolished using Top-To-Bottom, Piece-Meal, Non-Explosive demolition method.

5.0 REFERENCES

Drawings utilized in the preparation of the demolition cost estimate are identified in Table 5-1.

Table 5-1
Reference Drawings

Document Number	Revision	Title
0-40SVB104	Rev F	Admin/Service Building Partial Ground Floor sheet 1 Plan Architectural
0-40SVB105	Rev F	Admin/Service Building Partial Ground Floor Plan Architectural
0-40SVB108	Rev D	Admin/Service Building North & South Elevations Architectural
0-40SVB109	Rev C	Admin/Service Building East Elevation Architectural
0-40SVB110	Rev E	Admin/Service Building West Elevation Architectural
0-40SVB207	Rev C	Admin/Service Building East & West Elevations Architectural
0-40SVB206	Rev C	Admin/Service Building North & South Elevations Architectural
0-50STE000	Rev 2	Site Plan, General Arrangements
0-50STE001	Rev 2	Partial Site Plan, General Arrangements
0-12EZ000	Rev 2	Misc. Electrical, Main Generator & PWR BLK, 13.8 KV Bus, One Line Diagram
1-50STE000	Rev 2	Steam Gen Turbine Building, Ground Floor Elev. 101'0",
1-50STE001	Rev 2	Steam Gen Turbine Building, Mezzanine Level Elev. 127'0",
1-50STE002	Rev 2	Steam Gen Turbine Building, Operating Level Elev. 151'0",
1-50STE003	Rev 2	Steam Gen Turbine Building, Heater Levels Elev. 176'0" & 196'0"
1-50SGT004	Rev 1	Power Block Section A-A Elevation – Looking West
1-50SGT006	Rev 0	Steam Turbine Building, Operating Level Elev 151'0" Turbine Laydown Area General Arrangements
1-50SGT007	Rev 1	Steam Turbine Building, Section B-B Elevation Looking South, General Arrangements
1-50SGT008	Rev 1	AQCS Area Section C-C Elevation – Looking West, General Arrangements
1-50SVB104	Rev 0	Service Bldg Water Treatment Building Ground Floor El. 101'0" Equipment Arrangement

Document Number	Revision	Title
1-50SVB105	Rev 0	Service Bldg Water Treatment Building Ground Floor El. 101'0" Equipment Arrangement
1-32STE110	Rev 3	Waste Ash Silo Foundation Plans, Sections & Details
0812-FS001	Rev 1	Flow Diagram Coal Handling System (Roberts & Schaefer)
0-40mhs004	Rev F	Coal Handling Service Bldg Floor Plan
0-40mhs006	Rev E	Coal Handling Service Bldg, North & South Elevations
0-40mhs007	Rev E	Coal Handling Service Bldg, East & West Elevations
340-973-C501	Rev 2	Fly Ash Silo Roof -Plan at TOS Elev 245'0"
340-973-C101	Rev 1	Fly Ash Silo Plan and section - Wall Reinf't
340-973-C102	Rev 1	Fly Ash Silo Floor Plan at TOC Elev 123'0"
86539J	Rev 4	General Arrangement Air Quality Control System, Lime Storage Area Plans & Sections
340-973-C102	Rev 1	Fly Ash Silo Floor Plan at TOC Elev 123'0"
51QW015	Rev 1	Waste Water System Pond Water Treatment Multimedia Skid
51QW016	Rev 2	Waste Water System Pond Water Treatment Multimedia Skid
51QW017	Rev 2	Waste Water System Pond Water Treatment Multimedia Skid
51QW018	Rev 1	Waste Water System Pond Water Treatment Sulfuric Acid Feed
51WW002	Rev 9	Waste Water System Pond Water Treatment Process Water Pond
51WW001	Rev 12	Waste Water System Coal Runoff Pond

EXHIBIT 1
J.W. Turk Plant Unit 1
Conceptual Demolition Cost Estimate No. 31562C

**AEP
TURK STATION
DEMOLITION STUDY UPDATE**

Estimator	GA
Labor rate table	20ARLIT
Project No.	A13351.021
Estimate Date	8/19/20
Reviewed By	BA
Approved By	BA
Estimate No.	31562C

Estimate No. 31562C
Project No. A13351 021
Estimate Date 8/19/20
Prep/Rev/App GA/BA/BA

AEP
TURK STATION
DEMOLITION STUDY UPDATE



Group	Description	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10 00 00	WHOLE PLANT DEMOLITION	2,880,000			145,012	6,262,923	3,415,747	12,558,670
18 00 00	SCRAP VALUE		(6,926,096)		0			(6,926,096)
21 00 00	CIVIL WORK	685,708			62,394	2,858,428	10,320	3,554,456
22 00 00	CONCRETE			85,500	450	18,230	5,688	109,418
	TOTAL DIRECT	3,565,708	(6,926,096)	85,500	207,855	9,139,581	3,431,755	9,296,448

Estimate No 31562C
Project No A13351 021
Estimate Date 8/19/20
Prep /Rev/App GA/BA/BA

AEP
TURK STATION
DEMOLITION STUDY UPDATE



Estimate Totals

Description	Amount	Totals	Hours
Labor	9 139,581		207 855
Material	85,500		
Subcontract	3 565,708		
Construction Equipment	3 431,755		
Scrap Value	<u>(6 926,096)</u>		
	9 286,448	9 286,448	
General Conditions			
Additional Labor Costs			
90-1 Labor Supervision	548 400		
90-2 Show-up Time	182 800		
90-3 Cost Due To OT 5-10's			
90-4 Cost Due To OT 6-10's			
90-5 Per Diem			
Site Overheads			
91-1 Construction Management	987,100		
91-2 Field Office Expenses	217,200		
91-3 Material&Quality Control			
91-4 Site Services			
91-5 Safety	195,000		
91-6 Temporary Facilities	145,400		
91-7 Temporary Utilities			
91-8 Mobilization/Demob	156 400		
91-9 Legal Expenses/Claims	23,100		
Other Construction Indirects			
92-1 Small Tools & Consumables	98,700		
92-2 Scaffolding			
92-3 General Liability Insur	98,700		
92-4 Constr Equip Mobil/Demob	34,300		
92-5 Freight on Material	4 300		
92-6 Freight on Scrap			
92-7 Sales Tax			
92-8 Contractors G&A	1 065,300		
92-9 Contractors Profit	<u>1,521,900</u>		
	5 281,600	14,578,048	
Project Indirect Costs			
93-1 Engineering Services			
93-2 CM Support			
93-3 Start-Up/Commissioning			
93-4 Start-Up/Spare Parts			
93-5 Excess Liability Insur			
93-6 Sales Tax On Indirects			
93-7 Owners Cost	2 150 400		
93-8 EPC Fee	<u>2 150,400</u>		
		16,728,448	
Contingency			
94-1 Contingency on Const Eq	405 000		
94-3 Contingency on Material	10 500		
94-4 Contingency on Labor	1 378 400		
94-5 Contingency on Subcontr	356,600		
94-6 Contingency on Scrap	692 600		
94-7 Contingency on Indirect	<u>215,000</u>		
	3 058,100	19 786,548	
Escalation			
96-1 Escalation on Const Equip			
96-3 Escalation on Material			
96-4 Escalation on Labor			
96-5 Escalation on Subcontract			
96-6 Escalation on Scrap			
96-7 Escalation on Indirects			
		19,786 548	
98 Interest During Constr			
		19 786,548	
Total		19,786,548	

Estimate No 31562C
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP
TURK STATION
DEMOLITION STUDY UPDATE



Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10.00.00		WHOLE PLANT DEMOLITION									
	10 21.00	CIVIL WORK									
		FENCING REMAINS IN PLACE		LF	-	-					
		REMOVE RAILROAD TRACK RAIL, TIES, SPREAD BALLAST		24,600.00 TF	-	-		5,535	250,736	251,843	502,576
		PAVED SURFACES		11,733.00 SY	-	-		1,406	63,781	64,062	127,843
		CIVIL WORK						6,943	314,516	315,905	630,421
	10 22.00	CONCRETE									
		BUILDING/EQUIPMENT FOUNDATION/PAD	COAL HANDLING SERVICE BUILDING	205.00 CY	-	-		231	10,487	4,995	15,482
		BUILDING/EQUIPMENT FOUNDATION/PAD	ADMINISTRATION BUILDING	1,915.00 CY	-	-		2,154	97,959	46,664	144,623
		BUILDING/EQUIPMENT FOUNDATION/PAD	WATER TREATMENT BUILDING	1,707.00 CY	-	-		1,920	87,319	41,595	128,915
		BUILDING/EQUIPMENT FOUNDATION/PAD	RIVER WATER PUMPHOUSE	302.00 CY	-	-		340	15,448	7,359	22,807
		BUILDING/EQUIPMENT FOUNDATION/PAD	PLANT WAREHOUSE	222.00 CY	-	-		250	11,356	5,410	16,766
		BUILDING/EQUIPMENT FOUNDATION/PAD	LIME STORAGE SILO	157.00 CY	-	-		177	8,031	3,826	11,857
		BUILDING/EQUIPMENT FOUNDATION/PAD	FLY ASH SILO	2,279.00 CY	-	-		2,564	116,579	55,534	172,113
		BUILDING/EQUIPMENT FOUNDATION/PAD	MISC EQUIPMENT PADS AND SITE BLD FOUNDATIONS	35.00 CY	-	-		39	1,790	853	2,643
		BUILDING/EQUIPMENT FOUNDATION/PAD	ACIS BLOWER BUILDING	72.00 CY	-	-		81	3,683	1,754	5,438
		BUILDING/EQUIPMENT FOUNDATION/PAD	BAGHOUSE	406.00 CY	-	-		457	20,768	9,893	30,662
		BUILDING/EQUIPMENT FOUNDATION/PAD	REAGENT PREPARATION BUILDING	575.00 CY	-	-		647	29,413	14,011	43,425
		BUILDING/EQUIPMENT FOUNDATION/PAD	FLY ASH HEATER BUILDING	89.00 CY	-	-		100	4,553	2,169	6,721
		BUILDING/EQUIPMENT FOUNDATION/PAD	MECHANICAL EXHAUST BUILDING	122.00 CY	-	-		137	6,241	2,973	9,214
		BUILDING/EQUIPMENT FOUNDATION/PAD	RIVER WATER PUMPHOUSE	302.00 CY	-	-		340	15,448	7,359	22,807
		BUILDING/EQUIPMENT FOUNDATION/PAD	AOC'S PDC	1,400.00 CY	-	-		1,575	71,615	34,115	105,730
		BUILDING/EQUIPMENT FOUNDATION/PAD	COOLING TOWER BASIN	2,961.00 CY	-	-		3,331	151,466	72,152	223,618
		BUILDING/EQUIPMENT FOUNDATION/PAD	ASH HANDLING EQUIPMENT	3,600.00 CY	-	-		4,050	184,154	87,723	271,877
		BUILDING/EQUIPMENT FOUNDATION/PAD	FUEL / MATERIAL HANDLING EQUIPMENT	1,669.00 CY	-	-		1,878	85,376	40,669	126,045
		BUILDING/EQUIPMENT FOUNDATION/PAD	COAL PDC	30.00 CY	-	-		34	1,535	731	2,266
		BUILDING/EQUIPMENT FOUNDATION/PAD	CRUSHER HOUSE PDC	60.00 CY	-	-		68	3,069	1,462	4,531
		BUILDING/EQUIPMENT FOUNDATION/PAD	COOLING TOWER PDC	60.00 CY	-	-		68	3,069	1,462	4,531
		BUILDING/EQUIPMENT FOUNDATION/PAD	LIME UNLOADING AREA PDC	222.00 CY	-	-		248	11,254	5,361	16,615
		BUILDING/EQUIPMENT FOUNDATION/PAD	COAL PILE SERVICE BUILDING ADDITION	106.00 CY	-	-		119	5,422	2,583	8,005
		BUILDING/EQUIPMENT FOUNDATION/PAD	WASTE WATER POND TREATMENT BUILDING	1,111.00 CY	-	-		1,250	56,632	27,072	83,904
		BUILDING/EQUIPMENT FOUNDATION/PAD	WASTE WATER POND SURGE TANK	216.00 CY	-	-		243	11,049	5,263	16,313
		BUILDING/EQUIPMENT FOUNDATION/PAD	RING FOUNDATION		-	-					
		BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION FIRE WALLS, PIERS, CURBS, AND BASIN	230.00 CY	-	-		259	11,765	5,605	17,370
		BUILDING/EQUIPMENT FOUNDATION/PAD	DRAFT EQUIPMENT FOUNDATION (2FT BELOW GRADE)	2,007.00 CY	-	-		2,258	102,666	48,906	151,571
		BUILDING/EQUIPMENT FOUNDATION/PAD	FUEL EQUIPMENT FOUNDATION (2FT BELOW GRADE)	100.00 CY	-	-		113	5,115	2,437	7,552
		MAIN POWER BLOCK FOUNDATION	BOILER BUILDING MATERIAL HANDLING	3,987.00 CY	-	-		3,365	153,008	72,887	225,894
		MAIN POWER BLOCK FOUNDATION	TURBINE BUILDING	3,388.00 CY	-	-		2,859	130,020	61,936	191,956
		ELEVATED CONCRETE FLOOR / ROOF		1,080.00 CY	-	-		647	29,415	14,012	43,428
		TURBINE PEDESTAL		2,300.00 CY	-	-		4,140	188,246	89,672	277,918
		DISCHARGE CLOSURE	ABANDON IN PLACE		-	-					
		CURBS		2,000.00 LF	-	-		24	1,091	520	1,611
		WALKWAYS		120.00 CY	-	-		63	2,865	1,365	4,229
		PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	BOILER ROOM	52,714.00 SF	-	-		791	34,989	24,797	59,786
		PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM	42,660.00 SF	-	-		640	28,316	20,067	48,383
		PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	TURBINE ELECTRICAL BUILDING	513.00 SF	-	-		8	341	241	582
		CONCRETE						37,464	1,701,755	825,432	2,527,187
	10 23.00	STEEL									
		STRUCTURAL GIRT AND GALLERY STEEL	BOILER BUILDING	1,672.00 TN	-	-		1,699	74,422	27,452	101,874
		STRUCTURAL GIRT AND GALLERY STEEL	TURBINE BUILDING	2,014.00 TN	-	-		2,046	89,645	33,067	122,712
		LOAD CHIMNEY LINER STEEL PLATE PIECES, ALREADY CUT BY DEMOLITION CONTRACTOR INTO CONTAINER STEEL		443.00 TN	-	-		222	9,704	3,579	13,283
								3,966	173,771	64,098	237,870
	10 24.00	ARCHITECTURAL									
		BUILDING	COAL HANDLING STORAGE	160,302.00 CF	-	-		481	20,564	13,138	33,702
		BUILDING	ADMINISTRATION	894,068.00 CF	-	-		2,682	114,691	73,278	187,969

Estimate No 31562C
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP
TURK STATION
DEMOLITION STUDY UPDATE



Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10 24 00	ARCHITECTURAL BUILDING BUILDING	WATER TREATMENT		760 320 00 CF	-	-		2 281	97 534	62,316	159,850
		ADMINISTRATION - STEEL FRAME/CONCRETE BLOCK BUILDING		318 600 00 CF	-	-		956	40 870	26 112	66,982
		WAREHOUSE		132,000 00 CF	-	-		396	16 933	10,819	27,752
		MISCELLANEOUS SMALL SIZE BUILDINGS		13,920 00 CF	-	-		42	1,786	1,141	2,927
		ACI BLOWER		38 500 00 CF	-	-		116	4,939	3,155	8,094
		REAGENT PREPARATION		590,520 00 CF	-	-		1,772	75,752	48,399	124,151
		FLY ASH		52,800 00 CF	-	-		158	6,773	4,327	11,101
		MECHANICAL EXHAUST		66,000 00 CF	-	-		198	8 466	5,409	13,876
		RIVER WATER PUMPHOUSE		39,400 00 CF	-	-		118	5,054	3,229	8,283
		COAL PILE SERVICE BUILDING ADDITION		171,000 00 CF	-	-		513	21 936	14,015	35 951
		WASTE WATER POND TREATMENT		800 000 00 CF	-	-		2 400	102,624	65,568	168,192
		CRUSHER HOUSE		96,000 00 CF	-	-		480	21,029	7,757	28,786
		RBO SHOP, 20 FT X 30 FT X 20 FT TALL		1,200 00 CF	-	-		6	263	97	360
		METAL SIDING		74 000 00 SF	-	-		444	19,647	13,924	33,571
		MASONRY WALLS		2,203 00 SF	-	-		18	754	481	1,235
		ARCHITECTURAL						13 080	559 614	353,167	912 781
10 25 00	CONCRETE CHIMNEY & STACK	CONCRETE CHIMNEY, STEEL LINER, DEMOLITION TOP-TO-BOTTOM PIECE-MEAL, NON-EXPLOSIVE METHOD	630 FT TALL X 50 FT BASE	1 00 LS	2 880 000	-					2,880 000
		CONCRETE CHIMNEY & STACK			2 880 000						2,880 000
10 26 00	MISCELLANEOUS STRUCTURAL ITEM	ELEVATOR		1 00 EA	-	-		150	6,191	3 366	9,557
		MISCELLANEOUS SMALL OBSTACLE REMOVAL FROM SITE		1 00 LT	-	-		2,000	82 540	44 880	127,420
		MISCELLANEOUS STRUCTURAL ITEM						2,150	88,731	48,246	136,977
10 31 00	MECHANICAL EQUIPMENT	MAIN BOILER AND APPURTENANCES, INCL. ID, FD FANS AND MOTORS		8,050 00 TN	-	-		16,301	714,158	350,966	1,065,124
		STEAM TURBINE GENERATOR		630 00 TN	-	-		1,276	52,650	26,628	81,278
		FLUES AND DUCTS INCL. BREACHING		1,300 00 TN	-	-		3,510	153 773	75 570	229,343
		FLUES AND DUCTS INCL. BREACHING		1,300 00 TN	-	-		3,510	153 773	75 570	229,343
		BAGHOUSE		782 00 TN	-	-		1,584	69 375	34 094	103,469
		AIR HEATERS		1,200 00 TN	-	-		2,430	100,286	54,559	154,815
		CRUSHER HOUSE		1 530 00 TN	-	-		4,131	170 486	92,700	263 186
		ASH HANDLING		350 00 TN	-	-		945	39,000	21,206	60,206
		CONVEYORS TRUSSES BENTS, EQUIPMENT		1 330 00 TN	-	-		3,591	148,201	60 582	228 783
		CONVEYORS TRUSSES, BENTS, EQUIPMENT, RECLAIM EQUIPMENT		3,500 00 TN	-	-		9,450	390,002	212,058	602,060
		DUST COLLECTOR EQUIPMENT		250 00 TN	-	-		675	27,857	15 147	43 004
		FEEDWATER SYSTEM DEAERATING EQUIPMENT		150 00 TN	-	-		304	12,536	6 816	19 352
		LIME STORAGE SILO		102 00 TN	-	-		275	11,366	6 180	17,546
		MISCELLANEOUS SMALL TANKS		52 00 TN	-	-		140	5 794	3,151	8,945
		MISCELLANEOUS STORAGE TANKS AND PUMPS		1,230 00 TN	-	-		3,321	137,058	74,523	211,581
		FIRE WATER STORAGE TANK, 350 000 GAL		37 00 TN	-	-		100	4,123	2,242	6,365
		DEMINEALIZED WATER TANK, 500,000 GAL		50 00 TN	-	-		135	5 571	3,029	8,601
		SERVICE WATER STORAGE TANK, 350 000 GAL		37 00 TN	-	-		100	4,123	2,242	6,365
		CONDENSATE WATER TANK, 500,000 GAL		50 00 TN	-	-		135	5,571	3 029	8,601
		WASTE WATER SURGE TANKS, 2 @ 4,000,000 GAL EACH	137 FT DIA. EACH	576 00 TN	-	-		1,166	48 137	26 174	74 311
		WATER TREATMENT DEMINEALIZATION & CHEMICAL TREATMENT EQUIPMENT		250 00 TN	-	-		506	20 893	11,350	32,253
		AQCS PDC		22 00 TN	-	-		45	1,839	1,000	2,838
		COAL PDC		6 00 TN	-	-		12	501	273	774
		CRUSHER HOUSE PDC		12 00 TN	-	-		24	1,003	545	1,548
		COOLING TOWER PDC		12 00 TN	-	-		24	1,003	545	1,548
		LIME UNLOADING AREA PDC		5 00 TN	-	-		10	418	227	645
		SCR		950 00 TN	-	-		1,904	79 993	43 169	122 962
		FLUE		600 00 TN	-	-		1,215	50 143	27,285	77 408
		MISCELLANEOUS EQUIPMENT		540 00 TN	-	-		1,094	45 129	24,538	69 667
		SPRAY DRYER ABSORBER		696 00 TN	-	-		1 409	58 166	31 627	89 793
		BURNERS AND COAL PIPE		175 00 TN	-	-		354	14,625	7 952	22,577
		WASTE WATER POND TREATMENT EQUIPMENT		60 00 TN	-	-		162	6 686	3 635	10,321

Estimate No 31562C
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP
TURK STATION
DEMOLITION STUDY UPDATE



Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10	31 00	MECHANICAL EQUIPMENT CONDENSER CIRCULATING WATER SYSTEM EQUIPMENT COOLING TOWER MECHANICAL EQUIPMENT		589 00 TN 350 00 TN 2,400,000 00 CF	- - -	- - -		1,193 709 4,800	48,224 29,250 198,096	26,765 15,904 107,712	75,989 45,154 305,868
								66,560	2,810,209	1,470,954	4,281,163
10	34 00	HVAC MAIN BUILDING HVAC HVAC		1 00 LT	-	-		1,500 1,500	61,905 61,905	33,660 33,660	95,565 95,565
10	35 00	PIPING PIPING, VALVES AND HANGERS CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS PIPING, VALVES AND HANGERS HYDRANTS PIPING	BOILER AND TURBINE PLANT BOP	1 600 00 TN 1 00 LT 126 00 TN 1 00 LS	- - - -	- - - -		3,240 803 295 188	133,715 33,119 10,530 8,494	72,706 18,008 5,726 8,531	206,420 51,127 16,256 17,025
								4,485	165,858	104,971	290,828
10	41 00	ELECTRICAL EQUIPMENT TRANSFORMERS LIGHT FIXTURE OUTDOOR LIGHT POLE / FIXTURE MISCELLANEOUS ELECTRICAL EQUIPMENT ELECTRICAL EQUIPMENT	MPT AND AUXILIARY TRANSFORMER	473 00 TN 1,000 00 EA 180 00 EA 1,032 00 TN	- - - -	- - - -		1,264 400 270 2,758	52,159 16,508 11,143 113,802	28,361 8,976 6,059 61,878	80,520 25,484 17,202 175,681
								4,691	193,612	105,274	298,887
10	42 00	RACEWAY, CABLE TRAY, & CONDUIT ALUMINUM CONDUIT ALUMINUM CABLE TRAY RACEWAY, CABLE TRAY, & CONDUIT		285 50 TN 52 50 TN	- -	- -		1,856 315	76,587 13,000	41,643 7,069	118,230 20,069
								2,171	89,587	48,712	138,298
10	43 00	CABLE COPPER WIRE CABLE		202 00 TN	-	-		2 020 2 020	83,365 83,365	45,329 45,329	128,694 128,694
		WHOLE PLANT DEMOLITION			2,880,000			145,012	6,262,923	3,415,747	12,558,670
18	00 00	SCRAP VALUE									
18	10 00	CARBON STEEL CARBON STEEL CARBON STEEL CARBON STEEL CARBON STEEL CARBON STEEL	RAILROAD TRACK RAIL REAGENT PREPARATION BUILDING SIDING CONDENSER SHELL	-33 544 00 TN -902 00 TN -296 00 TN -64 00 TN -242 00 TN	- - - - -	(5,568,304) (149,732) (49,136) (10,624) (40,172)	- - - - -				(5,568,304) (149,732) (49,136) (10,624) (40,172)
						(5,817,968)					(5,817,968)
18	20 00	STAINLESS STEEL STAINLESS STEEL STAINLESS STEEL STAINLESS STEEL	CHIMNEY LINER, 21 5' DIA X 25' TALL X 1/2" WALL CONDENSER TUBES	-17 00 TN -347 00 TN	- -	(14,110) (288,010) (302,120)	- - -				(14,110) (288,010) (302,120)
18	30 00	COPPER SOLID COPPER #1 INSULATED COPPER WIRE 65% COPPER	ISO PHASE	-2 00 TN -202 00 TN	- -	(8,540) (454,298) (462,838)	- - -	0 0			(8,540) (454,298) (462,838)
18	50 00	ALUMINUM ALUMINUM ALUMINUM ALUMINUM	ISO PHASE BUS ENCLOSURE AND CONDUCTOR ALUMINUM CABLE TRAY ALUMINUM CONDUIT	-31 00 TN -52 50 TN -285 50 TN	- - -	(28,830) (48,825) (265,519) (343,170)	- - - -				(28,830) (48,825) (265,519) (343,170)
		SCRAP VALUE				(6,926,096)		0			(6,926,096)
21	00 00	CIVIL WORK									
21	17 00	EARTHWORK EXCAVATION									

Estimate No 31562C
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP
TURK STATION
DEMOLITION STUDY UPDATE



Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
	21 17 00	EARTHWORK, EXCAVATION EXCAVATE CONCRETE CHIMNEY DEBRIS AND DISPOSE ONSITE		4 007 00 CY	-	-		601	28,941	10,320	39,261
		MASS EXCAVATION EARTHWORK, EXCAVATION	LEVEL BERMS AND DIKES	5,000 00 CY	-	-		200	9,158		9,158
								601	38,099	10,320	48,419
	21 21 00	MASS FILL CUT & FILL CLAY 1500 FT HAUL 14 CY SCRAPER DOZER-SPREAD, COMPACTION WATERING TRUCK	COVER DISTURBED AREAS OF SITE AND PONDS WITH 2FT OF SOIL	945,413 00 CY	-	-		61,452	2,813,880		2 813 880
		CUT & FILL CLAY 1500 FT HAUL 14 CY SCRAPER, DOZER-SPREAD, COMPACTION WATERING TRUCK	NEW 3 FT BERM ADDITION TO 3 SIDES OF MAKEUP WATER POND	2 167 00 CY	-	-		141	6,450		6,450
		MASS FILL						61,593	2,820,330		2,820,330
	21 47 00	LANDSCAPING HYDRO SEEDING LANDSCAPING		293 00 AC	631,708	-	-				631,708
					631,708						631,708
	21 52 00	WASTE DISPOSAL DISPOSAL AND TRANSPORTATION FEE	BUILDING DEBRIS	3,000 00 CY	54,000	-	-				54,000
		WASTE DISPOSAL			54,000						54,000
		CIVIL WORK			686,708			62,394	2,858,428	10,320	3,554,456
22.00.00		CONCRETE									
	22 13 00	CONCRETE FLOWABLE FILL, 1500 PSI	FILL 24" DIA X 55' INTAKE WELL	900 00 CY	-	-	85,500	450	18,230	5,688	109,418
		CONCRETE					85,500	450	18,230	5,688	109,418
		CONCRETE					85,500	450	18,230	5,688	109,418



J.R. Welsh Plant Units 1-3
CONCEPTUAL DEMOLITION COST ESTIMATE

Prepared for:
Southwestern Electric Power Company (Owner)
and American Electric Power

Project No. A13351.021
August 19, 2020
Revision 0



55 East Monroe Street
Chicago, IL 60603-5780 USA

Revision Number	Date	Purpose	Prepared By	Reviewed By	Approved By	Pages Affected
A	7/27/20	Comments	G. Amen	B. Andric		All
0	8/19/20	Use	G. Amen	B. Andric	A. Redd	All

TABLE OF CONTENTS

<u>Section</u>	<u>Page</u>
1.0 INTRODUCTION.....	1
2.0 COST ESTIMATE SUMMARY.....	1
3.0 TECHNICAL BASIS.....	2
4.0 COMMERCIAL BASIS	3
4.1 General Information	3
4.2 Quantities/Material Cost	3
4.3 Construction Labor Wages	3
4.3.1 Labor Work Schedule and Incentives	3
4.3.2 General Conditions Costs	3
4.4 Scrap Value.....	4
4.5 Indirect Costs.....	4
4.6 Escalation	4
4.7 Contingency	4
4.8 Assumptions.....	5
5.0 REFERENCES.....	6

EXHIBIT	DESCRIPTION
1	Conceptual Demolition Cost Estimate No. 24260F

1.0 INTRODUCTION

The J.R. Welsh Plant located near Daingerfield, Texas in Titus County, is owned and operated by Southwestern Electric Power Company (SWEPCO), a subsidiary of American Electric Power (AEP). The plant consists of three (3) coal fired generating units with a total generating capacity of 1,674 megawatts. The units were placed in operation as follows:

Unit 1	1977
Unit 2	1980 (Retired in place)
Unit 3	1982

Sargent & Lundy (S&L) previously prepared a Conceptual Demolition Cost Estimate for J. R. Welsh Plant Units 1-3 in 2012 and 2016. AEP recently contracted S&L to update the previously prepared cost estimate to 2020 pricing levels. The objective of the conceptual demolition cost estimate is to determine the gross demolition costs for J. R. Welsh Plant Units 1-3 (including gross salvage credits and any other benefits). The cost estimate considers the demolition/dismantlement methodology which complies with current OSHA rules and regulations.

2.0 COST ESTIMATE SUMMARY

Conceptual Demolition Cost Estimate No 24260F, was prepared and is included as Exhibit 1. The cost estimate is structured into a code of accounts as identified in Table 2-1.

Table 2-1
Cost Estimate Code of Accounts

Account Number	Description
10	Demolition Costs
18	Scrap Value Costs
21	Civil Work Costs
22	Concrete Work Costs
90, 91, 92	General Conditions Costs
93	Indirect Costs
94	Contingency Costs
96	Escalation Costs

The results of the cost estimate are provided in Table 2-2 below:

Table 2-2
Cost Estimate Results Summary

Description	Total Cost
Demolition Direct Cost	\$ 24,584,393
Scrap Value	(\$ 17,333,224)
General Conditions Cost	\$ 8,249,500
Indirect Cost	\$ 3,283,400
Contingency Cost	\$ 5,345,000
Total Project Cost	\$ 24,129,069

3.0 TECHNICAL BASIS

The scope of dismantlement includes the complete J. R. Welsh Plant Units 1-3 generating facility and plant common services associated with the unit. Common facilities include:

- Roadways
- Coal and Lime Receiving Systems
- Outlying Structures
- Main and Auxiliary Power Transformers

The following are excluded from the scope of the conceptual demolition cost estimate:

- Cooling Lake Removal
- Ash Pond Removal
- Asbestos Removal
- Switchyard Demolition and Access Roads to the Switchyard

The following items were included in the current cost estimate and were not included in the 2016 cost estimate:

- Removal of the Unit 2 precipitator
- Removal of the Unit 2 fly ash silo
- Removal of the cooling tower

Revisions to the plant facilities that would affect the current cost estimate were provided by plant personnel through correspondence.

4.0 COMMERCIAL BASIS

4.1 General Information

The Conceptual Demolition Cost Estimate prepared for the J.W. Welsh Plant is a conceptual estimate of the cost to dismantle J. R. Welsh Plant Units 1-3. Costs were calculated for (1) demolition of existing plant structures and equipment and associated site restoration costs, (2) scrap value of metals, (3) associated indirect costs, and (4) contingency. All units used in the cost estimate are U.S. Standard and all costs are in US Dollars (2020 levels). A one (1) year demolition schedule is anticipated not including asbestos removal (to be performed prior to start of demolition work). All units will be demolished at the same time.

4.2 Quantities/Material Cost

Quantities of pieces of equipment and/or bulk material commodities used in this cost estimate were intended to be reasonable and representative of projects of this type. Material quantities were estimated from the site plot plan and other drawings and data provided by AEP and Plant Personnel.

4.3 Construction Labor Wages

Craft labor rates (Craft Hourly Rate) for the cost estimate are based on the prevailing wages for Dallas, Texas as published in "R.S. Means Labor Rates for the Construction Industry", 2020 Edition. These prevailing rates are representative of union or non-union rates, whichever is prevailing in the area. Costs have been added to cover social security, workmen's compensation, federal and state unemployment insurance. The resulting burdened craft rates were then used to develop typical crew rates applicable to the task being performed.

4.3.1 Labor Work Schedule and Incentives

The estimate assumed a 5x8 work week. No other labor incentives are included.

4.3.2 General Conditions Costs

Allowances were included in the cost estimate as direct costs as noted for the following:

- Labor Supervision
- Construction Management
- Field Office Expenses
- Safety
- Temporary Facilities
- Mobilization / Demobilization
- Legal Expenses / Claims
- Small Tools & Consumables
- General Liability Insurance
- Construction Equipment Mobilization / Demobilization
- Freight on Material

- Contractor's General and Administrative Costs
- Contractor's Profit

4.4 Scrap Value

The value of scrap is based on "Scrap Metals Market Watch" as published in the July 2020 Edition of "American Recycler News" (www.americanrecycler.com) using Zone 3 (USA Southwest). The values obtained are delivered prices to the recycler. Transportation cost to the recycler is assumed @ 30 \$/ton resulting in the values below:

- Carbon Steel Value @ 166 \$/ton
- Copper Value @ 4,270 \$/ton
- #1 Insulated Copper Wire 65% @ 2249 \$/ton
- Aluminum @ 930 \$/ton

Note: 1 Ton = 2,000 lbs

4.5 Indirect Costs

Allowances were included in the cost estimate as indirect costs as noted for the following:

- Engineering, Procurement and Project Services: None included.
- Construction Management Support: None included.
- Owners Cost: Included as 10.0% of the total direct labor and material cost. Owners Costs include owner project engineering, administration and construction management, permits and fees, legal expenses, taxes, etc.

4.6 Escalation

No allowance for escalation was included in the cost estimate.

4.7 Contingency

We believe the available information and inputs to the demolition cost estimate warrant a 15% contingency. However, we have applied a 10% contingency in the current demolition cost estimate because the Commission ordered the use of a 10% contingency in SWEPCO's 2016 rate case (Docket No. 46449). Allowances were included in the cost estimate as contingency as noted for the following:

- Scrap Value: Included as a 10.0% reduction in the salvage value resulting in a total net reduction in the salvage value. The contingency assumes a potential drop in salvage value thus increasing the project cost.
- Material: Included as 10.0% of the total material cost.
- Labor: Included as 10.0% of the total labor cost.
- Indirect: Included as 10.0% of the total indirect cost.

4.8 Assumptions

The following assumptions apply to the cost estimate.

- All chemicals will be removed by the Owner prior to demolition, from the facilities to be demolished.
- All coal and fuel oil will be consumed prior to demolition.
- All electrical equipment and wiring is de-energized prior to start of dismantlement.
- No extraordinary environmental costs for demolition have been included.
- Handling, on-site and off-site disposal of hazardous materials would be performed in compliance with methods approved by Owner.
- Switchyards within the plant boundaries are not part of the scope, neither are access roads to these facilities. Fences and gates needed to protect the switchyard will be left in place.
- All items above grade and to a depth of two (2) feet will be demolished. Any other items buried more than two (2) feet will remain in place. All foundations are removed and buried on site.
- Underground piping, conduit and cable ducts will be abandoned in place.
- Underground piping larger than four (4) feet diameter will be filled with sand or slurry and capped at the ends to prevent collapse. Non-metal pipe will be collapsed.
- All demolished materials are considered debris, except for organic combustibles and non-embedded metals which have scrap value.
- The basis for salvage estimating is for scrap value only. No resale of equipment or material is included.
- Disturbed areas will be buried under two (2) feet of topsoil, mulched and seeded with grass – no other landscaping is included.
- All borrow material is assumed to be from onsite sources.
- Debris not suitable for burial is to be disposed of off-site. Assumed distance to final disposal is within a five (5) mile haul.
- The entire weight of transformers and generators are valued using only the carbon steel scrap value rate. No additional value is considered for the copper metal content. This is based on information supplied by scrap dealers. Additional cost to the scrap dealer to separate the different metals is offset by the increased value of the copper.
- Concrete / Brick chimney(s) will be demolished using Top-To-Bottom, Piece-Meal, Non-Explosive demolition method.

5.0 REFERENCES

Drawings utilized in the preparation of the demolition cost estimate are identified in Table 5-1.

Table 5-1
Reference Drawings

Document Number	Revision	Title
M-1	Rev A	Site Development
M-2	Rev A	Property Development
M-3	Rev A	Plant Development
M-4 Sht 1	Rev A	General Arrangement Grade Floor Plan
M-4, Sht 2	Rev A	General Arrangement Grade Floor Plan
M-5	Rev A	General Arrangement Mezzanine Floor Plan
M-6, Sht 1	Rev A	General Arrangement Main Floor Plan
M-6, Sht 2	Rev A	General Arrangements Precipitators Plan
507000	Rev 0	ACI/FF/Chimney Project, Site Plot Plan
507001	Rev 0	ACI/FF/Chimney Project, General Arrangement

EXHIBIT 1
J. R. Welsh Plant Units 1-3
Conceptual Demolition Cost Estimate No. 24260F

**AEP / SWPCO
WELSCH STATION
DEMOLITION COST ESTIMATE**

Estimator	GA
Labor rate table	20TXDAL
Project No.	A13351 021
Estimate Date	8/19/20
Reviewed By	BA
Approved By	BA
Estimate No.	24260F

Estimate No. 24260F
Project No. A13351.021
Estimate Date 8/19/20
Prep/Rev/App GA/BA/BA

AEP / SWEP
WELSH STATION
DEMOLITION COST ESTIMATE



Area	Description	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
A	UNIT 1		(5,933,843)		87,415	4,049,688	1,882,125	(2,110)
B	UNIT 2		(4,328,208)		59,099	2,711,280	1,270,506	(246,423)
C	UNIT 3		(5,909,560)		88,452	4,101,888	1,904,166	96,494
D	COMMON FACILITIES	3,496,626	(1,161,612)	368,030	56,685	2,636,130	2,144,135	7,803,209
	TOTAL DIRECT	3,496,626	(17,333,224)	368,030	291,650	13,518,906	7,200,931	7,261,170

Estimate No. 24260F
Project No. A13351 021
Estimate Date 8/19 20
Prep/Rev/App GA/BA/BA

AEP / SWPCO
WELSCH STATION
DEMOLITION COST ESTIMATE



Estimate Totals

Description	Amount	Totals	Hours
Labor	13 518,906		291 650
Material	368 030		
Subcontract	3 496,526		
Construction Equipment	7 200 931		
Scrap Value	<u>(17 333 224)</u>		
	7 251,169	7 251 169	
General Conditions			
Additional Labor Costs			
90-1 Labor Supervision	811 100		
90-2 Showup Time	270 400		
90-3 Cost Due To OT 5-10's			
90-4 Cost Due To OT 8-10's			
90-5 Per Dem			
Site Overheads			
91-1 Construction Management	1 460 000		
91-2 Field Office Expenses	321 200		
91-3 Material/Quality Control			
91-4 Site Services			
91-5 Safety	285 400		
91-6 Temporary Facilities	219 400		
91-7 Temporary Utilities			
91-8 Mobilization/Demob	231 300		
91-9 Legal Expenses/Claims	34 200		
Other Construction Indirects			
92-1 Small Tools & Consumables	146 000		
92-2 Scaffolding			
92-3 General Liability Insur	146 000		
92-4 Constr Equip Mob/Demob	72 000		
92-5 Freight on Material	18 400		
92-6 Freight on Scrap			
92-7 Sales Tax			
92-8 Contractors S&A	1 742 300		
92-9 Contractors Profit	<u>2 458 800</u>		
	8 249 500	15 500 669	
Project Indirect Costs			
93-1 Engineering Services			
93-2 CM Support			
93-3 Start-Up/Commissioning			
93-4 Start-Up/Spare Parts			
93-5 Excess Liability Insur			
93-6 Sales Tax On Indirects			
93-7 Owners Cost	3 283 400		
93-8 EPC Fee	<u>3 283 400</u>		
		18 784 069	
Contingency			
94-1 Contingency on Const Eq	849 700		
94-2 Contingency on Material	45 200		
94-3 Contingency on Labor	2 038 800		
94-4 Contingency on Subcontr	349,700		
94-5 Contingency on Scrap	1 733 300		
94-6 Contingency on Indirect	<u>328,300</u>		
	5 215,000	21 129 069	
Escalation			
96-1 Escalation on Const Equip			
96-2 Escalation on Material			
96-3 Escalation on Labor			
96-4 Escalation on Subcontract			
96-5 Escalation on Scrap			
96-6 Escalation on Indirects			
		24 129 069	
58 Interest During Constr		24 129 069	
Total		24,129,069	

Estimate No 24260F
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP / SWEPCO
WELSCH STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
A	10 00 00	10 22 00	UNIT 1									
			WHOLE PLANT DEMOLITION									
			CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	FABRIC FILTER	2,100.00 CY	-	-		2,363	116,873	51,172	168,045
			BUILDING/EQUIPMENT FOUNDATION/PAD	BYPRODUCT HANDLING SYSTEM	1,191.00 CY	-	-		1,340	66,284	29,022	95,305
			BUILDING/EQUIPMENT FOUNDATION/PAD	NEW DUCTWORK AND SUPPORTS	2,200.00 CY	-	-		2,475	122,438	53,609	178,047
			BUILDING/EQUIPMENT FOUNDATION/PAD	ACI SILO AND STAIR TOWER	230.00 CY	-	-		259	12,800	5,605	18,405
			BUILDING/EQUIPMENT FOUNDATION/PAD	DRAFT EQUIPMENT	915.00 CY	-	-		1,029	50,923	22,256	73,219
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION FIRE WALLS PIERS CURBS AND BASIN	230.00 CY	-	-		259	12,800	5,605	18,405
			ELEVATED CONCRETE FLOORS, STAIRS, ROOFS		1,080.00 CY	-	-		647	32,093	14,012	46,015
			MAIN POWER BLOCK FOUNDATION 250 LB/CY		3,700.00 CY	-	-		3,130	154,851	67,800	222,651
			TURBINE PEDESTAL		2,300.00 CY	-	-		4,140	204,606	89,672	294,478
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	BOILER ROOM	33,480.00 SF	-	-		502	23,855	15,749	39,603
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM MACHINE SHOP, WATER TREATMENT AREA	16,480.00 SF	-	-		247	11,742	7,752	19,494
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	CONTROL ROOM	4,000.00 SF	-	-		60	2,850	1,882	4,732
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	AIR HEATER ROOM	1,377.00 SF	-	-		21	981	648	1,629
			CONCRETE						16,471	813,206	364,823	1,178,029
		10 23 00	STEEL									
			STRUCTURAL GIRT AND GALLERY STEEL	INCLUDES COAL SILOS AND BUNKERS	5,760.00 TN	-	-		5,852	273,823	94,571	368,393
			STEEL						5,852	273,823	94,571	368,393
		10 24 00	ARCHITECTURAL									
			BUILDING	BY PRODUCT ELECTRICAL BUILDING	25,217.00 CF	-	-		76	3,412	2,067	5,479
			METAL SIDING		39,360.00 SF	-	-		236	11,218	7,406	18,624
			MASONRY WALLS		2,203.00 SF	-	-		18	795	481	1,276
			ARCHITECTURAL						329	16,424	9,954	25,378
		10 25 00	CONCRETE CHIMNEY & STACK									
			STEEL STACK, 10 FT DIA X 76 FT TALL		30.00 TN	-	-		61	2,594	1,363	3,957
			CONCRETE CHIMNEY & STACK						61	2,594	1,363	3,957
		10 26 00	MISCELLANEOUS STRUCTURAL ITEM									
			ELEVATOR		1.00 EA	-	-		150	6,405	3,366	9,771
			MISCELLANEOUS STRUCTURAL ITEM						150	6,405	3,366	9,771
		10 31 00	MECHANICAL EQUIPMENT									
			MAIN BOILER AND APPURTENANCES INCL IO FD FANS AND MOTORS		10,000.00 TN	-	-		20,250	947,498	435,083	1,382,480
			STEAM TURBINE GENERATOR		1,150.00 TN	-	-		2,329	99,438	52,257	151,695
			FLUES AND DUCTS INCL BREACHING		2,000.00 TN	-	-		5,400	252,656	116,262	368,928
			FLUES AND DUCTS INCL BREACHING	AIR QUALITY PROJECT	1,742.00 TN	-	-		4,703	220,072	101,254	321,326
			PRECIPITATOR		5,500.00 TN	-	-		11,138	521,124	239,790	760,914
			FABRIC FILTER	AIR QUALITY PROJECT	1,487.00 TN	-	-		3,011	140,893	64,831	205,723
			ASH HANDLING EQUIPMENT		100.00 TN	-	-		270	11,529	6,059	17,588
			CONVEYORS, TRUSSES, BENTS, EQUIPMENT, RECLAM EQUIPMENT		70.00 TN	-	-		189	8,070	4,241	12,311
			FEEDWATER SYSTEM DEAERATING EQUIPMENT		150.00 TN	-	-		304	12,970	6,816	19,786
			TANKS AND SILOS	MISCELLANEOUS SMALL TANKS	62.00 TN	-	-		140	5,995	3,151	9,146
			WATER TREATMENT DEMINERALIZATION & CHEMICAL TREATMENT EQUIPMENT		250.00 TN	-	-		506	21,617	11,360	32,977
			MISCELLANEOUS EQUIPMENT	INCLUDING TURBINE ROOM OVERHEAD CRANE	540.00 TN	-	-		1,094	46,692	24,538	71,231
			CEMS SHELTER	AIR QUALITY PROJECT	2.70 TN	-	-		5	233	123	356
			FLY ASH SILO		90.00 TN	-	-		243	10,376	5,453	15,829
			BY-PRODUCT SILO SUPPORT STRUCTURE STAIR TOWER	AIR QUALITY PROJECT	314.00 TN	-	-		848	36,201	19,025	55,226
			CONDENSER		410.00 TN	-	-		830	35,452	16,631	54,082
			STEEL STACK, 10 FT DIA X 76 FT TALL		30.00 TN	-	-		61	2,594	1,363	3,957
			CIRCULATING WATER SYSTEM EQUIPMENT		350.00 TN	-	-		709	30,264	15,904	46,168
			MECHANICAL EQUIPMENT						62,030	2,403,684	1,127,051	3,530,734
		10 34 00	HVAC									
			MAIN BUILDING HVAC		1.00 LT	-	-		1,500	64,050	33,690	97,710
			HVAC						1,500	64,050	33,690	97,710
		10 35 00	PIPING									

Estimate No 24260F
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP / SWEPCO
WELSCH STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
		10 35 00	PIPING									
			PIPING, VALVES AND HANGERS	BOILER AND TURBINE PLANT	1,600.00 TN	-	-		3,240	138,348	72,706	211,054
			PIPING, VALVES AND HANGERS	BOP	125.00 TN	-	-		255	10,895	5,726	16,820
			CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS		1.00 LT	-	-		803	34,267	18,008	52,275
			PIPING						4,298	183,510	96,439	279,949
		10 41 00	ELECTRICAL EQUIPMENT									
			LIGHT FIXTURE		300.00 EA	-	-		120	4,852	2,693	7,545
			MISCELLANEOUS ELECTRICAL EQUIPMENT		387.00 TN	-	-		1,061	45,295	23,804	69,099
			TRANSFORMERS		308.00 TN	-	-		823	35,141	18,468	53,609
			MISCELLANEOUS ELECTRICAL EQUIPMENT	AIR QUALITY PROJECT	27.60 TN	-	-		74	3,149	1,655	4,904
			ELECTRICAL EQUIPMENT						2,078	88,538	46,519	135,167
		10 42 00	RACEWAY, CABLE TRAY, & CONDUIT									
			CONDUIT		204.00 TN	-	-		1,326	56,620	29,755	86,376
			CABLE TRAY		204.00 TN	-	-		1,224	52,285	27,467	79,731
			ALUMINUM CABLE TRAY	AIR QUALITY PROJECT	24.90 TN	-	-		140	6,379	3,353	9,732
			RACEWAY, CABLE TRAY & CONDUIT						2,699	115,264	60,575	175,833
		10 43 00	CABLE									
			COPPER WIRE / CABLE		195.00 TN	-	-		1,950	83,295	43,758	127,023
			CABLE						1,950	83,295	43,758	127,023
			WHOLE PLANT DEMOLITION						87,418	4,048,763	1,882,179	5,931,841
	18 00 00		SCRAP VALUE									
		18 10 00	CARBON STEEL	STEEL SIDING	-19.20 TN	-	(3,187)	-	0	0	0	(3,187)
			CARBON STEEL		-32,894.00 TN	-	(5,480,404)	-	-3	(154)	(53)	(5,480,611)
			CARBON STEEL				(5,463,591)		-3	(164)	(53)	(5,463,798)
		18 30 00	COPPER									
			#1 INSULATED COPPER WIRE 85%		-195.00 TN	-	(438,555)	-	0	(1)	0	(438,556)
			SOLID COPPER	ISO PHASE	2.00 TN	-	(8,540)	-				(8,540)
			COPPER				(447,095)		0	(1)	0	(447,096)
		18 50 00	ALUMINUM	AIR QUALITY PROJECT	-24.90 TN	-	(23,157)	-				(23,157)
			ALUMINUM				(23,157)					(23,157)
			SCRAP VALUE				(5,933,843)		-3	(165)	(54)	(5,934,062)
			A UNIT 1				(5,933,843)		87,415	4,049,608	1,882,125	(2,110)
B			UNIT 2									
	10 00 00		WHOLE PLANT DEMOLITION									
		10 22 00	CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION FIRE WALLS PIERS CURBS AND BASIN	230.00 CY	-	-		259	12,800	5,605	18,405
			ELEVATED CONCRETE FLOORS, STAIRS, ROOFS		1,080.00 CY	-	-		647	32,093	14,012	46,015
			MAIN POWER BLOCK FOUNDATION 250 LB/CY		3,700.00 CY	-	-		3,130	154,851	67,800	222,651
			TURBINE PEDESTAL		2,300.00 CY	-	-		4,140	204,806	89,672	294,478
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	BOILER ROOM	33,480.00 SF	-	-		502	23,855	15,749	39,603
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM, MACHINE SHOP, WATER TREATMENT AREA	16,480.00 SF	-	-		247	11,742	7,752	19,494
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	AIR HEATER ROOM	1,377.00 SF	-	-		21	981	648	1,629
			CONCRETE						8,946	441,038	201,238	642,276
		10 23 00	STEEL									
			STRUCTURAL, GIRT AND GALLERY STEEL	INCLUDES COAL SILOS AND BUNKERS	5,490.00 TN	-	-		5,578	260,987	90,138	351,125
			STEEL						5,578	260,987	90,138	351,125
		10 24 00	ARCHITECTURAL									
			METAL SIDING		39,360.00 SF	-	-		236	11,218	7,406	18,624
			MASONRY WALLS		2,203.00 SF	-	-		18	795	481	1,276
			ARCHITECTURAL						254	12,012	7,887	19,900
		10 25 00	CONCRETE CHIMNEY & STACK									
			STEEL STACK, 10 FT DIA X 76 FT TALL		30.00 TN	-	-		61	2,594	1,363	3,957

Estimate No 24260F
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP / SWEPCO
WELSCH STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
			CONCRETE CHIMNEY & STACK						61	2,594	1,363	3,957
	10 26 00		MISCELLANEOUS STRUCTURAL ITEM									
			ELEVATOR		1 00 EA	-	-		150	6,405	3,366	9,771
			MISCELLANEOUS STRUCTURAL ITEM						150	6,405	3,366	9,771
	10 31 00		MECHANICAL EQUIPMENT									
			MAIN BOILER AND APPURTENANCES INCL ID, FD FANS AND MOTORS		10 000 00 TN	-	-		20 250	947,498	435,983	1,383,480
			STEAM TURBINE GENERATOR		1 150 00 TN	-	-		2,329	99,438	52,257	151,695
			FLUES AND DUCTS INCL BREACHING		2,000 00 TN	-	-		5,400	252,666	116,262	368,928
			PRECIPITATOR	REMOVED	0 00 TN	-	-	0		0	0	0
			ASH HANDLING EQUIPMENT	REMOVED	0 00 TN	-	-	0		0	0	0
			CONVEYORS, TRUSSES, BENTS EQUIPMENT RECLAIM EQUIPMENT		70 00 TN	-	-		189	8,070	4,241	12,311
			FEEDWATER SYSTEM DEAERATING EQUIPMENT		150 00 TN	-	-		304	12,970	6,816	19,786
			TANKS AND SILOS	MISCELLANEOUS SMALL TANKS	52 00 TN	-	-		140	5,995	3,151	9,146
			WATER TREATMENT DEMINERALIZATION & CHEMICAL TREATMENT EQUIPMENT		250 00 TN	-	-		506	21,617	11,360	32,977
			MISCELLANEOUS EQUIPMENT	INCLUDING TURBINE ROOM OVERHEAD CRANE	540 00 TN	-	-		1,094	46,692	24,538	71,231
			FLY ASH SILO	REMOVED	0 00 TN	-	-	0		0	0	0
			CONDENSER		410 00 TN	-	-		830	35,452	18,631	54,082
			STEEL STACK, 10 FT DIA X 76 FT TALL		30 00 TN	-	-		61	2,594	1,363	3,957
			CIRCULATING WATER SYSTEM EQUIPMENT		350 00 TN	-	-		709	30,264	15,904	46,168
			MECHANICAL EQUIPMENT						31,811	1,463,255	690,506	2,153,762
	10 34 00		HVAC									
			MAIN BUILDING HVAC		1 00 LT	-	-		1,500	64,050	33,660	97,710
			HVAC						1,500	64,050	33,660	97,710
	10 35 00		PIPING									
			PIPING, VALVES AND HANGERS	BOILER AND TURBINE PLANT	1,600 00 TN	-	-		3,240	138,348	72,706	211,054
			CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS		1 00 LT	-	-		603	34,267	18,008	62,275
			PIPING VALVES AND HANGERS	BOP	126 00 TN	-	-		255	10,895	5,726	16,620
			PIPING						4,298	183,610	96,439	279,949
	10 41 00		ELECTRICAL EQUIPMENT									
			LIGHT FIXTURE		300 00 EA	-	-		120	4,952	2,693	7,645
			MISCELLANEOUS ELECTRICAL EQUIPMENT		307 00 TN	-	-		1,061	45,295	23,804	69,099
			TRANSFORMERS		308 00 TN	-	-		823	35,141	18,468	53,609
			ELECTRICAL EQUIPMENT						2,004	85,389	44,964	130,353
	10 42 00		RACEWAY, CABLE TRAY & CONDUIT									
			CONDUIT		204 00 TN	-	-		1,326	56,620	29,755	86,376
			CABLE TRAY		204 00 TN	-	-		1,224	52,265	27,467	79,731
			RACEWAY, CABLE TRAY, & CONDUIT						2,550	108,885	57,222	166,107
	10 43 00		CABLE									
			COPPER WIRE / CABLE		195 00 TN	-	-		1,950	83,265	43,758	127,023
			CABLE						1,950	83,265	43,758	127,023
			WHOLE PLANT DEMOLITION						59,101	2,711,390	1,270,543	3,981,933
18 00 00			SCRAP VALUE									
	18 10 00		CARBON STEEL		-23,361 00 TN	-	(3,877,926)	-	-2	(109)	(38)	(3,878,073)
			CARBON STEEL	STEEL SIDING	-19 20 TN	-	(3,187)	-	0	0	0	(3,187)
			CARBON STEEL				(3,881,113)		-2	(109)	(38)	(3,881,260)
	18 30 00		COPPER				(438,555)	-	0	(1)	0	(438,556)
			#1 INSULATED COPPER WIRE 65%		-195 00 TN	-	(8,549)	-				(8,549)
			SOLID COPPER	ISO PHASE	-2 00 TN	-	(447,095)	-	0	(1)	0	(447,096)
			COPPER				(4,328,208)	-	2	(110)	(38)	(4,328,357)
			SCRAP VALUE				(4,328,208)		2	(110)	(38)	(4,328,357)
			B UNIT 2				(4,328,208)		59,099	2,711,280	1,270,505	(346,423)
C			UNIT 3									
	18 00 00		WHOLE PLANT DEMOLITION									
	10 22 00		CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	COOLING TOWER BASIN	2,050 00 CY	-	-		2,306	114,090	49,953	164,044

Estimate No 24260F
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appri GA/BA/BA

AEP / SWPCO
WELSCH STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
10 22 00			CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	FABRIC FILTER	2 100 00 CY	-	-		2,363	116 873	51 172	168 045
			BUILDING/EQUIPMENT FOUNDATION/PAD	BYPRODUCT HANDLING SYSTEM	1 191 00 CY	-	-		1,340	66 284	29 022	95 305
			BUILDING/EQUIPMENT FOUNDATION/PAD	NEW DUCTWORK AND SUPPORTS	1,450 00 CY	-	-		1,631	80,668	35 333	116,031
			BUILDING/EQUIPMENT FOUNDATION/PAD	ACI SILO AND STAIR TOWER	230 00 CY	-	-		259	12 800	5 605	18 405
			BUILDING/EQUIPMENT FOUNDATION/PAD	DRAFT EQUIPMENT	915 00 CY	-	-		1,029	50 923	22,296	73 219
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION, FIRE WALLS, PIERS CURBS, AND BASIN	230 00 CY	-	-		259	12 800	5 605	18,405
			ELEVATED CONCRETE FLOORS, STAIRS, ROOFS		1,080 00 CY	-	-		647	32 003	14,012	46 015
			MAIN POWER BLOCK FOUNDATION 250 LB/CY		3 700 00 CY	-	-		3,130	154,851	67 800	222,651
			TURBINE PEDESTAL		2,300 00 CY	-	-		4,140	204 806	89 672	294 478
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	BOILER ROOM	33 480 00 SF	-	-		502	23 855	15,749	39,603
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM MACHINE SHOP WATER TREATMENT AREA	16 480 00 SF	-	-		247	11,742	7 752	19,494
			PRECAST CONCRETE CHANNEL & LIGHTWEIGHT CONCRETE ROOF	AIR HEATER ROOM	1 377 00 SF	-	-		21	981	648	1 629
			CONCRETE						17,874	882,706	394,619	1 277,325
10 23 00			STEEL									
			STRUCTURAL, GIRT AND GALLERY STEEL	INCLUDES COAL SILOS AND BUNKERS	5,760 00 TN	-	-		5,852	273 823	94,671	368 393
			STEEL						6,852	273 823	94,571	368,393
10 24 00			ARCHITECTURAL									
			BUILDING	BY PRODUCT ELECTRICAL BUILDING	25,217 00 CF	-	-		76	3 412	2 067	5 479
			METAL SIDING		39,360 00 SF	-	-		236	11 218	7,406	18 624
			MASONRY WALLS		2 203 00 SF	-	-		18	795	481	1,276
			MASONRY WALLS		2 203 00 SF	-	-		18	795	481	1,276
			ARCHITECTURAL						347	16,219	10,436	26 655
10 25 00			CONCRETE CHIMNEY & STACK									
			STEEL STACK 10 FT DIA X 76 FT TALL		30 00 TN	-	-		61	2 594	1,363	3 957
			CONCRETE CHIMNEY & STACK						61	2,594	1,363	3,957
10 26 00			MISCELLANEOUS STRUCTURAL ITEM									
			ELEVATOR		1 00 EA	-	-		150	6 405	3,366	9 771
			MISCELLANEOUS STRUCTURAL ITEM						160	6 405	3,366	9 771
10 31 00			MECHANICAL EQUIPMENT									
			MAIN BOILER AND APPURTENANCES INCL ID, FD FANS AND MOTORS		10 000 00 TN	-	-		20 250	947,498	435 963	1 383 480
			STEAM TURBINE GENERATOR		1,150 00 TN	-	-		2 329	99 438	52 257	151 695
			FLUES AND DUCTS INCL BREACHING		2 000 00 TN	-	-		5 400	252,666	116,282	368 928
			FLUES AND DUCTS INCL BREACHING	AIR QUALITY PROJECT	1,593 00 TN	-	-		4,301	201 248	92 603	293 851
			PRECIPITATOR		5 600 00 TN	-	-		11,138	521,124	238,790	760,914
			FABRIC FILTER	AIR QUALITY PROJECT	1 487 00 TN	-	-		3 011	140,893	64,831	205,723
			MATERIAL HANDLING EQUIPMENT		100 00 TN	-	-		270	11,529	6 059	17,588
			CONVEYORS, TRUSSES, BENTS, EQUIPMENT, RECLAIM EQUIPMENT		70 00 TN	-	-		189	8,070	4 241	12,311
			FEEDWATER SYSTEM DEAERATING EQUIPMENT		150 00 TN	-	-		304	12 970	6,816	19 786
			TANKS AND SILOS	MISCELLANEOUS SMALL TANKS	52 00 TN	-	-		140	5,995	3,151	9,146
			WATER TREATMENT DEMINERALIZATION & CHEMICAL TREATMENT EQUIPMENT		250 00 TN	-	-		506	21 617	11,360	32 977
			MISCELLANEOUS EQUIPMENT	INCLUDING TURBINE ROOM OVERHEAD CRANE	540 00 TN	-	-		1,094	46 692	24 538	71 231
			CEMS SHELTER	AIR QUALITY PROJECT	2 70 TN	-	-		5	233	123	356
			FLY ASH SILO		90 00 TN	-	-		243	10,376	5,453	15 829
			BY PRODUCT SILO SUPPORT STRUCTURE, STAIR TOWER	AIR QUALITY PROJECT	314 00 TN	-	-		848	36 201	19 025	55 226
			CONDENSER		410 00 TN	-	-		830	35 452	18,631	54,082
			STEEL STACK 10 FT DIA X 76 FT TALL		30 00 TN	-	-		61	2 594	1,363	3 957
			CIRCULATING WATER SYSTEM EQUIPMENT		350 00 TN	-	-		709	30,264	15,904	46 168
			COOLING TOWER	REMOVED	0 00 CF	-	-	0		0	0	0
			MECHANICAL EQUIPMENT						61 627	2,384 869	1,118 389	3,603,249
10 34 00			HVAC									
			MAIN BUILDING HVAC		1 00 LT	-	-		1 500	64 050	33 660	97 710
			HVAC						1,500	64,050	33,660	97 710
10 35 00			PIPING									
			PIPING, VALVES AND HANGERS	BOILER AND TURBINE PLANT	1,600 00 TN	-	-		3,240	138,348	72,706	211 054
			CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS		1 00 LT	-	-		803	34 267	18 008	52,275

Estimate No 24260F
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/Appr GA/BA/BA

AEP / SWEPCO
WELSCH STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
		10 35 00	PIPING									
			PIPING, VALVES AND HANGERS	BOP	126 00 TN	-	-		255	10 895	5 726	16 620
			PIPING						4,238	183,510	96,439	279,949
		10 41 00	ELECTRICAL EQUIPMENT									
			LIGHT FIXTURE		300 00 EA	-	-		120	4,952	2,693	7,645
			MISCELLANEOUS ELECTRICAL EQUIPMENT		397 00 TN	-	-		1,061	45 295	23 804	69 099
			TRANSFORMERS		308 00 TN	-	-		823	35 141	18 468	53,609
			MISCELLANEOUS ELECTRICAL EQUIPMENT	AIR QUALITY PROJECT	37 60 TN	-	-		100	4 290	2,254	6 544
			ELECTRICAL EQUIPMENT						2 104	89 679	47,219	136,898
		10 42 00	RACEWAY CABLE TRAY, & CONDUIT									
			CONDUIT		204 00 TN	-	-		1 326	56 620	29,755	86 376
			CABLE TRAY		204 00 TN	-	-		1,224	52 265	27,467	79 731
			ALUMINUM CABLE TRAY	AIR QUALITY PROJECT	23 60 TN	-	-		142	5,045	3,178	9,224
			RACEWAY, CABLE TRAY, & CONDUIT						2,692	114 931	60 400	175 331
		10 43 00	CABLE									
			COPPER WIRE / CABLE		195 00 TN	-	-		1 950	83,265	43 758	127 023
			CABLE						1,950	83,265	43,758	127,023
			WHOLE PLANT DEMOLITION						88 455	4,102 042	1,904 219	6,006,261
	18 00 00		SCRAP VALUE									
		18 10 00	CARBON STEEL		-32 755 00 TN	-	(5,437,330)	-	-3	(153)	(53)	(5 437,536)
			CARBON STEEL	STEEL SIDING	-19 20 TN	-	(3,187)	-	0	0	0	(3 187)
			CARBON STEEL				(5,440,517)		-3	(153)	(53)	(5,440 724)
		18 30 00	COPPER									
			#1 INSULATED COPPER WIRE 65%		-195 00 TN	-	(438 555)	-				(438 555)
			SOLID COPPER	ISO PHASE	-2 00 TN	-	(8 540)	-				(8 540)
			COPPER				(447 095)					(447,095)
		18 50 00	ALUMINUM									
			ALUMINUM	AIR QUALITY PROJECT	-23 60 TN	-	(21 948)	-				(21,948)
			ALUMINUM				(21,948)					(21,948)
			SCRAP VALUE				(5 909,560)		-3	(153)	(53)	(5 909,767)
			C UNIT 3				(5,909,560)		88,452	4,101,888	1,904,166	96,494
D			COMMON FACILITIES									
	10 00 00		WHOLE PLANT DEMOLITION									
		10 21 00	CIVIL WORK									
			FENCES AND GATES	ABANDON IN PLACE	LF	-	-					
			REMOVE RAILROAD TRACK RAIL, TIES SPREAD BALLAST		25,590 00 TF	-	-		5 758	283,224	261,978	545,201
			PAVED SURFACES		20,000 00 SY	-	-		2,400	118 056	109 200	227 256
			CIVIL WORK						8,168	401 280	371,178	772,457
		10 22 00	CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	MISCELLANEOUS EQUIPMENT PADS AND SITE BUILDING FOUNDATIONS	1 750 00 CY	-	-		1 969	97 394	42 643	140 037
			BUILDING/EQUIPMENT FOUNDATION/PAD	TANK FOUNDATIONS AND CONCRETE BERMS	1 620 00 CY	-	-		1,823	90 159	39 475	129 634
			BUILDING/EQUIPMENT FOUNDATION/PAD	INTAKE STRUCTURE	147 00 CY	-	-		165	8,181	3,582	11,763
			BUILDING/EQUIPMENT FOUNDATION/PAD	WATER SOFTENER TANKS	200 00 CY	-	-		225	11,131	4,874	16 004
			BUILDING/EQUIPMENT FOUNDATION/PAD	FUEL / MATERIAL HANDLING EQUIPMENT	1,765 00 CY	-	-		1,986	98,229	43,009	141 238
			BUILDING/EQUIPMENT FOUNDATION/PAD	PIPE RACK FOR NEW AIR QUALITY EQUIPMENT	620 00 CY	-	-		698	34,505	15,108	49 613
			BUILDING/EQUIPMENT FOUNDATION/PAD	AIR COMPRESSOR BUILDING	610 00 CY	-	-		686	33 949	14,864	48 813
			BUILDING/EQUIPMENT FOUNDATION/PAD	FABRIC FILTER ELECTRICAL EQUIPMENT BUILDING	150 00 CY	-	-		169	8 348	3 655	12 003
			BUILDING/EQUIPMENT FOUNDATION/PAD	ACI BLOWER BUILDING	235 00 CY	-	-		264	13,079	5,726	18 805
			BUILDING/EQUIPMENT FOUNDATION/PAD	WELDING AND FAB SHOP	645 00 CY	-	-		726	35,887	15,717	51 614
			BUILDING/EQUIPMENT FOUNDATION/PAD	NEW WAREHOUSE	537 00 CY	-	-		604	29 886	13,085	42 971
			BUILDING/EQUIPMENT FOUNDATION/PAD	ACI TRUCK UNLOADING	75 00 CY	-	-		84	4,174	1,828	6,002
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION, FIRE WALLS, PIERS, CURBS AND BASIN	200 00 CY	-	-		225	11 131	4,874	16,004
			CURBS		2 000 00 LF	-	-		24	1,187	520	1 707
			WALKWAYS		120 00 CY	-	-		63	3 117	1 365	4 481
			DISCHARGE CANAL		9 723 00 CY	-	-		486	24 050	16 550	34 550
			DISCHARGE OUTFALL STRUCTURE		1,165 00 CY	-	-		874	43,224	18,925	62 150

Estimate No 24260F
Project No A13351 021
Estimate Date 8/19/20
Prep/Rev/App: GA/BA/BA

AEP / SWEPCO
WELSCH STATION
DEMOLITION COST ESTIMATE




Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
			CONCRETE						11,070	547,640	239,779	787,420
	10	23	00	STEEL								
			STRUCTURAL GIRT AND GALLERY STEEL	PIPE RACK	630.00 TN		-		630	29,474	10,180	39,653
			LOAD CHIMNEY LINER STEEL PLATE PIECES, ALREADY CUT BY DEMOLITION CONTRACTOR INTO CONTAINER STEEL		589.00 TN		-		285	12,902	4,759	17,661
									924	42,376	14,939	57,315
	10	24	00	ARCHITECTURAL								
			BUILDING	WAREHOUSE	42,000.00 CF	-	-		126	5,683	3,442	9,125
			BUILDING	WATER TREATMENT, CHEMICAL FEED CHLORINATION BLD	138,600.00 CF	-	-		416	18,753	11,360	30,112
			BUILDING	OLD ADMINISTRATION BUILDING	240,000.00 CF	-	-		720	32,472	19,670	52,142
			BUILDING	NORTH WAREHOUSE QUONSET HUT	67,200.00 CF	-	-		202	9,092	5,508	14,600
			BUILDING	NORTHEAST WAREHOUSE	49,000.00 CF	-	-		147	6,830	4,016	10,846
			BUILDING	NORTHEAST GAS BOTTLE STORAGE	20,000.00 CF	-	-		60	2,706	1,639	4,345
			BUILDING	NEW ADMINISTRATION BUILDING	456,000.00 CF	-	-		1,368	61,697	37,374	99,071
			BUILDING	TRACTOR MAINTENANCE BUILDING	113,400.00 CF	-	-		340	15,343	9,294	24,637
			BUILDING	PRECIPITATOR ELECTRICAL BUILDING	86,400.00 CF	-	-		259	11,690	7,081	18,771
			BUILDING	COAL YARD MAINTENANCE BUILDING	44,800.00 CF	-	-		134	6,061	3,672	9,733
			BUILDING	CAR DUMPER BUILDING	169,840.00 CF	-	-		510	22,993	13,928	36,921
			BUILDING	MISCELLANEOUS SMALL SIZE BUILDINGS	20,000.00 CF	-	-		60	2,706	1,639	4,345
			BUILDING	SCREEN HOUSE	172,870.00 CF	-	-		518	23,349	14,144	37,493
			BUILDING	AIR COMPRESSOR BUILDING	350,579.00 CF	-	-		1,052	47,433	28,733	76,167
			BUILDING	ACI ELECTRICAL BUILDING	24,750.00 CF	-	-		74	3,349	2,029	5,378
			BUILDING	ACI BLOWER BUILDING	65,388.00 CF	-	-		196	8,848	5,360	14,208
			BUILDING	WELDING AND SHOP	290,000.00 CF	-	-		870	39,237	23,768	63,005
			BUILDING	NEW WAREHOUSE	326,250.00 CF	-	-		979	44,142	26,739	70,881
			ARCHITECTURAL						8,031	362,103	219,398	581,500
	10	25	00	CONCRETE CHIMNEY & STACK								
			CONCRETE CHIMNEY 2 STEEL LINERS DEMOLITION TOP-TO-BOTTOM PIECE-MEAL, NON-EXPLOSIVE METHOD	511 FT TALL X 63 FT BASE	1.00 LS	3,300,000	-					3,300,000
			CONCRETE CHIMNEY & STACK			3,300,000						3,300,000
	10	26	00	MISCELLANEOUS STRUCTURAL ITEM								
			MISCELLANEOUS SMALL OBSTACLE REMOVAL FROM SITE		1.00 LT	-	-		2,000	85,400	44,880	130,280
			MISCELLANEOUS STRUCTURAL ITEM						2,000	85,400	44,880	130,280
	10	31	00	MECHANICAL EQUIPMENT								
			CONVEYORS, TRUSSES, BENTS EQUIPMENT RECLAIM EQUIPMENT	INCLUDING CRUSHER HOUSE	2,091.00 TN	-	-		5,646	241,071	126,690	367,761
			FUEL OIL STORAGE TANK, 921,000 GAL		95.00 TN	-	-		267	10,953	5,756	16,708
			MISCELLANEOUS SMALL TANKS, AND PUMPS		2,460.00 TN	-	-		6,842	283,613	149,046	432,660
			MISCELLANEOUS FUEL OIL EQUIPMENT		70.00 TN	-	-		187	7,987	4,197	12,184
			MECHANICAL EQUIPMENT						12,731	543,624	285,689	829,313
	10	35	00	PIPING								
			HYDRANTS		1.00 LS	-	-		188	9,223	5,531	17,754
			PIPING						188	9,223	5,531	17,754
	10	41	00	ELECTRICAL EQUIPMENT								
			MISCELLANEOUS ELECTRICAL EQUIPMENT	AIR QUALITY PROJECT	62.00 TN	-	-		166	7,074	3,718	10,791
			OUTDOOR LIGHTING		1.00 LT	-	-		760	32,025	16,830	48,855
			ELECTRICAL EQUIPMENT						916	39,099	20,548	59,646
	10	42	00	RACEWAY CABLE TRAY, & CONDUIT								
			CABLE TRAY		20.00 TN	-	-		120	5,124	2,693	7,817
			ALUMINUM CABLE TRAY	AIR QUALITY PROJECT	9.40 TN	-	-		56	2,408	1,266	3,674
			RACEWAY CABLE TRAY, & CONDUIT						176	7,532	3,959	11,491
			WHOLE PLANT DEMOLITION			3,300,000			44,194	2,035,357	1,208,900	6,547,257
18	00	00	SCRAP VALUE									
	18	10	00	CARBON STEEL								
			CARBON STEEL		-6,007.00 TN	-	(997,162)	-	-1	(28)	(10)	(997,200)
			CARBON STEEL	RAILROAD TRACK	-938.00 TN	-	(155,708)	-	0	(4)	(2)	(155,714)
			CARBON STEEL				(1,152,870)		-1	(32)	(11)	(1,152,914)
	18	50	00	ALUMINUM								

Estimate No 24260F
Project No A13351 021
Estimate Date 8/19/20
Prop/Rev/Appr GA/BA/BA

AEP / SWEPCO
WELSCH STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
		18 50 00	ALUMINUM									
			ALUMINUM	AIR QUALITY PROJECT	9.40 TN	-	(8,742)	-				(8,742)
			ALUMINUM				(8,742)					(8,742)
			SCRAP VALUE				(1,161,612)		-1	(32)	(11)	(1,161,656)
	21 00 00		CIVIL WORK									
		21 17 00	EARTHWORK, EXCAVATION									
			FOUNDATION EXCAVATION, USING 1 CY BACKHOE	EXCAVATE 2 FT DEEP OILY SAND / SOIL IN TAKE FARM AREA	1,445.00 CY	-	-		217	11,980	3,722	15,701
			EXCAVATE CONCRETE CHIMNEY DEBRIS AND DISPOSE ON SITE		6,078.00 CY				912	43,898	15,654	59,552
			MASS EXCAVATION	LEVEL BERMS AND DIKES	5,000.00 CY	-	-		200	10,300	18,912	29,212
			EARTHWORK EXCAVATION						1,328	66,178	38,287	104,466
		21 21 00	MASS FILL									
			CUT & FILL, CLAY 1500 FT HAUL, 14 CY SCRAPER, DOZER SPREAD, COMPACTION, WATERING TRUCK	COVER DISTURBED AREAS OF SITE AND PONDS WITH 2FT OF SOIL	141,949.00 CY	-	-		9,227	475,174	872,475	1,347,650
			MASS FILL						9,227	475,174	872,475	1,347,650
		21 47 00	LANDSCAPING									
			HYDRO SEEDING		46.00 AC	99,176	-	-				99,176
			LANDSCAPING			99,176						99,176
		21 52 00	WASTE DISPOSAL									
			DISPOSAL AND TRANSPORTATION FEE	BUILDING DEBRIS	3,000.00 CY	54,000	-					54,000
			DISPOSAL AND TRANSPORTATION FEE	EXCAVATE 2 FT DEEP OILY SAND / SOIL IN TAKE FARM AREA	1,445.00 CY	43,350	-					43,350
			WASTE DISPOSAL			97,350						97,350
			CIVIL WORK			196,526			10,555	541,352	910,763	1,648,641
	22 00 00		CONCRETE									
		22 13 00	CONCRETE									
			FLOWABLE FILL, 1500 PSI	INTAKE	2,374.00 CY	-	-	225,530	1,187	46,851	15,004	287,385
			FLOWABLE FILL, 1500 PSI	DISCHARGE	1,500.00 CY	-	-	142,500	750	29,603	9,480	181,593
			CONCRETE					368,030	1,937	76,453	24,484	468,967
			CONCRETE					368,030	1,937	76,453	24,484	468,967
			D COMMON FACILITIES			3,496,526	(1,161,612)	368,030	56,685	2,656,130	2,144,135	7,503,209



Wilkes Plant Units 1-3
CONCEPTUAL DEMOLITION COST ESTIMATE

Prepared for:
Southwestern Electric Power Company(Owner)
and American Electric Power

Project No. A13351.021
August 17, 2020
Revision 0



55 East Monroe Street
Chicago, IL 60603-5780 USA

Revision Number	Date	Purpose	Prepared By	Reviewed By	Approved By	Pages Affected
A	8/10/20	Comments	G. Amen	B. Andric		All
0	8/17/20	Use	G. Amen	B. Andric	A. Redd	All

TABLE OF CONTENTS

<u>Section</u>	<u>Page</u>
1.0 INTRODUCTION.....	1
2.0 COST ESTIMATE SUMMARY.....	1
3.0 TECHNICAL BASIS.....	2
4.0 COMMERCIAL BASIS.....	2
4.1 General Information.....	2
4.2 Quantities/Material Cost.....	3
4.3 Construction Labor Wages.....	3
4.3.1 Labor Work Schedule and Incentives.....	3
4.3.2 General Conditions Costs.....	3
4.4 Scrap Value.....	4
4.5 Indirect Costs.....	4
4.6 Escalation.....	4
4.7 Contingency.....	4
4.8 Assumptions.....	5
5.0 REFERENCES.....	6

EXHIBIT	DESCRIPTION
1	Conceptual Demolition Cost Estimate No. 24264F

1.0 INTRODUCTION

The Wilkes Plant located near Wilkes, Texas in Marion County is owned and operated by Southwestern Electric Power Company (SWEPCO), a subsidiary of American Electric Power (AEP). The plant consists of three (3) gas fired generating units with a total generating capacity of 882 megawatts. The Units were placed in operation as follows:

Unit 1	1964
Unit 2	1970
Unit 3	1971

Sargent & Lundy (S&L) previously prepared a Conceptual Demolition Cost Estimate for Wilkes Plant Units 1-3 in 2012 and 2016. AEP recently contracted S&L to update the previously prepared cost estimate to 2020 pricing levels. The objective of the conceptual demolition cost estimate is to determine the gross demolition costs for Wilkes Plant Units 1-3 (including gross salvage credits and any other benefits). The cost estimate considers the demolition/dismantlement methodology which complies with current OSHA rules and regulations.

2.0 COST ESTIMATE SUMMARY

Conceptual Demolition Cost Estimate No 24264F, was prepared and is included as Exhibit 1. The cost estimate is structured into a code of accounts as identified in Table 2-1.

Table 2-1
Cost Estimate Code of Accounts

Account Number	Description
10	Demolition Costs
18	Scrap Value Costs
21	Civil Work Costs
22	Concrete Work Costs
90, 91, 92	General Conditions Costs
93	Indirect Costs
94	Contingency Costs
96	Escalation Costs

The results of the cost estimate are provided in Table 2-2 below:

Table 2-2
Cost Estimate Results Summary

Description	Total Cost
Demolition Direct Cost	\$ 9,175,214
Scrap Value	(\$ 8,760,352)
General Conditions Cost	\$ 3,491,900
Indirect Cost	\$ 1,266,700
Contingency Cost	\$ 2,269,300
Total Project Cost	\$ 7,442,762

3.0 TECHNICAL BASIS

The scope of dismantlement includes the complete Wilkes Plant Units 1-3 generating facility. Common facilities include:

- Roads
- Intake and Discharge Structures
- Equipment and Tanks

The following are excluded from the scope of the conceptual demolition cost estimate:

- Cooling Lake
- Asbestos Removal
- Switchyard

The following items were included in the current cost estimate and were not included in the 2016 cost estimate:

- Sodium Hypochlorite Tank foundation and containment

Revisions to the plant facilities that would affect the current cost estimate were provided by plant personnel through correspondence

4.0 COMMERCIAL BASIS

4.1 General Information

The Conceptual Demolition Cost Estimate prepared for the Wilkes Plant is a conceptual estimate of the cost to dismantle Wilkes Plant Units 1-3. Costs were calculated for (1) demolition of existing plant structures and equipment and associated site restoration costs, (2) scrap value of metals, (3) associated indirect costs, and (4) contingency. All units used in the cost estimate are U.S. Standard and all costs are in US Dollars (2020 levels). A one (1) year demolition schedule is anticipated not including asbestos

removal (to be performed prior to start of demolition work). All units will be demolished at the same time.

4.2 Quantities/Material Cost

Quantities of pieces of equipment and/or bulk material commodities used in this cost estimate were intended to be reasonable and representative of projects of this type. Material quantities were estimated from the site plot plan and other drawings and data provided by AEP and Plant Personnel.

4.3 Construction Labor Wages

Craft labor rates (Craft Hourly Rate) for the cost estimate are based on the prevailing wages for Dallas, Texas as published in "R.S. Means Labor Rates for the Construction Industry", 2020 Edition. These prevailing rates are representative of union or non-union rates, whichever is prevailing in the area. Costs have been added to cover social security, workmen's compensation, federal and state unemployment insurance. The resulting burdened craft rates were then used to develop typical crew rates applicable to the task being performed

4.3.1 Labor Work Schedule and Incentives

The estimate assumed a 5x8 work week. No other labor incentives are included.

4.3.2 General Conditions Costs

Allowances were included in the cost estimate as direct costs as noted for the following:

- Labor Supervision
- Construction Management
- Field Office Expenses
- Safety
- Temporary Facilities
- Mobilization / Demobilization
- Legal Expenses / Claims
- Small Tools & Consumables
- General Liability Insurance
- Construction Equipment Mobilization / Demobilization
- Freight on Material
- Contractor's General and Administrative Costs
- Contractor's Profit

4.4 Scrap Value

The value of scrap is based on “Scrap Metals Market Watch” as published in the July 2020 Edition of “American Recycler News” (www.americanrecycler.com) using Zone 3 (USA Southwest). The values obtained are delivered prices to the recycler. Transportation cost to the recycler is assumed @ 30 \$/ton resulting in the values below:

- Carbon Steel Value @ 166 \$/ton
- Copper Value @ 4,270 \$/ton
- #1 Insulated Copper Wire 65% @ 2249 \$/ton

Note: 1 Ton = 2,000 Lbs

4.5 Indirect Costs

Allowances were included in the cost estimate as indirect costs as noted for the following:

- Engineering, Procurement and Project Services: None included.
- Construction Management Support: None included.
- Owners Cost: Included as 10.0% of the total direct labor and material cost. Owners Costs include owner project engineering, administration and construction management, permits and fees, legal expenses, taxes, etc.

4.6 Escalation

No allowance for escalation was included in the cost estimate.

4.7 Contingency

We believe the available information and inputs to the demolition cost estimate warrant a 15% contingency. However, we have applied a 10% contingency in the current demolition cost estimate because the Commission ordered the use of a 10% contingency in SWEPCO’s 2016 rate case (Docket No. 46449). Allowances were included in the cost estimate as contingency as noted for the following:

- Scrap Value: Included as a 10.0% reduction in the salvage value resulting in a total net reduction in the salvage value. The contingency assumes a potential drop in salvage value thus increasing the project cost.
- Material: Included as 10.0% of the total material cost.
- Labor: Included as 10.0% of the total labor cost.
- Indirect: Included as 10.0% of the total indirect cost.

4.8 Assumptions

The following assumptions apply to the cost estimate.

- All chemicals will be removed by the Owner prior to demolition, from the facilities to be demolished.
- All fuel oil will be consumed prior to demolition.
- All electrical equipment and wiring is de-energized prior to start of dismantlement.
- No extraordinary environmental costs for demolition have been included.
- PCB's are not present on site.
- Handling, on-site and off-site disposal of hazardous materials would be performed in compliance with methods approved by Owner.
- Switchyards within the plant boundaries are not part of the scope, neither are access roads to these facilities. Fences and gates needed to protect the switchyard will be left in place.
- The existing Cooling Lake is to be left in place.
- All items above grade and to a depth of two (2) feet will be demolished. Any other items buried more than two (2) feet will remain in place. All foundations are removed and buried on site.
- Underground piping, conduit and cable ducts will be abandoned in place.
- Underground piping larger than four (4) feet diameter will be filled with sand or slurry and capped at the ends to prevent collapse. Non-metal pipe will be collapsed.
- All demolished materials are considered debris, except for organic combustibles and non-embedded metals which have scrap value.
- The basis for salvage estimating is for scrap value only. No resale of equipment or material is included.
- Disturbed areas will be buried under two (2) feet of topsoil mulched and seeded with grass – no other landscaping is included.
- All borrow material is assumed to be from onsite sources.
- Debris not suitable for burial is to be disposed of off-site. Assumed distance to final disposal is within a five (5) mile haul.
- The entire weight of transformers and generators are valued using only the carbon steel scrap value rate. No additional value is considered for the copper metal content. This is based on information supplied by scrap dealers. Additional cost to the scrap dealer to separate the different metals is offset by the increased value of the copper.

5.0 REFERENCES

Drawings utilized in the preparation of the demolition cost estimate are identified in Table 5-1.

Table 5-1
Reference Drawings

Document Number	Revision/Date	Title
B-110	11/30/62	Floor Loading Diagrams Unit 1
M-1	11/30/62	Property Plat
M-4	11/30/62	General Arrangement Mezzanine Floor Unit 1
M-5	Rev A	General Arrangement Grade Floor Unit 1
M-6	11/30/62	General Arrangement Cross Section Unit 1
M-7	11/30/62	General Arrangement Misc Plans Unit 1
M-75	11/30/62	Turbine and Generator Dismantling Layout Unit 1
SL-2632		Engineering Data Unit 2
M-3	11/30/62	General Arrangement Main Floor Units 1 & 2
M-4	11/30/62	General Arrangement Mezzanine Floor Units 1 & 2
M-5	11/30/62	General Arrangement Grade Floor Units 1 & 2
M-6	11/30/62	General Arrangement Cross Section Unit 1
M-7	11/30/62	General Arrangement Misc Plans Units 1 & 2
M-145	4/15/68	General Arrangement Cross Section Unit 2
M-146	4/15/68	General Arrangement Cross Section Unit 2
M-147	4/15/68	General Arrangement Longitudinal Section Unit 2
M-210	4/17/68	Turbine and Generator Dismantling Layout Unit 2
M-211	4/17/68	Turbine and Generator Dismantling Layout Unit 2
SL-2646		Engineering Data Unit 3
M-1	Rev A	Property Plat
M-2	Rev A	Development Plan Unit 1, 2 & 3
M-300	10/5/70	General Arrangement Main Floor Units 1, 2 & 3
M-302	10/5/70	General Arrangement Grade Floor Units 1, 2 & 3
M-303	10/5/70	General Arrangement Misc Plans Units 2 & 3
M-304	10/5/70	General Arrangement Cross Section Unit 3
M-305	10/5/70	General Arrangement Cross Section Unit 3
M-306	10/5/70	General Arrangement Longitudinal Section Units 2&3
M-360	7/10/70	Turbine and Generator Dismantling Layout Unit 3
M-361	7/10/70	Turbine and Generator Dismantling Layout Unit 3

Document Number	Revision/Date	Title
D-HK0661-M21	Rev A	Cycle Sampling Equipment, Shelter Layout Plan
D-HK0661-M22	Rev A	Cycle Sampling Equipment, Shelter Layout Plan
D-HK0661-M23	Rev A	Cycle Sampling Equipment, Shelter Layout Plan
WPX-206	Rev.B	Office Building Additions Wilkes Power Plant

EXHIBIT 1
Wilkes Plant Units 1-3
Conceptual Demolition Cost Estimate No. 24264F

AEP SWEPCO
WILKES POWER STATION
DEMOLITION COST ESTIMATE

Estimator	GA
Labor rate table	20TXDAL
Project No.	A13351 021
Estimate Date	8/17/20
Reviewed By	BA
Approved By	BA
Estimate No.	24264F

Estimate No. 24264F
Project No. A13351 021
Estimate Date 8/17/20
Prep/Rev/App GA/BA/BA

AEP SWEPSCO
WILKES POWER STATION
DEMOLITION COST ESTIMATE



Area	Description	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
A	UNIT 1		(1,794,494)	33,960	24,204	1,102,259	525,517	(133,619)
B	UNIT 2		(3,395,657)	51,870	43,086	1,964,063	930,942	(449,792)
C	UNIT 3		(3,480,063)	69,160	45,947	2,092,451	993,577	(324,876)
D	COMMON FACILITIES	335,084	(90,138)	54,720	12,701	602,917	419,556	1,322,148
	TOTAL DIRECT	335,084	(8,760,352)	208,810	126,938	5,761,719	2,869,591	414,863

Estimate No. 24264F
Project No. A13351 021
Estimate Date: 8/17/20
Prep/Rev/App GA/BA/BA

AEP SWEPSCO
WILKES POWER STATION
DEMOLITION COST ESTIMATE



Estimate Totals

Description	Amount	Totals	Hours
Labor	5,761,719		125,938
Material	208,810		
Subcontract	335,094		
Construction Equipment	2,869,591		
Scrap Value	(8,750,352)		
	414,862	414,862	
General Conditions			
Additional Labor Costs			
90-1 Labor Supervision	345,700		
90-2 Show-up Time	115,200		
90-3 Cost Due To OT 5-10's			
90-4 Cost Due To OT 5-10's			
90-5 Per Diem			
Site Overheads			
91-1 Construction Management	622,300		
91-2 Field Office Expenses	138,900		
91-3 Material/Onsite Control			
91-4 Site Services			
91-5 Safety	122,900		
91-6 Temporary Facilities	93,500		
91-7 Temporary Utilities			
91-8 Mobilization/Demob	98,600		
91-9 Legal Expenses/Claims	14,600		
Other Construction Indirects			
92-1 Small Tools & Consumables	62,200		
92-2 Scaffolding			
92-3 General Liability Insur	62,200		
92-4 Constr Equip Mob/Demob	28,700		
92-5 Freight on Material	10,400		
92-6 Freight on Scrap			
92-7 Sales Tax	732,400		
92-8 Contractors GAA	1,046,300		
92-9 Contractors Profit	3,491,900	3,906,762	
Project Indirect Costs			
93-1 Engineering Services			
93-2 CM Support			
93-3 Start-Up/Commissioning			
93-4 Start-Up/Spare Parts			
93-5 Excess Liability Insur			
93-6 Sales Tax On Indirects			
93-7 Owners Cost	1,266,700		
93-8 EPC Fee	1,266,700	5,173,462	
Contingency			
94-1 Contingency on Const Eq	338,600		
94-3 Contingency on Material	25,600		
94-4 Contingency on Labor	868,900		
94-5 Contingency on Subcontr	33,500		
94-6 Contingency on Scrap	876,000		
94-7 Contingency on Indirect	126,700		
	2,269,300	7,442,762	
Escalation			
96-1 Escalation on Const Equip			
96-3 Escalation on Material			
96-4 Escalation on Labor			
96-5 Escalation on Subcontract			
96-6 Escalation on Scrap			
96-7 Escalation on Indirects		7,442,762	
98 Interest During Constr		7,442,762	
Total		7,442,762	

Estimate No 24264F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GA/BA/BA

AEP SWEPCO
WILKES POWER STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
A	10 00 00	10 22 00	UNIT 1									
			WHOLE PLANT DEMOLITION									
			CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	DRAFT EQUIPMENT	200.00 CY	-	-		225	11,131	4,874	16,004
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION FIRE WALLS, PIERS CURBS AND BASIN	86.00 CY	-	-		97	4,786	2,096	6,882
			MAIN POWER BLOCK FOUNDATION		1,702.00 CY	-	-		1,436	71,063	31,114	102,177
			ELEVATED CONCRETE FLOOR / ROOF		983.00 CY	-	-		589	29,129	12,754	41,883
			TURBINE PEDESTAL		1,219.00 CY	-	-		2,194	106,547	47,526	156,073
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	AUX BUILDING CONTROL HOUSE	4,800.00 SF	-	-		72	3,420	2,258	5,678
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM MACHINE SHOP, WATER TREATMENT AREA	9,580.00 SF	-	-		144	6,826	4,506	11,332
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	AIR HEATER ROOM, MISCELLANEOUS	1,800.00 SF	-	-		27	1,283	847	2,129
			CONCRETE						4,784	236,184	105,975	342,159
		10 23 00	STEEL									
			STRUCTURAL GIRT AND GALLERY STEEL		1,178.00 TN	-	-		1,197	56,001	19,341	75,342
			STEEL						1,197	56,001	19,341	75,342
		10 24 00	ARCHITECTURAL									
			MASONRY WALLS		28,224.00 SF	-	-		226	10,183	6,169	16,352
			ARCHITECTURAL						226	10,183	6,169	16,352
		10 25 00	CONCRETE CHIMNEY & STACK									
			STEEL STACK	ON TOP OF BOILER	20.00 TN	-	-		41	1,729	909	2,638
			CONCRETE CHIMNEY & STACK						41	1,729	909	2,638
		10 26 00	MISCELLANEOUS STRUCTURAL ITEM									
			ELEVATOR		1.00 EA	-	-		150	6,405	3,366	9,771
			MISCELLANEOUS STRUCTURAL ITEM						150	6,405	3,366	9,771
		10 31 00	MECHANICAL EQUIPMENT									
			MAIN BOILER AND APPURTENANCES INCL ID, FO FANS AND MOTORS		2,951.00 TN	-	-		5,976	279,607	128,658	408,265
			STEAM TURBINE GENERATOR		556.00 TN	-	-		1,126	48,076	25,265	73,341
			FLUES AND DUCTS INCL BREACHING		615.00 TN	-	-		1,661	77,695	35,751	113,445
			FEEDWATER SYSTEM DEAERATING EQUIPMENT		123.00 TN	-	-		249	10,636	5,589	16,225
			MISCELLANEOUS SMALL TANKS		61.00 TN	-	-		165	7,033	3,696	10,729
			WATER TREATMENT DEMINERALIZATION & CHEMICAL TREATMENT EQUIPMENT		100.00 TN	-	-		203	8,647	4,544	13,191
			TURBINE ROOM OH CRANE, 50/10 TON		1.00 LS	-	-		188	8,773	3,030	11,803
			MISCELLANEOUS EQUIPMENT		159.00 TN	-	-		322	13,748	7,225	20,973
			MISCELLANEOUS EQUIPMENT	CYCLE SAMPLING SHELTER, NO FOUNDATION MOUNTED ON BOILER STEEL	9.00 TN	-	-		18	778	409	1,187
			MISCELLANEOUS EQUIPMENT	2.5 MW DIESEL GENERATOR	41.00 TN	-	-		83	3,545	1,863	5,408
			CONDENSER		356.00 TN	-	-		721	30,782	16,177	46,959
			CIRCULATING WATER SYSTEM EQUIPMENT		430.00 TN	-	-		871	37,181	19,540	56,721
			CIRCULATING WATER SYSTEM EQUIPMENT	20 TON GANTRY CRANE	30.00 TN	-	-		61	2,594	1,363	3,957
			MECHANICAL EQUIPMENT						11,642	528,095	253,110	782,205
		10 34 00	HVAC									
			MAIN BUILDING HVAC		1.00 LT	-	-		320	13,664	7,181	20,845
			HVAC						320	13,664	7,181	20,845
		10 35 00	PIPING									
			PIPING VALVES AND HANGERS	BOILER AND TURBINE PLANT	431.00 TN	-	-		873	37,267	19,585	56,853
			CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS		1.00 LT	-	-		620	26,474	13,913	40,387
			PIPING, VALVES AND HANGERS	BOP	202.00 TN	-	-		409	17,466	9,179	26,645
			PIPING						1,902	81,208	42,677	123,885
		10 41 00	ELECTRICAL EQUIPMENT									
			TRANSFORMERS		140.00 TN	-	-		374	15,973	8,394	24,368
			LIGHT FIXTURE		300.00 EA	-	-		120	5,124	2,693	7,817
			MISCELLANEOUS ELECTRICAL EQUIPMENT		192.00 TN	-	-		513	21,806	11,512	33,418
			ELECTRICAL EQUIPMENT						1,007	43,003	22,599	65,603
		10 42 00	RACEWAY, CABLE TRAY & CONDUIT									
			CONDUIT		125.00 TN	-	-		813	34,694	18,233	52,926

Estimate No 24264F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GABA/BA

AEP SWEPCO
WILKES POWER STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
		10 42 00	RACEWAY, CABLE TRAY, & CONDUIT									
			CABLE TRAY		125.00 TN	-	-		750	32,025	16,830	49,855
			RACEWAY, CABLE TRAY & CONDUIT						1,563	66,719	35,063	101,781
		10 43 00	CABLE									
			COPPER WIRE / CABLE		120.00 TN	-	-		1,200	51,240	26,928	78,168
			CABLE						1,200	51,240	26,928	78,168
			WHOLE PLANT DEMOLITION						24,030	1,095,431	523,317	1,618,748
	18 00 00		SCRAP VALUE									
		18.10 00	CARBON STEEL		-7,844.00 TN	-	(1,302,104)	-				(1,302,104)
			CARBON STEEL				(1,302,104)					(1,302,104)
		18 30 00	COPPER									
			SOLID COPPER	ISO PHASE	-1.00 TN	-	(4,270)	-				(4,270)
			ADMIRALTY BRASS	CONDENSER TUBES	-64.00 TN	-	(218,240)	-				(218,240)
			#1 INSULATED COPPER WIRE 65%		-120.00 TN	-	(269,880)	-				(269,880)
			COPPER				(492,390)					(492,390)
			SCRAP VALUE				(1,794,494)					(1,794,494)
	22 00 00		CONCRETE									
		22.13 00	CONCRETE									
			FLOWABLE FILL, 1500 PSI	DISCHARGE CLOSURE, 2 - 48" DIAMETER BURIED PIPES	116.00 CY	-	11,020		58	2,289	733	14,042
			FLOWABLE FILL, 1500 PSI	INTAKE CLOSURE, 2 - 48" DIAMETER BURIED PIPES	232.00 CY	-	22,040		116	4,579	1,466	28,085
			CONCRETE				33,060		174	6,888	2,199	42,127
			CONCRETE				33,060		174	6,888	2,199	42,127
			A UNIT 1				(1,794,494)	33,060	24,204	1,102,299	525,517	(133,619)
B			UNIT 2									
	10 00 00		WHOLE PLANT DEMOLITION									
		10 22 00	CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	DRAFT EQUIPMENT	326.00 CY	-	-		367	16,143	7,944	26,087
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION FIRE WALLS PIERS CURBS, AND BASIN	371.00 CY	-	-		417	20,648	9,040	29,688
			MAIN POWER BLOCK FOUNDATION		1,669.00 CY	-	-		1,409	69,585	30,511	100,196
			ELEVATED CONCRETE FLOOR / ROOF		664.00 CY	-	-		410	20,269	8,874	29,143
			TURBINE PEDESTAL		1,303.00 CY	-	-		2,345	116,027	50,801	166,828
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	BOILER ROOM	3,976.00 SF	-	-		60	2,833	1,870	4,703
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM, MACHINE SHOP, WATER TREATMENT AREA	9,230.00 SF	-	-		138	6,576	4,342	10,918
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	FD FAN HOUSE	4,400.00 SF	-	-		66	3,135	2,070	5,205
			CONCRETE						6,212	257,316	116,453	372,769
		10 23 00	STEEL									
			STRUCTURAL GIRT AND GALLERY STEEL		2,015.00 TN	-	-		2,047	95,790	33,083	128,874
			STEEL						2,047	95,790	33,083	128,874
		10 24 00	ARCHITECTURAL									
			MASONRY WALLS		18,744.00 SF	-	-		150	6,763	4,097	10,860
			ARCHITECTURAL						150	6,763	4,097	10,860
		10 25 00	CONCRETE CHIMNEY & STACK									
			STEEL STACK	216" DIA. X 183' TALL	86.00 TN	-	-		174	7,436	3,908	11,344
			CONCRETE CHIMNEY & STACK						174	7,436	3,908	11,344
		10 26 00	MISCELLANEOUS STRUCTURAL ITEM									
			ELEVATOR		1.00 EA	-	-		134	5,722	3,007	8,729
			MISCELLANEOUS STRUCTURAL ITEM						134	5,722	3,007	8,729
		10 31 00	MECHANICAL EQUIPMENT									
			MAIN BOILER AND APPURTENANCES, INCL. IO, FD FANS AND MOTORS		7,775.00 TN	-	-		15,744	736,670	338,976	1,075,656
			STEAM TURBINE GENERATOR		892.00 TN	-	-		1,806	77,129	40,533	117,662
			FLUES AND DUCTS INCL. BREACHING		1,465.00 TN	-	-		3,956	185,078	85,162	270,240
			FEEDWATER SYSTEM DEAERATING EQUIPMENT		150.00 TN	-	-		304	12,970	6,816	19,786

Estimate No 24264F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GA/BA/BA

AEP SWEPCCO
WILKES POWER STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
		10 31 00	MECHANICAL EQUIPMENT									
			MISCELLANEOUS SMALL TANKS		96 00 TN	-	-	-	259	11 068	5 816	16 884
			TANKS AND SILOS	DEMIM WATER TANK, 60,000 GAL, 22" DIA X 24 TALL	14 00 TN	-	-	-	38	1 614	848	2 462
			WATER TREATMENT DEMINERALIZATION & CHEMICAL TREATMENT EQUIPMENT		147 00 TN	-	-	-	298	12,711	6,680	19 391
			TURBINE ROOM OH CRANE, 60/20 TON		1 00 LS	-	-	-	267	12,493	4,315	16 808
			MISCELLANEOUS EQUIPMENT		453 00 TN	-	-	-	917	39 170	20 585	59 755
			MISCELLANEOUS EQUIPMENT	2.5 MW DIESEL GENERATOR	41 00 TN	-	-	-	83	3 545	1 803	5 408
			CONDENSER		350 00 TN	-	-	-	700	30,264	15 904	46 168
			CIRCULATING WATER SYSTEM EQUIPMENT		302 00 TN	-	-	-	612	26 113	13 723	39 836
			CIRCULATING WATER SYSTEM EQUIPMENT	20 TON GANTRY CRANE	30 00 TN	-	-	-	61	2 594	1 363	3 957
			MECHANICAL EQUIPMENT						25,053	1,151 428	642,586	1,894,613
		10 34 00	HVAC									
			MAIN BUILDING HVAC		1 00 LT	-	-	-	1,125	48 038	25 245	73 283
			HVAC						1,125	48 038	25 245	73 283
		10 35 00	PIPING									
			PIPING, VALVES AND HANGERS	BOILER AND TURBINE PLANT	1,237 00 TN	-	-	-	2,505	105 960	56 211	163,171
			CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS		1 00 LT	-	-	-	803	34 288	18 019	52,307
			PIPING, VALVES AND HANGERS	BOP	167 00 TN	-	-	-	338	14 440	7 589	22 029
			PIPING						3,646	155,688	81,818	237,507
		10 41 00	ELECTRICAL EQUIPMENT									
			TRANSFORMERS		223 00 TN	-	-	-	596	25 443	13 371	38 814
			LIGHT FIXTURE		500 00 EA	-	-	-	200	8 540	4 488	13 028
			MISCELLANEOUS ELECTRICAL EQUIPMENT		295 00 TN	-	-	-	788	33 658	17 688	51 346
			ELECTRICAL EQUIPMENT						1 584	67 641	35 547	103,188
		10 42 00	RACEWAY, CABLE TRAY, & CONDUIT									
			CONDUIT		167 00 TN	-	-	-	1 086	46 351	24 359	70 709
			CABLE TRAY		167 00 TN	-	-	-	1,002	42 785	22 485	65 270
			RACEWAY CABLE TRAY, & CONDUIT						2,088	89,136	46,844	135 980
		10 43 00	CABLE									
			COPPER WIRE / CABLE		160 00 TN	-	-	-	1,600	68 320	35 904	104 224
			CABLE						1,600	68 320	35 904	104 224
			WHOLE PLANT DEMOLITION						42 813	1 953 278	927 492	2,880 769
	18 00 00		SCRAP VALUE									
		18 10 00	CARBON STEEL		-16 072 00 TN	-	(2,667,952)	-				(2,667,952)
			CARBON STEEL				(2,667,952)					(2,667,952)
		18 30 00	COPPER									
			SOLID COPPER	ISO PHASE	-1 50 TN	-	(6 405)	-				(6 405)
			ADMIRALTY BRASS	CONDENSER TUBES	-106 00 TN	-	(361 460)	-				(361 460)
			#1 INSULATED COPPER WIRE 65%		-160 00 TN	-	(359 840)	-				(359 840)
			COPPER				(727 705)					(727 705)
			SCRAP VALUE				(3,395,657)					(3,395 657)
	22 00 00		CONCRETE									
		22 13 00	CONCRETE									
			FLOWABLE FILL 1500 PSI	DISCHARGE CLOSURE, 2 - 60" DIAMETER BURIED PIPES	182 00 CY	-	-	17 290	91	3,592	1,150	22 032
			FLOWABLE FILL 1500 PSI	INTAKE CLOSURE, 2 - 60" DIAMETER BURIED PIPES	364 00 CY	-	-	34,560	182	7,184	2,300	44 064
			CONCRETE					51 870	273	10 775	3 451	66 096
			CONCRETE					51 870	273	10 775	3 451	66 096
			B UNIT 2				(3,395,657)	51,870	43,086	1,964,053	930,942	(448,792)
C			UNIT 3									
	10 00 00		WHOLE PLANT DEMOLITION									
		10 22 00	CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	DRAFT EQUIPMENT	326 00 CY	-	-	-	367	18,143	7,944	26 087
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION FIRE WALLS, PIERS, CURBS AND BASIN	371 00 CY	-	-	-	417	20,648	9 040	29,688
			BUILDING/EQUIPMENT FOUNDATION/PAD	COOLING TOWER	754 00 CY	-	-	-	848	41 963	18 373	60,336

Estimate No 24264F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GA/BA/BA

AEP SWEP
WILKES POWER STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
		10 22 00	CONCRETE									
			MAIN POWER BLOCK FOUNDATION		1 717 00 CY	-	-		1 449	71 689	31 389	103 078
			ELEVATED CONCRETE FLOOR / ROOF		718 00 CY	-	-		430	21 276	9 316	30 592
			TURBINE PEDESTAL		1 303 00 CY	-	-		2 345	116 027	50 601	166 828
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	BOILER ROOM	4 172 00 SF	-	-		63	2 973	1 963	4 935
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	TURBINE ROOM, MACHINE SHOP WATER TREATMENT AREA	9 685 00 SF	-	-		145	6 901	4 556	11 456
			PRECAST CONCRETE CHANNELS AND LIGHTWEIGHT CONCRETE ROOF	FD FAN HOUSE	4 400 00 SF	-	-		66	3 135	2 070	5 205
			CONCRETE						6 131	302 754	135 451	438 205
		10 23 00	STEEL									
			STRUCTURAL GIRT AND GALLERY STEEL		2 065 00 TN	-	-		2 098	98 167	33 904	132 072
			STEEL						2 098	98 167	33 904	132 072
		10 24 00	ARCHITECTURAL									
			MASONRY WALLS		25 806 00 SF	-	-		206	9 311	5 640	14 951
			ARCHITECTURAL						206	9 311	5 640	14 951
		10 25 00	CONCRETE CHIMNEY & STACK									
			STEEL STACK	216" DIA X 183' TALL	86 00 TN	-	-		174	7 436	3 908	11 344
			CONCRETE CHIMNEY & STACK						174	7 436	3 908	11 344
		10 26 00	MISCELLANEOUS STRUCTURAL ITEM									
			ELEVATOR		1 00 EA	-	-		134	5 722	3 007	8 729
			MISCELLANEOUS STRUCTURAL ITEM						134	5 722	3 007	8 729
		10 31 00	MECHANICAL EQUIPMENT									
			MAIN BOILER AND APPURTENANCES INCL ID FD FANS AND MOTORS		7 775 00 TN	-	-		15 744	736 679	338 976	1 075 656
			STEAM TURBINE GENERATOR		892 00 TN	-	-		1 806	77 129	40 533	117 662
			FLUES AND DUCTS INCL BREACHING		1 465 00 TN	-	-		3 956	185 078	85 162	270 240
			FEEDWATER SYSTEM DEAERATING EQUIPMENT		150 00 TN	-	-		304	12 970	6 816	19 786
			MISCELLANEOUS SMALL TANKS		96 00 TN	-	-		259	11 068	5 816	16 884
			WATER TREATMENT DEMINERALIZATION & CHEMICAL TREATMENT EQUIPMENT		147 00 TN	-	-		298	12 711	6 680	19 391
			TURBINE ROOM OH CRANE, 60/20 TON		1 00 LS	-	-		287	12 493	4 315	16 808
			MISCELLANEOUS EQUIPMENT		453 00 TN	-	-		917	39 170	20 585	59 755
			MISCELLANEOUS EQUIPMENT	2 5 MW DIESEL GENERATOR	41 00 TN	-	-		83	3 545	1 863	5 408
			CONDENSER		350 00 TN	-	-		709	30 284	15 904	46 168
			CIRCULATING WATER SYSTEM EQUIPMENT		302 00 TN	-	-		612	26 113	13 723	39 836
			CIRCULATING WATER SYSTEM EQUIPMENT	20 TON GANTRY CRANE	30 00 TN	-	-		61	2 594	1 363	3 957
			COOLING TOWER	244 X 73 X 50'	890 600 00 CF	-	-		1 781	78 057	39 970	116 027
			MECHANICAL EQUIPMENT						26 796	1 225 871	581 708	1 807 678
		10 34 00	HVAC									
			MAIN BUILDING HVAC		1 00 LT	-	-		1 125	48 038	25 245	73 283
			HVAC						1 125	48 038	25 245	73 283
		10 35 00	PIPING									
			PIPING, VALVES AND HANGERS	BOILER AND TURBINE PLANT	1 237 00 TN	-	-		2 505	106 960	56 211	163 171
			CIRCULATING WATER SYSTEM EQUIPMENT PIPING AND TUNNELS		1 00 LT	-	-		803	34 288	18 019	52 307
			PIPING, VALVES AND HANGERS	BOP	167 00 TN	-	-		338	14 440	7 589	22 029
			PIPING						3 646	155 888	81 818	237 507
		10 41 00	ELECTRICAL EQUIPMENT									
			TRANSFORMERS		223 00 TN	-	-		596	25 443	13 371	38 814
			LIGHT FIXTURE		500 00 EA	-	-		200	8 540	4 488	13 028
			MISCELLANEOUS ELECTRICAL EQUIPMENT		295 00 TN	-	-		768	33 658	17 688	51 346
			ELECTRICAL EQUIPMENT						1 564	67 641	35 547	103 188
		10 42 00	RACEWAY CABLE TRAY, & CONDUIT									
			CONDUIT		167 00 TN	-	-		1 086	46 351	24 359	70 709
			CABLE TRAY		167 00 TN	-	-		1 002	42 785	22 485	65 270
			RACEWAY, CABLE TRAY, & CONDUIT						2 088	89 136	46 844	135 980
		10 43 00	CABLE									
			COPPER WIRE / CABLE		160 00 TN	-	-		1 600	68 320	35 904	104 224

Estimate No 24264F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GA/BA/BA

AEP SWEP
WILKES POWER STATION
DEMOLITION COST ESTIMATE





Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
			CABLE						1,600	68,329	35,904	104,224
			WHOLE PLANT DEMOLITION						45,983	2,078,084	989,876	3,067,060
18 00 00	18 10 00		SCRAP VALUE									
			CARBON STEEL		-16 106 00 TN		(2,673,928)					(2,673,928)
			CARBON STEEL				(2,673,928)					(2,673,928)
18 30 00			COPPER	ISO PHASE	-1 50 TN		(6,405)					(6,405)
			SOLID COPPER	CONDENSER TUBES	-129 00 TN		(439,890)					(439,890)
			ADMIRALTY BRASS		-160 00 TN		(359,840)					(359,840)
			#1 INSULATED COPPER WIRE 65%				(896,135)					(896,135)
			COPPER				(3,480,063)					(3,480,063)
			SCRAP VALUE									
22 00 00	22 13 00		CONCRETE									
			CONCRETE									
			FLOWABLE FILL 1500 PSI	DISCHARGE CLOSURE 2 - 60" DIAMETER	364 00 CY			34 580	182	7,184	2 300	44 064
			FLOWABLE FILL 1500 PSI	BURIED PIPES								
			CONCRETE	INTAKE CLOSURE 2 - 60" DIAMETER	364 00 CY			34 580	182	7,184	2 300	44 064
			CONCRETE	BURIED PIPES								
			CONCRETE					69,160	364	14,367	4,601	88,128
			CONCRETE					69,160	364	14,367	4,601	88,128
			C UNIT 3				(3,480,063)	69,160	45,947	2,092,451	993,577	(324,876)
D	10 00 00		COMMON FACILITIES									
			WHOLE PLANT DEMOLITION									
	10 21 00		CIVIL WORK									
			REMOVE FENCE	REMAIN IN PLACE	0 00 LF				0	0	0	0
			REMOVE RAILROAD TRACK RAIL, TIES, SPREAD BALLAST		5 600 00 TF				1 260	61,979	57,330	119,309
			PAVED SURFACES		5 347 00 SY				642	31,562	29,195	60,757
			CIVIL WORK						1,902	93,542	86,525	180,066
	10 22 00		CONCRETE									
			BUILDING/EQUIPMENT FOUNDATION/PAD	MISC EQUIPMENT PADS AND SITE BLD FOUNDATIONS	2,400 00 CY				2 700	133,569	58,482	192,051
			BUILDING/EQUIPMENT FOUNDATION/PAD	TANK AND PUMP FOUNDATIONS	822 00 CY				925	45,747	20,030	65,777
			BUILDING/EQUIPMENT FOUNDATION/PAD	TRANSFORMER FOUNDATION, FIRE WALLS, PIERS, CURBS AND BASIN	30 09 CY				34	1,670	731	2,401
			BUILDING/EQUIPMENT FOUNDATION/PAD	NEW MEETING ROOM ADDITION	60 00 CY				68	3,339	1,462	4,801
			BUILDING/EQUIPMENT FOUNDATION/PAD	NEW OFFICE BUILDING ADDITION	60 00 CY				68	3,339	1,462	4,801
			BUILDING/EQUIPMENT FOUNDATION/PAD	WELD SHOP BUILDING ADDITION	133 00 CY				150	7,402	3,241	10,643
			BUILDING/EQUIPMENT FOUNDATION/PAD	COMPRESSED GAS STORAGE	33 00 CY				37	1,837	804	2,641
			INTAKE STRUCTURES		1 00 LT				400	19,788	8,664	28,452
			CURBS		500 00 LF				6	295	273	568
			WALKWAYS		600 00 CY				315	15,583	6,823	22,406
			CONCRETE						4,701	232,569	101,972	334,541
	10 24 00		ARCHITECTURAL									
			BUILDING	JUNCTION HOUSE (45 x 35 x 12')	18 900 00 CF				57	2,557	1,549	4,106
			BUILDING	WORKSHOP AND SHOP STORE ROOM EAST OF PLANT BETWEEN UNITS 2 & 3 INTAKES (40 x 30 x 12')	14 400 00 CF				43	1,948	1,180	3,129
			BUILDING	WATER TREATMENT	9,000 00 CF				27	1,218	738	1,955
			BUILDING	MISCELLANEOUS SMALL BUILDINGS	30 000 00 CF				90	4,059	2,459	6,518
			BUILDING	NEW MEETING ROOM ADDITION (53' x 30' 5' x 16')	25,864 00 CF				78	3,499	2,120	5,619
			BUILDING	NEW OFFICE BUILDING ADDITION (53' x 30' 5' x 16')	25,864 00 CF				78	3,499	2,120	5,619
			BUILDING	WELD SHOP ADDITION (80' x 48' x 12')	43 200 00 CF				130	5,845	3,541	9,386
			BUILDING	COMPRESSED GAS STORAGE (22' X 40' X 22')	10 560 00 CF				32	1,420	866	2,284
			ARCHITECTURAL						633	24,055	14,571	38,626
	10 26 00		MISCELLANEOUS STRUCTURAL ITEM									
			MISCELLANEOUS SMALL OBSTACLE REMOVAL FROM SITE		1 00 LT				2,000	85,400	44,880	130,280
			MISCELLANEOUS STRUCTURAL ITEM						2,000	85,400	44,880	130,280
	10 31 00		MECHANICAL EQUIPMENT									
			MISCELLANEOUS STORAGE TANKS AND PUMPS		343 00 TN				926	39,544	20,782	60,326

Estimate No 24264F
Project No A13351 021
Estimate Date 8/17/20
Prep/Rev/Appr GA/BA/BA

AEP SWEP
WILKES POWER STATION
DEMOLITION COST ESTIMATE



Area	Group	Phase	Description	Notes	Quantity	Subcontract Cost	Scrap Value	Material Cost	Man Hours	Labor Cost	Equip Amount	Total Cost
		10 31 00	MECHANICAL EQUIPMENT									
			TANKS AND SILOS	DIESEL OIL TANK 75 000 GAL	91 00 TN	-	-		246	10 491	5 514	16 005
			MISCELLANEOUS FUEL OIL EQUIPMENT		50 00 TN	-	-		135	5 765	3 029	8 794
			MECHANICAL EQUIPMENT						1,307	55,800	29,325	85,125
		10 35 00	PIPING									
			HYDRANTS		1 00 LS	-	-		60	2 951	2 730	5 681
			PIPING						60	2 951	2 730	5 681
		10 41 00	ELECTRICAL EQUIPMENT									
			OUTDOOR LIGHT POLE / FIXTURE		180 00 EA	-	-		270	11 529	5 059	17 588
			ELECTRICAL EQUIPMENT						270	11 529	5 059	17 588
			WHOLE PLANT DEMOLITION						10 773	505 845	238 062	791,908
18 00 00			SCRAP VALUE									
	18 10 00		CARBON STEEL									
			CARBON STEEL		-484 00 TN	-	(80,344)	-				(80,344)
			CARBON STEEL	RAILROAD TRACK RAIL	-59 00 TN	-	(9 794)	-				(9,794)
			CARBON STEEL				(90,138)	-				(90,138)
			SCRAP VALUE				(90,138)	-				(90,138)
21 00 00			CIVIL WORK									
	21 17 00		EARTHWORK, EXCAVATION									
			FOUNDATION EXCAVATION USING 1 CY BACKHOE	CONTAMINATED SOIL BENEATH OIL TANK	2 175 00 CY	-	-		326	18 032	5 692	23,634
			MASS EXCAVATION	LEVEL BERMS AND DIKES	1 000 00 CY	-	-		40	2 060	3 782	5,842
			EARTHWORK, EXCAVATION						366	20,092	9 384	29,476
	21 21 00		MASS FILL									
			CUT & FILL CLAY, 1500 FT HAUL, 14 CY SCRAPER, DOZER-SPREAD COMPACTION WATERING TRUCK	COVER DISTURBED AREAS OF SITE WITH 2 FT OF SOIL	19,800 00 CY				1 274	65 611	120 469	186 080
			MASS FILL						1 274	65 611	120,469	186,080
	21 47 00		LANDSCAPING									
			HYDRO SEEDING		12 00 AC	25 872	-	-				25,872
			LANDSCAPING			25,872	-	-				25,872
	21 52 00		WASTE DISPOSAL									
			DISPOSAL AND TRANSPORTATION FEE	BUILDING DEBRIS	1 500 00 CY	27 000	-	-				27 000
			DISPOSAL AND TRANSPORTATION FEE	CONTAMINATED SOIL BENEATH OIL TANK	2 175 00 CY	65,250	-	-				65,250
			DISPOSAL FEE CONTAMINATED MATERIAL	PERCOLATION PONDS (15 000 SF)	4 018 00 CY	176 792	-	-				176 792
			TRANSPORTATION CONTAMINATED MATERIAL	PERCOLATION PONDS (15 000 SF)	4 018 00 CY	40,180	-	-				40,180
			WASTE DISPOSAL			309,222	-	-				309,222
			CIVIL WORK			335 094	-	-	1,640	85,703	129 854	550,650
22 00 00			CONCRETE									
	22 13 00		CONCRETE									
			FLOWABLE FILL 1500 PSI	DISCHARGE CLOSURE FILL 2 - 72" DIAMETER BURIED PIPES	576 00 CY	-	-	54 720	288	11 367	3 640	69 728
			CONCRETE					54,720	288	11,367	3,640	69,728
			CONCRETE					54,720	288	11,367	3,640	69,728
			D COMMON FACILITIES			335,094	(90,138)	54,720	12,701	602,917	419,556	1,322,148



EXECUTIVE SUMMARY OF JASON A. CASH

Jason A. Cash, Accounting Senior Manager within Corporate Accounting for American Electric Power Service Corporation, testifies with regard to the depreciation expense for Southwestern Electric Power Company (SWEPCO or the Company). Mr. Cash recommends revised depreciation accrual rates for electric plant in service based on a depreciation study for SWEPCO's electric utility plant in service at December 31, 2019, adjusted as necessary for the units that were retired in 2020. Schedules I and II in his Depreciation Study Report detail the results of the study. The depreciation rates determined by the study are intended to provide recovery of invested capital, cost of removal, and credit for salvage over the expected life of the property. The revised depreciation rates are primarily required as a result of changes in plant investment levels, expected life estimates, and net salvage values of SWEPCO's property.

Based on the depreciation study he performed of SWEPCO's Generation, Transmission, Distribution, and General Plant depreciable electric utility plant in service as of December 31, 2019, adjusted as necessary for the units that were retired in 2020, Mr. Cash recommends the following composite depreciation rates for SWEPCO:

<u>Composite Rates</u>	
Production Plant	2.17%
Transmission Plant	2.33%
Distribution Plant	2.80%
General Plant	3.07%
Total	2.65%

Mr. Cash's recommended depreciation rates are 0.36% percent higher overall than the rates established in SWEPCO's prior base rate case, Docket No. 46449. Based on the results of his study and applying the recommended depreciation rates to total Company plant-in-service as of December 31, 2019, adjusted as necessary for the units that were retired in

2020, the recommended depreciation rates produce an increase in annual depreciation expense of \$31,659,208 on a total Company basis as compared to the existing rates. Mr. Cash's recommended depreciation rates applied to the adjusted test year plant-in-service produce the annual depreciation expense sponsored by SWEPCO witness Michael A. Baird and set forth in Schedule D-4.

The methods and procedures utilized by Mr. Cash are described in the depreciation study report for SWEPCO attached to his testimony. All of the property was considered on a group plan, where depreciation is accrued upon the basis of the original cost of all property included in each depreciable plant group. The dollars in each primary plant account are considered as a separate group for depreciation accounting purposes and an annual depreciation rate for each account is determined. For SWEPCO's study, the plant groups consisted of the individual primary plant accounts for Production, Transmission, Distribution, and General Plant property.

The depreciation rates were calculated by the Average Remaining Life Method. For Production Plant, the generating unit retirement dates and the interim retirement history for the individual plant accounts were used to determine the average service lives and remaining service lives. The average service lives for Transmission, Distribution, and General Plant were determined using statistical procedures similar to those used in the insurance industry in studies of mortality. The historical retirement experience of these property groups was studied using the Iowa-type retirement dispersion curves.

Removal and salvage amounts specific to final removal of SWEPCO's generating stations at the end of their useful life were based on dismantling studies performed by SWEPCO witness Paul M. Eiden (Mr. Eiden is an Officer, Vice President, and Project

Director with Sargent & Lundy^{LLC}). Mr. Eiden's demolition studies provided terminal net salvage amounts, excluding any costs to remove asbestos and to cover ash ponds and landfills, stated at a 2020 price level. Mr. Cash applied a 2.22% inflation rate factor to the net salvage amounts provided in Mr. Eiden's demolition studies to determine the terminal net salvage amount at each plant's retirement year. The terminal net salvage amount after inflation was used in the calculation of production plant net salvage percentages in the depreciation study. The cost to remove asbestos and to cover ash ponds and landfills are included in the Company's accounting for asset retirement obligations (ARO), and the depreciation and accretion on the AROs are incorporated in cost of service outside of the depreciation study. The proposed ARO adjustment amounts are presented in Mr. Baird's testimony.

The Transmission, Distribution, and General Plant accounts' net salvage for each property group was determined based on historical experience.

PUBLIC UTILITY COMMISSION OF TEXAS

APPLICATION OF
SOUTHWESTERN ELECTRIC POWER COMPANY
FOR AUTHORITY TO CHANGE RATES

DIRECT TESTIMONY OF

JASON A. CASH
FOR
SOUTHWESTERN ELECTRIC POWER COMPANY

OCTOBER 2020

<u>TESTIMONY INDEX</u>	
<u>SECTION</u>	<u>PAGE</u>
I. INTRODUCTION	1
II. PURPOSE OF TESTIMONY	2
III. DEFINITION OF DEPRECIATION	3
IV. DEPRECIATION STUDY OVERVIEW	4
V. STUDY METHODS AND PROCEDURES	5
VI. STUDY RESULTS	9
VII. CONCLUSION	11

<u>EXHIBITS</u>	
<u>EXHIBIT</u>	<u>DESCRIPTION</u>
EXHIBIT JAC-1	Rate Case Experience of Jason A. Cash
EXHIBIT JAC-2	Depreciation Study Report
EXHIBIT JAC-3	Depreciation Study Work Papers (CD)
(These Work Papers are voluminous and are provided on a CD)	

1 I. INTRODUCTION

2 Q. WILL YOU PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND
3 POSITION?

4 A. Yes. My name is Jason A. Cash. My business address is 1 Riverside Plaza, Columbus,
5 Ohio 43215. My position is Accounting Senior Manager within Corporate Accounting
6 for American Electric Power Service Corporation (AEPSC), a wholly owned subsidiary
7 of American Electric Power Company, Inc. (AEP).

8 Q. WHAT ARE YOUR PRINCIPAL AREAS OF RESPONSIBILITY?

9 A. My responsibilities include the oversight of AEPSC's Property Accounting department
10 along with providing the AEP electric operating subsidiaries, including Southwestern
11 Electric Power Company (SWEPCO or the Company), with accounting support for
12 regulatory filings, including the preparation of depreciation studies and testimony. I also
13 monitor regulatory proceedings and legislation for accounting implications and assist in
14 determining the appropriate regulatory accounting treatment.

15 Q. PLEASE SUMMARIZE YOUR EDUCATIONAL BACKGROUND AND WORK
16 EXPERIENCE.

17 A. I graduated with a Bachelor of Science degree with a major in accounting from The
18 Ohio State University in 2000. In 2000, I joined AEPSC and have held several
19 positions within the Accounting organization, including general ledger accounting
20 and financial reporting for Ohio Power Company and AEPSC. From 2008 through
21 2013, I worked in AEPSC's Transmission Accounting department where I was
22 promoted to Supervisor of Transmission Accounting in 2013. From 2014 through
23 2019, I worked in AEPSC's Accounting Policy & Research department as a Staff

1 Accountant and was later promoted to Senior Staff Accountant in 2019. In 2019, I
2 was promoted to my current position of Accounting Senior Manager.

3 Q. HAVE YOU PRESENTED TESTIMONY IN RATE AND DEPRECIATION
4 PROCEEDINGS BEFORE REGULATORY AGENCIES?

5 A. Yes. EXHIBIT JAC-1 details my rate case and depreciation experience.

6 Q. HAVE YOU HAD ANY FORMAL TRAINING RELATING TO DEPRECIATION
7 AND UTILITY ACCOUNTING?

8 A. Yes. I am a member of the Society of Depreciation Professionals (SDP) and was a
9 former at-large director for the SDP. I have completed training courses offered by the
10 SDP, which include Depreciation Fundamentals, Life and Net Salvage Analysis, and
11 Analyzing the Life of Real World Property. These training classes included topics
12 such as introduction to plant and depreciation accounting, data requirements and
13 collection, depreciation models, life cycle analysis, current regulatory issues, actuarial
14 life analysis, net salvage analysis, and simulation life analysis.

15

16 II. PURPOSE OF TESTIMONY

17 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING?

18 A. My testimony recommends revised depreciation accrual rates for electric plant in
19 service based on a depreciation study report (See EXHIBIT JAC-2) for SWEPCO's
20 electric utility plant in service at December 31, 2019, adjusted as necessary for the
21 units that were retired in 2020. Schedules I and II in the Depreciation Study Report
22 detail the results of the study. The depreciation rates determined by the study are

1 intended to provide recovery of invested capital, cost of removal, and credit for
2 salvage over the expected life of the property.

3 The revised depreciation rates are primarily required as a result of increases in
4 investment levels since the Company's last depreciation study dated December 31,
5 2015. SWEPCO's generating plants accounted for \$16.4 million, or a little over half,
6 of the \$31.7 million total annualized depreciation expense/accrual increase (see Table
7 1 below).

8 Q. WHAT SCHEDULES TO SWEPCO'S RATE FILING PACKAGE DO YOU
9 SPONSOR OR CO-SPONSOR?

10 A. I sponsor Schedules D-2 Booking Methods, D-5 Depreciation Study, and D-7
11 Summary of Book Salvage. I co-sponsor Schedules D-4 Depreciation Exp. & Amort.
12 Exp. with Company Witness Baird and D-6 Generating Unit Retirement Data and D-
13 8 Service Life with Company Witness Monte McMahon.

14
15 III. DEFINITION OF DEPRECIATION

16 Q. PLEASE EXPLAIN THE DEFINITION OF DEPRECIATION AS USED IN
17 PREPARING YOUR STUDY.

18 A. The definition of depreciation that I used in preparing the study is the same that is
19 used by the Federal Energy Regulatory Commission (FERC) and the National
20 Association of Regulatory Utility Commissioners. That definition is:

21 Depreciation, as applied to depreciable electric plant, means the loss in
22 service value not restored by current maintenance, incurred in connection
23 with the consumption or prospective retirement of electric plant in the
24 course of service from causes which are known to be in current operation
25 and against which the utility is not protected by insurance. Among the

1 causes to be given consideration are wear and tear, decay, action of the
2 elements, inadequacy, obsolescence, changes in the art, changes in demand
3 and requirements of public authorities.

4 Service value means the difference between original cost and the net
5 salvage value (net salvage value means the salvage value of the property
6 retired less the cost of removal) of the electric plant.

7
8 IV. DEPRECIATION STUDY OVERVIEW

9 Q. HOW DO THE REVISED DEPRECIATION RATES AND ANNUAL ACCRUALS
10 RESULTING FROM YOUR DEPRECIATION STUDY COMPARE WITH
11 SWEPCO'S CURRENT RATES AND ACCRUALS?

12 A. A comparison of SWEPCO's current rates and accruals and the study rates and
13 accruals is shown below in Table 1 based on total Company plant in service as of
14 December 31, 2019, adjusted as necessary for the units that were retired in 2020.

Table 1 - Depreciation Rates and Accruals
Based on Plant In Service at December 31, 2019 (as adjusted)
(Total Company)

<u>Functional Plant Group</u>	<u>Existing</u>		<u>Study</u>		<u>Difference</u>
	<u>Rates</u>	<u>Accruals</u>	<u>Rates</u>	<u>Accruals</u>	
Production	2.33%	99,513,823	2.71%	115,877,699	16,363,876
Transmission	2.06%	42,285,974	2.33%	47,890,727	5,604,753
Distribution	2.33%	52,941,254	2.80%	63,573,769	10,632,515
General	3.52%	7,383,029	3.07%	6,441,093	(941,936)
Total Depreciable Plant	2.29%	202,124,080	2.65%	233,783,288	31,659,208

Note: The Dolet Hills Power Station was not included in the depreciation study and as a result is not included in the Production Plant function depreciation rates proposed in this case.

1 Based on results of the study and applying SWEPCO rates to total company
2 plant in service as of December 31, 2019, adjusted as necessary for the units that were
3 retired in 2020, the recommended revised depreciation rates produce an increase in
4 annual depreciation expense of \$31,659,208 on a total company basis. SWEPCO's
5 current depreciation rates are based on the Public Utility Commission of Texas's
6 (PUC or Commission) final order from PUC Docket No. 46449.

7 It should be noted that the accrual amounts in the above table result from
8 applying the applicable depreciation rates to depreciable balances at December 31,
9 2019 adjusted as necessary for the units that were retired in 2020. They do not
10 represent the depreciation accruals that SWEPCO is requesting to be included in its
11 cost of service. The annual depreciation accruals that SWEPCO requests in cost of
12 service in this proceeding are calculated and supported by Company witness Baird
13 and result from his application of my recommended depreciation rates to the adjusted
14 plant in service balances at test year end.

15
16 V. STUDY METHODS AND PROCEDURES

17 Q. PLEASE BRIEFLY DESCRIBE THE METHODS AND PROCEDURES USED IN
18 THE STUDY.

19 A. The methods and procedures are fully described in my depreciation study report
20 which is attached as EXHIBIT JAC-2. In summary, all of the property included in
21 the depreciation report was considered as part of a group plan methodology. Under
22 the group plan, depreciation is accrued on the basis of the original cost of all property
23 included in each depreciable plant group instead of individual items of property.

1 Upon retirement of any depreciable property, its full cost, less any net salvage
2 realized, is charged to the accumulated provision for depreciation regardless of the
3 age of the particular item retired.

4 Also under this methodology, the investment dollars in each primary plant
5 account are considered as a separate group for depreciation accounting purposes and
6 an annual depreciation rate for each primary plant account is determined. In this
7 study, the plant groups consisted of the individual primary plant accounts for
8 Production, Transmission, Distribution, and General Plant property.

9 The depreciation rates were calculated by using the Average Remaining Life
10 method, which is the same method that was used to calculate SWEPCO's current
11 depreciation rates. The Average Remaining Life method recovers the original cost of
12 the plant, adjusted for net salvage, less accumulated depreciation over the average
13 remaining life of the plant.

14 For Production Plant, estimated generating unit retirement dates for individual
15 plant accounts were used to determine average service lives and remaining lives of
16 each specific account at each plant. The average service lives for the Company's
17 Transmission, Distribution and General Plant (Account 390) were determined using
18 statistical procedures similar to those used in the insurance industry in studies of
19 human mortality. The historical retirement experience of property groups was studied
20 and retirement characteristics of the property were described using the Iowa-type
21 retirement dispersion curves.

22 Net salvage for each property group was determined based on actual historical
23 experience for Production, Transmission, Distribution, and General Plant accounts.

1 In addition, Production plant included terminal retirement net salvage amounts for
2 Steam and Other Production Plant. To determine these terminal retirement amounts,
3 SWEPCO commissioned the independent engineering firm, Sargent & Lundy (S&L),
4 to update the conceptual dismantling cost estimates that were used to establish
5 SWEPCO's current depreciation rates. The recommended depreciation rates for
6 Production Plant included terminal dismantling cost for Arsenal Hill, Knox Lee,
7 Lieberman, Lone Star, Mattison, Stall, Wilkes, Flint Creek, Pirkey, Turk, and Welsh
8 Plants at their estimated retirement dates.

9 Q. WHY DID SWEPCO RETAIN S&L TO PERFORM GENERATING PLANT
10 DISMANTLING STUDIES?

11 A. S&L dismantling studies provide (i) estimated terminal removal cost and salvage
12 amounts specific to each of the Company's generating stations and (ii) a reasonable
13 method of determining future expected terminal net salvage amounts. Copies of the
14 S&L dismantling studies are included in SWEPCO witness Paul M. Eiden Exhibit
15 PME-2.

16 Q. HOW DID YOU USE THE RESULTS OF THE S&L ANALYSIS IN YOUR
17 DEPRECIATION STUDY?

18 A. S&L provided terminal net salvage amounts stated at a 2020 price level (excluding
19 any asbestos, ash pond, or landfill type removal costs). I applied a 2.22% inflation
20 rate factor to the net salvage amounts provided by the S&L study to determine the
21 terminal net salvage amount at each plant's retirement year. The terminal net salvage
22 amount after inflation was used in the calculation of net salvage percentages in the
23 depreciation study.

1 Q. WHAT IS THE SOURCE OF THE 2.22% INFLATION RATE USED FOR THIS
2 PURPOSE?

3 A. The 2.22% annual inflation rate was taken from a publication titled "The Livingston
4 Survey" dated December 2019. The Livingston Survey is published by the research
5 department of the Federal Reserve Bank of Philadelphia and provides a long-term
6 inflation outlook that projects an inflation rate for a 10-year period.

7 Q. WHY DID S&L'S GENERATING PLANT DISMANTLING STUDY ESTIMATES
8 EXCLUDE THE COST TO REMOVE ASBESTOS AND TO COVER ASH PONDS
9 AND LANDFILLS?

10 A. The cost to remove asbestos and to cover ash ponds and landfills are included in the
11 Company's accounting for asset retirement obligations (ARO) and the depreciation
12 and accretion on these ARO's are incorporated in the cost of service outside of the
13 depreciation study.

14 Q. PLEASE EXPLAIN ANY DEPRECIATION STUDY ADJUSTMENTS THAT
15 WERE USED TO CALCULATE DEPRECIATION RATES.

16 A. Depreciation rates are calculated using total Company plant in service and
17 accumulated depreciation amounts. Because Arkansas, FERC, Louisiana and Texas
18 have different depreciation rates, it is necessary to adjust the total Company weighted
19 average booked accumulated depreciation amount to a Texas total Company amount
20 to take into account the historical jurisdictional difference in accumulated
21 depreciation caused by the different depreciation rates.

22 In May 2020, the Company retired the Lone Star Plant, Units 2 and 3 at the
23 Knox Lee Plant and Unit 2 at the Lieberman Plant. The depreciation study reflects

1 each of these retirements, with the remaining cost of the Lone Star Plant being
2 included in the accumulated depreciation reserve allocation that was mentioned
3 above. The remaining balance of the Lone Star Plant included with the depreciation
4 study is \$820 thousand. The final demolition cost of the Lone Star Plant is included
5 in the Lieberman Plant net salvage calculation in order to recognize the future cost of
6 demolition that will occur at the plant and to properly recognize a cost of removal
7 accrual in current depreciation rates.

8 Even though the Dolet Hills Power Station remains in service, all costs related
9 to the plant are excluded for the purposes of calculating depreciation rates. Please
10 refer to the testimonies of Company witnesses Baird and Brice for more information
11 on the proposed ratemaking for the remaining undepreciated value of the Dolet Hills
12 Power Station.

13 14 VI. STUDY RESULTS

15 Q. PLEASE EXPLAIN THE RESULTS OF YOUR STUDY FOR PRODUCTION
16 PLANT.

17 A. As Table 1 above indicates, the composite depreciation rate for Production Plant
18 increased from 2.33% to 2.71% (or 0.38%) and the annualized depreciation accrual
19 increase due to the change in Production Plant depreciation rates was approximately
20 \$16.4 million on a total company basis. The depreciation accrual increase was
21 primarily due to an increase in the plant in service balance of \$119.2 million, since
22 depreciation rates were last changed.

1 Q. DID THE CURRENT DEPRECIATION STUDY'S PRODUCTION PLANT
2 DEPRECIATION RATE CALCULATIONS INCLUDE INTERIM
3 RETIREMENTS?

4 A. No. Interim retirements are those that are expected to occur between the date of the
5 depreciation study and the expected final retirement date of the generating plant. The
6 Commission order in PUC Docket No. 40443 (Finding of Fact No. 195) indicated that
7 it was not reasonable to include interim retirements in the calculation of production
8 plant depreciation rates because the rate at which interim retirements will be made is
9 not known and measurable. Therefore, interim retirements of production plant were
10 not used in the current study's calculation of production plant depreciation rates.

11 Q. PLEASE EXPLAIN THE RESULTS OF YOUR STUDY FOR TRANSMISSION
12 PLANT.

13 A. The composite depreciation rate for Transmission Plant increased from 2.06% to
14 2.33% (or 0.27%) and the annualized depreciation expense accrual increase due to the
15 change in depreciation rates was approximately \$5.6 million (see Table 1, above).
16 The increase in Transmission Plant depreciation rates are due to increases in the net
17 salvage ratio for three accounts (Accounts 352, 354, and 356) and decreases in the
18 average service life for two accounts (Accounts 353 and 355). The depreciation rate
19 increase was partially offset by decreases in the net salvage ratio for two accounts
20 (Accounts 353 and 355) and an increase in the average service life for Account 352.

21 Q. PLEASE EXPLAIN THE RESULTS OF YOUR STUDY FOR DISTRIBUTION
22 PLANT?

1 A. The composite depreciation rate for Distribution Plant increased from 2.33% to 2.80%
2 (or 0.47%) and the annualized depreciation expense accrual increase due to the
3 change in depreciation rates was approximately \$10.6 million (see Table 1, above).
4 The increase in Distribution Plant depreciation rates are due to increases in the net
5 salvage ratio for five accounts (Accounts 364, 365, 367, 368 and 373) and decreases
6 in the average service life for three accounts (Accounts 367, 368 and 370). The
7 depreciation rate increase was partially offset by decreases in the net salvage ratio for
8 two accounts (Accounts 370 and 371) and an increase in the average service life for
9 four accounts (Accounts 361, 362, 369 and 373).

10 Q. PLEASE EXPLAIN THE RESULTS OF YOUR STUDY FOR GENERAL PLANT?

11 A. The composite depreciation rate for General Plant decreased from 3.52% to 3.07% (or
12 0.45%) mainly due to an increase in the average service life for account 390 from 55
13 years to 58 years.

14

15 VII. CONCLUSION

16 Q. PLEASE PROVIDE A SUMMARY OF THE RESULTS OF THE DEPRECIATION
17 STUDY.

18 A. The depreciation study resulted in a 0.36% increase in the total composite
19 depreciation rate to be applied to Production, Transmission, Distribution and General
20 Plant. The increase in the composite depreciation rate is primarily due to the change
21 in investment levels since the prior depreciation study dated December 31, 2015.

22 Q. DOES THIS CONCLUDE YOUR DIRECT TESTIMONY?

23 A. Yes, it does.

RATE CASE EXPERIENCE OF JASON A. CASH					
No.	Year	Company	Commission	Case, Cause or Docket No.	Items Provided/Filed
1.	2015	Transource West Virginia, LLC	Federal Energy Regulatory Commission	Docket No. ER15-2114-000	Testimony and Depreciation Study
2.	2016	Kingsport Power Company	Tennessee Regulatory Authority	Docket No. 16-00001	Testimony and Depreciation Study
3.	2016	Transource Pennsylvania, LLC and Transource Maryland, LLC	Federal Energy Regulatory Commission	Docket No. ER17-419-000	Testimony and Depreciation Study
4.	2017	Kentucky Power Company	Public Service Commission of Kentucky	Case No. 2017-00179	Testimony and Depreciation Study
5.	2017	Indiana Michigan Power Company	Michigan Public Service Commission	Case No. U-18370	Testimony and Depreciation Study
6.	2017	Indiana Michigan Power Company	Indiana Utility Regulatory Commission	Cause No. 44967	Testimony and Depreciation Study
7.	2018	Appalachian Power Company and Wheeling Power Company	Public Service Commission of West Virginia	Case Nos. 18-0645-E-D and 18-0646-E-42T	Testimony and Depreciation Study
8.	2019	Appalachian Power Company and Wheeling Power Company	Public Service Commission of West Virginia	Case No. 19-0063-E-PC	Testimony