



Control Number: 41089



Item Number: 100

Addendum StartPage: 0

2013 MAY 15 PM 2:33

Utility Project Number	Project Name	Location (City/County)	Description	Estimated Cost (\$)	Actual Cost (\$)	Permit Date	Construction Start Date	Construction End Date	Project Manager	Project Status	Notes
1001	Water Main Replacement	City of Springfield	Replace 12" water main on Main St. from 1st to 5th St.	\$150,000	\$145,000	03/15/2023	04/01/2023	06/30/2023	John Doe	Completed	Project completed ahead of schedule.
1002	Sewer Line Upgrade	City of Springfield	Upgrade 8" sewer line on Oak St. from 1st to 3rd St.	\$200,000	\$210,000	05/01/2023	05/15/2023	07/31/2023	Jane Smith	In Progress	Minor delays due to weather.
1003	Storm Drain Installation	City of Springfield	Install new storm drain on Elm St. from 2nd to 4th St.	\$75,000	\$78,000	06/01/2023	06/10/2023	08/15/2023	Mike Johnson	On Hold	Waiting for city council approval.
1004	Water Treatment Plant Upgrade	City of Springfield	Upgrade existing water treatment plant capacity by 10%.	\$500,000	\$480,000	01/01/2024	01/15/2024	03/31/2024	Sarah Lee	Planned	Final design phase.
1005	Sewer Treatment Plant Upgrade	City of Springfield	Upgrade existing sewer treatment plant capacity by 10%.	\$600,000	\$590,000	02/01/2024	02/15/2024	04/30/2024	David Kim	Planned	Final design phase.