



Control Number: 47927



Item Number: 207

Addendum StartPage: 0

AEP Texas
(Central Division)
INTERIM
CONSTRUCTION PROGRESS REPORT
JULY 2018

Public Utility Commission of Texas
Project No. 47927

Utility's Project Number	Project Name	Location (City/County)	Description	Estimated (or Actual) Start Date	Finish Date (Construction Complete)	Date Energized (If Applicable)	Initial Estimated Project Cost (\$)	Final Estimated Project Cost (\$)	Final Actual Project Cost (\$)	% Variance	Percent Complete	Existing Voltage (kV)	Upgraded or New Voltage (kV)	Circuit Length (Miles)	Conductor Type & Size & Bundling	Structure Type(s)	Existing ROW Width (Feet)	Existing ROW Length (Miles)	New ROW Width (Feet)	New ROW Length (Miles)	Rule Section or PUC Control Number	Comments
47927	Kennedy Switch Station Upgrade	Kennedy	Kennedy Switch Station Upgrade 13.8KV KV Autotransformer	9/1/2016	2/1/2019			\$ 5,561,280.00			0	13.8 kV									10 TAC 21.15 (b)(3)	Within station property

RECEIVED
2018 JUL 24 PM 3:53
PUBLIC UTILITY COMMISSION
FILING CLERK

2071