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CONSUMER OWNED POWER SYSTEMS


Q. How far in advance of the planned commercial operation date of a planned new power plant would you typically plan on having the required transmission facilities in operation?  Also, how far in advance of the planned date for placing such transmission facilities in operation would you typically plan on filing the CCN application and on filing a notice with the ISO?

A. Please refer to HL&P’s response to COPS2-4 for a copy of the ERCOT Standard Generation Interconnection Agreement (SGIA).  The SGIA contains the terms and conditions governing interconnections, including construction timing.  Generally, generators require interconnection with the transmission grid several months in advance of commercial operation.  When a CCN is required, HL&P seeks a financial commitment from the generator (to reimburse HL&P’s costs in the event of plant cancellation) soon after the interconnection study is completed to begin preparation of the CCN.  Under the terms of the SGIA, a minimum of 15 months would be allowed after the approval of a CCN before a transmission service provider would be obligated to pay liquidated damages costs to the generator for failure to have the necessary interconnection facilities in place.  However, HL&P would provide the interconnection facilities sooner than the required time if it could do so.  There is no requirement that a “notice” be filed with the ISO before CCNs are filed.
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