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Trinity Valley Electric Cooperative
TRANSMISSION CONSTRUCTION PROGRESS REPORT

Public Utility Commission of Texas
for Project No. 36487
July 2009
Date 3
Energized Initial Final S Upgraded New
Utility's Estimated (or Finish Date (i Estimated Estimated Final Actual | & Existing | or New Circuit Conductor Existing |Existing ROW| ROW {New ROW| Rule Section or
Project Location Actual) Start (Construction | Applicable| Project Cost | Project Cost | Project Cost /Vm Percent | Voltage | Voitage | Length | Type & Size & Structure ROW Width Length Width Length PUC Control
Number Project Name (City/County) Description Date Complete) ) $) (8) ($) S _|Complete| (kv) (XV) {Miles) Bundling Tyve(s) _(Fest) {Miles) (Feet) Miles) Number Comments
. o . 795MCM, concrete
Scurry to Combine Transmission Line to connect Scurry and y
118006 Transmission Kaufman Combine substations 01/01/06 05/07/09 1,814,100 7,500,000 100% NA 138 10 26/7, ACSR Bo:mvuo_m wi NA NA 80 10 14653
Drake davit arms
145000, $954,063 T . "
" et . P T95MCM, concrete approximately $250,000 of the final
1rsos. T awakon! Van Zandt Transmission Line to foed NTMWD pump | gi01/07 02/06/08 02126108 | ¢, e oo | 5000000 | 5320183 100% | NA 138 18 | 267, ACSR | monopole w/ NA NA 100 18 33525 actual project cost can be attributed
147052 Switch and 6.4% Drake davit arms to distribution.
132073 i T 795MCM, concrete
[ NTMWD Combine Kaufman Short .asma_mm_om___.nwm_.oﬁ& NTMWD pump | /01107 02/05/08 03/14/08 | 1,500,000 | 1,500,000 | 991,529 | -34% | 100% | NA 138 0.5 | 26/7, ACSR | monopole w/ NA NA 100 05 | 25.101 (cX5)A)
147053 Drake davit arms
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Tim Craig
System Engineer
P O Box 888
Kaufman, TX 75142
timcraig@tvec.coop
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