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Deaf Smith Electric Cooperative.
TRANSMISSION CONSTRUCTION PROGRESS REPORT

Public Utility Commission of Texas

36487

for Project No.
August 2009
» Initial Final m Upgraded New
Utility's Estimated (or Finish Date Estimated | Estimated | Final Actal] g Existing | orNew | Circuit | Gonductor Existing ROW |New ROW| Rule Section or
Project Location ‘Actual) Start | (Construction | Date Energized| Project Cost | Project Cost | Project Cost| = Percent | Voltage | Voltage | Length |Type&Sized| Stucturs |ROW Width| Existing ROW| Width | Length PUC Controt
Number Project Name {City/County) D Dats Compiate) (if Appli $) 8 ® | complete| (kV) ®) (Miles) | _ Bundiing Type(s) (Feet) _|Length (Miles) (Feat) | (Mies) Number Comments
. _ New 115 kV Tap with ~700' of 115 kV line to a 297.5 kemil Construction complete waiting for
34
755 Sub D6 project Deaf Smith County | e UL A base Distribution substation 02101/09 o7/10/09 1,500,000 99% na 15 013 | Zooacer | Woodpoles na na 20 013 25.101(2)(2) lose out documents
i
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Mgr of Engineering Services
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