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Guadaiupe Valley Electric Cooperative, Inc. Public Utility Commission of Texas

TRANSMISSION CONSTRUCTION PROGRESS REPORT “N
for Project No. 364
September, 2009 ) % —
Date B
Energized Inttial Final 5 Upgraded New
Utility's Estimated (or | Finish Date of Estimated | Estmated | Final Actust| 5 Existing [ or New | Circuit | Conductor Existing |Existing ROW] ROW |New ROW| Rule Section or
Project Location Actual) Start (Construction | Applicable| Project Cost | Project Cost | Project Cost va Percent | Voitage | Voitage | Length |Type & Size & Structure ROW Width Length Width Length PUC Control
Number Project Name (City/County) Description Date Complete) ) $) $) [t3] Complete| (kV) [(\] (Miles] Bundling Type(s} (Feet) (Miles) (Feet) {Miles) Number Comments
y ; T-Line: "
. Wilson - Sutherland Construction of 138KV Transmission tine : 795 kemil .
roron | Sorings Transmission Witson between GVEC Wilson and FELPS 03/01/08 06/15/09 ceraniog | $4.509.000 0% na 138 9 AcsR | Steekeo a&éous na na 80 9 33040 Work arder closed: o_aﬂ.._.uneza
Line Suthertand Springs substations mzmaam% ._h SEA (Orake) conderanation continuing.

{
!

Robert B. Christmas N q

Engineering and Operations Manager Chief Operating Officer

PO Box 118 Gonzales, Texas 78629-0118
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