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SOUTH TEXAS MAGIC VALLEY ELECTRIC COOPERATIVES H ili H
TRANSMISSION CONSTRUCTION PROGRESS REPORT Public Cn___n< Commission of Texas

for Project No. _ 36487

November 2009
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initial Final 5 Upgraded New
Utility's Estimated | Finish Date Date Estimated | Estimated | Final Actual s Existing | orNew | Circuit Conductor Existing ROW |New ROW| Rule Section or
Project Location (or Actual) | (Construction | Energized (If | Project Cost | Project | Project Cost W Percent | Voltage | Vottage | Length |Type & Size & Structure ROW Width{ Existing ROW| Width Length PUC Control
Number Project Name {City/County) Description Start Date | Complete) Applicable) {$ Cost () Complete| (kV) &) (Miles) Bundling Type(s] (Feet) Length (Miles) Feet) (Mies) Number Comments
7661160,
706014,
7 Clay Wes1 88/12 kV Substation |Live Qak Bulid 86/12 kV Substation 12007 | 7/2007 07/10/07 | 300,000 100% L-"] 25101 (c}2) .
12KV Substation [ Wharton ‘Buld 612 kV Substation 1112005 012007 330000 100% & 25101 (cX2) Walting nting for closa o
Botines 138/24 kY Subsiation Wabb Build 138/24 kY Substation | 7/1/2006 10/12/2009 1,480,000 100% 138 25.101 {cX2) Project waiting on closing costs
‘Build 138 kV Transmissin Line to Botines Sub from AEP Laredo
Botings 128 kV Transmission Line |Webb Switching Station | 7/1/2008 10/12/2008 1,640,000 100% 138 0.9 Single 795 ACSH 80 09| 26. Project. waiting on closing costs
Atascosa, LaSalle, | Buiid 345 kV Line from San Miguel switching station to new Lobo. Twa 15680 kemit
San Miguel to Lobo 346 kV Line | McMullan, Webb swilching station 212007 472010 4/30/2010 48,016,600 80%: 42.4| ACSR, bundle tesl M ol 160 42| 33083 Conductor pulied on all but 5 mites.
Pt. Q'Connor to Union Carbide 89
kV Line  Cathoun Buiid 69 kV lin: 'Cannor and Seadrift Substations |1/2007 08/2007 7.440.812 6% o) 795 ACSR Concrel L 60 a2z 50 10.74) 32406 Con 15 poles set.
Palo Frio 2kV Sub n | 7/2007 12/2008 2,200,000 7% 138 25.101( ¢ ¥(2) Enginearing continues.
Buiid 80 kV & 138 kV double circult line g Dilley 138 kV Sub|
Paio Duro to Dilley 138 kV Line |Fric to new Palo Duro Sub 7/2007 12/2008 4,800,000 7% 138 13| Single 706 ACSA 40 kil 100 13 2610 ) C) Englinesring continuss.
Ben Bolt Substat [Jim Wells. Build a 89/12.47 kV Substation 1/1/2008 12/1/2008 1,460,000 100% 69 25101 {c¥2) Walting ting for closs out.
Dalayed - May| Delaysd May not
1972336 Wiiiacy 6.5 Miles 138ky Line not be built L built 1.550.000 0% 6.50 795 ACSR 25 0.68] 19577 Project inactive and ciosed.
Sioux- New 138KV
7092006 Hidaigo |6.17 Mites 138kv Transmission Line 06/01/10 12031110 o% 138 817|795 ACSS 50 8.00) 32775 Dolay in acquiring right of way
709-2007 y-Naw 138KV Hidaigo 4.5 Miles 138kv. Ling 0119/10 05/30/10 2843 30¢ 0% 138 4.50 795 ACSS 50 8.00] 32775 Delay in acguiring right ol way
Marefl 138KV 25104cxBKB
7092015 Hidalao {42 Mites 138ky Line 05/04i09 09/30/09 2.205.000 100% 138 420|795 acSS 25 420 cHENEI Gonstruction Complete.
Merott Pharr-Alberia Road PRSP This project was combined with the Pharr
7092011 | 138KV Ling Habuiid Hidalgo 1376 Miles 138Ky Lne outig 0u1919 1,945,000 o 138 375|795 acSS 25 378 cASHE) Aberta Road project
707-2024 Southmost Substalion Cameran Build Naw 138k Substalion 02i01/09 03/01/09 264.811 100% 138 C.16 795 ACSS Single pols-concrete 25.101(SH5 KA inai project costs.
Rby o Hidaige HBE-Mios RN Tranermesoo e GHAGHL QB304 +000-000- o 38 86 IB4-ACES Singlepole-ooncrele a b 1GHoneRE: Now-Rioject
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