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Kelson Transmission Company Public Utility Commission of Texas
TRANSMISSION CONSTRUCTION PROGRESS REPORT
for Project No. 36487
February 2009
Inttial Final @ Upgraded New
Utility's Estimated (or Finish Date Estimated Estimated Final Actual = m Existing | or New Circuit Conductor Existing ROW [New ROW/| Rule Section or
Project Location Actual) Start (Construction Date Energized | Project Cost | Project Cost | Project Cost 'S | Percent | Voltage | Voltage Length | Type & Size & Structure ROW Width | Existing ROW| Width Length PUC Control
Number Project Name {City/County) Description Date Complete) (If Applicable) ($) €3] ($) > {Complete| (kV) V) (Miles) Bundling Type(s) (Feet) |Length (Miles)| (Feet) (Miles) Number Comments
Chambers, Hardin, | Install 345kV double-circuit line from proposed T-Line 2 per phase Tubular Steel
TX oo Jasper, Jefferson, Canal Switching Station to the proposed $255,945,000, monopole, _150 95 34611
KT-TX-01 Canal-to-Deweyville Liberty, Newton, Deweyville Switching Station, allowing 04/01/09 o011 Sw Station 0% na 345 190 ww,mO_Wo__.»:__ double at some na na 120-1
Orange _ _|connection of east Texas generation to ERCOT o o .. i$12425000 . @ I D P angles
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Amy Mullin
Project Coordinator
1001 Texas Avenue, Suite 1400 MCPR_Form_2008
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Houston, TX 77002
Amy_Mullin@ comcast.net



	page 1
	page 2

