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SHARYLAND UTILITIES, L.P.

CONSTRUCTION PROGRESS REPORT for _UHO.GQG._“ No. 36487
April 2009 :
Rule
m Section or|
. Estimated | L Do m Upgraded|  Circult  { Conductor Type Existing New ROW| NewROW | PUC
Utlity's Project Location 1 (or Actual) | ' (consmosnn | Date Energized | Inftial Estimated | Fina Estimated | Final Actual = Percent | Existing | orNew | Length &Size & ROW Width] Existing ROW | Width Length | Control
Number Project Name _| (City/County) Deseription StartDate | Congm) f Agppostis) Project Cost Project Cost | Project Cost Complete | Voitage | Voitage | _(Miles) Bunding | Structure Type(s) | (Feet) |Length (Miles)] (Feet} (Miles) | Number Comments
, Commissioned on 10/10/2007 Final
Actual Project Cost does not include
+ financing costs. The Initial Estimated
Sharyland Mission, | Install 150 MVA back to back HVDC . i . 795 acss ; , Project Cost accurately reflects the
PR.04.05067 CAP  [HVDC Hidalgo Gounty|TeONNestion with CFE at SU's Rairead 0410105 | 1007107 100707 | $ 36641200] $ 39000000 $42,794858 | 10% | 100 na  138kV , 0.80mi singte Stesl Poles na na 80 | 080mi | 28834 ' estimated costfrom the CCN
Interconnect Substation. f i conductor ' | application. Prior submissions of this
i | report had inadvertently included the
Final Estimated Project Cost as the
Initiaf Cost.
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Sharyland Utirties, L P

Dwight Yarbrough, General Manages
4403 West Miltary Hwy. Sulte 700

McAllen, Texas 78503

dyarbrough@shandandutitiies com
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