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LAMAR COUNTY ELECTRIC COOPERATIVE ASSOCIATION Public Utility Commission of Texas

TRANSMISSION CONSTRUCTION PROGRESS REPORT
for Project No. 38987
March 2011 e
8
Date Initial Finat g Upgraded New
Utility's Estimated (or [ Finish Date i ! i Final Actual| 5 Existing | or New | Circuit | Conductor Existing ROW  New ROW| Rule Section or
Project Location Actual) Start | (Construction (| Project Gost | Project Cost | Project Cost| 2 | Percent | Voltage | Voltage | Length |Type&Size&| Structwe  |ROW Width|Existing ROW| Width | Length | PUC Control
Number Project Name (Citv/County) Deseripti Date Complete) ! (5) ) i) Complete| (kV) | (xv) | (Miles) | Bundina Tyels) (Feet) _|Lenath (Miles)| (Feet) | (Mies) Number Comments
New 7.2 mife ansmission fine to serve oil 56,187,867 T- [T —
TX00071|  Lake Creek 136 kv pipeline load. Initiates at Enloe Switch Station, Line, ACSR, 3883 Application Filed 11/08/2010.
o10 Transmiission Line Delta County | 2 Onoor tap, and terminates at Lake Creek | O70V11 041112 NA $1,576,200 ° NA 138 72 | LINNET per Hwﬂcownsﬂw NA NA 100 72 2 Approved 02/10/2011
on the pumpina station site. Subs ohase

Responsible Person: Philip Dean

Title: Manager Power Engineering
5555 N, Grand Bivd
Oklahoma City, OK 73112 LEC0311.ds
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E-mail Address: Phil. Dean@chguemsey.com
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