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LAMAR COUNTY ELECTRIC COOPERATIVE ASSOCIATION N il feot lw\
TRANSMISSION CONSTRUCTION PROGRESS REPORT Public Utility Commission of Texas -
for

July 2011 Project No. 38987 —

Date al Flnal .nm Upgraded
Utiity's Estimated (or Finish Date Final Actual s Existing | or New | Circult Conductor Existing ROW  |New ROW/| Rule Section or
Project Location Actual) Start {Construction (if Project Cost | Project Cost | Project Cost = Percent | Voitage | Voltage | Length |Type & Size & Structurs ROW Width|Exlsting ROW PUC Control
Number Project Name {City/County) Deseription Date Complete} |Applicable) & Complete| (kV) (KV) {Miles) Bundling Type(s) (Fest Length (Miles) Number Comments
New 7.2 mile transmlsslon line to serve oli $6,187,867 T- 1-336.4 TP-138BP i
TX00071;  Lake Creek 138 kV | pipeline load Initiates at Enloe Switch Station, Line, ! ACSR, : Application Flled 11/08/2010,
010 Transmission Line Deita County | and Oncor tap, and terminates at Lake Creek ooz 1010112 NA $1,576,200 | 0 NA 138 72 LINNET per Hﬂmn_mﬂoﬂ.m_ NA NA 100 T 2 38832 Approved 02/10/2011
. on the pumping  station site Subs : phase sulators) !

Responsible Person: Phillp Dean

Title Manager Power Englneering

5565 N Grand Bivd

Oklahoma City, OK 73112 LECO711.xds
E-mali Address Phil.Dean@chguernsey.com Page 1 of 1 Revised 01/01//2011
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