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SAM HOUSTON ELECTRIC COOPERATIVE, INC.

Public Utility Commission of Texas
TRANSMISSION CONSTRUCTION PROGRESS REPORT for Project No. 38987
February - 2011
m Upgraded
Finish Date H Existing | or New Circut | Conductor Type Existing New ROW/] New ROW
Utility's Project Location i " | Initial Esti Final Final Actual S | Percert | Voftage | Voltage | Length & Size & ROW Width | Existing ROW | Width Length Rule Section or PUC
Number Project Name {City/County) Description Actual) Start Date Complete) Applicable) Project Cost Project Cost Project Cost > | Complete| (kv) {kv) {Miles) Bundting Structure Type(s) (Feet) L Miles {Feet) {Miles) Control Number Comments
New 138 kV tranmission line to 795 kemil i i
W.0. 924934 |Staley to Point Blank| connect Sam Houston's proposed 100% na 138 7.64 ACSR 2617 60 3.66 100 298 29705 100% of structures mqmn_mzwmﬁ__wa Clean up in
138 kV Transmission, Point Blank Substation to existing $3,116,360 “Drake” |Single steet with prog
Line Dkt 29705 San Jacinto Entergy Transmission 7119110 Spring 2011 Ti braced Hne post
Enstor 138 kv New 138 kV tranmission line at the 795 kemil | Single pole, 70- i "
W.0.1192140 | Transmission Line Liberty end of Entergy Transmission Line | 09/01/09 | Spring 2011 i - 0 na | 138 | 19 | acsrzer 0, na na 100 196 34650 ROW acquisiton hﬁ: mﬂ:&gwouﬂgsg schedule
Dkt 34650 82 =3 "Drake” | stesliconcrete :
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Aaron Wagner
Power Engineers, Inc.
9020 Benbrook Bivd.
Ft. Worth, TX 76126
Aaron. Wagner@powereng com
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