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RAYBURN COUNTRY ELECTRIC COOPERATIVE, INC

Pubse Utity Consmission of Texas
28987
TRANSMISSION CONSTRUCTION PROGRESS REPORT for
APRIL - 2011
; ¥ Upgraded
s & Exsiing | or New Conductor Type Existing New ROW| New ROW
Estmated {or Dale Energized | Initial Estimated Final Actual |~ 5 | Percent | Vottage | Voltage Length & Size & ROW Width | Existing ROW Length Rule Section ar PUC
Number Project Namg Descript Aclual} Start Date. App Prorect Cost Project Cost > | comptere | (kv ) (Miles) Bunding | Stucture Typefst | (Feety | Lenath (Miles) (Miles) Control Number Comments
$5,688,837
New 138 kV transmission line Transm, 795 kemil
RCEC 138kV Henderson & Van |from Barton Chapel Sw to Ben $3.314,874 ACSR
[#160121507 Interconnect Zandt ‘Wheeler Sw 06/01/10 1213110 Switch Sta L] na 138 10.70 “Drake" Single pole na na 100 1070 32707
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