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TRANSMISSION CONSTRUCTION PROGRESS REPORT

PEDERNALES ELECTRIC COOP, INC

Public Utility Commission of Texas

for Proj
roject No.
February 2015 /] m
Date 8
Energized Final 5 New New
Utifity's Estimated {or | Finish Date (i Estimated | Final Actual| § Existing Conductor Existing | Existing ROW | ROW | Rule Section or
Project Location Actual) Start (Construction  |Applicable | Project Cast | Project Cost |Project Cost /Vm Percent | Voltage Type & Size & Structure ROW Width| ROW Length | Width Length PUC Control
Number Project Name {City/County) Description Date Complete ) $ & £3 < Complete kV) Bundling Typa(s; Feet] (Feet) {Miles; Number Comments
" Relocate 7 - 138KV Structures for The City of : " i ! Refacate Transmission Line within
8703 T327 Relocation Leander Hero Way Road Widening Project. 01/07115 1,000,000 50% ' 138 138 NA ” 795ACSR Steel 100 & 60 NA NA NA 25.101 (<) (5) (F} existing easements
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Tony Parez
Engineering Manager
201 S Avenue F
Johnson City, TX 78636
Tony Perez@peci.com
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