TR A

Control Number: 41089
IFATARELE AR

tem Number: 4
Addendum StartPage: 0O




Trinity Valley Electric Cooperative

TRANSMISSION CONSTRUCTION PROGRESS REPORT

for

January, 2013

Public Utility Commission of Texas

Project No. 41089

@
Date 2
Utility's Estimated (or Finish Date Energized Final Actual | £ Existing {Upgraded or| Circuit |Conductor Type Existing New ROW| New ROW
Project Actual) Start (Construction Qf Initial Final Esti Project Cost 2 Percent | Voltage |New Voltage] Length & Size & ROW Width | Existing ROW | Width Length | Rule Section or PUC
Number ProjectName __|Location (City/County) Description Date Complete) _{ Applicable) | Project Cost (§)|Project Cost (§)|——(5) 2 | Complete | ) ) —|—Miles) | Bundiing | Structure Type(s)|—(Feety | Length (Miles) | —(Feet) | —(Miles)—|—Controt Number Comments
Transmission line to feed the new 1-20 substation 795 kCM ACSR | TU-1-DC Double -
136198 ! Talty to |-20 Kaufman site 0711312 2,768,291 0% na 138 345 26/7 Drake Gircuit 100 345 37442 ROW acquisition in process
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Tim Craig
Manager of Engineering
P O Box 888
Kaufman, TX 75142 TVEC0113.xs
timeraig@tvec.coop Page 1 of 1 Revised 2013
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