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Blanco 

Blanco, Comet 

10/15/18 	12/28/18 

10/15/18 r 12/28/18 

Replace wood poles with steel poles lor 
I 	distribution under-build capability 

Replace failing wood poles 

PemeM 
Complete 

Existing 
Voltage 

(kV) 

69 , 100% 

Description 

Estimated (or 
Actual) Start 

Date 
Location 

(Cny/County) Prowl Name 

WIlays 
Project 
Nurnber 

7320 tiny 32 
amberley Rebuild & 

10065' Upgrade • Convervon to 
138kV (CCN) 

3212  , T318 Devils Hill - Blanco 
Drstribution Underbield 

3212  T318 Deers Hill • Blanco 
Pole Replacements 

Finish Date 
(Construction 

Complete) 

Rebuild the wasting Hvini 32 to Wimberley Hays, Wimberley 	 09/01/19 
69kV Line and convert to 138kV 

Initial Estimated 
Project Cost 101 

, $6,044,235 T- 
1 Line: 6511,050 
, Substations 

I $2,240,000 

Cost included rn 
7318 project 

above 	I 

0% 	69 

100% I 69 

Date 
Energized 

AppliTable) 

Final Actual 
Project Cost 

(8) 

Final 
Eshmated 

Project Cost 
($) 

Upgraded 
or New 
Voltage 

(kV) 

138 

69 

69 

PEDERNALES ELECTRIC COOP 
TRANSMISSION CONSTRUCTION PROGRESS REPORT 

for 
January 2019 

Public Utility Commission of Texas 

Project No. 	49066 

Circuit 
Length 
(Miles) 

Conductor 
Type & Stze & 

Bundling 
Structure 
Type(s) 

basting 
ROW Width 

(Feet) 
Basting ROW 
Length (Miles) 

New 
ROW 
Width 
(Feet) 

New ROW 
Length 
(Miles) 

Rule Section or 
PUG Control 

Number Comments 

3 9 795 ACSR 
Steel Single 

10, 20, 60 Pole 3 9 

3 28 

1 

60 3 9 	47192 

3 28 795 ACSR 
Steel Single 

Pole 
30, 60 N/A I 	N/A 

10 94 	r 4/0 ACSR Wo'd Srng'e 	30 60 100 	10 94 	N/A 
Pole 	" N/A 

    

Ryan Morino 
Engineering Manager 
201 S Avenue F 
Johnson City, TX 78636 
iyan morkno@pecl corn 
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