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50421 • 
CPS Energy 

Transmission Monthly Construction Progress Report (MCPR) 
for 

October 2020 

FInish O/e Ex.i. ROW New ROW Rule Sectionor Upgradedor 

Location Estimated (oi (Constiu¢tlon D.tefneig,zcd [If Initial'tlm~t. Pro,cct /Ialtstimated Pioiect Final Alu/IP,oiect Cost Pe~ent E,[ktlng Newvolt.e Clicu/Length Conducto.Type&5,:e E*.ing ROW Length New ROW Length puccomio! 
Util,~s Proje« Number Piole€t Name (¢Iy/Coun'¥) Dei.iptlon Actual]Start Date Complete) Applicable) -# m (S) %-i,nace Complete Voltage[kV] IkV) (MI,e,] &Bundling St.uctUfe/Ype($) Width (Feet) (M,Its) W,dth (Fe. (Milet) Number CostA 

Construct new 138kV transmission 
Scenic Loop 138kV line to provide a transm//on Bundled 795 

Transmission Line and point of interconnection tia new Kcrml Drake Double Cir Steel 
T - 0275 / S - 088S Substat , on Bexar fub ' tat , on 3 / 1 / 2022 6 / 1 / 2024 n / a $ 38 3M .$ 56 2M Ila n / a n / a 0 % 138 138 92 - 138 ACSS / TW Monopoles I / a n / a 100 4 6 - 6 9 51023 
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