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Filing Receipt 

Filing Date - 2023-05-12 01:30:57 PM 

Control Number - 54468 

Item Number - 123 



LONESTARTRANSMISSION,LLC 
MONTHLYCONSTRUCTION PROGRESS 

May 2023 

Public Utility Commislion of Texas 
Prlect No 54468 

Estimated (or Finish Date Final Estimated Final Actual 
U~1~ys ProFct Location Actual) aart (Construction Date Energized In~ial Estimated pr OJect C ost 

Number Proiect Name IC,IY/Count0 Description Date Complete~ 'If Applicabl/ rrotan rrota, 

Rule Section or 
Upgraded or New Length Conductor Type&Size & Existing ROW Existing ROW New ROW New ROW PUC Control 

Voltage Voltage IM,Ies~ Structure TYPeM Width ~Feet' Lenqth~Miles~ Width (Feen Lenqth~Miles~ Number Comrnents Bundling 

Reata Stationto 
Roadrunner Crossing 

LST2020001 Wind 345 kV 
Transmission Line 

ProJect 

Liberty Stationand 
LST2021002 Transmission Line 

E*nsion ProJect 

Construction ofthe new Reata 345 kV 
Stationandnew23 mile34'kV Eastland 2/12022 transmissionlinetothe Roadrunner 

Construction of new 345 kV Liberty Station 
and new 08 mile 345 kVtransmissionline 

HIll e)dension from end of existing Sam 9•,itch 1/17/2022 
to Hubbard Wind 345 kVTransmission 

Transmission Transmission Line Line Costs C osts $3 420,000, 4/72023 $6,340000, Station Costs Station Costs $21560,000 $18,100000 

Transmission 
Line - $1522,200 11/17/2022 Station Facilities 
$15072900 

Twin bundled 795 kcmil Drake" 99% 345 345 1 ACSR 

Twi ri bundled 1590 kcmil "Falcon' 99% 345 345 08 ACSR 

Pre stressed spun NA NA 

Pre stressed spun 
concrete and steeJ NA NA 

poles 

PrOJect was rescheduled dueto customer change in in 
seivice date Construction ofthe Reata Station 

50910 PURA commenced on Feb 1,2022 Constructionofthe Reata 
100150 1 sec to Roadrunnertransmission line will commence in Sept 

37052(c)(1)(B) 2022 Unelengthhasbeenshonenedfrom 23 milesto 
lmilewithagreementofall direlly affected 

landowners 

25101(C)(2) E*nsion of existing Sam Switch to Hubbard 345 kV 
25 101(c)(5)(/9 Transmission Lineto new L beity345 kV Station, which 150 200 08 2583(0 will interconnect both the Hubbard Wind and Waco 

25198 

Libertyto Waco Solar 
LST2021003 345 kVTransmission Hilland Limestone 

Construction of new,3 mile 345 kV single 

Stationto Waco Solar, LLC owned 6/12022 collector station and interconnection 

Transmission Transmission Line Line Costs C osts $4 /0,000, 11/17/2022 $4,890000, Station Costs Station Costs $1,660000 $1560,000 

Twi ri bundled 1590 kcmil "Falcon' 99% 345 345 3 ACSR 

Pre stressed spun 
concrete and steeJ NA NA 

poles 
150 200 3 52853 CON Notice of Approval issued 03/28/2022 

Wind 345 kV LST2021004 Transmission Line 
ProJect 

Lone StarTransmission,LLC 
5920 WestWilliam Canno. Drive 
Building 2 
Austin, Texas 78749 

Construction ofnew,36 mile 345 kV 

Eastland and Stationto Century Oak W,nd, LLC owned 10n/2022 Callahan collector station and interconnection 

interconnect Century Oak W,nd, LLC 

Transmission Transmission Line LJne Costs Costs $5081,000, $3,630000, Station Costs aatlon Costs $5,180000 $13,370000 

Twin bundled 795 kcmil Drake" 75% 345 345 36 ACSR 

Pre stressed spun 
concrete and steeJ NA NA 

poles 

CON Notice of Approval issued 03/25/2022, 

100 150 36 52854 to October 2022 percentagecompletereflects 
construction progress of Reata Station 



The following files are not convertible: 

LST0523m.xlsx 

Please see the ZIP file for this Filing on the PUC Interchange in order to 
access these files. 

Contact centralrecords@puc.texas.gov if you have any questions. 


