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AEP TEXAS 
(North Division) 

CONSTRUCTION PROGRESS REPORT 
JANUARY 2025 

Public Utility Commission of Texas 
Project No. 57477 

utilml's Project 
Number 

Estimated Finish Date 
Project Name Location (Cm,£ounl Description (or Actual) (Construction 

Start Date Complete) 

Date Energized 
(If Applicable) 

Initial Estimated FinaIEstimated Final Actual 
Proje/Cost Proje/Cost Proje/Cost 

($) 
Percent 
Complete 

Existing Upgraded or Circuit Conductor 
Voltage New Voltage Length Type&Size& 

(kv) (kv) (Miles) Bundling 

Structure 
Type(s) 

Existing 
ROWWidth 

(Feet) 

Existing New 
ROW ROW 

Length Width 
(Miles) (Feet) 

New ROW 
Length 
(Miles) 

Rule Section 

PUCControl 
Number 

Comments 

T10065838 
(P19206005) 
(P19206006) 

Garnet 138 kV 
Substation 

as a ring, but capable offuture 

Runnels 4/14/2021 12/5/2023 12/18/2023 $ 10,165,59800 99 138 
3000A,40 kAbreakers andtwo (2) 
rungs Install RTU, EPS meter, and 

SSO relay 

16 TAC 
25 83(a)(3) Property Purchased 

T10062623 Ballinger Oak Creek Terminatethe Ballingerto Oak Creek 795 KCM 
(P19206001) 138 kV Line Runnels 138 kVtransmissionlineintothenew 7/1/2021 12/15/2023 11/28/2023 $ 1,154,22000 99 138 003 ACSS 
(P19206002) Cutin Garnet 138 kV Substation "Drake" 

Steel Mono 
Pole 

16 TAC 
100 003 25101 Landownerconsent obtained 

(c)(5)(A) 

T10131252 Garnet Norton 
(P19206003) POI 138 kV Line 

Construct POI dead end structure and 795 KCM 
Runnels terminate into Norton 138- kV 8/31/2021 12/15/2023 $ 384,64700 95 138 010 ACSS 

Substation "Drake" 

Steel Mono 
Pole 

16 TAC 
25101 Within station property 
(c)(5)(A) 

T10072289 Oak Creek 138 kV 
(P19206007) Substation Coke Addwavetrapandcarrierequipment 

(3000A) Upgrade relays 10/1/2021 12/15/2023 10/31/2023 $ 646,66500 99 138 16 TAC 
25 83(a)(3) Within station property 

T10072295 Ballinger 138 kV 
(P19206008) Substation Runnels Addwavetrapandcarrierequipment 

(3000A) Upgrade relays 9/1/2021 12/15/2023 12/18/2023 $ 554,31800 99 138 16 TAC 
25 83(a)(3) Within station property 

42919167 
(P18140001) 
(P18140002) 

Ollin 69 kV 
Substation Crane 

Construct a 3000A,40kA, ring bus 

installed, and designedto 138 kV 
standards Install DICM,SCADA, 
Telecom, RTU, Station Computer 

(SDR), Communication Equipment, anc 

andterminatefiber 

4/11/2022 9/0/2022 $ 7,400,406.00 90 69 16 TAC 
25 83(a)(3) Property purchased 

42898157 Robertson Prison) 
(20217001) 69 kV Substation 

RTU Reliability 

Jones Replace IBOX with Cooper SMP4250 in 
outdoor cabinet 5/5n022 6/23/2022 $ 653,342.07 75 69 16 TAC 

25 83(a)(3) Within Station property 

T10115870 
(A19042001) 
(A19042002) 
(A19042003) 

Putnam Leon 
(ONCOR) 138 kV 

T Line 

Callahan/ 
Eastland 

Rebuild and reconductorthe Putnam to 
ONCORLeon ( POI Str 1 / 1 ) 138 kV 8~ / 2022 3~31 / 023 $ 17 , 300 , 000 . 00 0 138 20 . 80 

transmission line 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 20.80 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10162090 Putnam 138 kV 
(A19042005) Substation Callahan Replacejumperat Putnam 138 kV 

station and upgrade relays 8~ / 2022 3~31 / 023 $ 372 , 018 . 00 0 138 16 TAC 
25 83(a)(3) Withi'Station Propeity 

T10176338 
(P18159015) 
(P18159014) 

Heron 138 kV 
Substation 

(6 b. k. s) ns i..(3)135 kV 
Crane 3 A,4 l Ab .-k.s-n ' 0(2) 7/18/2022 10/18/2024 $ 7,553,58100 90 138 

unjs ns - on. 69 k\, b . k-r 
(2 A, 4 kA) ns .Tl , S,ADA 
ns LT, S,ADA con o . 135F9 

i.DJvl 

16 TAC 
25 83(a)(3) Lease Agreement Obtained 

T10023146 
(A19031001) 
(A19031002) 

Ozona 69 kV 
Substation Ozona/Crockett 

as a ring and energized at 69 kV 
Instal!138kVC,rcu~Switcher Install 

three (3) 138 kV 3000A, 40 kA 
breakers andtwo (2) rungs Install 

DICM, SCADA, & RTU telecom 
equipment 

1/3/2025 5Oln025 $ 7 915 411.00 0 69 16 TAC 
25 83(a)(3) Within Existing Station Property 

T10118994 Friend Ranch 
(A19031004) Ozona Ozona/Crockett 
(A19031009) 69 kV T Line 

Terminatethe Friend Ranchto Ozona 

constructed Ozona 69 kV substation 
Install TFC 

1/3/2025 5Oln025 $ 859,669.00 0 69 002 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 Within Existing Station Property 
(c)(5)(A) 

T10120403 
(A19031007) 

Friend Ranch 
69 kV Crockett 

Substation 

Replace relays at Friend Ranch 69 kV 
substation 1/3/2025 5Oln025 $ 494,257.00 0 69 16 TAC 

25 83(a)(3) Within Existing Station Property 

T10374590 
(P19271003) 

Abilene NW Paint Raiseconductorsalongthe Abilene 
Creek Haskell NW to Paint Creek 138 kV 10/3/2022 3/0/2023 $ 1,380,00000 85 138 

138 kV T Line transmission line 

795 KCM Steel 3 Pole 16 TAC 
ACSS "Drake Deadends 25 83(a)(3) Withi'Station Propeity 

T10378171 
(P19271004) 

Mulberry Creek Raise conductors along the Mulberry 795 KCM 
Oklaunion Haskell Creek to Oklaunion 345 kV 10/3/2022 4/10/2023 $ 1,320,000.00 85 345 ACSS "Drake 

345 kV T Line transmission line (Bundled) 

Steel 3 Pole 
Deadend, 16 TAC 
Steel H 25 83(a)(3) 
Frame 

Withi'Station Propeity 

T10377846 
(P19271006) 345 kV Station 

stationonthe HODLRanchllterminal 
Install a single stand alone ION 8650 A 

Haskell meter(PQmeter) Addasetof345 kV 10/3/2022 12/15/2022 $ 1,320,000.00 80 345 
RCVTs on the line to HODL Ranch 11 

dedicatedtomeasurevoltage 
harmonics forthe PQ meter 

16 TAC 
25 83(a)(3) Withi'Station Propeity 

T10123637 
(A19130001) 
(A19130002) 
(A19130003) 

Munday 
Throckmoiton 
69 kV T Line 

Munday/Knox, 
Haskell, 

Throckmoiton' 
Throckmoiton 

Rebuild and reconductorthe Munday to 
Throckmoiton 69 kV transmission line 
to 138 kVstandards Willcontinueto 

operate at 69 kV Install OPGW 
Reconductorl 31 miles of the East 10/12/2022 12/15/2023 $ 30,645,499.00 99 69 35.79 
Munday to Paintcreek #2 69 kV 

doublecircuitedwiththe Mundayto 
Throckmoiton 69 kV transmission line 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 34.48 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10246332 
(A19700009) 
(A19700002) 
(A19700003) 

Magnox Tap 
Goloid Tap 

69 kV T Line 

Rebuild and reconductorthe Magnox 
Sterling, Coke, Tap to Goloid Tap 69 kV transmission 

Tom Green Iine to 138 kV Standards Will continue 
to operate at 69 kV 

12/7/2022 3/16/2024 3/26/2024 $ 17,341,856.00 99 69 20.78 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 20.78 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10176779 
(P18159013) 

as a ring, but capable offuture 

K nnison 69 kV three (3) 138 kV 3000A, 40 kA 
Box Bay Crane breakersandtwo(2)rungs Install four 1~/2023 7m/2023 $ 10,405,234.00 30 69 
Upgrade 69 kV breakers (2000/, 40 kA) ring 

Install RTU, SCADA Install LTC 
SCADAcontrolled 138~kVauto 

Install the DICM 

16 TAC 
25 83(a)(3) Property Acquired for Station Expansion 

T10159227 
(A19700001) Goloid Tap Burma 
(A19700002) 69 kV T Line 
(A19700003) 

Tom Green 

Rebuild and reconductorthe Goloid Ta[ 
to Burma 69 'Vtransmission lineto 
138 kV Standards Will continueto 

operate at 69 kV 

1/5/2023 5/31/2024 5/31/2024 $ 9,244,140.00 99 69 9.47 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 947 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10244725a 
(20058001) 
(20058002) 
(20058003) 

Abany 
Throckmoiton 
69 kV T Line 

Abany/ Rebuild and reconductorthe Albany to 
Shackelford, Throckmoiton 69 kV transmission line 

Throckmoiton/ to 138 kVstandards Willcontinueto 
Throckmoiton operate at 69 kV Install OPGW 

3/2/2023 5/15/2024 $ 37,436,379.00 99 69 32.59 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 
(C)0)(B) Utilizing existing easements 

Centerline 32.55 100 0.11 & Landowners Noticed 
16 TAC Landownerconsent obtained as needed 

(c)0)(E) 

T10194671 
(P18235002) Goodlett Quanah 
(P18235003) 69 kV T Line 
(P18235001) 

Hardeman 

Construct 670 miles ofnew69 kV 
transmission line to 138 kV standards 

to be operated at 69 kV This is a 

Quanah 69 kVtransmission linethat 
wll be relocated dueto gypsum mining 

6/18/2024 9/15/2024 10/24/2024 $ 10,634,55100 $ 12771,124.00 99 138 670 795 KCM Concrete 
ACSS "Drake Mono Pole 100 670 52921 PUC Docket No 52921 

Approved on 09/28/2022 

43003714a 
(A19027004) 
(A19027006) 

Sonora 
Rocksprings 
(Sir 87/6) 

69 kV T Line 

Construct a new 2.66 mile single circuit 
69 kVtransmission line, designedto 
138'Vstandards,fromtheexisting 

Sonora/Sutton Sonora 69 kV Substation to Structure 1/15/2024 3/31/2025 $ 3,755,557.00 0 69 2.66 
87/6 alongthe Sonorato Rocksprings 

69 kVtransmission line Will be 
operated at 69 kV 

795 KCM Steel Mono 
ACCS "Drake Pole 100 266 53090 PUC Docket No 53090 

Approved 06/08/2022 

T10437218 
(A18807081) 

Remove three (3) 13 8 kVA,r Core 
Red Creek 

138 kV Station Tom Green Breaker and install three (3) 138 kV Air 3A3/2023 5/5n023 $ 1,511,78600 99 138 
Reactor Failure Core Reactors and add one (1) 138 kV 

Circu~Breakeronthe138kVBus 

16 TAC 
25 83(a)(3) Within station property 

T10396573 Rio Pecos Plant 
(P21555001) 138 kV Station Crane 

Pecos Plant onthe Soda Laketerminal 
andfiberfromthe LCRAowned 

Pecos Plant station fence and into the 
Rio Pecos Plant control house 

3A3/2023 4/25/2023 $ 478,153.00 0 138 16 TAC 
25 83(a)(3) Within station property 

T10403524 Rio Pecos Plant 
(P21571001) 138 kV Station 

Upgrade the relay settings at the Rio 
Pecos Plant on the Soaptree terminal 

Crane 3A3/2023 5/16/2023 $ 380,295.00 0 138 
Whitebakerterminalwithline 

differentials 

16 TAC 
25 83(a)(3) Within station property 
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T10245858 Goloid 
(A19700007) 69 kV Substation Tom Green 

Replace existing Switches with three 
(3) Motor Operated Switches 

(Minimum of 2000A) Terminatethe 
Burmato Sterling Citytransmission 

line Installtelecom equipment 
Terminate Fiber 

10/23/2023 5/16/2024 5/31/2024 $ 686,014.00 99 69 16 TAC 
25 83(a)(3) Within existing easements 

T10246343 Goloid 69 kV Tap 
(A19700012) Extension Tom Green the 69 kVtransmission linetothe 

CVEC CRMWD #4 Point of 10/23/2023 5/31/2024 5/31/2024 $ 496,798.00 99 69 0.05 795 KCM 
ACSS "Drake 

16 TAC 
25101 Within existing easements 
(c)(5)(A) 

T10418052 Montera 69 kV 
020140008) Station Hall 

Construct a new 138 kV box bay 
Install (3) 69 kV, 2000A MOABs with 

terminatefiber 

2/19/2024 5/15/2024 5/15/2024 $ 6,250,687.00 99 69 16 TAC 
25 83(a)(3) Supplementaleasement obtained 

T10244725b 
(20058001) 
(20058002) 
(20058003) 

Abany 
Throckmoiton 
69 kV T Line: Shackelford 

Ft Griffin State 
Park Relocation 

Relocate a 1.92 mile segement ofthe 
Abanyto Throckmoiton 69 kV 

Texas Histoncal Commission 

2/1/2024 5/15/2024 $ 2,000,000.00 99 69 192 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 1.54 100 1.92 25101 Landownerconsent obtained 

(C)0)(F) 

T10318364 
(P17027013) 

Constructnew345 kVringbuslaidout 

Mulberry Creek Constructtwo 138 kVbusties between 
345 kV Station: the new 345 kV yard and the existing 7/18/2023 5/15/025 $ 36,906,167.00 60 345 

Construct New Yard 138 kV yard Demolish existing 345 kV 
yard and retire equipment upon 

completion 

16 TAC 
25 83(a)(3) Within AEP Property 

T10256161 
(P17027003) 

Bluff Creek 
Mulberry Creek 
345 kV T Line 

Reterminate the Bluff Creek to Mulberr, 
Creek 345 kV transmission line into the 
new Mulberry Creek 345 kV Station 

Terminal 

10/13/2023 5/15/025 $ 1,273,18800 15 345 010 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 Within AEP Property 
(c)(5)(A) 

T10256167 
F17027004) 

Foxtail Mulberry 
Creek 

345 kV T Line 

Reterminatethe Foxtailto Mulberry 
Creek 345 kV transmission line into the 
new Mulberry Creek 345 kV Station 

Terminal 

10/13/2023 5/15/025 $ 4,040,911.00 15 345 025 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
150 042 100 025 25101 Landownerconsent obtained 

(c)(5)(A) 

T10256168 
(P17027005) 

Mulberry Creek Constructasinglespan POIfromthe 
new Mulberry Creek 345 kV Station to 10/13/2023 5/15/025 $ 935,71200 15 345 010 

345 kV T Line the Long Creek POI 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 Within AEP Property 
(c)(5)(A) 

T10256170 
(P17027006) 

Mulberry Creek Constructasinglespan POIfromthe 
Morgan Creek new Mulberry Creek 345 kV Station to 10/13/2023 5/15/025 $ 933,95400 15 345 010 
345 kV T Line the Morgan Creek POI 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 Within AEP Property 
(c)(5)(A) 

T10358048 Edorado L,ve Oak 
(A19001004) Eldorado 
(A19001005) 69 kV T Line: 
(A18018029) Rebuild 

Eldorado/Schleicher 

Rebuild and reconductorthe Eldorado 
Live Oak to Eldorado 69 kV 

transmission line to 138 kV standards 
Willcontinuetooperateat69 kV 

8/21/2023 11/15/2023 11/20/2023 $ 5,795,154.00 99 69 138 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 
(C)0)(B) Utilizing existing easements 

Centerline 235 100 025 & Landowners Noticed 
16 TAC Landownerconsent obtained as needed 

(c)0)(E) 

T10709052 
(A19001002) 
(A18018028) 
(A19001001) 

Eldorado Sonora Eldorado to Sonora 69 kV transmission 
69 kV T Line : Schleicher ~ ** ~ '..$) ~ -' 9 / 11 / 2023 11 / 15 / 2023 12 // 023 $ 900 , 000 . 00 99 69 0 . 25 

Segment Relocation Eldorado to 
Sonora69kVRebuildProJect 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 023 025 10000 25101 Landownerconsent obtained 

(c)0)(E) 

T10436076 
(DP21 N01 DO) 

Winecup 138 kV 
Substation: Tom Green 
T Station 

Construct 138 kVcapablebuswith 
manualbustieswitch fordoublebank 
station Accommodate space on bus 

for future installation of breakers Install 
swtchonsecondbusterminal for 
futuretransformer Install 1 138 kV 

material Install 2138 kV MOABs for 
thelineterminals Install Transmission 

11/15/2023 4/29/2024 4/29/2024 $ 1,693,244.00 $ 174,395.00 8970% 100 69 16 TAC 
25 83(a)(3) Within station property 

RTU 

T10436075 
(DP21.01.2) 

Winecup 138 kV Terminatethe Noith Angeloto Grape 795 KCM 
Substation: Tom Green Creek 69 kV transmission line into the 1/15/2024 4/29/2024 4/29/2024 $ 1,639,230.00 $ 138189100 1570% 100 69 001 ACSS 

T Line newWinecup69kVUbstation "Drake" 

Steel Mono 
Pole 

16 TAC 
25101 Within station property 
(c)(5)(A) 

T10004017 
(A19044001) 
(A19044007) 
(A19044008) 

Lake Pauline 
Bob White 

138 kV T Line 

McCullochi 
Mason 

Rebuild and reconductorthe Lake 
Pauline to Bob White 138 kV 1/16/2024 5/14/2024 5/31/2024 $ 13,033,27200 99 138 1438 

transmission line 

795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono Centerline 1438 25101 
Pole (C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10137607 Abilene South 
(A19080001) Putnam AbileneFaylor, 
(A19080003) 138 kV T Line Callahan 
(A19080004) 

Rebuild and reconductor 18.27 miles of 
the Abilene South to Putnam 138 kV 1/16/2024 2/15/025 $ 31451223.51 90 138 18.27 

transmission line 

795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono Centerline 18.27 25101 
Pole (C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10309740 Abilene South 
(A19080002) Putnam 
(A19080003) 138 kV T Line 
(A19080004) 

Rebuild and reconductor 15.00 miles of 
Callahan the Abilene South to Putnam 138 kV 1/16/2024 12/16/2025 $ 21,985,248.49 35 138 15.00 

transmission line 

795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono Centerline 15.00 25101 
Pole (C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10329621 Roby 69 kV 
(21500006) Substation 

Terminatenewlines Upgradejumpers 
ifneeded (Minimum of2000 A) Install 
new DICM/demo the old Cinder Block 

Roby/Fisher control house Install Telecom 7/15/2024 12/7/2024 12/15/2024 $ 2,223,913.00 99 69 
Equipment and terminate Fiber 

Replace RTU Replace all Line Relays 
Update Relay Settings 

16 TAC 
25 83(a)(3) Withi'Station Propeity 

T10346371a 
(A19001002) 
(A19001001) 
(A19001011) 

Eldorado (STR 350) 

69 kV T Line 

Schleicher, 
Sonora/Sutton 

Rebuild and reconductoran 18.07 mile 
segment of the Eldorado to Sonora Cit' 

69 kVtransmission lineto 138 kV 2/5/2024 10/18/2024 8/21/2024 $ 26,897,908.00 95 69 18.07 
standards 

Willcontinuetooperateat69 kV 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC Utilizing existing easements 
Centerline 18.07 25101 Landowners Noticed 

(C)0)(B) Consent acquired as needed 

T10307973 Cascara 
(A18907002) (Shell Bailey) Schleicher 
(A19001001) 69 kV POP Switch 

Remove&replacelineswitcheswith 
138 kV POP switch with MOS & 

SCADA 
Willcontinuetooperateat69 kV 

2/22/2024 4/4/2024 $ 1,025,790.00 0 69 16 TAC 
25 83(a)(3) Within existing easements 

T10385921a 
(A19001006) 
(A19001008) 
(A19001012) 

Katemcy Mason 
(STR 483) 

69 kV T Line 

Rebuild and reconductorthe Katemcy 
McCullochi to Mason (STR 28/9) 69 kV 

Mason transmission line to 138 kV standards 
Willcontinuetobeoperatedat69 kV 

1/8/2024 9/2/2024 8/21/2024 $ 15,708,384.00 99 69 1183 795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono Centerline 1183 25101 
Pole (C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10380496 Mason 69 kV 
(A18018001) Substation 

Replace CB 4970 and associated 
Mason/Mason switches 4969 and 4971 and Mason 3/11/2024 4/26/2024 5/13/2024 $ 829,537.00 99 69 

Station 

16 TAC 
25 83(a)(3) Withi'Station Propeity 

T10307959 Sonora C~y 69 kV 
(A18018028) Switch Station Sonora/Sutton Remove &replace MLSE line switches 

jumpers and strain bus 10/18/2024 11/11/2024 $ 593,886.00 95 69 16 TAC 
25 83(a)(3) Within existing easements 

Junction 69 kV 
T10499217 Substation: 

(P22138001) Capacitor Bank 
Addition 

Junction/Kmble Add one (1)77 MVAR Capacitor Bank 
at Junction 69 kV Stubstation 2/14/2024 10/31/2024 10/29/2024 $ 1,129,682.00 $ 1,886,676.00 6701% 100 69 16 TAC 

25 83(a)(3) Within existing easements 

T10487816 
(P20096002) 
(P20096001) 

Athey 138 kV 
Substation Pecos 

Construct a new 138 kV three breaker 
ringbusstation Installthree(3)138 
kV, minimum of3000 A,breakers 

Install RTU and intercompany meter 

2/12/2024 12/19/2024 12/26/2024 $ 6,045,990.00 99 138 16 TAC 
25 83(a)(3) Property Acquired 

T10487854 
(P20096005) 
(P20096006) 

Athey Courtney 
Creek 138 kV T Line Pecos outside ofthe station to the Oncor/AEF 10/1/2024 12/19/2024 12/26/2024 4...00 99 138 003 

POI Install TFC 

795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono 25101 Withi'Station Propeity 
Pole (c)(5)(A) 

T10478402 
(22031003) 

Replace 69 kV, 7 7 MVAR Capacitor 
Bank No 1192 withthenewstandard 

Bond Rd Cap Bank design, as well as replacing 
69 kV Station Sutton 3/19/2024 5/0/2024 5/0/2024 $ 1,474,594.66 99 69 

Replace CAP Bank 
switcherwith a new cap bank breaker 

that includes the CT function 

16 TAC 
25 83(a)(3) 

Withi'Station Propeity 

42755233 Rusthill 138 kV San Angelo/ 
(A13207028) Substation Tom Green equipment on oldertranformer 3/18/2024 5/16/2024 5/14/2024 $ 348,30900 99 138 16 TAC 

25 83(a)(3) Withi'Station Propeity 

T10280357 
020140001) 
020140002) 69 kV Rebuild 
020140003) 

Rebuildthe Monterato Turkey 69 kV 
Hall transmission line to 138 kV standards 3/4/2024 5/15/2024 5/15/2024 $ 5,942,612.29 99 69 3.41 

Willcontinuetooperateat69 kV 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 3.41 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10492627 Turkey 69 kV 
020140009) Substation Hall Replacejumpersandterminatefiber 3/4/2024 5/15/2024 5/15/2024 $ 246,429.00 99 69 16 TAC 

25 83(a)(3) 
Withi'Station Propeity 

Grieg Gullickson 
400 West 15th/, Su~e 1520 
Austin, TX 78701 1662 
gkgullickson@aep com Page 2 of 6 
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utilml's Project 
Number 

Estimated Finish Date 
Project Name Location (Cm,£ounl Description (or Actual) (Construction 

Start Date Complete) 

Date Energized 
(If Applicable) 

Initial Estimated FinaIEstimated Final Actual 
Proje/Cost Proje/Cost Proje/Cost 

($) 
Percent 
Complete 

Existing Upgraded or Circuit Conductor 
Voltage New Voltage Length Type&Size& 

(kv) (kv) (Miles) Bundling 

Structure 
Type(s) 

Existing 
ROWWidth 

(Feet) 

Existing New 
ROW ROW 

Length Width 
(Miles) (Feet) 

New ROW 
Length 
(Miles) 

Rule Section 

PUCControl 
Number 

Comments 

T10385921b 
(A19001006) 
(A19001008) 
(A19001012) 

Katemcy (STR 497) 
Mason (STR 28/9) Mason 

69 kV T Line 

Rebuild and reconductorthe Katemcy 
(STR 497) to Mason (STR 28/9) 69-1<V 
transmission line to 138 kV standards 
Willcontinuetobeoperatedat69kV 

3/4/2024 9/2/2024 8/21/2024 $ 2,669,639.86 99 69 2.01 795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono Centerline 201 25101 
Pole (C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10565383 
(A20140011) 
(A20140015) 
020140003) 

Flomot Tap 
Montera Hall, Motley 

69 kV Rebuild 

Rebuildthe FIomot Tapto Montera 69 
kVtransmission lineto 138 kV 

69 kV 

4/1/2024 8/15/2024 9/18/2024 $ 7,018,177.47 99 69 7.38 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 738 25101 

(C)0)(B) 
Landowners Noticed 

T10385921c 
(A19001006) 
(A19001008) 
(A19001012) 

Rebuild and reconductora081 
Katemcy (483) segment ofthe Katemcy (STR 483)to 

Mason (STR 497) Mason Mason(497)69 kVtransmissionlineto 4/12/2024 9/2/2024 8/21/2024 $ 1,257,456.14 99 69 0.81 
69 kV T Line 138 kV standards Will continueto be 

operated at 69 kV 

795 KCM Wooden 
ACSS "Drake Pole 

16 TAC 
Centerline 081 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

T10689774 
([NCS02302) 
(P23500001) 

Matador 138 kV 
Substation Motley 

Constructanew(5)breakerringbus 
138 kVsubstationduetotornado 

damageto existing Matador 
Substation 

4/22/2024 11/19/2024 12/9/2024 $ 12 644,150.00 99 138 /69 16 TAC Matador Tornado Storm Recovery 
25101(c)(3) Property Purchased 

TA 2020057 
T10190516 
(20057001) 
(20057002) 
(20057003) 

Belknap Ft Griffin 
69 kV T Line Jones,Shackelford 

Rebuild and reconductorthe Belknap tc 
Ft Griffin 69 kVtransmission lineto 

138 kV standards Will continueto be 
operated at 69 kV 

6/3/2024 5/15/025 $ 35,283,102.00 15 69 23.42 795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono Centerline 23.42 25101 
Pole (C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

TA 2021500 
T10329620 
(21500005) 

Rotan 69 kV 
Substation Fisher Upgrade Jumpers, Update Relay 

settings and install TCOM equipment 11/1/2024 12/11/2024 12/13/2024 $ 550,540.00 99 69 16 TAC 
25 83(a)(3) Within station property 

TP 2023500 
T10680659 
(P23500014) 

Spur 69 kV 
Substation Spur/Dickens Upgrade Relays lm/2025 1/31/2025 $ 967718 00 0 69 16 TAC 

25 83(a)(3) Within station property 

TP 2023500 
T10689899 
(P23500015) 

Paducah Clare St 
69 kV Substation Paducah/Cottle Upgrade Relays,removetrap andtuner 

and replace jumpers 1/29/2025 1/31/2025 $ 965,762.00 0 69 16 TAC 
25 83(a)(3) Within station property 

TP 2023500 
T10695794 
(P23500011) 
(P23500012) 
(P23500013) 

Matador Whirlwind 
69 kVTOL,ne Matador/Motley 

Installnewdeadend POIto 
accommodate customer (V'/hirlwind) 

gentielineintothenewMatador 
Substation 

7/3/2024 12m/2024 12/11/2024 $ 1,996,707.00 99 69 010 795 KCM SieeJ 
ACSS "Drake MonoPole 

16 TAC 
25101 Within station property 
(c)(5)(A) 

TP 2022121 
T10517946 
(P22121001) 

Fort Lancaster 
138 kV Station Pecos Fort Lancasterstation with a circuit 9/3/2024 12/,6/2024 12/11/2024 $ 654,868.00 $ 850,78100 2992% 100 138 

breaker 

16 TAC 
25 83(a)(3) 

Withi'Station Propeity 

TA 2022083 Fort Lancaster 
T10606523 138 kV Station 
(22083002) 

Removing CB 5570 and replacing the 
Pecos EMtransformerrelayswithnew 9/3/2024 12/,6/2024 12/11/2024 $ 901,797.00 $ 606,293.00 100 138 16 TAC 

25 83(a)(3) 
Withi'Station Propeity 

TA 2020941 
T10199821a Mason SW Mason (A20941001) 69 kV Rebuild (20941003) 
(A20941004) 

TP 2019270 Hoefs Road T10489139 69 kV Substation (P19270001) 

TP 2019270 Solstlce T10109910 138 kV Station (P19270004) 

TP 2019270 Saragosa T10491604 138 kV Substation (P19270005) 

Ulysses Solar 
TP 2019309 Interconnection: 
T10584589 Bluff Creek Red 
(P19309001) Creek 

345 kV T Line 

TP 2019309 Ulysses Solar 
T10584594 Interconnection: 
(P19309004) Odysseus Ulysses 
(P19309005) 345 kV T Line 

TP 2019309 Ulysses Solar 
T10584593 Interconnection: 

(P19309002) Odysseus 345 kV 
(P19309003) Station 

Ulysses Solar TP 2019309 Interconnection T10584593 SA Red Creek (P19309007) 345 kV Station 

Ulysses Solar TP 2019309 Interconnection T10584593 Bluff Creek (P19309008) 345 kV Station 

Abilene Industrial TA 2020104 Park Mulberry T10299811 Creek TMF A20104001 Install Fiber 

TA 2022008 OnyxTap Ft 
T10558836 Phantom Pump 

(22008001) 69 kV T Line 
(22008002) Relocation (rxDOT) 

TA 2022008 Laramie 69 kV T10559194 Switch Station (22008004) 

TA 2018080 
T10394245 Katemcy N Brady (A19001007) 69 kV T Line (A19001008) 
(A19001012) 

Red Creek 138/345 
TA 2023807 kV Station 
T107431680 Air Core Reactor 
(23807022) Failure(Auto#2) 

138 kV 

TA 2020104 Ballinger SA 
T10614457 Concho: 

020104009) Install Fiber 

TA2020104 San Angelo 138 kV 
T10614635 Power Station 
(A20104051) TS Equipment 

TA2020104 San Angelo 138 kV 
T10614626 Power Station 

020104075) TS Shelter 

San Angelo 138 kV TA2020104 Power Station T10609912 TS Fiber Cable 
020104075) Extension 

TA 2021500 
T10329618 

(21500001) Roby Rotan 
(21500003) 69 kV T Line 
(21500004) 
(21500007) 

Rebuild and reconductorthe Mason 
SWto Mason (STR 35/3) 69 kV Mason 7m/2024 12/31/2025 $ 9,879,853.00 transmission line to 138 kV standards 

Willcontinuetooperateat69 kV 

Conveitthe high sideto 138 kV 
Reeves Replace jumpersfrom line switches , 7JAj2024 4 / 0 / 2025 $ 759 , 354 . 00 

power pt and 69 kV surge arrestors 

and two 138 kV breakers 4000A, 
63KA and associated switches Install 
twonewbustiesbreakers,4000Aand Pecos 7JAj2024 12 / 30 / 2024 $ 3 , 948 , 870 . 00 63kA AI series equipment needsto be 

rated at a minimum of 4000A Install 
relays, RTU and SCADAonthe 

breakers 

Install one additional breakerand 

reterminatecryoline 2000A,401<A 
and associated switches Reusethe 

existing rung, breakers and associated Reeves 7JAj2024 5 / 15 / 026 $ 1 , 179 , 638 . 00 switches to terminate the Solstice to 
Saragosa north line into Saragosa AI 
series equipment needsto be rated at 

a minimum of 2000A Install relays, 
RTU and SCADAonthe breakers 

Terminate the Bluff Creek to Red Creek 
Coke 345 kVtransmissionlineintothenew 7JAj2024 5 / 10 / 025 $ 2 , 089 , 594 . 00 

Odysseus 345 kV Station 

Constructasinglespan POIfromthe 
Coke newOdysseus345kVStationwith 7JAj2024 5 / 10 / 025 $ 1 , 299 , 154 . 00 

Solar POI 

minimum of 4000A, 345 kV station 
Install DICM, RTU, SSO Relay, and Coke 7JAj2024 5 / 10 / 025 $ 18 , 089 , 968 . 00 EPS Meter Installtelecom equipment 

andterminatefiber Includesa 
microwave towerwith a dish 

Install Telecom Equipment Replace Coke 7JAj2024 5 / 10 / 025 $ 1 , 051 , 067 . 00 Relaysforthe BIuff Creek line 

Coke 7JAj2024 5 / 10 / 025 Instal]Telecom Equipment Replace $ 952,762.00 

Install 5 miles of144 ct ADSS along 
the Abilene Industrial Park to Mulberry 7/24/2024 10/17/2024 $ 819 490.00 

Creek 138 kV transmission line 

Ft Phantomtransmission line and 
Jones switch structure Install&remove 7/17/2024 9/15/025 $ 3,602,266.00 

structures/Upgradethe69kVI,neto 
138 kV standards 

Install a 138 kV two way, SCADA 
Jones 7/17/2024 9/15/025 $ 1,055,68100 

structure 

Rebuild and reconductorthe Katemcy 
McCullochi INSrady.kltransmissionlineto 

8/4/2024 4/18/2025 $ 26,692,983.00 Mason 138 kV standards Will continueto be 
operated at 69 kV 

Tom Green Replace 3 air core reactors on Auto #2 2/5n025 2/19/2025 $ 730,543.00 with3138kVGEShuntReactors 

Install 0 5 Miles of 144 count ADLT 
Undergroundfiberbuildto Str 32/19 Tom Green 7/30/2024 8/13/2024 $ 294,38143 alongthe Ballinger-Concho 138 kV 

transmission line 

Installing new DWDM Fiber Optic 
San Angelo/ Equipment inside a concrete shelterto 2/15/025 3/3/2025 $ 1,694,496.00 Tom Green monitorcommunicationsthroughout 

the AEP Telecommunications Network 

generator, propane tank grounding wre San Angelo/ underground conduit and 200AMP 2/15/025 3/0/2025 $ 712 959.00 Tom Green distribution seivceto operate new 
DWDMfiberopticequipment 

Installing underground conduit and w re 
San Angelo/ 1/,6/2025 3/0/2025 $ 399,823.00 Tom Green DWDM to allow forcommunications 

betweenthetwo facilities 

Rebuild and reconductorthe Robyto 
Rotan 69 kVtransmission lineto 138 Roby/Fisher 9/2/2024 12/7/2024 12/13/2024 $ 11,976,746.00 kVstandards Willcontinuetobe 

operated at 69 kV 

16 TAC 795 KCM Steel Mono Utilizing existing easements 10 69 806 Centerline 806 25101 ACSS "Drake Pole Landowners Noticed 
(C)0)(B) 

16 TAC 0 69 138 Withi'Station Propeity 
25 83(a)(3) 

16 TAC 0 69 138 Withi'Station Propeity 
25 83(a)(3) 

16 TAC 0 138 Withi'Station Propeity 25 83(a)(3) 

16 TAC 2 X 795 KCM Steel Mono 67 345 002 25101 Withi'Station Propeity ACSS "Drake Pole (c)(5)(A) 

16 TAC 
2 X 795 KCM Steel Mono Withi'Station Propeity 60 345 004 25101 ACSS "Drake Pole (c)(5)(A) 

16 TAC 60 345 Withi'Station Propeity 
25 83(a)(3) 

16 TAC 35 345 Withi'Station Propeity 25 83(a)(3) 

16 TAC 35 345 Withi'Station Propeity 
25 83(a)(3) 

16 TAC 0 138 25 83(a)(3) 

Landownerconsent obtained 16 TAC T2 477 ACSR Steel Mono Finalcostiswiththe CIACCIACis 30 69 0.99 „ „ Centerline 099 100 101 25101 Hawk Pole $3,602,259 
(C)0)(F) This project is 70 14% reimbursable 

795 KCM Steel Mono 16 TAC 0 69 ACSS Landownerconsent obtained Pole 25 83(a)(3) Drake" 

Steel 16 TAC Utilizing existing easements 795 KCM 25 69 1492 Mono Centerline 25101 Landowners consent obtained as needed ACSS "Drake Pole (C)%)(B) Landowners Noticed 

16 TAC 0 138 Withi'Station Propeity 
25 83(a)(3) 

16 TAC 0 138 25 83(a)(3) 

16 TAC 0 138 Within Station property 25 83(a)(3) 

16 TAC 0 138 Within Station property 25 83(a)(3) 

16 TAC 0 138 Within Station property 25 83(a)(3) 

16 TAC 
25101 

795 KCM Siea (C)%)(B) Utilizing existi ng easements 
99 69 7 . 74 Centerline 770 100 063 & Landowners consent obtained as needed ACSS "Drake MonoPole 16 TAC Landowners Noticed 

25101 
(c)0)(E) 
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Number 

Estimated Finish Date 
Project Name Location (Cm,£ounl Description (or Actual) (Construction 

Start Date Complete) 

Date Energized 
(If Applicable) 

Initial Estimated FinaIEstimated Final Actual 
Proje/Cost Proje/Cost Proje/Cost 

($) 
Percent 
Complete 

Existing Upgraded or Circuit Conductor 
Voltage New Voltage Length Type&Size& 

(kv) (kv) (Miles) Bundling 
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Type(s) 
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ROWWidth 

(Feet) 

Existing New 
ROW ROW 

Length Width 
(Miles) (Feet) 

New ROW 
Length 
(Miles) 

Rule Section 

PUCControl 
Number 

Comments 

TA 2022031 
T10478443 
(22031004) 

Crane 138 kV 
Substation 
Cap Bank 

Replacement 

Replace the existing cap bank 550 with 
a new 138 kV, 23MVAR cap bank 

Replacingtheexisting CBwithanew 
Crane 138 kV breaker Replacing the existing 9/24/2024 12/12/2024 12/13/2024 $ 1,343,48980 99 138 

new cap bank design 

16 TAC 
25 83(a)(3) Within station property 

TA 2021568 
T10412021 
(P21568001) 

Crane 138 kV 
Substation 

Replace existing ABS protection 
Relays with AEP standard Relays 

Crane Upgrade SVC protection Control 9/15/2024 11/30/2024 12/13/2024 $ 4,933,505.00 99 138 
System and RTU Explore disposing of 
old storage container DICM expansion 

16 TAC 
25 83(a)(3) Within station propeny 

TA 2021568 
T10544028 
(P21568002) 

Crane 138 kV 
Substation Crane Add PQ meteringto 69 kV and 138 kV 

buses at AEP Crane SVC station 9/15/2024 11/30/2024 12/13/2024 $ 51561200 99 138 16 TAC 
25 83(a)(3) Within station property 

TP 2022751 Solstice 345 kjV 
T10541798 Station: Pecos 
(P22751001) Upgrade CTs 

Replace the existing tie line metering 

Sand Lake (ONCOR) and Bakersfield 
(LORA) terminals at Solstice station 

10/18/2024 11/21/2024 11/26/2024 $ 825,43600 99 345 16 TAC 
25 83(a)(3) Within station property 

TP 2023500 
T10679189 Matador Turkey (P23500002) Matador/Motley 69 kV T Line (P23500003) 
(P23500004) 

TP 2023500 
T10680645 Matador Spur Matador/Motley (P23500005) 69 kV T Line 
(P23500006) 

TA 2020057 Stasney 69 kV T10291894 Switch Station (20057008) 

TA 2019080 Cerro Rico T10244854 138 kV Station (A19080007) 

IA= Elmcleek 
"OGU/35 438·1.Statiem Abilell"a,Ie' 

*OUMCIG@> apNpmel:,t 

IA= Elmcleek 
IUIG.9@95 43./Mstatl/R- Ablleqlga,Ie' 

0201040.> Shelli 

IA= Elmcleek 
/OG.4. 438·1.Statiem Abilell"a,Ie' 

.-

TA 2020104 S A Ben Flicklin San Angelo/ T10611149 138 kV Station Tom Green (A20104084) Equipment 

TA 2020104 
T10614640 Blackwell LMR TS Coke 
020104057) 

TA 2020104 Munday East 
T10614939 138 kV Station Munday/Knox 

(A20104088) Equipment 

TA 2020104 Paint Creek 
T10614940 138 kV Station Haskell 

(A20104089) Equipment 

TP 2019270 Saragosa Solstice T10109931 North (Barrilla 
(P19270008) Reeves, Pecos 
(P19270009) 69 kV T Line (P19270010) 

TA 2020941 Mason 69 kV SW T10237072 Mason/Mason Station Work (20941007) 

TA 2023002 McCamey 
T10622332 138 kV Substation McCamey/Upton 
023002001) Wlll 10 Upgrades 

Rebuildandreroutethe Matadorto 
Turkey 69 kVtransmission line intothe 9/13/2024 1/28/2025 

newMatador138kVSubstation 

Rebuildandreroutethe Matadorto 
Spur69 kVtransmissionlineintothe 9/13/2024 1/28/2025 

newMatador138kVSubstation 

Construct the Phase over Phase switct 
alongthe Belknapto Ft Griffin 69 kV 

9/23/2024 5/15/025 wll be operated at 69 kVwiththree 
motoroperated swtches AI 

equipmentwllbe designed for 2000A 

Replace existing switches 5272 and 
5276 on existing supporting structures 9/23/2024 2/15/025 

Install SCADAcontrolledmotor 
operators 

Ia/I..'I//MEU:©ptiG-==-'t=mr 9,<30= 44=025 

14@AERI@l@GQ#A#AUqIG@~9*.*Agk 

19@t~904+G=@tU@It@44@mG#+ 
0@-WAP#ep*,@4@mk-g@#,digww:e 

Umdelglgw~Ggmdwi~ad@OOAMA- 9,®//24 UIG/I/5 
////...../I./..W 

DWDMI'I/lpti.Iq/'melt 

..... 44=025 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 2/15/2025 3/3/2025 

throughoutthe AEP 
Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 5 / 30 / 2025 7nj2025 

throughoutthe AEP 
Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 2/27/2025 5/7/025 

throughoutthe AEP 
Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 2/27/2025 3/3/2025 

throughoutthe AEP 
Telecommunications Network 

Rebuildtheexisting Saragosato 
Solstice North (Barrilla Junction) 69. 
transmission line to 138 kV standards 10/7/2024 5/15/026 and conveit to 138 kV Accquire 
supplemental ROW and install telecom 

fiber 

Replace MOS 2657 with new Circuit 10/1/2024 12/31/2025 Breaker (Minimum of2000 Amps) 

Replacementofrelaystoallow 
upgradestoallowgeneralsystem 9 / 19 / 2025 10L23L2025 updatesandtheadditionofCCVTsto 

the station 

795 KCM $ 3,111431.00 50 69 0.40 ACSS "Drake 

795 KCM $ 1,603,763.00 50 69 0.20 ACSS "Drake 

$ 974,541.00 5 69 

$ 911,89400 80 138 

0 la 

0 la 

. 4= 

$ 520,540.00 0 138 

$ 1,525,876.00 0 138 

$ 321,924.00 0 138 

$ 324,520.00 0 138 

795 KCM $ 33,424,146.00 0 69 138 29.47 ACSS 

$ 1,253,282.00 0 69 

$ 671,114.00 0 138 

16 TAC Steel Mono Landownerconsent obtained Centerline 040 100 035 25101 Pole Landowners Noticed (c)(5)(A) 

16 TAC Steel Mono Centerline 020 100 012 25101 Landownerconsent obtained Pole (c)(5)(A) 

16 TAC Landownerconsent obtained 25 83(a)(3) 

16 TAC Within existing easement 25 83(a)(3) 

*IAC Cancelled ProJect ' " nf"n .+1+1~n p.p"-t 

*IAC Cancelled ProJect ' " nf"n .+1+1~n p.p"-t 

*IAC Cancelled ProJect ' " nf"n .+1+1~n p.p"-t 

16 TAC 
Within Station property 25 83(a)(3) 

16 TAC Within Station property 25 83(a)(3) 

16 TAC 
Within Station property 25 83(a)(3) 

16 TAC Within Station property 25 83(a)(3) 

16 TAC 
25101 

Steel (C)0)(B) Utilizing existing easements 
Centerline 29.50 100 025 & Landowners Noticed MonoPole 16 TAC Landowners consent obtained as needed 

25101 
(c)0)(E) 

16 TAC Within station property 25 83(a)(3) 

16 TAC Within station property 25 83(a)(3) 

TA 2023002 Sterling City Replacementofrelaystoallow 
T10622312 138 kV Substation Sterling City/Sterling upgradestoallowgeneralsystem 2/20/2025 5/0/025 $ 370,16100 0 138 

(23002002) WIN 10 Upgrages updates 

16 TAC 
25 83(a)(3) Within station property 

TA 2020941 
T10199821b Mason SW 
(A20941001) (STR 353) Mason Mason/Mason 
(20941003) 69 kV Rebuild 
(A20941004) 

Rebuild and reconductorthe Mason 
SW (STR 35/3) to Mason 69 kV 

transmission line to 138 kV standards 
Willcontinuetooperateat69 kV 

10/28/2024 12/31/2025 $ 2,582,332.00 5 69 280 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 280 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

TA 2020941 
T10237008 N Brady 
(A20941005) (STR 35/11)Mason Mason Mason 
(A20941011) 69 kV T Line 
(A20941012) 

Rebuild and reconductorthe North 
Brady(ST. 35/11)to Mason 69 kV 

transmission line to 138 kV standards 
Willcontinuetobeoperatedat69 kV 

10/28/2024 12/31/2025 $ 3,01185100 0 69 229 795 KCM 
ACSS "Drake 

Steel 16 TAC 
Mono Centerline 229 25101 
Pole (C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

TA 2020941 
T10237073 
(20941009) 

Mason 69 kV SW 
Station Work 

Terminate Mason Mason Swline 
Mason/Mason Installtelecom equipment &terminate 10/28/2024 12/31/2025 $ 625,606.00 0 69 

fiber Replace line relays 

16 TAC 
25 83(a)(3) 

Withi'Station Propeity 

TP 2018159 
T10076650 Heron Ollin Rebuild the existing Heron to Ollin 69 

(P18159004) 138 kV T Line Crane kVI,neandconveitto138kV 10/28/2024 12/12/2024 12/20/2024 $ 3,019 815.00 99 69 138 200 
(P18159005) Rebuild Reterminateinto OIIin Station 
(P18159006) 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 200 25101 

(C)0)(B) 

Utilizing existing easements 
Landowner Noticed 

TP 2018159 Heron Construct a new 138 kV transmission 
T10076657 Oncor(Foundry) Crane 10/28/2024 11/22/2024 $ 940,83600 50 138 028 

(P18159016) 138 kV T,e Line AEPs Heron Station 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
100 028 25101 Landownerconsent obtained 

(c)(5)(A) 

Install deadend structure outside of 
TP 2018140 Olliri Gray Oak Ollinstationtoseiveas Pointof 
T10307743 138 kV T Line Crane Interconnect with Phillips 66 Install 10/28/2024 lm/2025 $ 608,66600 25 69 138 004 

(P18140005) Extension conductorfrom Ollin station to deadend 
structure 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 Within Station Propeity 
(c)(5)(A) 

Install deadend structure outside of 
TP 2018140 Ollin EPIC Ollinstationtoseiveas Pointof 
T10205993 138 kV T Line Crane 10/28/2024 lm/2025 $ 608,66600 50 69 138 004 

(P18140022) Extension conductorfrom Ollin station to deadend 
structure 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 Within Station Propeity 
(c)(5)(A) 

TP 2018140 
T10021235 Knnison Crane 

(P18140010) (LCRa Crane 
(P18140009) 138 kV T Line 
(P18140011) 

Build approximately halfimileofnew 
138 kVtransmission linetotie AEP 
Texas Kinnison 138 kV Station to 

LCRACrane 138 k/Station 

11/29/2024 3/17/2025 $ 1,150,444.00 0 138 052 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
100 052 25101 Landownerconsent obtained 

(c)(5)(A) 

TP 2018159 Knnison Sage Reterminate the Kinnison Box Bay to 
T10076615 69 kV T Line: Crane Sage 69 kVI,ne intothe AEPTexas 11/29/2024 3/17/2025 $ 1,154,520.00 0 69 138 025 

(P18159010) Retermination Kinnison 138 kV Station 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
100 025 25101 Landownerconsent obtained 

(c)(5)(A) 

TP 2018159 Crane(LORA) Ollin Reterminatethe LCRACraneto OIIin 
T10151637 138 kV T Line Crane 138 kVI,neintotheAEPTexas 11/29/2024 3/17/2025 $ 940,67700 0 138 021 

(P18159011) Retermination Kinnison 138 kV Station 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
100 005 25101 Landownerconsent obtained 

(c)(5)(A) 

Grieg Gullickson 
400 West 15th/, Su~e 1520 
Austin, TX 78701 1662 
gkgullickson@aep com Page 4 of 6 



AEP TEXAS 
(North Division) 

CONSTRUCTION PROGRESS REPORT 
JANUARY 2025 
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utilml's Project 
Number 

Estimated Finish Date 
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Date Energized 
(If Applicable) 
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Proje/Cost Proje/Cost Proje/Cost 

($) 
Percent 
Complete 

Existing Upgraded or Circuit Conductor 
Voltage New Voltage Length Type&Size& 

(kv) (kv) (Miles) Bundling 

Structure 
Type(s) 
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ROWWidth 

(Feet) 
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ROW ROW 

Length Width 
(Miles) (Feet) 

New ROW 
Length 
(Miles) 

Rule Section 

PUCControl 
Number 

Comments 

TP 2018159 Sage McEIroy Reterminatethe Sageto McEIroy 69 
T10076648 69 kV T Line Crane kVtransmissionlineintothe AEP 11/29/2024 3/21/2025 $ 1,027,356.00 0 69 138 031 

(P18159009) Retermination Texas Kinnison 138 kV Station 

795 KCM Steel Mono 
ACSS Pole 

16 TAC 
100 031 25101 Landownerconsent obtained 

(c)(5)(A) 

TP 2018159 Dune Field Sage Reterminate the Dune Field to Sage 69 
T10076656 69 kV T Line: Crane kVtransmissionlineintothe AEP 11/29/2024 3/19/2025 $ 908,853.00 0 69 138 031 

(P18159008) Retermination Texas Kinnison 138 kV Station 

795 KCM Steel Mono 
ACSS Pole 

16 TAC 
100 031 25101 Landownerconsent obtained 

(c)(5)(A) 

TP 2018140 
T10447774 Sage Ollin 

(P18140007) 69 kV T Line: Crane 
(P18140006) Rebuild 
(P18140004) 

Rebuildthe Sageto Ollin 69 kV 
transmission line to 138 kV standards 
Will be converted and operated at 138 11/29/2024 3/26/2025 $ 1597 812.00 0 69 138 051 795 KCM Steel Mono 

ACSS Pole 

16 TAC 
051 25101 Landownerconsent obtained 

(c)(5)(A) 

TA 2020057 
T10338390 
(20057007) 

Ibis 69 kV 
Switch Station 

Install three(3)2000Amotoroperated 
Shackelford switches Install Telecom Equipment 11/29/2024 5/15/025 $ 1217,057.00 5 69 

Terminate Fiber 

795 KCM Steel Mono 16 TAC 
ACSS Pole 25 83(a)(3) Landownerconsent obtained 

DP23N0004 
T10500865 

(DP23N04D0) 

Saragosa 138 kV 
Substation 

Install l -138 kV(minimum 2000A) 

Reeves material Install 1 138 kV MOABs for 12/1/2024 5/15/025 $ 897,71100 20 138 
thelineterminals Installl 138 kV 

circuit breaker 

16 TAC 
25 83(a)(3) Withi'Station Propeity 

TA 2017086 Eden Replace relaying, install new DICM and 
T10170687 69 kV Substation Concho panels,add CTPT SSV H Frame 11/29/2024 5/ln025 $ 2,323,250.00 0 69 

(A17086002) REHAB Upgrade disconnect 

16 TAC 
25 83(a)(3) 

Withi'Station Propeity 

TP 2017086 Eden 
T10525679 69 kV Substation Concho 
(F)17086014) MLSEUpgrade 

Replace alll,miting series equip , 
install new jumper, new strain bus, 

remove bypass sw install new CB for 
the Yellow Jacket line 

11/29/2024 5/ln025 $ 249,130.00 0 69 16 TAC 
25 83(a)(3) Withi'Station Propeity 

TA 2022083 Abany Replace existing C. 5135 & C. 5095 
T10606519 69 kV Shackelford with SF6 free, 69 kV, vacuum circuit 11/11/2024 12/13/2024 $ 1319,030.00 0 69 

(22083001) Substation breakers 

16 TAC 
25 83(a)(3) Within station property 

TA 2022083 
T10606531 69 kV 

(22083004) Substation 

Replace existing CB 5070 with SF6 
free,69 kV, vacuum circuit breaker 11 / 7 ) 2024 11 / 22 / 2024 $ 949 , 302 . 00 0 69 16 TAC 

25 83(a)(3) Within station property 

TA 2024807 East Munday Replace failed 138 kV CB 4400 with 
T10822496 69/138 kV Knox IE 138 kV c ircu~ breaker, 3000/, 4/14/2025 5Oln025 $ 295,87154 0 138 

(24807008) Substation 48VDC, 3000 5 

16 TAC 
25 83(a)(3) Within station property 

TP 2017086 
42773693a Ballinger Eden 

(P17086010) 69 kVT_Line: 
(P17086011) MLSE Upgrades 
(P17086021) 

Ballinger/Runnels, 
Eden/Concho 

Rebuild 0.62 mile of the Ballingerto 
Eden 69 kV T Line on both sides of the 

Paint Rock Tap Rebuild 0.50 mile of 
the Edento Ballinger69kVT Lineon 
both sides of Eola Tap Rebuild 053 

miles of the Eden to Ballinger T Line on 
both sides of Vitruvius Tap Rebuild 12/23/2024 3/31/2025 $ 2,333,000.00 0 69 175 

010 mile of the Ballingerto Eden 69 
kV T Line outside ofthe Eden 69 kV 

Substation 

included in prior rebuild work of this 

795 KCM Steel Mono 
ACSS Pole 

16 TAC 
Vanous 175 25101 Landowners Noticed 

(C)0)(B) 

TP 2017086 
T10525767 
(P17086018) 

Paint Rock 

69 kVTap 
Install POP Switch 

Concho 

Install new 138 kV 3 way POP Switch, 
(2)switches SCADAoperated,(1) 

switch push button operated, fiber and 
all associated equipment 

12/23/2024 3/31/2025 $ 1,210,663.00 0 69 16 TAC Within existing easement 
25 83(a)(3) Landowners noticed 

TP 2017086 
T10526097 
(P17086019) 

Eola 
(Redbo) 

69 kVTap 
Install POP Switch 

Install new 138 kV POP switch with (3) 
Concho threeswitcheswith Motors,SCADA 12/23/2024 3/17/2025 $ 1,229,695.00 0 69 

fiberand all associated equipment 

16 TAC Within existing easement 
25 83(a)(3) Landowners noticed 

Vitruvius 
TP 2017086 (CRMWD #1) 
T10526112 69 kVTap Concho 

(P17086020) Install PODBox Bay 

Install new 138 kV POD Box Bay with 
(3)threeswitcheswith Motors, 

SCADA,fiberandallassociated 
equipment 

12/23/2024 3/3/2025 $ 2,906,837.00 0 69 16 TAC Within existing easement 
25 83(a)(3) Landowners noticed 

TP 2017086 
T10526567 
(P17086022) 

Eola Redbo 
69 kV T Line 

Reterimnatethe Eolato Redbo 69 kV 
Concho transmissionlineintothenew Eola 12/23/2024 3/17/2025 $ 987,266.00 0 69 002 

(Redbo)69kVSwitchStation 

795 KCM Steel Mono 
ACSS Pole 

16 TAC 
25101 
(c)(5)(A) 

Within existing easement 
Landowners noticed 

TA 2019001 
T10346371b Eldorado Sonora 
(A19001002) City (STR 350) Eldorado/Schleicher 
(A19001001) 69 kV T Line 
(A19001011) 

Rebuild and reconductorthe Eldorado 

to 138 kV standards 
Willcontinuetooperateat69 kV 

12/30/2024 4/1/2025 $ 4,676,687.00 0 69 335 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 335 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

TA 2023807 
T10719532 Belknap Jones 

(23807019) 69 kV T Line 

Replacethree (3)transmission line 

Rainey Creek to Belknap 69 kV 
transmissionlinethatwerenot 

completed in prioryears Replace 
existing Carce!69 kVSWwithanew 

Phase over Phase Switch on Structure 
5/3 (Robertson Prison Tap) 

1/9/2025 3/31/2025 $ 2,051,467.00 0 69 021 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 021 25101 

(C)0)(B) 

Utilizing existing easements 
Landowners Noticed 

TP 2018159 TXNM Crane Gulf 2 Reterminatethe TXNM Crane Gulf2 
T10131212 69 kV Line Crane 69kV kV transmission line into the ne/ 1/27/2025 3/3/2025 $ 962,162.00 0 69 004 

(P18159007) Retermination Heron Station 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
100 004 25101 Landownerconsent obtained 

(c)(5)(A) 

Juncus TP 2023074 Interconnection T10795344 Snodgrass (P23074005) 138 kV Substation 

TA 2020104 Russek 138 kV 
T10691348 Substation: Big Lake/Reagan (20034017) TS FCE DWDM 

Fiber 

TA 2020104 Russek 138 kV T10609889 Substation: Big Lake/Reagan (20034058) TS Shelter DWDM 

TA 2020104 Russek 138 kV 
T10614632 Substation: Big Lake/Reagan (20034059) TS Equipment 

DWDM 

TA 2020104 Childress West 
T10691349 138 kV Substation Childress/Childress 
(20034[f75) TS Equipment 

DWDM 

TA 2020104 Childress West T10691342 138 kV Substation Childress/Childress (20034079) TS FCE DWDM 

TA 2020104 Carver 138- kV T10614448 Substation: Sonora/Sutton (20034003) TS FCE DWDM 

TA 2020104 Carver 138- kV 
T10614633 Substation: Sonora/Sutton (A20104049) TS Equipment 

DWDM 

TA 2020104 Carver 138- kV T10589481 Substation: Sonora/Sutton 020104056) TS Shelter 

TA 2020104 Sterling City 138 kV 
T10614485 Substation: Sterling City/Sterling 

(A20104065) TS FCE 

TA 2020104 Sterling City 138 kV 
T10614936 Substation: Sterling City/Sterling 
(A20104067) TS Equipment 

TA 2020104 Sterling City 138 kV 
T10609909 Substation: Sterling City/Sterling 

020104068) TS Shelter 

Grieg Gullickson 
400 West 15th/, Su~e 1520 
Austin, TX 78701 1662 
gkgullickson@aep com 

Install metering and associated 
telecom equipment on the low side of 3/7/2025 3/28/2025 

customerstransformer 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 3/31/2025 9/23/2025 

throughoutthe AEP 
Telecommunications Network 

generator, propane tank grounding wre 
underground conduit and 200AMP 3/31/2025 9/23/2025 
distribution seivceto operate new 

DWDMfiberopticequipment 

Installing new DWDM Fiber Optic 
Equipment inside a concrete shelterto 3/31/2025 9/23/2025 monitorcommunicationsthroughout 
the AEP Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside a concrete shelterto 3/31/2025 9/23/2025 

monitorcommunicationsthroughout 
the AEP Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 3/31/2025 9/23/2025 

throughoutthe AEP 
Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 4/15/2025 5/0/025 

throughoutthe AEP 
Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 4/15/2025 5/0/025 

throughoutthe AEP 
Telecommunications Network 

generator, propane tank grounding wre 
underground conduit and 200AMP 4/15/2025 5/0/025 
distribution seivceto operate new 

DWDMfiberopticequipment 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 3/31/2025 10/14/2025 

throughoutthe AEP 
Telecommunications Network 

Installing new DWDM Fiber Optic 
Equipment inside an existing DWDM 
facilityto monitorcommunications 3/31/2025 10/14/2025 

throughoutthe AEP 
Telecommunications Network 

generator, propane tank grounding wre 
underground conduit and 200AMP 3/31/2025 10/14/2025 
distribution seivceto operate new 

DWDMfiberoptic equipment 

$ 435,735.00 0 69 

$ 340,05100 0 138 

$ 618 908.00 0 138 

$ 1,262,338.00 0 138 

$ 1,257,083.00 0 138 

$ 354,379.00 0 138 

$ 340,05100 0 138 

$ 1,193,772.00 0 138 

$ 560,327.00 0 138 

$ 273,122.00 0 138 

$ 1,207,600.00 0 138 

$ 596,460.00 0 138 
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16 TAC Within station property 25 83(a)(3) 

16 TAC Within new Bought land 25 83(a)(3) 

16 TAC Within new Bought land 25 83(a)(3) 

16 TAC Within new Bought land 25 83(a)(3) 

16 TAC Within Station property 25 83(a)(3) 

16 TAC Within Station property 25 83(a)(3) 

16 TAC 
Within Station property 25 83(a)(3) 

16 TAC Within Station property 25 83(a)(3) 

16 TAC 
Within Station property 25 83(a)(3) 

16 TAC 
Within Station property 25 83(a)(3) 

16 TAC Within Station property 25 83(a)(3) 

16 TAC 
Within Station property 25 83(a)(3) 
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TA 2020104 Childress West generator, propane tank grounding wre 
T10609917 138 kV Substation Childress/Childress underground conduit and 200AMP 3/31/2025 10/14/2025 $ 579,723.00 0 138 

020104080) TS Shelter distribution seivceto operate new 
DWDMfiberopticequipment 

16 TAC 
25 83(a)(3) Within Station property 

TA 2023040 Oklaunion Vernon 
T10409621 Main St Wilbarger 

(23040001) 138 kV T Line 

Install 10 miles 144ct ADSS on T Iine, 
02milesUGTFC 3/11/2025 5/15/025 $ 1,321,902.00 0 138 16 TAC 

25 83(a)(3) 

TA 2023040 
T10409635 
(23040002) 

Burma SANoith 
138 kV T Line 

Install 18 miles 144ct ADSS on T line 
Tom Green Grape Creek Tap 69kV , 0 6 miles of 4 / 7 / 2025 10L23L2025 $ 2 , 257 , 264 . 00 0 138 

UGTFC 

16 TAC 
25 83(a)(3) 

TA 2023807 
T10683122 
(23807009) 138 kV Substation 

Two 50 year old 69 kV transmission 
swtches are defectve and cannot be 

Truscott/Knox 3/31/2025 6/0/2025 $ 680,100.00 0 69/138 
switches and adds interrupters per 

Operation engineerings request 

16 TAC 
25 83(a)(3) Within Station property 
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