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ELECTRIC TRANSMISSION TEXAS 
CONSTRUCTION PROGRESS REPORT 

JANUARY 2025 

Public Utility Commission of Texas 
Project No. 57477 

utilml's Project 
Number 

Estimated(or Finish Date 
Project Name Location (Cm,£ounl Description Actual) Start (Construction 

Date Complete) 

Date Energized Initial Estimated FinaIEstimated Final.ctua'Project g Percent 
(If Applicable) Proje/Cost($) Proje/Cost($) Cost ($) g Complete 

Existing Upgraded or Circuit Conductor 
Voltage New Voltage Length Type&Size& 

(kv) (kv) (Miles) Bundling 

Structure 
Type(s) 

Existing 
ROWWidth 

(Feet) 

Existing New 
ROW ROW 

Length Width 
(Miles) (Feet) 

New ROW 
Length 
(Miles) 

Rule Section 
or PUC 
Control 
Number 

Comments 

ETT 157 
P18126010 

McKenzie 
Westside 138 kV 
Fiber Replacement Nueces 

Replacethefiberonthe McKenzie Rd 
Substation to Westside Switch Station 10/4/2021 5/1/2023 $ 1763,17100 0 138 

138 kVtransmission line 

16 TAC 
25 83(a)(3) 

Illinois #4 ETT 800 69 kV A19031008 Substation 

Redonda Solar ETT 196 Interconnection P22009003 Tiempo Redonda P22009004 345 kV Gen Tie 

ETT 183 
P19271001 HODL Ranch 11345 
P19271002 kV T Line 

ETT 162 Misae 11 Solar 
P19067002 Interconnection: 
P19067003 Tesla Fagus 345 
P19067004 kV T Line 

Guajmo Energy ETT 199 Storage P22013001 Interconnection 

Outpost Solar 
ETT 198 Interconnection: 

P22023001 Avanzada 345 kV 
Station Build 

Outpost Solar ETT 198 Interconnection P22023003 Avanzada 345 kV P22023004 Loboto Fowlenon P22023005 Cutln 

Outpost Solar 
ETT 198 Interconnection: 

P22023006 Avanzada 3451<V 
P22023007 Avanzadato Outpost 

Solar POI 

Replacerelaysatlll,nois~469 kV Crockett 1/3/2025 501n025 $ 552 616.00 substation 

Construct a 345 kV Dead End structure 
and TFCfrom Tiempo 345 kVStationto Zapata 9/4/2022 5/10/2023 $ 1,500,000.00 Redonda Solar Point oflnterconnect 

POD 

Construct a 345 kV Dead End structure 

Haskell and TFCfrom CIear Crossing 345 kV 9A3/2022 12/20/2022 $ 3,001,000.00 Stationtothe HODLRanchll Pointof 

Construct approximately three (3) miles 
ofnew345 kVtransmissionlinefrom Childress 10/3/2022 5/15/023 $ 7 671910.00 $ 9,400,000.00 Tesla 345 kV Station to Misae Solar 

Park 11 Fagus 345 kV POI Install TFC 

Corazon Solar 345 kV Substation in Webb 1/2/2023 3/31/2024 $ 578,559.00 suppoitofa 200MWenergystorage 
facilty 

Construct a 345 kV, 4000 A, 3 breaker 
ring bus expandableto breakerand a 
halt Insta (3) 345 kV, 4000 A, 50 kA 

Webb breakers, Install DICM, RTU, and EPS 2/5/2024 11/24/2024 $ 20,500,000.00 

Update Remote end relay settings, 
terminate fiber, and add SSO relaying 

Construct (2) Dead Ends Iterminate the 
Loboto Fowleiton 345 kVtransmission Webb 2/5/2024 11/24/2024 $ 1,000,000.00 ine intothe newAvanzada 345 kV 

Station 

transmission line from Avanzada 345 kV Webb 2/5/2024 11/24/2024 $ 1,200,000.00 Station to Outpost Solar Point of 

16 TAC 0 69 Within Existing Station Property 25 83(a)(3) 

16 TAC 795 KCM Steel Mono Withi'Station Propeity 95 345 001 25101 ACSS "Drake Pole (c)(5)(A) 

16 TAC 795 KCM Steel Mono Withi'Station Propeity 80 345 070 25101 ACSS "Drake Pole (c)(5)(A) 

954 KCM Steel Mono PUC Docket 50016 95 345 282 ACSR 150 282 50016 
Cardjnaj Pole Approved on 12/19/2019 

16 TAC 0 345 Withi'Station Propeity 25 83(a)(3) 

16 TAC 95 345 Withi'Station Propeity 
25 83(a)(3) 

2 X 954 16 TAC Steel Mono 99 345 001 KCMACSR 25101 Withi'Station Propeity Pole Cardinal" (c)(5)(A) 

2 X 954 16 TAC Steel Mono 95 345 001 KCMACSR 25101 Withi'Station Propeity Pole Cardinal" (c)(5)(A) 

ETT 206 
P20838001 
P20838002 
P20838003 
P20838004 

Del Sol Frontera 
345 kV T Line 

Construct a new 345 kV transmission 3 x 954 KCM 
Hidalgo, Starr Iinefromthe AEPTexas Point of 1/1/2025 5/31/2026 $ 62,277,740.00 0 345 1810 ACSR 

Interconnect to Del So1345 kV Station "Cardinal" 

BOLD 
Lattice 150 1810 55001 PUC Docket 55001 

Approved 09/28/2023 

ETT 206 Del So1345 kV 
P20838005 Station Starr 

Conveit Stationtobreakerandahalf 
Add all necessary breakers Terminate 
Iinestofrontera Terminatefiber Update 

relaying and protection 

6/1/2024 5/31/2026 $ 27,393,158.00 0 345 

55001 
& PUC Docke'55001 

16 TAC Approved 09/28/2023 
25 83(a)(3) 

ETT 900 Laredo VFTNoith Replace and move Structure 5/4 east 1020 KCM Steel 16 TAC 
2019 Lobo CKT#2 Laredomebb downthecenterlinetoremovefrom 3/4/2024 4/11/2025 $ 1,021,74700 99 138 AAAC Mono Centerline 25101 

A20144005 138 kV T Line TxDOTs right ofway "Drake" Pole (C)%)(F) 

Reimburseable ProJect CIAC Acquired 
Landowners Noticed 

ETT 205 
P22032005 
P22032006 
P22032007 
P22032008 

Cruce Del Sol 
345 kV 

Double Circu' 
T Line 

Jim Hogg, Starr 

29.21 miles of 
new 345 kV transmssion line between 

Del Sol Station and the AEP Texas POI 
that is located approximately 25 miles 
north northeast of Del Sol Station with 

dual OPGW Install double circuit BOLD 

Studied using 3954 ACSR 

3 x 954 KCM 
4/15/2024 11/30/2026 $ 112516521.00 0 345 29.21 ACSR 

Cardinal" 

BOLD 
Lattice 150 29.21 55151 PUC Docket 55151 

Approved 02/01/2024 

ETT 205 Del So1345 kV 
P22032009 Station Starr 

Construct two terminals at Del So1345 
kVStationbyinstallingtwocircuit 

Update protection system 
345kV 5000A breakers rated for at least 

50 1<A Install TFC 

4/15/2024 11/30/2026 $ 9,235,126.00 0 345 

55151 
& PUC Docket 55151 

16 TAC Approved 02/01/2024 
25 83(a)(3) 

ETT 219 Monte Cristo Wind 
P23129001 Interconnection: 
P23129002 Bns~a 345 kV 

Station 

H dalgo and a half expansion Update remote end 
relaying 

6/15/2024 4/11/2025 $ 18,220,348.00 0 345 16 TAC 
25 83(a)(3) 

Withi'Station Propeity 
Construction Right ofi Entry obtained for 

station property 

ETT 219 
P23129003 
P23129004 
P23129005 

Monte Cristo Wind 
Interconnection 

Pomelo N Hidalgo 
Edinburg 

345 kV T line 

Construct(4) Dead Ends &terminatethe 
Pomelo to N Edinburg 345 kV 

transmission line into the new Bnsita 345 
kV Station 

2 x 954 KCM Steel 16 TAC 
11/1/2024 4/11/2025 $ 3,258,114.00 0 345 010 ACSR Mono 25101 Withi'Station Propeity 

Cardinal" Pole (c)(5)(A) 

ETT 219 Monte Cristo Wind 
P23129006 Interconnection: 
P23129007 Bns~a Monte Cnstc 

345 kV T Line 

Construct (1) Dead End outside Bns~a 2 x 954 KCM Steel 16 TAC 
Hidalgo station for POI with Monte Cristo wind 11/1/2024 4/11/2025 $ 1212229.00 0 345 002 ACSR Mono 25101 Withi'Station Propeity 

collectorstatlon(rexas AG) "Cardinal" Pole (c)(5)(A) 

ETT 800 Hearn Ferry Koch Install 7 4 miles of 144 ct ADSS fiber 
2022 Up River Calallen/Nueces along the Hearn Ferry to Koch Up River 6/20/2024 8m/2024 $ 936,383.00 0 69 

A22800010 Fiber Installation 69 kVtransmission line 

16 TAC 
25 83(a)(3) 

TP 2022030 
ETT 203 Aio Reforzar 

P22030005 345 kv 
P22030006 Double Circu' 
P22030007 T·Ljne 
P22030008 

TP 2022030 
ET[203 AJ' 

345 kV Station P22030009 

TP 2021276 Brass Fork Solar 
ETT 179 Interconnection: 

P21276001 Quasar 345 kV 
P21276002 Station 

TP 2021276 Brass Fork Solar 
ETT 179 Interconnection: 

P21276003 
P21276004 Coulomb 
P21276005 345 kV T Line 

TP 2021276 Brass Fork Solar ETT 179 Interconnection P21276006 Quasar Brass Fork P21276007 345 kV Tie Line P21276008 

TA 2022807 AJo 345 kV Station ETT 800 Breaker Reactor 2022 Failue 5795 A22800025 

13.38 miles of 
new 345 kV tranmssion line between the 
existing ETT Ajo 345 kV Station and the 

Kenedy AEP Texas ETT Point oflnterconnect 3/29/2025 6/24/2026 $ 60,802,247.00 
with dual OPGW Install double circuit 

BOLD structures with both circu~s 
strung Studied using 3954 ACSR 

Install (2) 345 kV, 5000A, 50kA breakers 

Kenedy 2/13/2025 6/24/2026 $ 8,745,02100 Line Upgrade protection system as 
needed Terminatefiber Installjumpers 

Construct a 345 kV, 5000 A, 3 breaker 
ring bus Install (3) 345 kV, 5000 A, 63 
kA breakers Install DICM, RTU, SSO 

Haskell Relay, and EPS Meter Installtelecom 9/16/2024 5/ln025 $ 15,400,000.00 
equipment andterminatefiber Update 

and Coulomb 

Clarke 345 kV CREZ line (Clear Crossing 
Haskell Coulomb,Ckt #2/West C,rcuit)into 9/16/2024 5/ln025 $ 1,600,000.00 

thenew"Quasar 345kVStation 
Includefiberonthecutins 

transmission line with dual fiber paths 
Haskell fromthenewQuasar345kVStationto 9/16/2024 5/ln025 $ 3,000,000.00 

the Brass Fork Solar Point of 

Replacement of Reactor Breaker 5795 at Kenedy 11/4/2024 12/20/2024 $ 730,509.00 the AJo 345 kV Station 

3 x 954 KCM BOLD PUC Docket 55573 0 345 13.38 ACSR 150 13.38 55573 Approved 03/21/2024 

55573 
& PUC Docket 55573 0 345 16 TAC Approved 03/21/2024 

25 83(a)(3) 

16 TAC 45 345 Withi'Station Propeity 
25 83(a)(3) 

16 TAC 
2 X 1590 Steel Mono Withi'Station Propeity 35 345 001 25101 ACSS Pole (c)(5)(A) 

16 TAC 2 X 795 ACSR Steel Mono 35 345 001 25101 Withi'Station Propeity 
conducior Poj. (c)(5)(A) 

16 TAC 15 345 Withi'Station Propeity 
25 83(a)(3) 

TP 2023500 
ETT 227 Matador Paducah Rebuildandreroutethe Matadorto 

P23500008 Clare Matador/Motley Paducah Clare 138 kV transmission line 9/13/2024 11/19/2024 11/19/2024 $ 194131644 99 138 020 
P23500009 138 kV T Line into the new Matador 138 kV Substation 
P23500010 

795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
Centerline 020 100 008 25101 Landownerconsent obtained 

(c)(5)(A) 

TP 2023133 
ETT 221 

P23133001 

Tierra Seca BESS 
Interconnection 

Hamilton Rd 
138 kV Substation 

Val Verde 

Construct a 138 kV terminal at Hamilton 
Road to accommodate a single span to 

the dead end structure POI Install a 138 
kV bus tie breaker on south bus #1 

10/16/2024 5/15/025 $ 3,941,990.00 23 138 16 TAC 
25 83(a)(3) 

Withi'Station Propeity 

TP 2023133 
ETT 221 

P23133003 

Tierra Seca BESS 
Interconnection 

Hamilton Rd Tierra 
Seca POI 

Val Verde Interconnect (POI between Hamilton Rd 
Substation and Generators Tierra Seca 

Substation 

10/16/2024 5/15/025 $ 624,34600 8 138 001 795 KCM Steel Mono 
ACSS "Drake Pole 

16 TAC 
25101 Within Station Propeity 
(c)(5)(A) 

TP 2023133 
ETT 221 

P23133006 

Tierra Seca BESS 
Interconnection 
Hamilton Rd 

Hamilton Rd PST 

Reterminatethe Hamilton Rd to Maxwell 
Val Verde 138 kVtransmission Iinefrom Bus#1 to 10/16/2024 5/15/025 $ 615,86300 35 138 001 

Bus#2 

795 KCM 
ACSS "Drake 

16 TAC 
25101 Within Station Prope' 
(c)(5)(A) 

TP 2024040 
ETT 229 

P24040001 

Interconnection 
Planck 345 kV 

Station 

Webb Install WSLand EPS metering atthe 
Customers Planck 345 kV Station 10m/2024 10/30/2024 $ 827,85100 99 345 16 TAC 

25 83(a)(3) 
Withi'Station Propeity 

TA 2021198 Nueces Bay Replace multiple 
ETT 181 138 kV Station Nueces 10/27/2025 3~/2026 $ 9,148,149.00 0 138 

A21198001 Rehab relays, DICM,and RTU 

16 TAC 
25 83(a)(3) 

Withi'Station Propeity 

TP 2022129 
ETT 800 
2022 

P22129001 

Thomaston 
138 kV Station DeWitt 
Relay Upgrades 

El-[willupgradethelinerelaying 
scheme to allow for Direct Transfer 

Tripping (DTT), install new breaker contro 
relays for C. 7930 and C. 4200, and 

install new control relays for MOS 3913 
and MOS5358 

11/8/2024 12/12/2024 $ 614 482.00 0 138 16 TAC 
25 83(a)(3) 

Withi'Station Propeity 

TP 2023844 Quantum 11 LLC 
ETT 225 Interconnection: 

P23844002 Klby 
P21276002 345 kV Station 

Haskell 

Construct a 345 kV,3 breakerring bus 
Install (3) 345 kV, 5000A, 63kA breakers 
Install DICM, RTU, SSO Relay, and EPS 

Meter Installtelecom equipment and 
terminatefiber Update relaying and 

4/24/2025 11/26/2025 $ 19,700,000.00 0 345 16 TAC 
25 83(a)(3) Within station property 

TP 2023133 
ETT 221 

P23133002 

Tierra Seca 
138 kV Station Val Verde Install WSL metering at the Tierra Seca 

collector station 12/19/2024 5/lln025 $ 492,101.00 2 138 16 TAC 
25 83(a)(3) Within station property 

TP 2023133 Tierra Seca BESS 
ETT 221 Interconnection: Va]Verde 

P23133005 Tierra Seca: TFC 

Complete Telecom act vities updating the 
Hamilton Rd Substation 12/19/2024 5/lln025 $ 320,008.00 3 138 16 TAC 

25 83(a)(3) Within station property 

TP 2021198 Nueces Bay Replace #1138/69 kVAuto Transformer 
ETT 181 138 kV Station Nueces with a new 200/160/120 MVA Auto 2/15/025 4/11/2025 $ 6,399,837.00 0 138 

A21198002 Replace Auto Transformer 

16 TAC 
25 83(a)(3) Within station property 

TP 2024061 
ETT 230 

P24061002 

Androrneda BESS 
345 kV Station 

Install Wholesale Storage Load (WSL) 
Scurry Metering Installtelecom equipment 4/1/2025 4/0/2025 $ 416 980.00 0 345 

(SFP) 

16 TAC 
25 83(a)(3) Within station property 
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utilml's Project 
Number 

Estimated(or Finish Date 
Project Name Location (Cm,£ounl Description Actual) Start (Construction 

Date Complete) 

Date Energized Initial Estimated FinaIEstimated Final.ctua'Project g Percent 
(If Applicable) Proje/Cost($) Proje/Cost($) Cost ($) g Complete 

Existing Upgraded or Circuit Conductor 
Voltage New Voltage Length Type&Size& 

(kv) (kv) (Miles) Bundling 
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Type(s) 

Exstlng 
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(Feet) 

Existing New 
ROW ROW 
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(Miles) (Feet) 

New ROW 
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(Miles) 
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or PUC 
Control 
Number 

Comments 

TP 2023133 
ETT 221 

P23133009 

Tierra Seca BESS 
Interconnection 
Hamilton Road 

Relaying 

Val Verde Update relaying and protection system 12/31/2024 5/lln025 $ 244,991.00 1 138 16 TAC 
25 83(a)(3) Within station property 

TP 2022031 
ETT 204 

P22031010 

Cenizo 345 kV 
Station 
Bordas 

Retermination 

Webb 

new point ofinterconnect (between ETT 
&. ra) outside Cenizo Station fence, 

reterminate Bordas T Line into new 
rung/node in station and minimize line 

2 x 954 KCM 
9/15/025 4/20/2026 $ 2,725,297.00 0 345 005 ACSR 150 005 

Cardinal" 

55296 
& PUC Docket No 55296 

16 TAC Approved on 5)30)2024 
25101 

Docket 
TP 2022031 Cenizo 345 kV Expand station rung / nodal capacity to 55296 

ETT 204 Station: Webb make d verse termination for lines and 1/27/2025 11/30/2026 $ 15,534,662.00 0 345 & 
P22031009 Station Expansion incoming LRGV lines 16 TAC 

25 83(a)(3) 

PUC Docket No 55296 
Approved on 5/30/2024 

TP 2022031 
ETT 204 

P22031005 345 kv 
P22031006 Double Circu' 
P22031007 T·Ljne 
P22031008 

30.06 miles of 
new 345 kV tranmssion line between the 
ETTCenizo 345 kVStation andthe AEP 3 x 954 KCM 

Webb, Zapata 6/23/2025 11/30/2026 $ 99,978,784.00 0 345 30.06 ACSR 
dual OPGW Install double circuit BOLD "Cardinal" 

Studied using 3954 ACSR 

BOLD 
Lattice 150 30.06 55296 PUC Docket 55296 

Approved 05/30/2024 

Build New 138 kV Station with three (3) 

expandable to three (3) rung breaker and TP 2023841 Nightfall Solar ET[226 
25 83(a)(3) 
16 TAC Interconnection: Uvalde min of 3000A, 40kA EPS Metering 2/3/2025 1/30/2026 $ 7,295,595.00 0 138 Withi'Station Propeity P23841001 Miel 138 kV Station Install Telecom equipment and terminate P23841002 fiber Update relaying and protection 

component forfiber on customer gentle 

TP 2023841 
ETT 226 

P23841003 
P23841004 
P23841005 

Nightfall Solar 
Interconnection 

Dry Frio to Uvalde 
Line Terminate 

Terminate the Dry Frio to Uvalde 138- kV 
Uvalde transmission line into the new Miel 138 2/3/2025 1/30/2026 $ 1618 342.00 0 138 001 

kV Station Include fiber on the cut ins 

22000 KCM Steel Mono 
AAC,91-Sir Pole 

16 TAC 
25101 Within Station Propeity 
(c)(5)(A) 

TP 2023841 Nightfall Solar 
ETT 226 Interconnection: 

P23841006 Miel Nightfall 138. 
P23841007 Tie Line 

transmission line with dual fiber paths 
Uvalde fromthenewMiel138kVStationtothe 2/3/2025 1/30/2026 $ 1,086,063.00 0 138 001 

Nightfall Solar Point of Interconnect 
POD 

795 ACSR Steel Mono 
conducior Poj. 

16 TAC 
25101 Within Station Propeity 
(c)(5)(A) 

Guajmo Energy 
TP 2022013 Storage 

ETT 199 Interconnection: Webb 
P22013001 Corazon Solar 

345 kV Station 

Corazon Solar 345 kV Substation in 
suppoitofa 200MWenergystorage 

facilty 

1/27/2025 4/11/2025 $ 578,559.00 0 345 16 TAC 
25 83(a)(3) Withi'Station Propeity 

TP 2023129 
ETT 219 

P23129010 

Monte Cristo Wind 
Interconnection 

Pomelo 
345 kV Station 

H dalgo 
Upgrade relaying on North Edinburg #1 

Terminal Upgrade Telecom 1/27/2025 4/11/2025 $ 300714.00 0 69 16 TAC 
25 83(a)(3) Within station property 

TP 2023074 Juncus 
ETT 224 Interconnection: 

P23074001 Juncus 
/ 23 [ f74002 138 - kV Box Bay 

Construct69 kVPODBox Baywith 
three (3) motor operated switches along 
the Abilene Southto Steamboat 69 kV 
transmission line Add one38MVAR 

capacitorbank Alnewequipment 
should be rated for at least 2000A 

4/2/2025 9/19/2025 $ 3,129,477.00 0 69 16 TAC 
25 83(a)(3) Landownerconsent obtained 

TP 2023074 
ETT 224 

P23074004 
P23074006 

Juncus 
Interconnection: dead end POI 16 TAC 

Juncus Snodgrass structure outside Juncus 69 kV POD Boi 4/2/2025 9/19/2025 $ 723,393.00 0 69 25101 Landownerconsent obtained 
138 kV T Line Bay 

pol 
(c)(5)(A) 

TP 2022030 
ETT 203 Aio Reforzar 

P22031005 345 kV Brooks, Kleberg, 
P22031006 Double Circu' Kenedy 
P22031007 T·Ljne 
P22031008 

13.51 miles of 
new 345 kV tranmssion line between the 

EU Ajo 345 kV Station and the AEP 3 x 954 KCM 
3/24/2025 6/24/2026 $ 60,802,247.00 0 345 13.38 ACSR 

dual OPGW Install double circuit BOLD "Cardinal" 

Studied using 3954 ACSR 

BOLD 
Lattice 150 13.38 55573 PUC Docket 55573 

Approved 03/21/2024 

TP 2022030 
ETT 203 

P22030009 

AJO 
345 kV Station Brooks 

Install (3) 345 kV, 5000A, 50kA breakers 
andreplace(1)345 kV,5000A,50kA 
breakers (810) Closing resistor for 
breakers forthe Bold Line Upgrade 

protection system as needed Terminate 
fiber Install jumpers 

4/15/2025 6/24/2026 $ 8,745,02100 0 345 

55573 PU. Dock/55573 
& Approved 03/21/2024 

16 TAC & 
25 83(a)(3) Within station property 

TA2022063 Tesla 345 kVSVC 
ETT 202 MACH Control Childress 

A22063001 Replacement 

MACH Control Replacedw/Upgrades 
from Hitachi 7nj2025 10 / 13 / 2025 $ 5 , 380 , 337 . 35 0 345 16 TAC 

25 83(a)(3) Within station property 

TA2022063 
ETT 202 

A22063002 

Hamilton Rd 138 kV 
SVC 

MACH Control 
Replacement 

Del RioNal Verde MACH Control Replacedw/Upgrades 
from Hitachi 3/27/2025 7/3/2025 $ 6,800,000.00 0 138 16 TAC 

25 83(a)(3) Within station property 

TA2022147 Laredo 138 kVVFT 
ETT 213 Drive System Laredomebb 

A22147001 Replacement 

VFT DRIVE SYSTEM & CONTROL 
UPGRADE 6/5n025 7/16/2025 $ 20,000,000.00 0 138 16 TAC 

25 83(a)(3) Within station property 

Install panels and new 138 kVbus 
TP 2023142 Laredo 138 kV differentialrelaying for 138 kVbus#1 and 

ETT 800 VFT North Laredomebb 138 kVbus#2,Installandruncontrol 4/11/2025 5/15/025 $ 390,000.00 0 69 
P23142001 Relay Upgrade 

breakers Demo PVD relays 

16 TAC 
25 83(a)(3) Within station property 
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