



## Filing Receipt

**Received - 2022-01-13 02:20:05 PM**  
**Control Number - 52667**  
**ItemNumber - 39**

**PROJECT NO. 52667**

**FILING OF ATTESTATION DEMONSTRATING COMPLIANCE WITH HB 4150**

**AFFIDAVIT OF OFFICER FOR**

**MEDINA ELECTRIC COOPERATIVE, INC.**

**FILED PURSUANT TO SECTION 6 HOUSE BILL 4150**

**STATE OF TEXAS §**

**COUNTY OF MEDINA §**

BEFORE ME, the undersigned authority, on this day personally appeared, and who, after being duly sworn, stated on his or her oath he or she is entitled to make this Affidavit, and that the statements contained are true and correct.

I, Keith Calle, swear or affirm that as an Electric Cooperative operating in the State of Texas and within the Electric Reliability Council of Texas (ERCOT) region and control system, confirms the following:

- Medina Electric Cooperative, Inc. (MEC) operates a distribution utility system in the State of Texas and within the Electric Reliability Council of Texas (ERCOT) region and control system;
- MEC owns distribution lines over the following lakes listed in PURA § 38.004(b).
  - Casa Blanca
  - Falcon
- These distribution lines meet the applicable vertical clearance requirements established in Rule 232 of the NESC Standard ANSI (c)(2) at the following lake in the following county.
  - Casa Blanca, Webb County
    - The vertical clearances of these distribution lines were verified on 10/31/2021.
- These distribution lines do not presently meet the applicable vertical clearance requirements established in Rule 232 of the NESC Standard ANSI (c)(2) at the following lake within the following county.
  - Falcon, Zapata County
    - The line design activities have been completed and construction has started.
    - Areas within Falcon State Park and the US International Boundary and Water Commission (USIBWC) have not been completed. An artifact analysis has been completed. MEC is awaiting approval of the archeological report to continue construction. Approval of the report by is expected by 3/1/2022. Upon approval of the report, construction will resume.
    - The project construction is expected to be completed by 6/30/2022.

○ Falcon, Zapata County (continued)

- The vertical clearances of these distribution lines will be verified by 7/31/2022.

Keith Calle, P.E.

Keith Calle, P.E.

Chief Engineering Division Officer  
Medina Electric Cooperative, Inc.

Sworn and subscribed before me on this 13<sup>th</sup> day of January, 2022.

[Signature]  
Notary Public in and for the State of Texas

(Must be notarized by a notary public in and for the State of Texas)

