



## **Filing Receipt**

**Filing Date - 2024-09-18 02:27:28 PM**

**Control Number - 35077**

**Item Number - 1930**



Thomas J. Yamin, P.E.  
Director  
Regulatory Transmission and Planning

September 18, 2024

Filing Clerk  
Public Utility Commission of Texas  
1701 N. Congress Avenue  
P.O. Box 13326  
Austin, TX 78711-3326

**RE: Subject: Project No. 35077–Oncor Electric Delivery Company’s Transmission Contract Filing Pursuant to Subst. Rule 25.195(h)**

Find attached the Fourth Amendment to the Standard Generation Interconnection Agreement between Oncor Electric Delivery Company LLC and Hornet Solar LLC (Ozark Trail) (23INR0021), dated August 20, 2024, for filing at the Public Utility Commission pursuant to Substantive Rule 25.195(h).

Oncor Electric Delivery has redacted certain financial information located in Exhibit D.

Sincerely,

A handwritten signature in cursive script that reads "Thomas J. Yamin".

Thomas J. Yamin, P.E.  
Director

**ERCOT STANDARD GENERATION  
INTERCONNECTION AGREEMENT**

**HORNET SOLAR LLC**

**GIR 23INR0021**

**Amendment No. 4**

**AMENDMENT NO. 4**  
**ERCOT STANDARD GENERATION INTERCONNECTION AGREEMENT**  
**GIR 23INR0021 – HORNET SOLAR, LLC (OZARK TRAIL)**


This Amendment No. 4 (“Amendment”) to the ERCOT Standard Generation Interconnection Agreement, dated December 6, 2021, between Oncor Electric Delivery Company LLC (“TSP”), a Delaware limited liability company, and Hornet Solar LLC (“Generator”), a Delaware limited liability company, (“Agreement”) is made and entered into this 15 day August, 2024 between TSP and Generator, collectively referred to hereinafter as the Parties. In consideration of the mutual promises and undertakings herein set forth, the Parties hereby agree to amend the Agreement as follows:

1. The Exhibit “B” to the Agreement is deleted in its entirety and replaced with the Exhibit “B” attached hereto and made a part hereof.
2. Exhibit “D” attached to the Agreement is deleted in its entirety and the Exhibit “D” attached to this Amendment is hereby added to the Agreement in lieu thereof.
3. Except as otherwise expressly provided for herein, the Agreement shall continue in full force and effect in accordance with its terms.

IN WITNESS WHEREOF, the Parties have caused this Amendment to be executed in several counterparts, each of which shall be deemed an original but all shall constitute one and the same instrument.

**Oncor Electric Delivery Company LLC**

**Hornet Solar LLC**

BY:   
1A4F998A21AA462...

BY: Juan Suarez

NAME: Robert Holt

NAME: Juan Suarez

TITLE: Director, Transmission Services

TITLE: CEO

DATE: 8/20/2024 | 5:44:20 PM PDT

DATE: 8/19/2024 | 7:09 AM PDT

## **Exhibit "B"** **Time Schedule**

Interconnection Option chosen by Generator (check one):  X  Section 4.1.A. or   Section 4.1.B

If Section 4.1.B is chosen by Generator, the In-Service Date(s) was determined by (check one):  
(1)   good faith negotiations, or (2)   Designated by Generator upon failure to agree.

Date by which Generator must provide notice to proceed with design and procurement and provide security, as specified in Section 4.2, so that TSP may maintain schedule to meet the In-Service Date: **February 11, 2022**

Date by which Generator must provide notice to commence construction and provide security, as specified in Section 4.3, so that TSP may maintain schedule to meet the In-Service Date: **August 18, 2023**

In - Service Date(s): **June 17, 2024**

Scheduled Trial Operation Date: **August 20, 2024**

Scheduled Commercial Operation Date: **April 30, 2025**

Date by which TSP will submit the Metering Design Proposal to ERCOT: **October 18, 2023**

Date by which Generator will provide its proposed protection system design to TSP in accordance with Attachment 3 to Exhibit "C": **October 18, 2023**

Date by which Generator will provide its proposed protection system device settings and other information to TSP in accordance with Attachment 3 to Exhibit "C": **February 16, 2024**

Date by which Generator will provide its proposed names of its equipment, as referenced in Exhibit "C", to TSP: **August 18, 2023**

Date by which TSP must take ownership or possession of the deed or easement(s), in accordance with Exhibit "C", for property for the TIF, so that TSP may maintain schedule to meet the In-Service Date: **September 8, 2023**

Date by which Generator must have removed or relocated any existing Generator or third party underground and aboveground facilities from the property where the **Ozark Trail Switch** will be constructed to a location acceptable to TSP and have caused any existing Generator or third party easements on such property to be terminated, as referenced in Exhibit "C": **September 8, 2023**

Date by which Generator will provide to TSP site drawings showing the proposed routes and locations of all generating units, transmission lines, distribution lines, and roads planned to be constructed by Generator: **June 16, 2023**

Date by which Generator will provide to TSP the Latitude and Longitude of all solar panel generating units: **October 20, 2023**

Date by which Generator will provide to TSP an AC distribution voltage point of interconnection, pursuant to Exhibit C: **December 8, 2023**

Date by which Generator will have in place the communication facilities specified in Exhibit "C": **March 8, 2024**

Date by which Generator must provide an All-Weather Road acceptable to TSP for TSP's ingress and egress to and from the TIF site, so that TSP may maintain schedule to meet the In-Service Date: **September 8, 2023**

Date by which Generator will provide its design of the facilities and operating scheme to comply with the reactive power requirements specified in Exhibit C, when the plant is not generating real power into the ERCOT grid: **October 18, 2023**

Date by which Generator will provide its design of the facilities to comply with the unit reactive power requirements specified in Exhibit C, when the plant is generating real power into the ERCOT grid: **October 18, 2023**

Date by which Generator will make contact with TSP to select the tap position of Generator's main power transformer(s) pursuant to Exhibit C: **October 18, 2023**

Date by which Generator will submit the grading and drainage design for **Ozark Trail Switch** and the All-Weather Road to TSP for review and approval pursuant to Exhibit C: **July 1, 2022**

Date by which Generator will complete the grading and drainage design for **Ozark Trail Switch** and the All-Weather Road pursuant to Exhibit C, so that TSP may maintain schedule to meet the In-Service Date: **July 29, 2022**

Date by which Generator will complete the **Ozark Trail Switch** and All-Weather Road grading, pursuant to Exhibit "C": **September 8, 2023**

Date by which Generator and/or County shall complete improvements to [REDACTED] pursuant to Exhibit "C": **September 8, 2023**

Date by which Generator will have the 4-hole pads connected to Generator's bus at the Point of Interconnection for TSP's jumper terminations: **February 16, 2024**

Due to the nature of the subject of this Agreement, the Parties may mutually agree to change the dates and times of this Exhibit "B".

## Exhibit "D"

### Notice and Electronic Funds Transfer Information of the ERCOT Standard Generation Interconnection Agreement

(a) Dispatch Center Communications:

If to Transmission Service Provider:

Fax number at TSP control center:  
(214) 743-6884

24/7 Telephone at TSP control center:  
(214) 743-6897

Email address to coordinate planned outages: [TGMCoordinators@oncor.com](mailto:TGMCoordinators@oncor.com)

If to Generator (see the provisions of Exhibit C, section 12(b):

Fax number at Generator Control Center:  
N/A

Off Premise Exchange Number for Generator Control Center: Novasource Power Services  
24/7/365 Control Room (877) 375-7662,  
[NSCR-OPS@novasourcepower.com](mailto:NSCR-OPS@novasourcepower.com)

Other Generator Control Center 24/7 Number: Tenaska Power Services 24/7 Operations Desk, 817-462-1509,  
[tenaskacomm@tnsk.com](mailto:tenaskacomm@tnsk.com)

(b) Notices of an administrative nature:

If to Transmission Service Provider:

Oncor Electric Delivery Company LLC  
Attn: Robert Holt  
777 Main Street, Suite 707  
Fort Worth, Texas 76102  
Phone: (817) 215-5812  
E-mail: [Robert.Holt@oncor.com](mailto:Robert.Holt@oncor.com)

If to Generator:

Hornet Solar LLC  
Attn: Juan Suarez  
125 E. John Carpenter Freeway, Suite 525  
Irving, TX 75062  
Phone: (817) 459-7538  
E-mail: [notices@vesperenergy.com](mailto:notices@vesperenergy.com)

(c) Notice for statement and billing purposes:

If to: Transmission Service Provider

Oncor Electric Delivery Company LLC  
Attn: Robert Holt  
777 Main Street, Suite 707  
Fort Worth, Texas 76102  
Phone: (817) 215-5812  
E-mail: [Robert.Holt@oncor.com](mailto:Robert.Holt@oncor.com)

If to Generator:

Hornet Solar LLC  
Attn: Julian Leon  
125 E. John Carpenter Freeway, Suite 525  
Irving, TX 75062  
Phone: (817) 459-7538  
E-mail: [Julian.Leon@vesperenergy.com](mailto:Julian.Leon@vesperenergy.com)

(d) Information concerning Electronic Funds Transfers:

If to: Transmission Service Provider

If to Generator:

JPMorgan Chase Bank

Bank of America, N.A.

Houston, Texas

222 Broadway

New York, NY 10038

ABA No. [REDACTED]

ABA No. [REDACTED]

For credit to:

For credit to:

Oncor Electric Delivery Company LLC

Vesper Energy Finance LLC

Account No. [REDACTED]

Account No. [REDACTED]