



Control Number: 36487



Item Number: 22

Addendum StartPage: 0

Utility's project number	Project Name	Location (City/County)	Description	Estimated (or Actual) Start Date	Finish Date (Construction Complete)	Date Entered in System	Initial Estimated Project Cost (\$)	Final Estimated Project Cost (\$)	Final Actual Project Cost (\$)	% Variance	Percent Complete	Existing Voltage (KV)	Upgraded or New Voltage (KV)	Circuit Length (Miles)	Conductor Type & Size & Bundling	Structure Type(s)	Existing ROW Width (Feet)	Existing ROW Length (Miles)	New ROW Width (Feet)	New ROW Length (Miles)	Rule Section or PUC Control Number	Comments
030820	Winnabow to N Mineola	Wood	Construct approximately 25 miles of new 138KV transmission line using single pole with davit arm construction.	01/08/07	10/17/07	10/17/07	\$ 9,963,000	\$ 17,744,565	\$ 17,195,514	-3%	100	na	138	25.00	1590 ACSR with Static	single pole steel or concrete with davit arms	na	na	100	25.00	30128 & 31427	Docket No. 31427 approved Preferred Route 9/8/05
2006-130	NW Texarkana to Bann Rebuild and Reconductor	Bowie	Reconductor and rebuild approximately 2.7 miles of the existing 4 3-mile 138KV transmission line using single pole davit arm construction.	11/15/2007	4/23/2008	4/23/2008		\$ 3,344,000	\$ 2,847,697	-15%	100	138	138	2 7	1590 ACSR with Static	single pole steel or concrete with davit arms	100	2 7	0	0	SUB Rule 25 101 (G) (5)(B)	
2007-161	Sand Springs POD	Wood	Set dead-end structures in existing easement for 138KV loop into Wood County and Sand Springs Electric Cooperative's Sand Springs substation.	09/15/08	10/07/08	12/23/08		\$ 750,377			98%	138	n/a	n/a	1272	concrete	100	n/a	100'	100'	SUB Rule 25 101(c)(5)(A)	Written Consent Obtained
036393	Red River Arzenal Tap Rebuild	New Boston/ Bowie	Rebuild 69KV tap into Red River Arzenal. New line will consist of single pole steel structures with 477 ACSR 287	05/12/08	07/03/08	07/18/08		\$ 411,000	\$ 379,388	-8%	100	69	69	0 36	477 ACSR 287 & 7810 AW	Single Steel Poles			100	0 36	Subst. Rule 25 101(c)(5)(B)	Written Consent Obtained

2009 JAN 27 PM 4:09
PUBLIC UTILITY COMMISSION
FILING CLERK