



Control Number: 38987



Item Number: 145

Addendum StartPage: 0

SOUTHWESTERN ELECTRIC POWER
CONSTRUCTION PROGRESS REPORT for
JULY 2011

Public Utility Commission of Texas
Project No. **38987**

Utility's Project Number	Project Name	Location (City/County)	Description	Estimated (or Actual) Start Date	Finish Date (Completion Forecast)	Date Engineered or Approved	Initial Estimated Project Cost (\$)	Final Estimated Project Cost (\$)	Final Actual Project Cost (\$)	Variance %	Percent Complete	Existing Voltage (kV)	Upgraded or New Voltage (kV)	Circuit Length (Miles)	Conductor Type & Size & Bundling	Structure Type(s)	Existing ROW Width (Feet)	Existing ROW Length (Miles)	New ROW Width (Feet)	New ROW Length (Miles)	Rule Section or PHC Control Number	Comments	
41427834	Whitney Rehab	Gregg	Replace a 69kV circuit breaker and 6 switches. Upgrade jumpers.	03/14/11	04/15/11			270,373			0%	69										Pursuant to Sub. Rule 25.83 (a)(3)	This is a mandated SPP upgrade project.

12.10.11
12.10.11

145