


Control Number: 41089



Item Number: 151

Addendum StartPage: 0

CHERRY HILL ELECTRIC COOPERATIVE ASSOCIATION
 TRANSMISSION CONSTRUCTION PROJECT REPORT FOR
 JULY 2013

Utility Project Number	Project Name	Location (City or County)	Description	Project Start Date	Project End Date	Project Status	Project Manager	Project Engineer	Project Designer	Project Cost (\$)	Project Budget (\$)	Project Variance (\$)	Project Completion Date	Project Completion Status	Project Completion Comments
100-100	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-101	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-102	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-103	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-104	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-105	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-106	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-107	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-108	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-109	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed
100-110	Cherry Hill Electric Cooperative Association	Cherry Hill, NJ	Transmission Construction Project	07/01/13	07/31/13	In Progress	John Doe	Jane Smith	John Doe	100,000	100,000	0	07/31/13	Completed	Completed

RECEIVED
 2013 JUL 16 AM 10:38
 PUBLIC UTILITY COMMISSION
 FILING CLERK