



Control Number: 41089



Item Number: 48

Addendum StartPage: 0

Utility's Project Number	Project Name	Location (City/County)	Description	Estimated for Performance Date	Finish Date (Construction Complete)	Date Entered (Applicable)	Initial Estimated Project Cost (\$)	Final Estimated Project Cost (\$)	Final Actual Project Cost (\$)	% Variance	Percent Complete	Existing Voltage (KV)	Upgraded or New Voltage (KV)	Circuit Miles	Conductor Type Bundling	Structure Type(s)	Existing ROW Length (Feet)	Existing ROW Length (Miles)	New ROW Length (Feet)	New ROW Length (Miles)	Right of Way Control Number	Comments
136198	Tally to I-20	Kaufman	Transmission line to feed the new I-20 substation site	07/13/12			2,768,281				0%	na	138	3.45	795 ICM ACSR 267 Drake	TU-1 OC Double Circuit			100	3.45	37442	ROW acquisition in process

2013 MAR 11 AM 9:40