

Control Number: 43832



Item Number: 32

Addendum StartPage: 0

SOAH DOCKET NO. 473-15-4782.WS
PUC DOCKET NO. 43832

2016 JAN 19 AM 9:41

PUBLIC UTILITY COMMISSION
FILING CLERK

APPLICATION OF PALO DURO §
SERVICE COMPANY, INC. TO § **BEFORE THE STATE OFFICE OF**
AMEND ITS CERTIFICATE OF § **ADMINISTRATIVE HEARINGS**
CONVENIENCE AND NECESSITY §
IN PARKER AND WISE COUNTIES §

APPLICANT'S REQUEST FOR EXTENSION OF TIME

In SOAH Order No. 2 a schedule was established requiring that Palo Duro to demonstrate TCEQ approval for construction of the facilities to serve the Aledo Ridge Subdivision by January 16, 2016.


Currently additional planning material prepared to address questions raised by the TCEQ Staff is being reviewed by Staff. The review of this material is not scheduled to be complete until February 28, 2016.

Accordingly Palo Duro is respectfully requesting an extension of time until March 15, 2016 to demonstrate approval of the plans.

Date: January 15, 2016

Respectfully Submitted,

Palo Duro Service Company, Inc.



Engineer for Palo Duro
William L. Boomer, P.E.

CivilSolutions Inc
817-994-1528
P. O. Box 100247
Fort Worth, Texas 76185

32