


Control Number: 46718



Item Number: 257

Addendum StartPage: 0

WIND ENERGY TRANSMISSION TEXAS
CONSTRUCTION PROGRESS REPORT
for October 2017

Public Utility Commission of Texas
Project No. 46718

Utility's Project Number	Project Name	Location (City/County)	Description	Estimated (or Actual) Start Date	Finish Date (Construction Complete)	Date Energized (if Applicable)	Initial Estimated Project Cost (Total)	Final Estimated Project Cost (Total)	Final Actual Project Cost (Total)	% Variance	Percent Complete	Existing Voltage	Upgraded or New Voltage	Circuit Length (Miles)	Conductor Type & Size & Bundling	Structure Type(s)	Existing ROW Width (Feet)	Existing ROW Length (Miles)	New ROW Width (Feet)	New ROW Length (Miles)	Rule Section or PUC Control Number	Comments
BRKTR1	Niels Bohr (formerly "Barkat Wind Energy I") Interconnection	Glasscock	Add a line terminal for connection of a 345 kV line into Bay 2 of Barkat Station, connecting Barkat to Niels Bohr (formerly "Barkat Wind Energy I"), a 196.65 MW wind farm.	05/01/17			\$ 1,728,000				99	345	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Sub Rule 25.83(a)(3)	

RECEIVED
2017 OCT 10 AM 9:56
PUBLIC UTILITY COMMISSION
FILING CLERK

WIND ENERGY TRANSMISSION TEXAS
CONSTRUCTION PROGRESS REPORT
for October 2017

Public Utility Commission of Texas
Project No. 46718

Utility's Project Number	Project Name	Location (City/County)	Description	Estimated (or Actual) Start Date	Finish Date (Construction Complete)	Date Energized (if Applicable)	Initial Estimated Project Cost (Total)	Final Estimated Project Cost (Total)	Final Actual Project Cost (Total)	% Variance	Percent Complete	Existing Voltage	Upgraded or New Voltage	Circuit Length (Miles)	Conductor Type & Size & Bundling	Structure Type(s)	Existing ROW Width (Feet)	Existing ROW Length (Miles)	New ROW Width (Feet)	New ROW Length (Miles)	Rule Section or PUC Control Number	Comments
BRKTR1	Niels Bohr (formerly "Bearkat Wind Energy I") Interconnection	Glasscock	Add a line terminal for connection of a 345 kV line into Bay 2 of Bearkat Station, connecting Bearkat to Niels Bohr (formerly "Bearkat Wind Energy I"), a 196.65 MW wind farm	05/01/17			\$ 1,728,000				99	345	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Sub Rule 25.83(a)(3)	

RECEIVED
2017 OCT 10 AM 9:56
PUBLIC UTILITY COMMISSION
FILING CLERK