

Control Number: 50122



Item Number: 20

Addendum StartPage: 0

BURGESS & NIPLE

1030 Andrews Highway | Suite 211 | Midland, TX 79701 | 432.689.8909

August 27, 2020

Public Utility Commission of Texas
Filing Clerk
P.O. Box 13326
Austin, Texas 78711-3326



Re: CCN Application for Sale, Transfer, or Merger of a Retail Public Utility
Monthly Status of Sale Report – August 2020
Madera Valley WSC, CCN No. 10240
Town of Pecos City, CCN No. 10945
Docket No. 50122
Reeves County, Texas

Dear Gentlemen:


There have been no new developments since the last Monthly Status of Sale Report. Many activities continue to be delayed due to the COVID-19 pandemic and the related impacts of employees working from home and the various rules for office closures and public meetings.

To date the applicants have completed the following:

1. The Town of Pecos City has made Payment to the Madera Valley WSC as required by the contract.
2. Madera Valley has collected the water service records of the accounts to be transferred.
3. The Town of Pecos City was presented an engineering services proposal on May 28th for design work related to disconnecting/interconnecting the water systems for the existing Madera Customers. To date, the City has not acted on this item.
4. The Town of Pecos City has extended new water lines that are not connected to the Madera WSC system into the transfer area and is actively providing service to new customers.

Once the engineering services contract is approved, plans will be prepared and sent to the TCEQ for review and approval. Existing Madera customers will not be transferred until the TCEQ approves the disconnection/interconnection plans and construction contracts are let.

Sincerely,



James Busby, P.E.
Project Engineer

cc: Mr. Seth Sorenson, City of Pecos
Mr. Craig Huelster, Madera Valley WSC

B&N
burgessniple.com

20