

Control Number: 50122



Item Number: 24

Addendum StartPage: 0

BURGESS & NIPLE

1030 Andrews Highway | Sulte 211 | Midland, TX 79701 | 432.689.8909

January 5, 2021

Public Utility Commission of Texas Filing Clerk P.O. Box 13326 Austin, Texas 78711-3326

Re: CCN Application for Sale, Transfer, or Merger of a Retail Public Utility

Monthly Status of Sale Report - December 2020

Madera Valley WSC, CCN No. 10240 Town of Pecos City, CCN No. 10945

Docket No. 50122 Reeves County, Texas



cc:

There have been no new developments since the last Monthly Status of Sale Report. Many activities continue to be delayed due to the COVID-19 pandemic and the related impacts of employees working from home and the various rules for office closures and public meetings.

To date the applicants have completed the following:

- 1. The Town of Pecos City has made Payment to the Madera Valley WSC as required by the contract.
- 2. Madrera Valley has collected the water service records of the accounts to be transferred.
- 3. The Town of Pecos City was presented an engineering services proposal on May 28, 2020 for design work related to disconnecting/interconnecting the water systems for the existing Madera Customers. To date, the City has not acted on this item. An email was sent at the start of 2021 to the Town of Pecos City Manager and Utility Director to ascertain the status of this services proposal.
- 4. The Town of Pecos City has extended new water lines that are not connected to the Madera WSC system into the transfer area and is actively providing service to new customers.

Once the engineering services contract is approved, plans will be prepared and sent to the TCEQ for review and approval. Existing Madera customers will not be transferred until the TCEQ approves the disconnection/interconnection plans and construction contracts are let.

Sincerely,

Project Engineer

Mr. Seth Sorenson, Town of Pecos City

Mr. Craig Huelster, Madera Valley WSC

