


Control Number: 50421



Item Number: 289

Addendum StartPage: 0

CPS Energy Transmission Monthly Construction Progress Report (MCPR)																
Issue Date (if construction incomplete)	Date Energized (if Applicable)	Initial Estimated Project Cost (\$)	Final Estimated Project Cost (\$) Month Year	Final Actual Project Cost (\$)	% Variance	Percent Complete	Existing Voltage (KV)	Upgraded or New Voltage (KV)	Circuit Length (Miles)	Conductor Type & Size & Bundling	Structure Type(s)	Existing ROW Width (Feet)	Existing ROW Length (Miles)	New ROW Width (Feet)	New ROW Length (Miles)	Rule Section or PUC Control Number
1/2024	n/a	\$38.3M-\$56.2M	n/a	n/a	n/a	0%	138	138	9.2-13.8	Bundled 795 Kcmil Drake ACSS/TW	Double Cir Steel Monopoles	n/a	n/a	100	4.6-6.9	51023



289