



Filing Receipt

Filing Date - 2023-08-24 03:10:43 PM

Control Number - 52632

Item Number - 43

DOCKET NO. 52632

**APPLICATION OF THE TOWN
OF LAKESIDE AND THE CITY
OF FORT WORTH FOR SALE,
TRANSFER, OR MERGER OF
FACILITIES AND CERTIFICATE
RIGHTS IN TARRANT COUNTY**

§
§
§
§
§
§

**PUBLIC UTILITY COMMISSION
OF TEXAS**

THE CITY OF FORT WORTH’S AUGUST UPDATE

TO: Honorable Jeffrey J. Huhn, Administrative Law Judge, Public Utility Commission of Texas
COMES NOW, the City of Fort Worth, by and through its counsel, and respectfully files “The City of Fort Worth’s August Update.”

I. BACKGROUND

On October 23, 2021, the Town of Lakeside (Lakeside) and the City of Fort Worth (City) (collectively, Applicants) filed an application for approval of the sale, transfer, or merger of facilities and certificate rights in Tarrant County (Transaction). On June 27, 2022, the ALJ signed Order No. 10, admitting the evidence submitted by the parties to this proceeding. On June 30, 2022, the ALJ signed Order No. 11 approving the sale and allowing the transaction to proceed. Order No. 11 states that “the applicants must file monthly updates regarding the status of the closing of the transaction and submit documents evidencing that the transaction was consummated.” On December 29, 2022, the ALJ signed Order No. 13 granting the City’s motion to extend the deadline to complete the Transaction beyond the 180-days provided in 16 TEX. ADMIN. CODE § 24.239(m). Per Order No. 13, the 180-day deadline was extended to June 28, 2023. The City subsequently filed a motion for a second extension on June 28, 2023. On July 10, 2023, the motion was partially granted in Order No. 14. Pursuant to the Order, the City’s deadline to consummate the Transaction is extended to December 1, 2023. The City will confer with Public Utility Commission staff prior to submitting any additional

motions for extension. Therefore, the City submits the following update pursuant to Order Nos. 11, 13, and 14 and 16 TEX. ADMIN. CODE § 24.239(j).

II. THE CITY OF FORT WORTH'S AUGUST UPDATE

The City is diligently working to complete the Transaction. Specifically, the City is continuing to acquire easements necessary for the construction of infrastructure needed to provide service to customers in Parcels 4 and 5. The City is also continuing to construct portions of the necessary infrastructure in Parcel 5. *See* Exhibit "A" attached hereto for a map of the parcels and the status of the customers. No notable developments have occurred since the City's last update, except those involving the customer account transfers and connections depicted in Exhibit "A". The City anticipates that easement acquisition and construction of the lines in Parcel 5 will be complete by the end of this year, and Parcel 4 will be complete by next summer. The City and Lakeside will fully execute the Release and Transfer Agreement next year when the City is capable of providing continuous and adequate service to the parcels.

Respectfully submitted,



Richard A. McCracken
Senior Assistant City Attorney
State Bar No. 24071274
Richard.McCracken@fortworthtexas.gov

City of Fort Worth
200 Texas Street
Fort Worth, Texas 76102-6311
(817) 392-7600
(817) 392-8359/Fax

CERTIFICATE OF SERVICE


I certify that on the 24th day of August, 2023, a true and correct copy of the foregoing “The City of Fort Worth’s August Update” was delivered to the individuals listed below by the method indicated.

Honorable Jeffrey J. Huhn, Administrative Law Judge
Public Utility Commission of Texas
P.O. Box 13326
Austin, Texas 78711-3326
Via Electronic Filing

Sneha Patel
Public Utility Commission of Texas
1701 N. Congress Avenue
P.O. Box 13326
Austin, Texas 78711-3326
Sneha.Patel@puc.texas.gov
Via Electronic Mail



Richard A. McCracken



Copyright 2023 City of Fort Worth
 UNAUTHORIZED REPRODUCTION OR ALTERATION OF ANY PART OF THIS DOCUMENT IS PROHIBITED.
 THE ACCURACY OF THIS INFORMATION IS NOT GUARANTEED. THE CITY OF FORT WORTH ASSUMES NO LIABILITY FOR ANY ERRORS OR OMISSIONS. THE CITY OF FORT WORTH ASSUMES NO LIABILITY FOR ANY ERRORS OR OMISSIONS.
 8/22/2023

Lakeside CCN Transfer for Parcels 3-4-5 August 2023

N