

Filing Receipt

Filing Date - 2023-10-20 10:12:07 AM

Control Number - 52632

Item Number - 47

DOCKET NO. 52632

APPLICATION OF THE TOWN	§	PUBLIC UTILITY COMMISSION
OF LAKESIDE AND THE CITY	§	
OF FORT WORTH FOR SALE,	§	OF TEXAS
TRANSFER, OR MERGER OF	§	
FACILITIES AND CERTIFICATE	§	
RIGHTS IN TARRANT COUNTY	Ş	

THE CITY OF FORT WORTH'S OCTOBER 2023 UPDATE

TO: Honorable Jeffrey J. Huhn, Administrative Law Judge, Public Utility Commission of Texas COMES NOW, the City of Fort Worth, by and through its counsel, and respectfully files "The City of Fort Worth's October 2023 Update."

I. BACKGROUND

On October 23, 2021, the Town of Lakeside (Lakeside) and the City of Fort Worth (City) (collectively, Applicants) filed an application for approval of the sale, transfer, or merger of facilities and certificate rights in Tarrant County (Transaction). On June 27, 2022, the ALJ signed Order No. 10, admitting the evidence submitted by the parties to this proceeding. On June 30, 2022, the ALJ signed Order No. 11 approving the sale and allowing the transaction to proceed. Order No. 11 states that "the applicants must file monthly updates regarding the status of the closing of the transaction and submit documents evidencing that the transaction was consummated." On December 29, 2022, the ALJ signed Order No. 13 granting the City's motion to extend the deadline to complete the Transaction beyond the 180-days provided in 16 Tex. ADMIN. Code § 24.239(m). Per Order No. 13, the 180-day deadline was extended to June 28, 2023. The City subsequently filed a motion for a second extension on June 28, 2023. On July 10, 2023, the motion was partially granted in Order No. 14. Pursuant to the Order, the City's deadline to consummate the Transaction is extended to December 1, 2023. The City will confer with Public Utility Commission staff prior to submitting any additional

motions for extension. Therefore, the City submits the following update pursuant to Order Nos. 11,

13, and 14 and 16 TEX. ADMIN. CODE § 24,239(j).

II. THE CITY OF FORT WORTH'S OCTOBER 2023 UPDATE

The City is diligently working to complete the Transaction. The City has now acquired all

easements necessary for the construction of infrastructure needed to provide service to customers

in Parcels 3, 4, and 5. The City is continuing to construct the infrastructure and connect customers

in Parcel 5. Construction of the infrastructure lines in Parcel 5 is expected to be completed by the

end of 2023. Construction of infrastructure in Parcel 4 is planned to begin in early 2024 and to be

finished by the end of 2024.

The City continues to work with the Town of Lakeside to notify customers that Lakeside

plans to discontinue service. The Town of Lakeside mailed notice letters in September 2023,

informing current Lakeside customers of the need to create new accounts with the City of Fort

Worth and allow the City of Fort Worth to connect them to the City of Fort Worth's system.

Exhibit "A" depicts the customer transfers and connections that have occurred since the

City's last update. Current Lakeside customers continue to transfer accounts to the City of Fort

Worth. The City of Fort Worth and Lakeside will fully execute the Release and Transfer

Agreement next year when the City is capable of providing continuous and adequate service to the

parcels.

Respectfully submitted,

M. Kevin Anders, II

Assistant City Attorney I

M. Kevin tuler I

State Bar No. 24101444

The City of Fort Worth's October 2023 Update

2

kevin.anders@fortworthtexas.gov

City of Fort Worth

200 Texas Street Fort Worth, Texas 76102-6311 (817) 392-7600 (817) 392-8359/Fax

CERTIFICATE OF SERVICE

I certify that on the 20^{th} day of October, 2023, a true and correct copy of the foregoing "The City of Fort Worth's October 2023 Update" was delivered to the individuals listed below by the method indicated.

Honorable Jeffrey J. Huhn, Administrative Law Judge Public Utility Commission of Texas P.O. Box 13326 Austin, Texas 78711-3326 Via Electronic Filing

Kevin Pierce
Public Utility Commission of Texas
1701 N. Congress Avenue
P.O. Box 13326
Austin, Texas 78711-3326
Kevin.Pierce@puc.texas.gov
Via Electronic Mail

M. Kevin Anders. II

