



Filing Receipt

Received - 2022-01-03 11:09:24 AM

Control Number - 52667

ItemNumber - 11

**PUC PROJECT NO. 52667 REPORT
FILING OF ATTESTATION DEMONSTRATING COMPLIANCE WITH HB 4150
AFFIDAVIT OF OFFICER FOR
CITY OF GRANBURY
FILED PURSUANT TO SECTION 6 HOUSE BILL 4150**

**STATE OF TEXAS
COUNTY OF HOOD**

BEFORE ME, the undersigned authority, on this day personally appeared, and who, after being duly sworn, stated on his or her oath he or she is entitled to make this Affidavit, and that the statements contained below are true and correct.


I, Chris Coffman, swear or affirm that as an Electric Municipality operating in the State of Texas and the Electric Reliability Council of Texas (ERCOT) region and control system, confirms the following:

- City of Granbury operates a distribution utility system in the State of Texas and the Electric Reliability Council of Texas (ERCOT) region and control system;
- City of Granbury owns two (2) distribution power lines that cross over Lake Granbury, which is a lake listed in PURA§ 38.004(b).
- These two (2) distributions power line crossings **do not** meet the applicable vertical clearance requirements established in Rule 232 of the NESC Standard ANSI (c)(2).

Because the City of Granbury has a power line over a lake listed in PURA§ 38.004(b) that does not meet the NESC Standard, the following information is being submitted:


- The name of lines; **Lake Crossing #1 & #2**
- The line is located over; **Lake Granbury in the county of Hood.**
- A narrative description of actions the utility will take to bring the line into compliance with the NESC Standard; and the date by when the line will be brought into compliance.

The date when the City of Granbury verified that the power lines are not meeting NESC clearance requirements was December 2019. The engineering portion of the project to bring these two distribution lines into compliance was completed in May of 2021. The project was sent out for construction bids in June of 2021. The pricing was so far out of reason that it was rejected. Since June we have had two construction contractors review the project for bidding with one dropping out of the bidding process. We are currently working with a construction contractor to perform the construction to raise the two power lines, and we should hear from them by February of 2022 if they can do the work. It is anticipated that the construction will be completed by October of 2022 due to material procurement issues.




Kenneth Causey, Director of Electric Distribution
City of Granbury {Signature of Officer of the City}

Sworn and subscribed before me on this 20 day of December, 2021.



Notary Public in and for the State of Texas
(Must be notarized by a notary public in and for the State of Texas.)



Notary Seal