



Filing Receipt

Received - 2023-02-24 12:40:47 PM

Control Number - 53430

ItemNumber - 50

DOCKET NO. 53259

APPLICATION OF CSWR-TEXAS	§	
UTILITY OPERATING COMPANY LLC	§	
AND CODY AND ANITA LEWIS DBA	§	PUBLIC UTILITY COMMISSION
CASSIE WATER COMPANY FOR SALE,	§	
TRANSFER, OR MERGER OF	§	OF TEXAS
FACILITIES AND CERTIFICATE	§	
RIGHTS IN BURNET COUNTY	§	

DOCKET NO. 53429

APPLICATION OF CSWR-TEXAS	§	
UTILITY OPERATING COMPANY LLC	§	
AND DEER SPRINGS WATER	§	PUBLIC UTILITY COMMISSION
COMPANY FOR SALE, TRANSFER, OR	§	
MERGER OF FACILITIES AND	§	OF TEXAS
CERTIFICATE RIGHTS IN BURNET	§	
COUNTY	§	

DOCKET NO. 53430

APPLICATION OF CSWR-TEXAS	§	
UTILITY OPERATING COMPANY LLC	§	
AND WATER WORKS I AND II FOR	§	PUBLIC UTILITY COMMISSION
SALE, TRANSFER, OR MERGER OF	§	
FACILITIES AND CERTIFICATE	§	OF TEXAS
RIGHTS IN LLANO COUNTY	§	

**CSWR-TEXAS UTILITY OPERATING COMPANY, LLC’S
UNOPPOSED MOTION FOR EXTENSION OF REGULATORY DEADLINE**

CSWR-Texas Utility Operating Company, LLC (“CSWR-Texas” or “the Company”) submits this Motion for Extension of Regulatory Deadline in the above-referenced dockets and would respectfully request that the regulatory deadline under 16 Tex. Admin. Code (“TAC”) § 24.239(m) be extended as permitted under the express language of that rule. CSWR-Texas has discussed this motion with Staff, and Staff is unopposed.

I. MOTION FOR EXTENSION OF REGULATORY DEADLINE

On February 22, 2022, CSWR-Texas submitted its applications to acquire Cassie, Deer Springs, and Water Works I & II. The cases were severed and separate applications for Deer

Springs and Water Works were filed on March 31, 2022. On September 14, 2022, the Administrative Law Judge (“ALJ”) approved the sale of Cassie. On September 13, 2022, the ALJ approved the sale of Deer Springs. And on September 22, 2022, the ALJ approved the sale of Water Works I & II. The ALJ indicated that the parties had 180 days to complete the transactions. The 180-day deadline is March 13, 2023 for Cassie and Deer Springs. For Water Works I & II it is March 21, 2023. However, despite CSWR-Texas’s diligent efforts, it has been unable to close the proposed transaction due to real estate title issues that are currently being addressed by title insurance companies.

Pursuant to 16 TAC § 24.239(m) the parties have 180 days to close a transaction following commission approval “unless the commission in writing extends the time period.” CSWR-Texas continues to work diligently to close this transaction, but requires additional time to resolve certain issues with the above-referenced dockets. Importantly, since the issuance of the orders approving the transaction to proceed, there have been no material changes to CSWR-Texas’s financial, managerial, or technical capability for providing adequate and continuous service to the requested area. Accordingly, there is good cause to grant this unopposed motion and extend the 180-day deadline. For these reasons, CSWR-Texas requests an additional 90 days to close the transaction. CSWR-Texas will continue to file status reports every 30 days until the transaction is closed.

II. CONCLUSION

For the reasons stated above, CSWR-Texas respectfully requests that the Commission extend the deadline under 16 TAC § 24.239(m) for 90 days and for such other relief to which it is justly entitled.

Respectfully submitted,

L. Russell Mitten
General Counsel
Central States Water Resources, Inc.
1630 Des Peres Rd., Suite 140
St. Louis, MO 63131
(314) 380-8595
(314) 763-4743 (Fax)



Evan D. Johnson
State Bar No. 24065498
Wendy K. L. Harvel
State Bar No. 00796719
Coffin Renner LLP
1011 W. 31st Street
Austin, Texas 78705
(512) 879-0900
(512) 879-0912 (fax)
evan.johnson@crtxlaw.com
wendy.harvel@crtxlaw.com

**ATTORNEYS FOR CSWR-TEXAS
UTILITY OPERATING COMPANY,
LLC**

CERTIFICATE OF SERVICE

I hereby certify that on this 24th day of February 2023, a true and correct copy of the foregoing document was served on all parties of record via electronic mail in accordance with the Order Suspending Rules issued in Project No. 50664.


Wendy K. L. Harvel