



Filing Receipt

Filing Date - 2024-05-01 02:43:08 PM

Control Number - 54166

Item Number - 6

PROJECT NO. 54166

COMPLIANCE PROJECT RELATED	§	PUBLIC UTILITY COMMISSION
TO PROJECT NO. 46304 (OVERSIGHT	§	
PROCEEDING REGARDING ERCOT	§	OF TEXAS
MATTERS ARISING OUT OF	§	
DOCKET NO. 45624)	§	

ELECTRIC RELIABILITY COUNCIL OF TEXAS, INC.’S
THIRD STATUS REPORT

In accordance with the Commission’s March 31, 2023 Order No. 1 in this proceeding, which requires Electric Reliability Council of Texas, Inc. (ERCOT) to file a report every six months regarding the status of the HVDC tie project proposed by Southern Spirit Transmission LLC (“Southern Spirit”), formerly known as Southern Cross Transmission LLC, ERCOT provides this status report.

Based on ERCOT’s recent communications with Southern Spirit, ERCOT can confirm there are no updates to provide at this time regarding the status of the Southern Spirit HVDC tie project.

ERCOT will continue to provide periodic status reports, as required by Order No. 1, in addition to updates regarding material project developments, as required by the Commission’s September 30, 2022 Order Opening Project in this proceeding.

Dated: May 1, 2024

Respectfully submitted,

/s/ Nathan Bigbee

Chad V. Seely
Senior Vice President and General Counsel
Texas Bar No. 24037466
(512) 225-7035 (Phone)
Chad.Seely@ercot.com

Nathan Bigbee
Deputy General Counsel
Texas Bar No. 24036224
(512) 225-7093 (Phone)
Nathan.Bigbee@ercot.com

Electric Reliability Council of Texas, Inc.
8000 Metropolis Drive (Building E), Suite 100
Austin, Texas 78744
(512) 225-7079 (Fax)

ATTORNEYS FOR ELECTRIC
RELIABILITY COUNCIL OF TEXAS, INC.