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Rayburn Country Electric Cooperative Inc. 
PO. Box 37 I Rockrvall. TX 75087 
950 Sids Rd. I Rockwall. TX 75032 

Phone-469.402-2100 

~~~~RECEIVEI~~~\ 
//0/ \4 
* JUL 1 5 2020 

Filing Clerk t\0\ 
Public Utility Commission of Texas ~ ~BY 
1701 N. Congress Avenue 
RO. Box 13326 \\\%%4</NGCLE~~-
Austin, TX 78711-3326 

Re: Project No. 35077 - Rayburn Electric Cooperative's Informational Filing of ERCOT 
Interconnection Agreement Pursuant to Subst. R. § 25.195(e). 

Attached is a Second Amended and Restated Interconnection Agreement (the "Agreement"), dated July 
14,2020 between Rayburn Country Electric Cooperative, Inc. ("Raybum") and Lily Solar, LLC ("Lily") 
(19INR0044 and 20]NR0294), for filing at the Public Utility Commission pursuant to Substantive Rule 
25.195(e). Because the filed Agreement contains updates to the First Amended and Restated 
Interconnection Agreement dated August 13, 2019, Rayburn has prepared this letter explaining the 
changes and request that it be filed with the aforementioned interconnection agreements. 

• Title page has been updated to include Lily Storage Project GINR 20INR0294. 

• Exhibit B Time Schedule has been revised as follows: 

Interconnection Option chosen by Generator (check one): X Section 4.1.A. or Section 4.1.B 

If Section 4.1.B is chosen by Generator, the In-Service Date(s) was determined by (check one): 
(1) good faith negotiations, or (2) Designated by Generator upon failure to agree. 

Date by which Generator must provide notice to proceed with design and procurement and 
provide security, as specified in Section 4.2, so that TSP may maintain schedule to meet the In-
Service Date: 25 July 2019 

Date by which Generator must provide notice to commence construction and provide security, 
as specified in Section 4.3, so that TSP may maintain schedule to meet the In-Service Date: 01 
December 2019 

In - Service Date(s): 01 September 2020 Scheduled Trial Operation Date: 01 January 2021 
Scheduled Commercial Operation Date: February 2021 

Date by which Generator will provide its proposed protection system design to TSP in 
accordance 
with Attachment 3 to Exhibit "C": 01 June 2020 

Date by which Generator will provide its proposed protection system device settings and other 
information to TSP in accordance with Attachment 3 to Exhibit "C": 01 October 2020 

To maximize the value of our Members' investinent while maintaining competitive wholesale power costs as we 
exeinplify integrity and excellence. 1 i 1 33 



Date by which Generator will provide its proposed names of its equipment, as referenced in 
Exhibit 
"C", to TSP: 01 May 2020 

Date by which TSP must take ownership or possession of the deed or easement(s), in accordance 
with Exhibit"C", for property for the TIE so that TSP may maintain schedule to meet the In-
Service Date: 01 February 2020 

Date by which Generator must have removed or relocated any existing Generator or third party 
underground and aboveground facilities from the property where the Boze Switch will be 
constructed to a location acceptable to TSP and have caused any existing Generator or third 
party easements on such property to be terminated, as referenced in Exhibit "C": 01 January 
2020 

Date by which Generator will provide to TSP site drawings showing the proposed routes and 
locations of all generating units, transmission lines, distribution lines, and roads planned to be 
constructed by Generator: 01 December 2019 

Date by which Generator will provide to TSP an AC distribution voltage point of 
interconnection, pursuant to Exhibit C: 01 January 2020 

Date by which Generator will have in place the communication facilities specified in Exhibit C: 
01 January 2021 

Date by which Generator must provide an all-weather road acceptable to TSP for TSP's ingress 
and egress to and from the TIF site5 so that TSP may maintain schedule to meet the In-Service 
Date: 15 February 2020 

Date by which Generator will make contact with TSP to select the tap position of Generator's 
main power transformer(s) pursuant to Exhibit C: 15 February 2020 

Due to the nature ofthe subject of this Agreement, the Parties may mutually agree to change the 
dates and times of this Exhibit "B". 

• Exhibit C(7) Generator Switchyard Facilities has been updated. Circuit breakers and Switches 
from been updated from 2000 to 3000 amperes. Surge Arrester has changed from 84 to 80kV. 

• Exhibit C (8) and Attachment 1 One-line Diagrams have been updated. 

• Exhibit D Generator Contact Information has been updated as follows: 
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(a) Dispatch Center and Operations Communications: 
Hto G===or : see Ihe pgmisions ofExhibit C, 
section 12 ib JI 
F= nuzober lat Generator ConlrO1 Ce:Oter 

OEPremige E=hmnge Number for Gene[2I<X 
C=trel Ceurer: 
lih- Solar. I LC z o Enel Green Pca-er Nod 
Amznica, k. Allnr Stephen P:~kr: 

I C Zi- 5 C:S-3SC-6495 
la- Solir- ILC c o Enel Gfeem P<ya-er No,tb 
_Amrnca. k- Aimee Aaron Vander Vorgt 
=-C -·-~Ctr--'XG:,i'ZJJE.C-m- 913-953-5279 

OE= Generator Co=-Dl Ceoter 24 7 Num~ 

(b) Notices of an administrative nature: 

If to Ger=Zrcxr. 

lih- Solar. LLC c o E=1 Gfe=1 Pel,ier 
NomhAm=ica. Inz-

Attn. Aaran Vander Vo/5/ 
16105 W: 113t Street: Suhe 105 
Lenexa: KS 66219-2305 
F2X: 
Ph=: 913-953-5279 
E-mml: AarM-7.-anden-orgt *enel.com 

Copy: 
1*.- So]2r-LLC 
- o Enel Geem Power No~h Amecica-
k. 
A=.: E=iro Eha 
1(K' 21*dgmg Square. Suite 300 
Andorrf. MA 31B1© 
y .i' b-D l>->+ :' D 
TZ·rl-nrr> elim#enfl.c.[xm 

(c) Notice for statement and billing purposes: 
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Ilflt© (klmm~cr: 
L* Solar ILC liE Spla[. LLC co 
E=1'G=nPeyiatrNa[~h.Am=ica. inc 

l,o© amd*lg= Square, Suite 300 
Aim=m-Er k[A 0181© 
Fbolme ~ 
E-mait accomolz.pzjbl=Z-=1.,rom 

(d) Information concerning Electronic Funds Transfers: 
Iffito Gmnp.r/tcr. 
CIE®:tikN=:fh-Ame~[*a. Inc-
<he]P~mn-s Wa OPS 2 2:°£ Floor 

ABANe. :D31[1[DOC©9 
F~ug- Knfdbi *o 
r.221 ·Gmml Fea~NorihAm=ica: i[=_ 
Aem~ Nn- 3EB7944141 

~tb,!J 

Should you have any questions concerning this Interconnection Agreement, please contact me at 
iedmondson(ajravburneleetric.com. 

Sincerely, 

'%, !1: ,),"4/ ·. il f <,i,£((,n.dlk,1. ·7g'4. }) 

Jennifer Edmondson 
General Counsel 
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SECOND AMENDED AND RESTATED 

ERCOT STANDARD GENERATION 

INTERCONNECTION AGREEMENT 

AMONG 

RAYBURN COUNTRY ELECTRIC COOPERATIVE, INC. 

AND 

LILY SOLAR, LLC 

FOR 

LILY SOLAR PROJECT GINR 19INR0044 and LILY STORAGE PROJECT 

GINR 20INR0294 
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Second Amended and Restated ERCOT Standard Generation 

Interconnection Agreement 

This Second Amended and Restate+h'i~JE?Wtandard Generation Interconnection Agreement 
("Agreement") is made and entered into as of {'TExecution Date"), between Rayburn Country Electric 
Cooperative, Inc. ("Transmission Service Provider") and Lily Solar, LLC ("Generator"), hereinafter 
individually referred to as "Party," and collectively referred to as "Pai-ties" 

WITNESSETH 

WH EREAS, the Parties entered into that certain ERCOT Standard Generation Interconnection 
Agreement dated as of March 29, 2019 (the "Original Agreement") which was amended by that First 
Amended and Restated ERCOT Standard Generation Interconnect Agreement (the "First Amended 
Agreement"), dated August 13,2019 

WHEREAS, the Parties wish to amend the First Ainended Agreement to (i) revise Exhibit B to 
reflect the updated time schedule; (ii) revise Exhibit C to update Generator Switchyard Facilities information 
and to update the one-line diagram. 

NOW, THEREFORE, in consideration ofthe mutual covenants anc! agreements herein set forth, the 
Parties agree as follows: 

Transmission Service Provider represents that it is a public utility that owns and operates 
facilities for the transmission and distribution of electricity. Generator represents that it will own and 
operate the Plant. Pursuant to the terms and conditions of this Agreement, Transmission Service 
Provider shall interconnect Generator's Plant with Transmission Service Provider's System consistent 
with the Facilities Study Agreement executed between the Parties on December 1, 2020. 

This Agreement applies only to the Plant and the Parties' interconnection facilities as 
identified in Exhibit "C". 

This Agreement shall become effective upon execution, subject to Governmental Authority 
approval, if required, and shall continue in full force and effect until terminated ln accordance with 
Exhibit "A". 

This Agreement will be subject to the following, all of which are incorporated herein: 

A. The "Terms and Conditions o f the "ERCOT Standard Generation Interconnection Agreement" 
as amended by that First Amended and Restated ERCOT Standard Generation Interconnection 
Agreement" attached hereto as Exhibit "A"; 

B. The ERCOT Requirements (unless expressly stated herein, where the ERCOT Requirements 
are in conflict with this Agreement, the ERCOT Requirements shall prevail); 

C. The PUCT Rules (where the PUCT Rules are in conflict with this Agreement, the PUCT Rules 
shall prevail); 

D. The Time Schedule attached hereto as Exhibit "B"; 
E. The Interconnection Details attached hereto as Exhibit "C"; 
F. The notice requirements attached hereto as Exhibit "D"; and 
G. The Security Arrangement Details attached hereto as Exhibit "E" 
H. 

IN WITNESS WHEREOF, the Parties have executed this Agreement in duplicate originals, each 
of which shall constitute and be an original effective Agreement between the Parties. 

~J
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Rayburn Country Electric Cooperative, Inc. 
tf'--It~Cnlattme[0*. 

Lily Solar, LLC 

By -71 -r r- -,, 

-IWHHMECjlh'C/)255*ttt#X 

Name: David Naylor Name: Georgios Papadimitriou 

Title: President / CEO Title: President and CEO 

Date: 7/14/2020 Date: 

By 

Name: 

Title: 

Date: 

4 
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Exhibit "it~" 

Terms and Conditions of the Second Amended and Restated ERCOT 

Standard GenerationIntereonnection Agreement 

ARTICLE 1. DEFINITIONS 

Capitalized terms shall have the meanings as set forth below, except as otherwise specified in 
the Agreement: 

1.1 "CCN" shall mean a Certificate of Convenience and Necessity issued by the PUCT. 

1.2 "Commercial Operation" shall mean the date on which Generator declares that the 

construction of the Plant has been substantially completed, Trial Operation ofthe Plant has been 

completed, and the Plant is ready for dispatch. 

1.3 "Control Area" shall have the meaning ascribed thereto in PUCT Rule 25.5(19) or its 

successor. 

1.4 "ERCOT" shall mean the Electric Reliability Council of Texas, Inc. 

1.5 "ERCOT Requirements" means the ERCOT Operating Guides, ERCOT Generation 

Interconnection Procedures as well as any other documents adopted by ERCOT relating to the 

interconnection and operation of generators and transmission systems in ERCOT as amended from 

time to time, and any successors thereto. Any requirement in the foregoing documents imposed upon 

generation entities or generation facilities shall become the responsibility o f the Generator, and any 

requirements imposed on transmission providers or transmission facilities shall become the 

responsibility of the TSR 

1.6 "Facilities Study" shall have the meaning as described in PUCT Rule 25.198(d) or its 

successor. 

1.7 "Facilities Studv Agreement" shall mean an agreement executed by the Parties relating to the 

performance of the Facilities Study. 

1.8 "GIF" shall mean Generator's interconnection facilities as described in Exhibit "C". 

1.9 "Good Utility Practice" shall have the meaning described in PUCT Rule 25.5(56) orits 

successor. 

1.10 "Governmental Authoritv(ies)" shall mean any federal, state, local or municipal body having 

jurisdiction over a Party. 

1.11 "In-Service Date" shall be the date, as reflected in Exhibit "B", that the TIF will be ready to 

connect to the GIF. 

1.12 "Plant" shall mean the electric generation facility owned and operated by the Generator, as 



DocuS[gn Envelope ID 01378C8C-9B24-446F-ADC6-E2A14FC196F0 

specified in Exhibit "C" 

1.13 "Point of Interconnection" shall mean the location(s) where the GIF connects to the TIF as 

negotiated and defined by the Parties and as shown on Exhibit "C" of this Agreement. 

1.14 "PUCT"shall mean the Public Utility Commission ofTexas. 

1.15 "PUCT Rules" shall mean the Substantive Rules of the PUCT. 

1.16 "Reasonable Efforts" shall mean the use of Good Utility Practice and the exercise of due 

diligence (pursuant to PUCT Rule 25.191(d)(3)). 

1.17 "System Protection Equipment" shall mean those facilities located within the TIF and the GIF 

as described in Section 5.6 and Exhibit "C" 

1.18 "System Securitv Studv" shall have the meaning as described in PUCT Rule 25.198(c) or its 

successor, 

1.19 "TCOS"shall mean the TSP's transmission cost of service as allowed by the applicable 

Governmental Authority. 

1.20 "TIF" shall mean the TSP's interconnection facilities as described in Exhibit "C" to this 

Agreement. 

1.21 "Trial Operation" shall mean the process by which the Generator is engaged in on-site test 

operations and commissioning of the Plant prior to Commercial Operation. 

1.22 "TSP" shall mean the Transmission Service Provider. 

1.23 "TSP Svstem"shall mean the electric transmission facilities, including the TIE and all 
associated equipment and facilities owned and/or operated by the TSP. 

ARTICLE 2. TERMINATION 

2.1 Termination Procedures. This Agreement may be terminated as follows: 

A. the Generator may terminate this Agreement after giving the TSP thirty (30) days 

advance written notice; or 

B. the TSP may terminate this Agreement (subject to Governmental Authority approval, 

if required) on written notice to the Generator if the Generator's Plant has not achieved Commercial 

Operation within one year after the scheduled Commercial Operation date reflected in Exhibit "B"; or 

C. either Party may terminate this Agreement in accordance with Section 10.6. 

2.2 Termination Costs. If a Party elects to terminate the Agreement pursuant to Section 2.1 

above, the Generator shall pay all costs incurred (or committed to be incurred) by TSP, as of the date 

of the other Party's receipt of such notice of termination, that are the responsibility of the Generator 

under this Agreement. In the event of termination by either Party, both Parties shall use commercially 

reasonable efforts to mitigate the damages and charges that they may incur as a consequence of 

10 



DocuSign Envelope ID 01378C8C-9B24-446F-ADC6-E2A14FC196F0 

termination. The provisions of the Sections 2.2 and 2.3 shall survive termination of the Agreement. 

2.3 Disconnection. Upon termination of this Agreement, the Parties will disconnect the GIF from 

the TIF. 

ARTICLE 3. REGULATORY FILINGS 

3.1 Filing. The TSP shall file this executed Agreement with the appropriate Governmental 

Authority, if required. Any portions ofthis Agreement asserted by Generator to contain competitively 

sensitive commercial or financial information shall be filed by the TSP identified as "confidential" 

under seal stating, for the TSP's showing of good cause, that Generator asserts such information is 

confidential information and has requested such filing under seal. If requested by the TSP, Generator 

shall provide the TSP, in writing, with the Generator's basis for asserting that the information referred 

to in this Section 3.1 is competitively sensitive information, and the TSP may disclose such writing to 

the appropriate Governmental Authority. 

3.2 Regulatory Approvals. Unless exempt, the TSP shall timely request ERCOT and all 

regulatory approvals necessary for it to carry out its responsibilities under this Agreement. Such 

approvals shall include any CCN required for the construction of the TIE 

ARTICLE 4. INTERCONNECTION FACILITIES ENGINEERING, 

PROCUREMENT, AND CONSTRUCTION 

4.1 Options. The Generator shall select one of the following options (subsection A or subsection 

B) and include the selected option in Exhibit "B" for completion of the TIF: 

A. The TSP shall design, procure, and construct the TIF, using Reasonable Efforts to 

complete the TIF by the In-Service Date reflected in Exhibit"B". The TSP will utilize its own resources 

and will contract for additional resources, as reasonably necessary, to meet the In- Service Date. Such 

resources shall include, as the TSP believes is reasonable, use of other contractors, other equipment 

suppliers, other material suppliers, additional contract personnel, additional payments to contractors for 

expedited work, and premiums paid to equipment and material suppliers for expedited delivery The 

TSP shall not be required to undertake any initiative which is inconsistent with its standard safety 

practices, its material and equipment specifications, its design criteria and construction procedures, its 

labor agreements, applicable laws and regulations, and ERCOT Requirements. In the event the TSP 

reasonably expects that it will not be able to complete the TIF by the In-Service Date, the TSP will 

promptly provide written notice to the Generator and will undertake Reasonable Efforts to meet the 

earliest date thereafter. 

B. (i) The TSP shall design, procure, and construct the TIF by the In-Service Date 

reflected in Exhibit "B". The Parties acknowledge that the In-Service Date was either agreed upon 

through good faith negotiations or designated by the Generator upon failure of the Parties to agree. In 

the process of negotiating the In-Service Date, Generator will request a date upon which it reasonably 

expects it will be ready to begin use of the TIF and upon which it reasonably expects to begin doing 

11 
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so. Any date designated by the Generator shall in no event be less than fifteen months from the date 

that all conditions of Sections 4.2 and 4.3 have been satisfied. The designated In-Service Date will be 

extended day for day for each day that the ERCOT refuses to grant clearances to install equipment. If 

the TSP fails to complete the TIF by the In-Service Date reflected in Exhibit "B", the TSP shall pay 

the Generator liquidated damages in accordance with this Section 4.1.B. 

(ii) The Parties agree that actual damages to the Generator, in the event the TIF are not 

completed by the In-Service Date, may include Generator's fixed operation and maintenance costs 

and lost opportunity costs. Such actual damages are uncertain and impossible to determine at this 

time. The Parties agree that, because of such uncertainty, any liquidated damages paid by the TSP to 

the Generator shall be an amount equal to !4 of 1% of the actual cost of the TIF, per day. However, in 

no event shall the total liquidated damages exceed 20% of the actual cost of the TIE The Parties 

agree that such liquidated damages are less than the Generator's actual damages. The Parties agree 

that the foregoing payments will be made by the TSP to the Generator as just compensation for the 

damages caused to the Generator, which actual damages are uncertain and impossible to determine at 

this time, and as reasonable liquidated damages, but not as a penalty or a method to secure 

performance of this Agreement. 

(iii) The TSP shall apply to have the full costs of the TIF included in TCOS. If the PUCT 

issues a final, appealable order excluding from TCOS any portion of the TIF costs, including higher 

contractor and vendor costs due to liquidated damage provisions in those contracts and insurance 

costs to cover liquidated damages, which costs may have been reasonably incurred but which the 

PUCT finds should not be recovered through TCOS, the Generator shall reimburse the TSP for such 

costs in an amount not to exceed the difference between the TSP's estimate of the cost of the TIF 

under section 4.1.A and the TSP's estimate of the cost of the TIF under Section 4.1.B as reflected 

in Exhibit "C". Such costs shall be estimated using Good Utility Practice. 

(iv) No liquidated damages shall be paid to Generator if the Generator is not ready to 

commence use of the TIF for the deliver-y ofpower to the Plant for Trial Operation or export ofpower 

from the Plant on the In-Service Date, unless the Generator would have been able to commence use 

of the TIF for the delivery of power to the Plant for Tnal Operation or export ofpower from the Plant 

but for TSP's delay. 

(v) If the In-Service Date has been designated by the Generator upon a failure of the 

Parties to agree on the In-Service Date, the TSP may, at its option, require the Generator to 

subcontract with the TSP for all or part of the design, procurement and construction of the TIF in 

accordance with the TSP's standard subcontractor agreements. In such event, the TSP shall be subject 

to the payment of liquidated damages to the Generator only i f the In-Service Date is not met solely 

due to the TSP's failure to complete the portion of the TIF for which the TSP has retained 

responsibility. It is the intent of this subsection to give the TSP full control of the contents and quality 

12 
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of the TIF. To the extent the Generator acts as a subcontractor to the TSP, the following will apply: 1) 

The Generator shall engineer, procure equipment, and construct the TIF (or portions thereof) using 

Good Utility Practice and using standards and specifications provided in advance by the TSP; 2) In its 

engineering, procurement and construction ofthe TIF, the Generator shall comply with all 

requirements of law to which the TSP would be subject in the engineering, procurement or 
construction of the TIF; 3) The TSP shall review and approve the engineering design, acceptance tests 

of equipment, and the construction of the TIF; 4) The TSP shall have the right to approve and accept 

for operation the TIF in accordance with the standards and specifications provided in advance by the 

TSP, such approval and acceptance shall not be unreasonably withheld, conditioned, or delayed; 5) 

Should any phase of the engineering, equipment procurement, or construction of the TIF, including 

selection of subcontractors, not meet the standards and specifications provided by the TSP, and 

therefore be deemed unacceptable, then the Generator shall be obligated to remedy that portion of the 

TIF or selection of subcontractors that is deemed unacceptable, the TSP's approval of the Generator's 

selection of subcontractors will not be unreasonably withheld, conditioned or delayed; and 6) Once 

the TIF is accepted for operation by the TSP, then the TSP shall reimburse the Generator for the 

reasonable and necessary costs incurred by the Generator to complete the TIF, not to exceed the 

amount specified in the subcontract Such reimbursement shall be made within thirty days after 

receipt of the invoice, unless otherwise agreed to by the Parties. 

4.2 Equipment Procurement. If responsibility for construction of the TIF is borne by the TSP, 

then the TSP shall commence design o f the TIF and procure necessary equipment within a reasonable 

time after all o f the following conditions are satisfied: 

A. The TSP has completed the Facilities Study pursuant to the Facilities Study 

Agreement; 

B. The TSP has received written authorization to proceed with design and procurement 
from the Generator by the date specified in Exhibit "B" , and 

C. The Generator has provided security to the TSP in accordance with Section 8.3 by the 

dates specified in Exhibit "B". 

4.3 Construction Commencement. The TSP shall commence construction o f the TIF as 

soon as practicable after the following additional conditions are satisfied: 

A. Approval o f the appropriate Governmental Authority has been obtained for any 

facilities requiring regulatory approval; 

B. Necessary real property rights, if any, have been obtained; 

C. The TSP has received written authorization to proceed with construction from the 
Generator by the date specified in Exhibit "B" and 

D. The Generator has provided security to the TSP in accordance with Section 8.3 by 

the dates specified in Exhibit "B". 

13 



DocuSign Envelope ID 01378C8C-9824-446F-ADC6-E2A14FC 196F0 

4.4 Work Progress. The Parties will keep each other advised periodically as to the progress of 

their respective design, procurement and construction efforts. If, at any time, the Generator becomes 

aware that the completion of the TIF will not be required until after the specified In-Service Date, the 

Generator will promptly provide written notice to the TSP of a new, later In- Service Date. 

4.5 Conditions Precedent Delav. To the extent this Agreement incorporates a specified In-

Service Date and the Generator fails to satisfy conditions precedent under Sections 4.2 and 4.3 so that 

the TSP may meet the In-Service Date, the Parties will negotiate in good faith to establish a new 

schedule for completion of the TIE 

ARTICLE 5. FACILITIES AND EQUIPMENT 

5.1 Information Exchange. The Parties shall exchange information and mutually agree upon the 

design and compatibility of the Parties' interconnection fucilities. The Parties shall work diligently 

and in good faith to make any necessary design changes to ensure compatibility of the GIF to the TSP 

System. 

5.2 GIF Construction. Generator agrees to cause the GIF to be designed and constructed in 

accordance with Good Utility Practice, ERCOT Requirements and the National Electrical Safety 

Code in effect at the time of construction. Within one-hundred and twenty (120) days after 

Commercial Operation, unless the Parties agree on another mutually acceptable deadline, the 

Generator shall deliver to the TSP the following "as-built" drawings, information and documents for 

the GIF: a one-line diagram, a site plan showing the Plant and the GIF, plan and elevation drawings 

showing the layout of the GIF, a relay functional diagram, relaying AC and DC schematic wiring 

diagrams and relay settings for all facilities associated with the Generator's main-power transformers, 

the facilities connecting the Generator to the main power transformers and the GIF, and the 

impedances (determined by factory tests) for the associated main power transformers and the 

generators. 

5.3 TIF Construction. The TSP agrees to cause the TIF to be designed and constructed in 

accordance with Good Utility Practice, ERCOT Requirements and the National Electrical Safety 

Code in effect at the time of construction. 

5.4 Equipment Changes. For facilities not described in Exhibit "C", i f either Party makes 

equipment changes to the Plant, the GIF, the TIF or the TSP System which it knows will affect the 

operation or performance of the other Party's interconnection facilities, the Parties agree to notify the 

other Party, in writing, of such changes. Such changes shall be made in accordance with ERCOT 

Requirements and coordinated between the Parties. 

5.5 Metering, Telemetry and Communications Requirements. 

A. Metering and telemetry of data will be accomplished in accordance with ERCOT 

Requirements. The specific Inetering, telemetry and communications equipment to be installed and 

data to be telemetered are described in Exhibit "C". 
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B. At the Point of Interconnection, the metering and telemetry equipment shall be 

owned by the TSP. However, the TSP shall provide the Generator with metering and telemetry values 

in accordance with ERCOT Requirements. 

C. A minimum set of inputs to the telemetry equipment are specified in Exhibit "C". 

Additional sets of inputs may be subsequently mutually agreed upon. 

D. The TSP will notify the Generator at least five (5) working days in advance of any 

planned maintenance, inspection, testing, or calibration of the metering equipment, unless otherwise 

agreed to in writing. The Generator, or its designated representative, shall have the right to be present 

for these activities and to receive copies of any documents related to the procedures and results. 

E. Prior to the connection of the GIF to the TIF, acceptance tests will be performed by 

the owning Party to ensure the proper functioning of all metering, telemetry and communications 

equipment associated with the Point of Interconnection and both Parties' interconnection facilities, 

and to verify the accuracy of data being received by the TSP, the Control Area(s) in which the Plant 

and the TSP are located and the Generator. All acceptance tests will be performed consistent with 

ERCOT Requirements. 

F. The TSP shall, in accordance with Good Utility Practice and ERCOT Requirements, 

specify communications facilities, including those necessary to transmit data from the metering 

equipment to the TSP, that are necessary for the effective operation of the Plant and the GIF with the 

TSP System. Such communication facilities shall be included in Exhibit "C". The Generator shall 

make arrangements to procure and bear the cost of such facilities. 

G. Any changes to the meters, telemetry equipment, voltage transformers, current 

transformers, and associated panels, hardware, conduit and cable, which will affect the data being 

received by the other Party must be mutually agreed to by the Parties. 

H. Each Party will promptly advise the other Party i f it detects or otherwise learns o f any 

metering, telemetry or communications equipment errors or malfunctions that require the attention 

and/or correction by the other Party. The Party owning such equipment shall correct such error or 

malfunction as soon as reasonably feasible in accordance with ERCOT Requirements. 

5.6 System Protection and Other Controls Requirements. 

A. Each Party's facilities shall be designed to isolate any fault, or to correct or isolate 

any abnormality, that would negatively affect the other Party's system or other entities connected to 

the TSP System. 

B. The Generator shall be responsible for protection of its facilities consistent with 

ERCOT Requirements. 

C. Each Party's protective relay design shall incorporate the necessary test switches to 

perform the tests required in Section 5.6.F. The required test switches will be placed such that they 

allow operation of lockout relays while preventing breaker failure schemes from operating and 
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causing unnecessary breaker operations and tripping the Generator's units. 

D. Recording equipment shall be installed to analyze all system disturbances in 

accordance with ERCOT Requirements. 

E. Each Party will test, operate and maintain System Protection Equipment in 

accordance with ERCOT Requirements. Each Party will provide reasonable notice to the other Party 

of any testing of its System Protection Equipment allowing such other Party the opportunity to have 

representatives present during testing of its System Protection Equipment. 

F. Prior to the In-Service Date, and again prior to Commercial Operation, each Party or 

its agent shall perform a complete calibration test and functional trip test of the System Protection 

Equipment. At intervals suggested by Good Utility Practice or at intervals described in the ERCOT 

Requirements if so defined therein, and following any apparent malfunction of the System Protection 

Equipment, each Party shall perform both calibration and functional trip tests of its System Protection 

Equipment. These tests do not require the tripping of any in-service generation unit. These tests do, 

however, require that all protective relays and lockout contacts be activated. 

5.7 No Annexation. Any and all equipment placed on the premises of a Party shall be and remain 

the property of the Party providing such equipment regardless of the mode and manner of annexation 

or attachment to real property, unless otherwise mutually agreed by the Parties. 

ARTICLE 6. OPERATION AND MAINTENANCE 

6.1 Operation and Maintenance of Interconnection Facilities. The Parties agree to operate and 

maintain their systems in accordance with Good Utility Practice, National Electrical Safety Code, the 

ERCOT Requirements, PUCT Rules and all applicable laws and regulations. Subject to any necessary 

ERCOT approval, each Party shall provide necessary equipment outages to allow the other Party to 

perform periodic maintenance, repair or replacement of its facilities. Such outages shall be scheduled 

at mutually agreeable times, unless conditions exist which a Party believes, in accordance with Good 

Utility Practice, may endanger persons or property. No changes will be made in the normal operation 

of the Point of Interconnection without the mutual agreement of the Parties except as otherwise 

provided herein. All testing of the Plant that affects the operation of the Point of Interconnection shall 

be coordinated between the TSP, the Control Area(s) in which the Plant and the TSP are located, and 

the Generator and will be conducted in accordance with ERCOT Requirements. 

6.2 Control Area Notification. The Control Area within ERCOT is a single Control Area with 

ERCOT assuming authority as the Control Area operator in accordance with the ERCOT Protocols. 

6.3 Land Rights and Easements. Terms and conditions addressing the rights of the TSP and the 

Generator regarding any facilities located on the other Party's property shall be addressed in a 

separate, duly executed and recorded easement agreement between the Parties. Prior to Commercial 

Operation, the Parties will mutually agree upon procedures to govern access to each other's property 

as necessary for the Parties to fulfill their obligations hereunder. 
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6.4 Service Interruption. The Parties recognize that the interruption of service provisions of the 

PUCT Rules give TSP the right to disconnect the TSP System from the Plant under the conditions 

specified therein. The Generator will promptly disconnect the Plant from the TSP System when 

required by and in accordance with the PUCT Rules and ERCOT Requirements. 

6.5 Switching and Clearance. 

A. Any switching or clearances needed on the TIF or the GIF will be done 1n accordance 

with ERCOT Requirements. 

B. Any switching and clearance procedure necessary to comply with Good Utility 

Practice or ERCOT Requirements that may have specific application to the Plant shall be addressed in 

Exhibit "C" 

6.6 Start-Up and Svnchronization. Consistent with ERCOT Requirements and the Parties' 

mutually acceptable procedure, the Generator is responsible for the proper synchronization ofthe 

Plant to the TSP System. 

6.7 Routine Operational Communications. On a timely basis, the Parties shall exchange all 

information necessary to comply with ERCOT Requirements. 

6.8 Blackstart Operations. If the Plant is capable of blackstart operations, Generator will 

coordinate individual Plant start-up procedures consistent with ERCOT Requirements. Any blackstart 

operations shall be conducted in accordance with the blackstart criteria included in the ERCOT 

Requirements and the TSP Blackstart Plan on file with the ERCOT. Notwithstanding this section, the 

Generator is not required to have blackstart capability by virtue o f this Agreement. I f the Generator 

will have blackstart capability, then Generator shall provide and maintain an emergency 

communication system that will interface with the TSP during a blackstart condition. 

6.9 Power Svstem Stabilizers. The Generator shall procure, install, maintain and operate power 

system stabilizers if required to meet ERCOT Requirements and as described in Exhibit "C". 

ARTICLE 7. DATA REQUIREMENTS 

7.1 Data Acquisition. The acquisition of data to realistically simulate the electrical behavior of 

system components is a fundamental requirement for the development of a reliable interconnected 

transmission system. Therefore, the TSP and the Generator shall be required to submit specific 

information regarding the electrical characteristics of their respective facilities to each other as 

described below in accordance with ERCOT Requirements. 

7.2 Initial Data Submission by TSP. The initial data submission by the TSP shall occur prior to 

Trial Operation and shall include transmission system data necessary to allow the Generator to select 

equipment and meet any system protection and stability requirements. 

7.3 Initial Data Submission bv Generator. The initial data submission by the Generator, including 

manufacturer data, shall occur prior to the Trial Operation and shall include a completed copy of the 

following forms contained in the ERCOT's Generation Interconnection Procedure: (1) Plant 
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Description/Data and (2) Generation Stability Data. It shall also include any additional data provided 

to the ERCOT for the System Security Study. Data in the initial submissions shall be the most current 

Plant design or expected performance data. Data submitted for stability models shall be compatible 

with the ERCOT standard models. If there is no compatible model, the Generator will work with an 

ERCOT designated consultant to develop and supply a standard model and associated data. 

7.4 Data Supplementation. Prior to Commercial Operation, the Parties shall supplement their 

initial data submissions with any and all "as-built" Plant data or "as-tested" performance data which 

differs from the initial submissions or, alternatively, written confirmation that no such differences 

exist. Subsequent to Commercial Operation, the Generator shall provide the TSP any data changes 

due to equipment replacement, repair, or adjustment. The TSP shall provide the Generator any data 

changes due to equipment replacement, repair, or adjustment in the directly connected substation or 

any adjacent TSP-owned substation that may affect the GIF equipment ratings, protection or 

operating requirements. The Parties shall provide such data no later than 30 days after the date of the 

actual change in equipment characteristics. Also, the Parties shall provide to each other a copy of any 

additional data later required by the ERCOT concerningthese facilities. 

7.5 Data Exchange. Each Party shall furnish to the other Party real-time and forecasted data as 

required by ERCOT Requirements. The Parties will cooperate with one another in the analysis of 

disturbances to either the Plant or the TSP's System by gathering and providing access to any 

information relating to any disturbance, including information from oscillography, protective relay 

targets, breaker operations and sequence o f events records. 

ARTICLE 8. PERFORMANCE OBLIGATION 

8.1 Generator's Cost Responsibility. The Generator will acquire, construct, operate, test, maintain 

and own the Plant and the GIF at its sole expense. In addition, the Generator may be required to make 

a contribution in aid of construction in the amount set out in and for the facilities described in Exhibit 

"C", if any, in accordance with PUCT Rules. 

8.2 TSP's Cost Responsibilitv. The TSP will acquire, own, operate, test, and maintain the TIF at 

its sole expense, subject to the provisions of Section 4.1.B and the contribution in aid of construction 

provisions of Section 8.1 of this Agreement. 

8.3 Financial Security Arrangements. The TSP may require the Generator to pay a reasonable 

deposit or provide another means of security, to cover the costs of planning, licensing, procuring 

equipment and materials, and constructing the TIE The required security arrangements shall be 

specified in Exhibit "E". Within five business days after the Plant achieves Commercial Operation, 

the TSP shall return the deposit or security to the Generator. However, the TSP may retain an amount 

to cover the incremental difference between the TSP's actual out ofpocket costs associated with the 

choice of Section 4.1.B over Section 4.1.A, pending a final PUCT Order as contemplated in Section 

4.1.B(iii). Ifthe Plant has not achieved Commercial Operation within one year after the scheduled 
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Commercial Operation date identified in Exhibit "B" or if the Generator terminates this Agreement in 

accordance with Section 2.1 and the TIF are not required, the TSP may, subject to the provisions of 

Section 2.2, retain as much of the deposit or security as is required to cover the costs it incurred in 

planning, licensing, procuring equipment and materials, and constructing the TIE If a cash deposit is 

made pursuant to Exhibit "E", any repayment of such cash deposit shall include interest at a rate 

applicable to customer deposits as established from time to time by the PUCT or other Governmental 

Authority. 

ARTICLE 9. INSURANCE 

9.1 Each Party shall, at its own expense, maintain in force throughout the period of this 

Agreement and until released by the other Party the following minimum insurance coverages, with 

insurers authorized to do business in Texas: 

A. Emplovers Liability and Worker's Compensation Insurance providing statutory 

benefits in accordance with the laws and regulations of the State of Texas. The minimum limits for 

the Employer's Liability insurance shall be One Million Dollars ($1,000,000) each accident bodily 

injury by accident, One Million Dollars ($1,000,000) each employee bodily injury by disease, and 

One Million Dollars ($1,000,000) policy limit bodily injury by disease. 

B. Commercial General Liability Insurance including premises and operations, personal 

injury, broad form property damage, broad form blanket contractual liability coverage (including 

coverage for the contractual indemnification) products and completed operations coverage, coverage 

for explosion, collapse and underground hazards, Independent contractors coverage, coverage for 

pollution to the extent normally available and punitive damages to the extent normally available and a 

cross liability endorsement, with minimum limits of One Million Dollars ($1,000,000) per 

occurrence/One Million Dollars ($1,000,000) aggregate combined single limit for personal injury, 

bodily injury, including death and property damage. 

C. Comprehensive Automobile Liability Insurance for coverage of owned, non- owned 

and hired vehicles, trailers or semi-trailers designed for travel on public roads, with a minimum 

combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily injury,including 

death, and property damage. 

D. Excess Public Liability Insurance over and above the Employer's Liability, 

Commercial General Liability and Comprehensive Automobile Liability Insurance coverage, with a 

minimum combined single limit of Twenty Million Dollars ($20,000,000) per occurrence/Twenty 

Million Dollars ($20,000,000) aggregate. 

E. The Commercial General Liability Insurance, Comprehensive Automobile Liability 

Insurance, and Excess Public Liability Insurance policies shall name the other Party, its parent, 

associated and affiliated companies and their respective directors, officers, agents, servants and 

employees ("Other Party Group") as additional insured. All policies shall contain provisions whereby 
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the insurers waive all rights of subrogation in accordance with the provisions of this Agreement 

against the Other Party Group and provide thirty (30) days advance written notice to Other Party 

Group pnor to anniversary date of cancellation or any material change in coverage or condition. 

F. The Commercial General Liability Insurance, Comprehensive Automobile Liability 

Insurance and Excess Public Liability Insurance policies shall contain provisions that specify that the 

policies are primary and shall apply to such extent without consideration for other policies separately 

carried and shall state that each insured is provided coverage as though a separate policy had been 

issued to each, except the insurer's liability shall not be increased beyond the amount for which the 

insurer would have been liable had only one insured been covered. Each Party shall be responsible for 

its respective deductibles or retentions. 

G. The Commercial General Liability Insurance, Comprehensive Automobile Liability 

Insurance and Excess Public Liability Insurance policies, if written on a Claims First Made basis, 

shall be maintained in full force and effect for two (2) years after termination of this Agreement, 

which coverage may be in the form o f tail coverage or extended reporting period coverage if agreed 

by the Parties. 

H. The requirements contained herein as to the types and limits o f all insurance to be 

maintained by the Parties are not intended to and shall not in any manner, limit or qualify the 

liabilities and obligations assumed by the Parties under this Agreement. 

I. Within ten (10) days following execution of this Agreement, and as soon as 

practicable after the end of each fiscal year or at the renewal of the insurance policy and in any 

event within ninety (90) days thereafter, each Party shall provide certification of all insurance 

required in this Agreement, executed by each insurer or by an authorized representative of each 

insurer. 

J. Notwithstanding the foregoing, each Party may self-insure to the extent it maintains a 

self-insurance program; provided that, such Party's senior long term debt is rated at investment grade, 

or better, by Standard & Poor's or Moody's Investor's Service. For any period of time that a Party's 

senior long term debt is unrated by Standard & Poor's and Moody's Investor's Service or is rated at 

less than investment grade by Standard & Poor's and Moody's Investor's Service, such Party shall 

comply with the insurance requirements applicable to ll under Sections 9.1.A through 9.1.I. In the 

event that a Party is permitted to self-insure pursuant to this Section 9.1.J, it shall not be required to 

comply with the insurance requirements applicable to it under Sections9.1.A through 9.1.I. 

K. The Parties agree to report to each other in writing as soon as practical all accidents 

or occurrences resulting in injuries to any person, including death, and any property damage arising 

out of this Agreement. 

ARTICLE 10. MISCELLANEOUS 

10.1 Governing Law and Applicable Tariffs. 
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A. This Agreement for all purposes shall be construed in accordance with and governed 

by the laws of the State of Texas, excluding conflicts of law principles that would refer to the laws of 

another jurisdiction. The Parties submit to the jurisdiction of the federal and state courts in the State 

of Texas. 

B. This Agreement is subject to all valid, applicable rules, regulations and orders of, and 

tariffs approved by, duly constituted Governmental Authorities. 

C. Each Party expressly reserves the right to seek changes in, appeal, or otherwise 

contest any laws, orders, rules, or regulations ofa Governmental Authority. 

10.2 No Other Services. This Agreement is applicable only to the interconnection of the Plant to 

the TSP System at the Point of Interconnection and does not obligate either Party to provide, or entitle 

either Party to receive, any service not expressly provided for herein. Each Party is responsible for 

making the arrangements necessary for it to receive any other service that it may desire from the other 

Party or any third party. This Agreement does not address the sale or purchase of any electric energy, 

transmission service or ancillary services by either Party, either before or after Commercial 

Operation. 

10.3 Entire Agreement. This Agreement, including all Exhibits, Attachments and Schedules 

attached hereto, constitutes the entire agreement between the Parties with reference to the subject 

matter hereof, and supersedes all prior and contemporaneous understandings or agreements, oral or 

written, between the Parties with respect to the subject matter of this Agreement. There are no other 

agreements, representations, warranties, or covenants which constitute any part of the consideration 

for, or any condition to, either Party's compliance with ltS obligations under this Agreement. 

Notwithstanding the other provisions of this Section, the Facilities Study Agreement, if any, is 

unaffected by this Agreement. 

10.4 Notices. Except as otherwise provided in Exhibit "D", any formal notice, demand or request 

provided for in this Agreement shall be in writing and shall be deemed properly served, given or 

made if delivered in person, or sent by either registered or certified mail, postage prepaid, overnight 

mail or fax to the address or number identified on Exhibit "D" attached to this Agreement. Either 

Party may change the notice information on Exhibit "D" by giving five business days written notice 

prior to the effective date of the change. 

10.5 Force Majeure. 

A. The term "Force Majeure" as used herein shall mean any cause beyond the 

reasonable control of the Party claiming Force Majeure, and without the fault or negligence of such 

Party, which materially prevents or impairs the performance of such Party's obligations hereunder, 

including but not limited to, storm, flood, lightning, earthquake, fire, explosion, failure or imminent 

threat o f failure o f facilities, civil disturbance, strike or other labor disturbance, sabotage, war, 

national emergency, or restraint by any Governmental Authority. 

21 



DocuSign Envelope ID 01378C8C-9B24-446F-ADC6-E2A14FC196F0 

B. Neither Party shall be considered to be in Default (as hereinafter defined) with 

respect to any obligation hereunder (including obligations under Article 4), other than the obligation 

to pay money when due, if prevented from fulfilling such obligation by Force Majeure. A Party 

unable to fulfill any obligation hereunder (other than an obligation to pay money when due) by reason 

of Force Majeure shall give notice and the full particulars of such Force Majeure to the other Party in 

writing or by telephone as soon as reasonably possible after the occurrence of the cause relied upon. 

Telephone notices given pursuant to this Section shall be confirmed in writing as soon as reasonably 

possible and shall specifically state full particulars of the Force Majeure, the time and date when the 

Force Majeure occurred and when the Force Majeure is reasonably expected to cease. The Party 

affected shall exercise due diligence to remove such disability with reasonable dispatch, but shall not 

be required to accede or agree to any provision not satisfactory to it in order to settle and terminate a 

strike or other labor disturbance. 

10.6 Default 

A. The term "Default" shall mean the failure of either Party to perform any obligation in 

the time or manner provided in this Agreement. No Default shall exist where such failure to discharge 

an obligation (other than the payment of money) is the result of Force Maleure as defined in this 

Agreement or the result of an act or omission of the other Party. Upon a Default, the non- defaulting 

Party shall give written notice of such Default to the defaulting Party. Except as provided in Section 

10.6.B, the defaulting Party shall have thirty (30) days from receipt of the Default notice within which 

to cure such Default; provided however, if such Default is not capable of cure within 30 days, the 

defaulting Party shall commence such cure within 30 days after notice and continuously and 

diligently complete such cure within 90 days from receipt of the Default notice; and, if cured within 

such time, the Default specified m such notice shall cease to exist. 

B. If a Default is not cured as provided in this Section, or i f a Default is not capable of 

being cured within the period provided for herein, the non-defaulting Party shall have the right to 

terminate this Agreement by written notice at any time until cure occurs, and be relieved of any 

further obligation hereunder and, whether or not that Party terminates this Agreement, to recover 

from the defaultlng Party all amounts due hereunder, plus all other damages and remedies to which it 

is entitled at law or in equity. The provisions of this Section will survive termination of this 

Agreement. 

10.7 Intrastate Operation. The operation of the Plant by Generator shall not cause there to be a 

synchronous or an asynchronous interconnection between ERCOT and any other transmission 

facilities operated outside o f ERCOT unless ordered by the Federal Energy Regulatory Commission 

under Section 210 of the Federal Power Act. The Parties recognize and agree that any such 

interconnection will constitute an adverse condition giving the TSP the right to immediately 

disconnect the TIF from the GIF, until such interconnection has been disconnected. The Generator 
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will not be prohibited by this Section from interconnecting the Plant with facilities operated by the 
Comision Federal de Electricidad of Mexico, unless such interconnection would cause ERCOT 

utilities that are not "public utilities" under the Federal Power Act to become subJect to the plenary 

junsdiction of the Federal Energy Regulatory Commission. 

10.8 No Third Party Beneficiaries. This Agreement is not intended to and does not create rights, 

remedies, or benefits of any character whatsoever in favor of any persons, corporations, associations, 

or entities other than the Parties, and the obligations herein assumed are solely for the use and benefit 

of the Parties, their successors in interest and, where permitted, their assigns. 

10.9 No Waiver. The failure of a Party to this Agreement to insist, on any occasion, upon strict 

performance of any provision of this Agreement will not be considered a waiver of obligations, rights, 

or duties imposed upon the Parties. Termination or Default o f this Agreement for any reason by the 

Generator shall not constitute a waiver of the Generator's legal rights to obtain an interconnection 

from the TSP under a new interconnection agreement. 

10.10 Headings. The descriptive headings ofthe various articles and sections of this Agreement 

have been inserted for convenience of reference only and are of no significance in the interpretation or 

construction of this Agreement. 

10.11 Multiple Counterparts. This Agreement may be executed in two or more counterparts, each of 

which is deemed an original but all constitute one and the same instrument. 

10.12 Amendment. This Agreement may be amended only upon mutual agreement of the Parties, 

which amendment will not be effective until reduced to writing and executed by the Parties. 

10.13 No Partnership. This Agreement shall not be interpreted or construed to create an association, 

joint venture, agency relationship, or partnership between the Parties or to impose any partnership 

obligation or liability upon either Party. Neither Party shall have any right, power or authority to enter 

into any agreement or undertaking for, or act on behalf of, or to act as or be an agent or representative 

of, or to otherwise bind, the other Party. 

10.14 Further Assurances. The Parties agree to (i) furnish upon request to each other such further 

information, (ii) execute and deliver to each other such other documents, and (iii) do such other acts 

and things, all as the other Party may reasonably request for the purpose of carrying out the intent of 

this Agreement and the documents referred to in this Agreement. Without limiting the generality of 

the foregoing, the TSP shall, at the Generator's expense, when reasonably requested to do so by the 

Generator at any time after the execution of this Agreement, prepare and provide such information in 

connection with this Agreement (including, if available, resolutions, certificates, opinions of counsel 

or other documents relating to the TSP's corporate authorization to enter into this Agreement and to 

undertake the obligations set out herein) as may be reasonably required by any potential lender to the 

Generator under a proposed loan agreement. The TSP will use commercially reasonable efforts to 

obtain any opinion of counsel reasonably requested by Generator, but the TSP shall not be in Default 
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of any obligation under this Agreement if the TSP is unable to provide an opinion of counsel that will 

satisfy any potential lender to the Generator. Specifically, upon the written request o f one Party, the 

other Party shall provide the requesting Party with a letter stating whether or not, up to the date o f the 

letter, that Party is satisfied with the performance of the requesting Party under this Agreement. 

10.15 Indemnification and Liability. The indemnification and liability provisions of the PUCT Rule 

25.202(b)(2) or its successor shall govern this Agreement. 

10.16 Consequential Damages. OTHERTHANTHE LIQUIDATED DAMAGES HERETOFORE 

DESCRIBED, IN NO EVENT SHALL EITHER PARTY BE LIABLE UNDER ANY PROVISION 

OF THIS AGREEMENT FOR ANY LOSSES, DAMAGES, COSTS OR EXPENSES FOR ANY 

SPECIAL, INDIRECT, INCIDENTAL, CONSEQUENTIAL, OR PUNITIVE DAMAGES, 

INCLUDING BUT NOT LIMITED TO LOSS OF PROFIT OR REVENUE, LOSS OF THE USE OF 

EQUIPMENT, COST OF CAPITAL, COST OF TEMPORARY EQUIPMENT OR SERVICES, 

WHETHER BASED IN WHOLE OR IN PART IN CONTRACT, IN TORT, INCLUDING 

NEGLIGENCE, STRICT LIABILITY. OR ANY OTHER THEORY OF LIABILITY; PROVIDED, 

HOWEVER, THAT DAMAGES FOR WHICH A PARTY MAY BE LIABLE TO THE OTHER 

PARTY UNDER ANOTHER AGREEMENT WILL NOT BE CONSIDERED TO BE SPECIAL, 

INDIRECT, INCIDENTAL, OR CONSEQUENTIAL DAMAGES HEREUNDER. 

10.17 Assignment. This Agreement may be assigned by either Party only with the written consent 

of the other; provided that either Party may assign this Agreement without the consent of the other 

Party to any affiliate of the assigning Party with an equal or greater credit rating and with the legal 

authority and operational ability to satisfy the obligations of the assigning Party under this 

Agreement; and provided further that the Generator shall have the right to assign this Agreement, 

without the consent of the TSP, for collateral security purposes to aid in providing financing for 

the Plant, provided that the Generator will require any secured party, trustee or mortgagee to notify 

the TSP of any such assignment. Any financing arrangement entered into by the Generator pursuant 

to this Section will provide that prior to or upon the exercise of the secured party's, trustee's or 

mortgagee's assignment rights pursuant to said arrangement, the secured creditor, the trustee or 

mortgagee will notify the TSP of the date and particulars of any such exercise of assignment right(s). 

Any attempted assignment that violates this Section is void and ineffective. Any assignment under 

this Agreement shall not relieve a Party of its obligations, nor shall a Party's obligations be enlarged, 

in whole or in part, by reason thereof. Where required, consent to assignment will not be 

unreasonably withheld, conditioned or delayed. 

10.18 Severabilitv. If any provision in this Agreement is finally determined to be invalid, void or 

unenforceable by any court having jurisdiction, such determination shall not invalidate, void or make 

unenforceable any other provision, agreement or covenant o f this Agreement; provided that i f the 

Generator (or any third-party, but only if such third-party is not acting at the direction of the TSP) 
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seeks and obtains such a final determination with respect to any provision of Section 4.1.B, then none 

of the provisions of Section 4.1.B. shall thereafter have any force or effect and the Parties' rights and 

obligations shall be governed solely by Section 4.1.A. 

10.19 Comparabilitv. The Parties will comply with all applicable comparability and code of conduct 

laws, rules and regulations, as amended from time to time. 

10.20 Invoicing and Payment. Unless the Parties otherwise agree (in a manner permitted by 

applicable PUCT Rules and as specified in writing in an Exhibit "E" attached hereto), invoicing and 

payment rights and obligations under this Agreement shall be governed by PUCT Rules or applicable 

Governmental Authority. Invoices shall be rendered to the paying Party at the address specified on, 

and payments shall be made in accordance with the requirements of, Exhibit "D". 

10.21 Confidentiality. 
A. Subject to the exception in Section 10.21.B, any information that a Party claims is 

competitively sensitive, commercial or financial information under this Agreement ("Confidential 

Information") shall not be disclosed by the other Party to any person not employed or retained by the 

other Party, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the 

disclosing Party to be required to be disclosed in connection with a dispute between or among the 

Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the other Party, 

such consent not to be unreasonably withheld; or (iv) necessary to fulfill its obligations under this 

Agreement or as a transmission service provider or a Control Area operator including disclosing the 

Confidential Information to the ERCOT. The Party asserting confidentiality shall notify the other 

Party in writing of the information it claims is confidential. Prior to any disclosures of the other 

Party's Confidential Information under this subsection, or if any third party or Governmental 

Authority makes any request or demand for any o f the information described in this subsection, the 

disclosing Party agrees to promptly notify the other Party in writing and agrees to assert 

confidentiality and cooperate with the other Party in seeking to protect the Confidential Information 

from public disclosure by confidentiality agreement, protective order or other reasonable measures. 

B. This provision shall not apply to any information that was or is hereafter in the public 

domain (except as a result of a breach of this provision). 
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Exhibit "B" 
Time Schedule 

Interconnection Option chosen by Generator (checkone): X-Section 4.1.A. or Section 4.1.B 

If Section 4.1.B is chosen by Generator, the In-Service Date(s) was determined by (check one): (1) 
good faith negotiations, or (2) -Designated by Generator upon failure to agree. 

Date by which Generator must provide notice to proceed with design and procurement and provide 
security, as specified in Section 4.2, so that TSP may maintain schedule to meet the In- Service Date: 
25 July 2019 

Date by which Generator must provide notice to commence construction and provide security, as 
specified in Section 4.3, so that TSP may maintain schedule to meet the In-Service Date: 01 December 
2019 

In - Service Date(s): 15 January 2021 

Scheduled Trial Operation Date: 01 February 2021 

Scheduled Commercial Operation Date: 01 June 2021 

Date by which Generator will provide its proposed protection system design to TSP in accordance 
with Attachment 3 to Exhibit "C ": 01 June 2020 

Date by which Generator will provide its proposed protection system device settings and other 
information to TSP in accordance with Attachment 3 to Exhibit "C": 01 October 2020 

Date by which Generator will provide its proposed names of its equipment, as referenced in Exhibit 
"C", to TSP: 01 May 2020 

Date by which TSP must take ownership or possession of the deed or easement(s), in accordance with 
Exhibit "C", for property for the TIF, so that TSP may maintain schedule to meet the In- Service Date: 
01 February 2020 

Date by which Generator must have removed or relocated any existing Generator or third party 
underground and aboveground facilities from the property where the Boze Switch will be constructed 
to a location acceptable to TSP and have caused any existing Generator or third party easements on 
such property to be terminated, as referenced in Exhibit "C": 01 January 2020 

Date by which Generator will provide to TSP site drawings showing the proposed routes and locations 
of all generating units, transmission lines, distribution lines, and roads planned to be constructed by 
Generator: 01 December 2019 

Date by which Generator will provide to TSP an AC distribution voltage point of interconnection, 
pursuant to Exhibit C: 01 January 2020 

Date by which Generator will have in place the communication facilities specified in Exhibit C: 01 
January 2021 

Date by which Generator must provide an all-weather road acceptable to TSP for TSP's ingress and 
egress to and from the TIF site, so that TSP may maintain schedule to meet the In-Service Date: 15 
February 2020 
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Date by which Generator will make contact with TSP to select the tap position of Generator's main 
power transformer(s) pursuant to Exhibit C: 15 February 2020 

Due to the nature of the subject of this Agreement, the Parties may mutually agree to change the 
dates and times of this Exhibit "B". 
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Exhibit "C" 
Interconnection Details 

1. Name: Lily Solar and Lily Storage 

2. Point of Interconnection location: The Point of Interconnection is located in Kaufman 
County, Texas, at the Boze Switch in TSP's Scurry - Combine line. Specifically, the Point of 
Interconnection shall be defined as the points where TSP's 138 kV Boze Switch connects to 
Generator's 34.5/138 kV Lily Solar step-up transformer. The Boze Switch will be located 
4.75 miles away from the Combine substation towards the Scurry substation. (See attached 
one-line diagram.) 

3. Delivery Voltage: 138KV 

4. Number and size of Generating Units: 

51 Solar Inverters with a 3.15 MVA rating and 146MW available at the Point of 
Interconnection 
24 Storage Inverters with a 2.3 MVA rating and 50 MW available at the Point of 
Interconnection 

The Parties will amend this Exhibit "C" as necessary to reflect any changes Generator 
makes to the number and size of generating units. 

5. Type of Generating Units: 
Sungrow SG3150U-MV Solar Inverters 
Nidec ES 2K0 A38 Storage Inverters 

The Parties will amend this Exhibit"C" as necessary to reflect any changes Generator 
makes to the manufacturer, model, or type of generating units. 

6. Metering and Telemetry Equipment: Metering (voltage, location, losses adjustment due to 
metering location, and other), telemetry, and communications requirements shall be as 
follows: 

a. TSP shall, in accordance with ERCOT Requirements and Good Utility Practice, 
install, own, operate, inspect, test, calibrate, and maintain 138KV metering accuracy 
potential and current transformers and associated metering and telemetry equipment 
(including an RTU) located in the TIF. A one-line diagram showing TSP's ERCOT-
polled settlement ("EPS") metering location is attached to this Exhibit "C" as 
Attachment l. TSP will connect its EPS primary meters to its RTU via a 
communication link. Primary EPS metering data may be made available to Generator 
via a Generator-owned communication link connected to TSP's RTU, using TSP's 
available RTU protocol. Such data, ifprovided to Generator, will be for Generator's 
informational purposes only. Generator shall not rely on such data, as the primary 
source, for the metenng data addressed in item 6b. below, or for any other scheduling 
or operational purposes. TSP makes no guarantee of the quality or availability of such 
data. The provisions of Exhibit "A", Section 5.5G., shall not apply to TSP's RTU. 

b. Generator shall, in accordance with Good Utility Practice, install, own, operate, 
inspect, test, calibrate, and maintain the necessary metering potential and current 
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transformers and associated metering and telemetry equipment in the GIF and/or Plant 
to satisfy the ERCOT Requirements for the provision of metering data by Generator's 
"Qualified Scheduling Entity". 

-c. Generator shall, in accordance with ERCOT Requirements and Good Utility 
Practice, install, own, operate, inspect, test, calibrate, and maintain the metering and 
telemetry equipment (including an RTU or other equipment acceptable to TSP) to 
supply all electrical parameters of the Plant and GIF, as specified in the SCADA Table in 
Attachment 2 to this Exhibit "C", to TSP at a location designated by TSP. 

d. Generator shall, in accordance with ERCOT Requirements and Good Utility Practice, 
provide communications facilities that are, or may in the future be, necessary for 
effective interconnected operation of the Generator's Plant with the transmission 
system. Generator will directly make arrangements to procure and will bear the 
procurement, installation and ongoing costs of items (i) and (ii) below and will bear 
the procurement and installation costs o f item (iii) below. TSP will bear the ongoing 
costs of item (iii) below. The communications facilities will include (see Attachment 
2A to Exhibit "C"): 

(i) one private line voice circuit (an off-premise extension of TSP's PBX) in 
the Control Center referenced in Section 12(b) below, as shown on Exhibit 
D. The telephone handset for this voice line will be located in the Control Center 
such that personnel responsible for controlling voltage of the Plant will have 
continuous, ready access to the handset to receive calls from TSP's control 
center. 

(ii) one communication path, acceptable to TSP, that will deliver the Generator 
switchyard data specified in Attachment 2 to Exhibit"C" from Generator's 
RTU (using an RS-232 output) to TSP's control center. Generator shall use 
DNP 3.0 protocol (or other protocol acceptable to TSID. The communication 
path shall avoid the use of the public internet. TSP will provide rack space at a 
location designated by TSP for Generator's communication interface 
equipment. 

(iii) one dedicated telephone demarcation, acceptable to TSP, for TSP's use at the 
Boze Switch. The exact location of such telephone demarcation shall be 
designated by TSP and shall include, but not be limited to, two (2) private line 
voice circuits and one (1) data circuit acceptable to TSR 

e. Prior to the In-Service Date, acceptance tests will be performed by TSP and 
Generator to ensure the proper functioning of all metering, telemetry, and 
communications equipment, and to verify the accuracy of data being received by 
TSP. 

f. Following the Commercial Operation date, each Party shall test its metering, 
telemetry, and communications equipment in accordance with ERCOT Requirements 
and Good Utility Practice. Each Party shall give the other Party reasonable advance 
notice of such testing. Each Party shall have the right to observe testing performed by 
the other Party. 

g. Any changes to Generator's metering, telemetry, and communication equipment, 
including meters, voltage transformers, current transformers, and associated RTU, 
panels, hardware, conduit and cable, that will affect the data being received by TSP 
hereunder must be mutually agreed to by the Parties. 
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h. Each Party will promptly advise the other Party if it detects or otherwise learns of any 
metering, telemetry, or communications equipment or related situation that requires 
attention and/or correction by the other Party. 

7. Generator Interconnection Facilities: The GIF shall include the following facilities. (See the 
attached one-line diagram, attached as "Attachment 1 to "Appendix C") 

Generator Switchvard Facilities 

(Lot) Circuit breaker, _145_. kV, -JQQQ_amperes,-40_ kA 
(Lot) Switch, air break, _lfli_ kV, _EQQ_amperes, gang operated, 3 phase, with provisions 

for TSP pad lock 
(Lot) CCVT or PT, _80_ kV, dual secondary windings as required for Generator's metering 

and relaying 
(Lot) Surge Arrester, _80- kV 
(1 ea.) Supervisory equipment, SCADA RTU (Lot) Control / Relaying Panel 
(Lot) Fault Recording Equipment 
(Lot) Metering, Telemetry, and Communications Equipment 
(Lot) Associated structures, buswork, conductor, connectors, grounding, conduit, control cable, 

foundation work, perimeter fencing, grading/dirt work and any appurtenances necessary 
for construction and operation of the GIF 

All Weather Road - Generator will construct and maintain an all-weather road acceptable 
to TSP for TSP's ingress and egress to and from the TIF site. 

Power Factor - Generation resources must be capable of producing a defined quantity of 
reactive power to maintain a Voltage Profile established by ERCOT Nodal Protocol 3.15. 
Generator will install facilities, as necessary, so as to be capable of achieving a power factor 
between .95 lagging and .95 leading, as measured at the Point of Interconnection, at all MW 
output levels at or above ten percent (10%) of the Generator's nameplate capacity. When 
Generator is operating below ten percent (10%) of its nameplate capacity and is unable to 
support voltage at the Point of Interconnection, ERCOT may require an IRR to disconnect from 
the ERCOT transmission grid for purposes of maintaining reliability. 
Such facilities will be installed and functional by the In-Service Date specified in Exhibit "B". 
Generator will provide, for review and comments, written documentation to TSP specifying 
the design details of all equipment (including size, number, and location of any capacitors 
and/or reactors) which it will install to meet these requirements by the date specified in Exhibit 
"B". After Generator completes the engineering design of such facilities, the Parties will amend 
this Agreement to include such facilities as part o f the GIF. 

The above list is not intended to be a complete list of all facilities that are part of the GIF. 

8. Transmission Service Provider Interconnection Facilities: The TIF shall include the following 
facilities. (See the attached one-line diagram) 
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The above lists are not intended to be complete lists of all facilities that are part of the TIF. 

9. Communications Facilities: See Item 6 above. 

10. System Protection Equipment: See Section 5.6 of Exhibit "A" and Attachment 3 to this 
Exhibit "C". 

11. Inputs to Telemetry Equipment: See Attachment 2 to this Exhibit "C". 

12. Supplemental Terms and Conditions: 
a. For additional supplemental terms and conditions, see Attachments 1, 2, and 3 to 

this Exhibit "C" 

b. Generator Control Center - Generator will establish a control center that shall be 
staffed 24 hours per day, 7 days per week, by personnel capable o f making operating 
decisions and possessing the ability and authority to directly control voltage at the 
Plant, including the control of all devices at the Plant (such as generators, reactors 
and capacitors) associated with controlling such voltage ("Generator Control 
Center"). In the event that the Generator Control Center is not located at the Plant, 
the voltage control described in the preceding sentence will be accomplished directly 
by Generator Control Center personnel via a supervisory control and data acquisition 
(SCADA) system directly asserting control over all voltage control equipment at the 
Plant. Prior to TSP completing the TIF and placing such facilities in service, the 
Parties will revise Exhibit D to incorporate any missing telephone numbers for the 
Generator in Section (a). 

c. If Generator Owns Land - If Generator will own the land in fee upon which TSP will 
construct the TIF, or portion thereof, Generator will provide to TSP, at no cost to 
TSP, a deed or easement(s) in perpetuity, in form and substance satisfactory to TSP, 
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for such land or land rights as are needed for the TIF and TSP's use of the All 
Weather Road on any land owned in fee by Generator. Generator will provide such 
deed or easement(s) to TSP by the date(s) specified in Exhibit "B". 

d. Names and Device Numbers - Generator and TSP will collaborate and reach mutual 
agreement on the establishment of: i) unique name(s) for the Generator's substations, 
unit main transformers, and switching station(s) connected at transmission voltage), 
ii) device numbers for all transmission voltage level switches and breakers which will 
be owned by Generator, and iii) unique names for Generator's generating units, in 
accordance with ERCOT Requirements. Generator will submit to TSP, its proposed 
name(s) as referenced in this paragraph, to the TSP by the date specified in Exhibit 
"B". Generator will register the name(s) of the facilities specified in this paragraph 
and Generator-owned device numbers at ERCOT, in accordance with ERCOT 
Requirements, and such names and device numbers will be consistent with the names 
and numbers mutually agreed upon pursuant to this paragraph. Generator will not 
change any of the names or device numbers, established pursuant to this paragraph, 
without written approval ofTSP. Generator willlabel the devices, referenced in item 
(ii) above, with the numbers assigned to such devices. 

e. Encroachments - If Generator desires to conduct any of the following activities within 
any portion of TSP's right of way associated with TSP's transmission or distribution 
lines: i) construct transmission lines, distribution lines, communication facilities, 
roads, water lines, sewer lines, gas pipelines, or any other facilities, ii) store any 
equipment or materials, or iii) change the grade, elevation, or contour of the land, 
Generator must submit its request to TSP using a form of request acceptable to TSP 
and obtain written authorization from TSP for such encroachment pnor to Generator 
installing such facilities or conducting such activities. TSP RESERVES THE 
RIGHT TO DELAY THE ENERGIZATION OF THE POINT OF 
INTERCONNECTION UNTIL GENERATOR OBTAINS ALL REQUIRED 
WRITTEN AUTHORIZATIONS FROM TSP FOR SUCH 
ENCROACHMENTS, IF ANY. The Generator will be responsible for the cost of all 
modifications needed on facilities owned by TSP which are the result of such 
encroachment. The provision of overall site plans by Generator shall not relieve 
Generator from the obligation to submit all encroachment requests in accordance with 
this subsection (e) 

f. Power Supply to Switching Station - Generator will, at Generator's expense, by the 
date specified in Exhibit "B", be responsible for (i) making arrangements, acceptable 
to TSP, with a certificated utility for the installation of a 120/240 volt AC distribution 
voltage point of interconnection for TSP's use at TSP's Boze Switch and (ii) 
providing such point of interconnection at a location designated by TSP. TSP will 
make arrangements for and bear the cost ofpower and energy taken from such point 
of interconnection. 

g. Additional Studies - If it is necessary for TSP to perform any additional generation 
interconnection studies associated with the Plant in accordance with ERCOT 
Requirements, the Parties will enter an agreement to perform those studies and 
Generator shall pay TSP for the studies pursuant to that agreement. 

h. Federal Income Tax - To the extent that a payment made by Generator to TSP 
pursuant to Sections 2.2 and 8.3 of Exhibit A is taxable income for federal income 
tax purposes, as determined by TSP, such payment shall be increased by an adder, as 
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determined by TSP in accordance with its normal practices, to cover the effects of 
Generator's payment on TSP's tax liability. 

i. Voltage Support Service - Generator will install the necessary facilities to comply 
with the reactive power capability in accordance with ERCOT Requirements 
("Reactive Power Facilities"). Generator will provide its planned conceptual design 
of the Reactive Power Facilities to TSP by the date specified in Exhibit "B". After 
Generator completes the design of the Reactive Power Facilities, the Generator will 
provide the design and description of the Reactive Power Facilities to TSP be fore 
installation of the Reactive Power Facilities. Generator will complete the installation 
o f the Reactive Power Facilities no later than the In - Service Date for TSP facilities, 
as specified in Exhibit "B". Notwithstanding TSP's obligations in the remainder of 
this Agreement, TSP shall have no obligation to establish an electrical 
interconnection with the GIF until Generator completes the installation of the 
Reactive Power Facilities. 

j. Switching Procedures - To address the safety of field operations personnel of both 
Parties, the Parties will conduct the switching of transmission voltage devices owned 
by the TSP at the Point of Interconnection and all transmission voltage devices 
owned by Generator in accordance with TSP's procedures. TSP will provide a copy 
of such procedures to Generator upon request. 

k. Facilitv Connection Requirements - Generator will construct its facilities in 
accordance with the Full Registration version of Resource Asset Registration Forms 
(RARF) on file at ERCOT. 

1. Tap Position - In accordance with ERCOT Requirements, Generator will work with 
TSP to select the tap position on Generator's main power transformer(s). Generator 
will initiate contact with TSP to select such tap position upon completion of the 
Reactive Study. Notwithstanding TSP's obligations in the remainder of this 
Agreement, TSP shall have no obligation to establish an electrical interconnection 
with the GIF until Generator and TSP have selected the tap position. 

m. Relocation of Facilities - Unless otherwise agreed to in writing by TSP, Generator 
will (i) remove or relocate any existing Generator or third party underground and 
aboveground facilities from the property where the Boze Switch will be constructed 
to a location acceptable to TSP and (ii) cause any existing Generator or third party 
easements on such property to be terminated by the date specified in Exhibit "B". 

13. Special Operating Conditions: 

A special ERCOT-approved operating arrangement such as a Remedial Action Plan or Special 
Protection System might be implemented to allow the Plant to generate power at levels higher than 
would otherwise be permitted by ERCOT. The terms "Remedial Action Plan" and "Special Protection 
System" shall have the meanings as set forth in the ERCOT Requirements. TSP and ERCOT will 
examine the need and feasibility of these arrangements in cooperation with the Generator. In the event 
that ERCOT determines that such an arrangement is permitted, then TSP, ERCOT, and Generator will 
cooperate to design and install the necessary facilities, to be operational for the duration of the period 
where such Remedial Action Plan or Special Protection System may be permitted. 
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Attachment 1 to Exhibit "C" 

ONE LINE DIAGRAM 
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Attachment 2 to Exhibit "C" 

SCADA TABLE 
INFORMATION REQUIRED BY TSP FROM GENERATOR 

GIF DEVICE/BUS DATA REOURED 

Each 138 kV Breaker Status indication, three phase megawatts, and three 
phase megavars (Dry type breaker "A" contacts 
required for indication and 0-1 milliamp analog 
signal required for megawatt and megavar 
information) 

Each 138 kV Bus A, B and C Phase voltages (0 - 1 milliamp analog 
signal required for voltage information) 

Note: The SCADA Table above does not include real-time operational metering data or other data required by ERCOT 
from the Generator or its Qualified Scheduling Entity. 
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Attachment 2A to Exhibit "C" 

COMMUNICATION GUIDELINE 

GENERATOR STATION 

From 138kV or 345 kV Breakers: 
Breaker Position 
Three Phase MWs 
Three Phase MVARs 

From Each 138kV or 345 kV Bus 
A: Band C Phase Voltages 

RTU 

Communication Port(s) with 
RS-232 output uslng DNP 
3.0 Protocol for mterface 
with TSP 

... 

~ Other Operational Metenng Data as ~ 
required by ERCOT/QSE ~ 

Other Generator circmts as t : Communication Path 
~ required bv QSE. ERCOT etc. *- - -1 (acceptable to TSP) 

proi'ided bv Generator 

Plant Control 
Room 

4.--------------J .--
* TSP Control Center 

4----' 

Pnvaie bne voice circuit ISP s (Off Premise Extension Commumcation ofTSP's PBX) Path (teiephone 
pronded by Generator demarcation 

TSP's dial-up pnvate line voice provided by 
circuits (telephone demarcation Generator) 

provided by Generator) Optional data 
circuit provided 
by Generator 
unlizing DNP 3.0 
protocol 

0 ISP SWITCHING STATION 

i , 

¥ Sw*chyard House 
Phone, DFR, and Switchvard Data ----------------- * RTU Backup EPS Metenng 
Equipment * 

ERCOT Polled Settlement 
----------------

' (EPS) Metermg Equipment 
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Attachment 3 to Exhibit "C" 

SYSTEM PROTECTION REQUIREMENTS 

In addition to the provisions of Sections 5.6 and 6.1 of this Agreement, the following provisions 

shall apply with respect to system protection issues. To the extent there is a conflict between Sections 

5.6 or 6.1 of this Agreement and this Attachment 3 to Exhibit "C", theprovisions of this Attachment 3 

to Exhibit "C" shall apply. 

Generator and TSP shall design, install, operate, maintain, and test system protection 

equipment consistent with the applicable criteria as described in the ERCOT Requirements and any 

applicable requirements of Governmental Authorities, including NERC Reliability Standards. To the 

extent necessary to comply with the testing provisions of these requirements, including the time 

intervals of such requirements, the circuit breakers in the TIF will be tripped during the required testing, 

and thus may require an outage or reduction of generation at the Plant. Generator shall, at its expense, 

provide modifications or additions to its control and protective equipment required to comply with 

changes in ERCOT Requirements or requirements of Governmental Authorities, including complying 

with NERC Reliability Standards. 

Generator, using Good Utility Practice, shall install sufficient digital fault recording equipment 

to thoroughly analyze all system disturbances occurring on the GIF and the Plant and to thoroughly 

analyze the Plant and GIF performance during system disturbances on the ERCOT system. This 

equipment shall monitor the voltages at major nodes, current at major branches, breaker and switch 

positions, and dc logic in the relay control scheme. 

Generator will provide to the TSP its proposed system protection design, device settings, and 

other information, as referenced below ("Generator System Protection Components") for review by 

TSP, by the date specified on Exhibit "B". Generator shall not modify its Generator System Protection 

Components, at any time during the term of this Agreement, without first submitting such planned 

modifications to TSP for review. Such review by TSP will be for the limited purpose of determining if 

Generator's System Protection Equipment is compatible with TSP's System Protection Equipment. The 

Generator System Protection Components submitted by Generator shall include, but shall not 

necessarily be limited to: 

1) Design components: scheme types, one-line diagram, relay functional, type of 

protective relays and associated communication equipment, and trip circuit diagrams for the 

interconnection breakers. 

2) Device settings and other information: device settings, CT and VT/CCVT 

information, transformer connection configuration, transformer tap position(s) and associated 

positive and zero sequence impedances, transmission line positive and zero sequence 
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impedances, and generator impedances, including the saturated sub-transient impedance, 

when appropriate. 

TSP shall specify system protection and control schemes for the Point of Interconnection. 

Generator shall have the right to review and comment on such schemes and TSP shall consider 

Generator's comments when determining such schemes. Generator will install and maintain System 

Protection Equipment that is compatible with TSP's System Protection Equipment. TSP will work with 

the Generator to coordinate the establishment of the relay settings for System Protection Equipment 

owned by both Generator and TSP associated with the Point o f Interconnection. 

If the GIF facilitates the interconnection of generators to the Southwest Power Pool (or any 

other reliability council other than ERCOT), Generator will utilize open circuit breakers and air- break 

switches (which provide visible open indication) as a means of isolating such generators from ERCOT 

prior to switching them to such other reliability council. 

Generator will design, construct, and operate its electrical facilities such that all unit auxiliary 

power sources will come from the same reliability council to which the unit output is connected. 
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Exhibit "D" 

Notice and Electronic Funds Transfer Information of the Second Amended and Restated 
ERCOT Standard Generation Interconnection Agreement 

(a) Dispatch Center and Operations Communications: 

If to Transmission Service Provider: 
Fax number at TSP control center: 
469-402-2020 
24/7 Telephone at TSP control center: 
512-656-4586 

If to Generator (see the provisions of Exhibit C, 
section 12(b): 
Fax number at Generator Control Center: 

Off Premise Exchange Number for Generator 
Control Center: 
Lily Solar, LLC do Enel Green Power North 
America. Inc. Attn: Stephen Pike: 
Stephen.pike@enel.com, 508-380-6495 
Lily Solar, LLC c/o Enel Green Power North 
America. Inc. Attn: Aaron Vander Vorst: 
aaron.vandervorst@end.com: 913-953-5279 
Other Generator Control Center 24/7 Number: 

(b) Notices of an administrative nature: 

If to Transmission Service Provider: 

Rayburn Country Electric Cooperative, Inc. 

Attn: Scott Donham 
950 Sids Rd. 
Rockwall, Texas 75087 
Fax:469-402-2020 
Phone: 469-402-2024 
E-mail: notices@rayburnelectric.com 

If to Generator: 

Lily Solar, LLC c/o Enel Green Power 

North America, Inc. 

Attn: Aaron Vander Vorst 
16105 W, 113th Street, Suite 105 
Lenexa, KS 66219-2305 
Fax: 
Phone: 913-953-5279 
E-mail: Aaron.vandervorst@enel.com 

Copy: 
Lily Solar, LLC 
e/o Enel Green Power North America, 
Inc. 
Attn: Enrico Elia 
100 Brickstone Square, Suite 300 
Andover, MA 01810 
978-513-3476 
Enrico.elia@enel.com 
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(c) Notice for statement and billing purposes: 

If to: Transmission Service Provider 

Rayburn Country Electric Cooperative, Inc. 

If to Generator: 

Lily Solar, LLC Lily Solar, LLC c/o 

Attn: Accounting 
950 Sids Rd. 
Rockwall, Texas 75087 
Phone: 469-402-2107 
E-mail: invoices@rayburnelectric.com 

Enel Green Power North America, Inc. 
Attn: Accounts Payable 
100 Brickstone Square, Suite 300 
Andover, MA 01810 
Phone: 
E-mail: accounts.payable@enel.com 

(d) Information concerning Electronic Funds Transfers: 

If to: Transmission Service Provider If to Generator: 

Capital One Bank Citibank North America, Inc. 
2300 Eldorado Way One Penn's Way, OPS 2/2nd Floor 
McKinney, TX 75070 New Castle, DE, 19720 USA 
ABA No. 111901014 ABA No. 031100209 
For credit to: For credit to: 
Rayburn Country Electric Cooperative, Inc. Enel Green Power North America, Inc. 
Account No.3620771464 Account No. 38879444 
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Exhibit "E" 

Security Arrangement Details 

1. As a condition to TSP's obligation to plan, license, engineer, design, procure 
equipment and material, and construct the TIF descnbed in Exhibit "C", Generator will provide a 
financial security (Security) either as a letter o f credit (Letter of Credit), cash, or other form of 
collateral security acceptable to TSP in an amount totaling $4,800,000 (rounded) as required pursuant 
to Section 8.3 of this Agreement. Such Security will be provided in the following phases on the 
applicable dates listed: 

• Phase - 1 $1,200,076.67 Payment due within 20 days from the date the contract is fully executed 
• Phase - 11 $1,546,451.50 Payment due within 60 days from the date the contract is fully executed 
• Phase - 111 $1,092,389.06 Payment due within 90 days from the date the contract is fully executed 
• Phase -1V $928,075.82 Payment due within 160 days from the date the contract is fully executed 
• Phase - V $33,006.95 (EST.) - True-Up Invoice - Once the station has been energized 

2. Form of security provided by Generator must be approved, in writing, by TSP. 
Generator will provide information requested by TSP so that TSP may determine whether the form of 
security is acceptable. 

3. Letter of Credit means one or more irrevocable, trans ferable standby letters o f credit 
issued by a U.S. commercial bank or a foreign bank with a U.S. branch with a credit rating of at least 
A- from Standard and Poor's or an A3 credit rating from Moody's Investor Services. It shall be in a 
form acceptable to TSP. Such Letter of Credit shall state that it is issued in favor of TSP. Costs of the 
Letter of Credit shall be borne by the applicant for such Letter of Credit. 

4. The TSP shall not be obligated to incur any costs to plan5 license, engineer, design, 
procure equipment and material, and construct (collectively, the "Costs") until it receives payment, as 
outlined hereinabove, and such payment is in an amount sufficient to cover the Costs applicable at the 
time. Upon receipt of such Security, TSP shall continue the work required to meet the In-Service 
Date. 

5. An acceptable letter of credit per this Exhibit "IE" may be substituted at any time 
security is still required by the TSP for cash or other financial security. 
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