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Filing Receipt 

Filing Date - 2024-10-02 02:20:33 PM 

Control Number - 35077 

Item Number - 1945 



Thomas J. Yamin, P.E. 
Director 

Regulatory Transmission and Planning 

October 2,2024 

Filing Clerk 
Public Utility Commission of Texas 
1701 N. Congress Avenue 
P.O. Box 13326 
Austin, TX 78711-3326 

RE: Subject: Project No. 35077-Oncor Electric Delivery Company's Transmission 
Contract Filing Pursuant to Subst. Rule 25.195(h) 

Find attached the Second Amendment to the Standard Generation Interconnection 
Agreement between Oncor Electric Delivery Company LLC and Skull Creek Solar, LLC 
(23INR0289), dated September 3, 2024, for filing at the Public Utility Commission 
pursuant to Substantive Rule 25.195(h). 

Sincerely, 

»-Z-yl -S#7-

Thomas J. Yamin, P.E. 
Director 

1616 Woodall Rodgers Freeway, Dallas, Texas 75202 
214.486.3512. I Oncor.com 
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Docusign Envelope ID: 1 E041 CB2-9A54-4E90-A5C6-67C24E442756 

AMENDMENT NO. 2 TO ERCOT STANDARD GENERATION 

INTERCONNECTION AGREEMENT 

This Amendment No. 2 to the ERCOT Standard Generation Interconnection Agreement 
dated as of May 20,2024 ("Agreement") by and between Oncor Electric Delivery Company, LLC 
("Transmission Service Provider"), and Skull Creek Solar, LLC ("Generator"), is made this 30th day 
of August 2024. 

In consideration of the mutual promises and undertakings herein set forth and othergood 
and valuable consideration, the parties herby agree to amend the Agreement as follows: 

1. Exhibit "B" Time Schedule to the Agreement is hereby deleted in its entirety and replaced 
with the attached Exhibit "B" Time Schedule. 

2 . Exhibit " E ' Security Arrangement Details to the Agreement is hereby deleted in its 
entirety and replaced with the attached Exhibit " E ' Security Arrangement Details . 

3. Except as provided above, the Agreement will remain in effect in accordance with its 
terms. 

IN WITNESS WHEREOF, the Parties have caused this Amendment No. 2 to be signed by 
their duly authorized representatives, in duplicate originals, each of which shall constitute and 
be an original effective amendment to the Agreement. 

ONCOR ELECTRIC DELIVERY COMPANY, LLC SKULL CREEK SOLAR, LLC 

-DocuSigned by: 

By: ~ fbl,ld ttdt By: 
- 1 A4I-398AZ I AA402... 

Name: Robert Holt Name: Akomea Poku-Kankam 

Title: Director Title: Authorized Signatory/US General Counsel 

Date: 9/3/2024 I 9:35:18 AM PDT Date: August 30,2024 
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Exhibit "B" 
Time Schedule 

Interconnection Option chosen by Generator (check one): X Section 4.1.A. or_ Section 4.1.B 

If Section 4.1.B is chosen by Generator, the In-Service Date(s) was determined by (check one): (1) _ 
good faith negotiations, or (2) Designated by Generator upon failure to agree. 

Date by which Generator must provide notice to proceed with design and procurement, and provide 
security, asspecified in Section 4.2, sothat TSP may maintain scheduleto meetthe In-Service Date: August 
30,2024 

Date by which Generator must provide notice to commence construction and provide security, as 
specified in Section 4.3, so that TSP may maintain schedule to meet the In-Service Date: December 06, 
2024 

In - Service Date(s): May 07,2026 

Scheduled Trial Operation Date: June 18, 2026 

Scheduled Commercial Operation Date: August 16, 2026 

Date by which TSP will submit the Metering Design Proposal to ERCOT: November 07,2025 

Date by which Generator will provide Information required for sizing the EPS Metering CT's: February 07, 
2025 

Date by which Generator will make contact with TSP to provide a contact for TSP Right of Way 
coordination: March 14, 2025 

Date by which Generator will provide its proposed protection system design to TSP in accordance with 
Attachment 3 to Exhibit November 07,2025 

Date by which Generator will provide its proposed protection system device settings and other 
information to TSP in accordance with Attachment 3 to Exhibit March 09,2026 

Date by which Generator will provide its proposed names of its equipment, as referenced in Exhibit 
to TSP: August 25,2025 
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Date by which TSP must take ownership or possession of the deed or easement(s), in accordance with 
Exhibit "C", for property for the TIF, so that TSP may maintain schedule to meet the In-Service Date: 
September 15, 2025 

Date by which Generator must have removed or relocated any existing Generator or third party 
underground and aboveground facilities from the property where the Massey Lake Switch will be 
constructed to a location acceptable to TSP and have caused any existing Generator or third-party 
easements on such property to be terminated, as referenced in Exhibit August 15, 2025 

Date by which Generator will provide to TSP site drawings showing the proposed routes and locations of 
all generating units, transmission lines, distribution lines, and roads planned to be constructed by 
Generator: June 23,2025 

Date by which Generator will provide to TSPthe Latitude and Longitude of all solar panel generating units: 
October 23,2025 

Date by which Generator will provide to TSP an AC distribution voltage point of interconnection, pursuant 
to Exhibit C: January 15, 2025 

Date by which Generator will have in place the communication facilities specified in Exhibit C: March 12, 
2026 

Date by which Generator must provide an all-weather road acceptable to TSP for TSP's ingress and egress 
to and from the TIF site, so that TSP may maintain schedule to meet the In-Service Date: August 15, 2025 

Date by which Generator will provide its design of the facilities and operating scheme to comply with the 
reactive power requirements specified in Exhibit C, when the plant is not generating real power into the 
ERCOT grid: November 07,2025 

Date by which Generator will provide its design of the facilities to comply with the unit reactive power 
requirements specified in Exhibit C, when the plant is generating real power into the ERCOT grid: 
November 07,2025 

Date by which Generator will make contact with TSP to select thetap position of Generator's main power 
transformer(s) pursuant to Exhibit C: November 07,2025 

Date by which Generator will submitthe grading and drainage design for Massey Lake Switch and the All-
Weather Road to TSP for review and approval pursuant to Exhibit C: April 23,2025 

4 



Docusign Envelope ID: 1 E041 CB2-9A54-4E90-A5C6-67C24E442756 

Date by which Generator will complete the grading and drainage design for Massey Lake Switch and the 
All-Weather Road pursuant to Exhibit C, so that TSP may maintain schedule to meet the In-Service Date: 
June 23,2025 

Generator to notify TSP four weeks prior to beginning station site and All-weather and access road 
grading and drainage installation. 

Date by which Generator will complete the Massey Lake Switch grading and the All-Weather Road, and 
provide access for Oncor inspection, pursuant to Exhibit C: August 15, 2025 

Date by which Generator will provide preliminary exhibits for the deeds/easements for Massey Lake 
Switch and entrance drive, and the All-Weather Road, pursuant to Exhibit C, so that TSP may maintain 
schedule to meet the In-Service Date: April 14, 2025 

Date by which Generator will provide final exhibits for the deeds/easements for Massey Lake Switch and 
entrance drive, the All-Weather Road, pursuant to Exhibit C, so that TSP may maintain schedule to meet 
the In-Service Date: June 13, 2025 

Date by which TSP will provide preliminary exhibits for the deeds/rights of way for Massey Lake Switch 
associated transmission lines, pursuant to Exhibit C, so that TSP may maintain schedule to meet the In-
Service Date: April 14, 2025 

Date by which TSP will provide final exhibits for the deeds/rights of way for Massey Lake Switch associated 
transmission lines, pursuant to Exhibit C, so that TSP may maintain schedule to meet the In-Service Date: 
June 13, 2025 

Date by which Generator will have the 4-hole pads installed at the Point of Interconnection for TSP's 
jumper terminations: March 6,2026 

Date by which the Generator will have the Generator breaker(s), system protective equipment (including 
fiber termination and testing), and any equipment necessary for station to station relaying and SCADA 
communications installed and ready for acceptance and functional trip testing with TSP to ensure proper 
functioning: April 7,2026 

Due to the nature of the subject of this Agreement, the Parties may mutually agree to change the dates 
and times of this Exhibit " B ". 
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Exhibit "E" 
Security Arrangement Details 

Effective on or before August 30,2024, Generator shall cause to be established (the date of such 
establishment shall be the "Effective Date"), and shall at all times through the earlier of (i) five (5) business 
days after the date upon which TSP receives written notifications from Generator and ERCOT that 
Commercial Operation has been achieved or (ii) ninety (90) days after the termination of the Agreement 
in accordance with its terms (the earlier of which shall be the "Final Expiration Date"), cause to be 
maintained in full force and effect either or combined; 1) an "Irrevocable Standby Letter of Credit" for 
the benefit of TSP in a commercially acceptable form consistent with this Exhibit E and otherwise 
acceptable to TSP and Generator, which acceptance shall not be unreasonably withheld, or 2) a cash 
deposit, in the amount(s) as set forth below. "Irrevocable Standby Letter of Credit" shall mean an 
irrevocable, transferable letter of credit, issued by a Generator-selected and TSP-approved (which 
approval shall not be unreasonably withheld), major U.S. commercial bank, or a U.S. branch office of a 
major foreign commercial bank, with a credit rating of at least "A-" by Standard & Poor's and "A3" by 
Moody's Investor Service ("Bank"). The Irrevocable Standby Letter of Credit shall be transferable, more 
than one time, in whole but not in part, in favor of any party whom TSP certifies has succeeded to TSP's 
right, title and interest in and to this Agreement. Should TSP transfer such Irrevocable Standby Letter of 
Credit as stated above, Generator shall reimburse TSP for any costs it incurs from the Bank associated 
with such transfers. 

If at anytime duringtheterm of this Agreement, the Bank suffers a credit rating reduction to less 
than "A-" by Standard & Poor's or "A3" by Moody's Investor Service, Generator shall replace that 
Irrevocable Standby Letter of Credit with another Irrevocable Standby Letter of Credit of the same amount 
and with the same beneficiary from another TSP-approved bank of Generator's choice within fifteen (15) 
business days of the date of such event. Failureto provide a substitute Irrevocable Standby Letter of Credit 
within the time period specified above shall be deemed a Default under Section 10.6 of the Agreement, 
notwithstanding any cure period otherwise provided for in Section 10.6, and TSP may draw upon the 
Irrevocable Standby Letter of Credit to secure a cash deposit as security under this Agreement. 

The Irrevocable Standby Letter of Credit may consist of one or more consecutive terms (each, a 
"Term"), the first of which shall be effective on or before the Effective Date and the last of which shall 
expire on the Final Expiration Date; provided, that, the Irrevocable Standby Letter of Credit shall 
automatically renew from Term to Term without amendment such that there shall be no interruption of 
surety provided by the Irrevocable Standby Letter of Credit from the Effective Date through the Final 
Expiration Date. 

To the extent that the Bank has the unilateral right not to renew the Irrevocable Standby Letter 
of Credit for a successive Term, the Bank shall give notice to TSP and Generator in writing by certified mail, 
return receipt requested or via courier service, of the exercise of its right not to renew the Irrevocable 
Standby Letter of Credit for a successive Term (an "Expiring Term") not less than ninety (90) days prior to 
the expiration date of any Expiring Term. Generator hereby agrees that in the event that the Bank gives 
such notice and Generator does not provide TSP with a substitute Irrevocable Standby Letter of Credit in 
substantially the same form as the expiring Irrevocable Standby Letter of Credit at least forty-five (45) 
days prior to the expiration date of any Expiring Term, TSP shall have the right to retain as securitythe full 
amount (as specified inthe Irrevocable Standby Letter of Credit) of the expiring Irrevocable Standby Letter 
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of Credit. The substitute Irrevocable Standby Letter of Credit shall meet the requirements of this Exhibit 
E and be otherwise acceptable to TSP and Generator, which acceptance shall not be unreasonably 
withheld. Failure to provide a substitute Irrevocable Standby Letter of Credit within the time period 
specified above shall be deemed a Default under Section 10.6 of the Agreement, notwithstanding any 
cure period otherwise provided for in Section 10.6, and TSP maydraw upon the Irrevocable Standby Letter 
of Credit to secure a cash deposit as security under this Agreement. 

In the eventthat an Irrevocable Standby Letter of Credit is set to expire on a date priorto the Final 
Expiration Date and Generator has not provided to TSP a substitute Irrevocable Standby Letter of Credit 
at least forty-five (45) days in advance of such expiration, TSP shall have the right to retain as security the 
full amount (as specified in the Irrevocable Standby Letter of Credit) of the expiring Irrevocable Standby 
Letter of Credit. The substitute Irrevocable Standby Letter of Credit shall meet the requirements of this 
Exhibit E and be otherwise acceptable to TSP and Generator, which acceptance shall not be unreasonably 
withheld. Failure to provide a substitute Irrevocable Standby Letter of Credit within the time period 
specified above shall be deemed a Default under Section 10.6 of the Agreement, notwithstanding any 
cure period otherwise provided for in Section 10.6, and TSP maydraw upon the Irrevocable Standby Letter 
of Credit to secure a cash deposit as security under this Agreement. 

Except to the extent that the Bank has the unilateral right not to renew the Irrevocable Standby 
Letter of Credit for a successive Term, the Irrevocable Standby Letter of Credit to be issued in connection 
herewith shall have no provision for termination by the Bank or Generator. 

The Irrevocable Standby Letter of Credit and/or cash deposit shall provide surety to TSP on the 
following effective dates in the amounts set forth below: 

Effective Date Surety Amount 

August 30,2024 $ 4,049,060 

On or before December 6,2024 $8,997,904 (aggregate amount) 
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