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ETT 4 Electric Transmission Texas 
400 W 15th Street, Suite 1520 

Austin, TX 78701 

Electric Transmission Texas 

March 20,2025 

Filing Clerk 
Public Utility Commission of Texas 
1701 Congress Avenue 
P.O. Box 13326 
Austin, TX 78711-3326 

Re: Project No. 35077 - Filing Pursuant to 16 Tex. Admin. Code § 25.195(e) (TAC; 
ERCOT Standard Generation Interconnection Agreement between Electric 
Transmission Texas, LLC and Briggs Solar, LLC 

To Whom it May Concern: 

Enclosed for filing is the ERCOT Standard Generation Interconnection Agreement, dated March 
15, 2025, between Electric Transmission Texas, LLC ("ETT") and Briggs Solar, LLC 
("Generator") (the "Agreement"). ETT is filing this Agreement with the PUCT for informational 
purposes. Because the Agreement contains deviations from the Commission-approved ERCOT 
Standard Generation Interconnection Agreement (2007 version published by ERCOT) ("SGIA"), 
ETT has prepared this letter in accordance with 16 Tex. Admin. Code § 25.195(e) (TAC) 
identifying the deviations and requests that it be filed with the Agreement. 

• The following exhibits have been added to the list of exhibits in the Table of Contents: 

Exhibit "C-1 " - Conceptual One-Line Drawing of Point of Interconnection 

Exhibit "E-1 " - Form of Corporate Guaranty 

Exhibit "E-2 " - Form of Irrevocable Standby Letter of Credit 

• The last sentence of the first paragraph of the recital has been revised as follows: 

Pursuant to the terms and conditions of this Agreement, Transmission Service 
Provider shall interconnect Generator's Plant with Transmission Service 
Provider's System consistent with the results of the Full Interconnection Study that 
was prepared in response to generation interconnection request #23INR0059 
(solar) and #24INR0058 (storage)to ERCOTfrom Cypress Creek Renewables. 



The second paragraph of the recital has been revised as follows: 

This Agreement applies only to the Plant and the Parties' interconnectionfacilities 
as identified in Exhibits "C" and "C-1 ". 

Item E. of the fourth paragraph of the recital has been revised as follows: 

E. The Interconnection Details attached hereto as Exhibits "C" and "C-1 "; 

The testimonium clause has been revised as follows: 

IN WITNESS WHEREOF, the Parties have executed this Agreement in one or more 
originals, each of which shall constitute and be an original effective agreement 
between the Parties. 

The following definition in Section 1.1 of Article 1. Definitions of the Agreement has 
been added: 

" 1.1 Agreement" shall mean this ERCOT Standard Generation Interconnection 
Agreement with all its Exhibits, as it may be amended, supplemented, or 
otherwise modified from time to time. 

Reference to the PUCT Rule in the following definition in Section 1.4 of Article 1. 
Definitions of the Agreement has been revised: 

1.4 "Control Area" shall have the meaning ascribed thereto in PUCT Rule 25.5 
or its successor. 

The first sentence of the "ERCOT Requirements" definition in Section 1.6 of Article 1. 
Definitions of the Agreement has been revised as follows: 

1.6 "ERCOT Requirements" means the ERCOT Nodal Operating Guides, 
ERCOT Generation Interconnection Procedures, ERCOT Nodal Protocols as 
well as any other documents adopted by ERCOT relating to the 
interconnection and operation Of generators and transmission systems in 

ERCOT as amendedfrom time to time, and any successors thereto. 

Reference to the PUCT Rule in the following definition in Section 1.7 of Article 1. 
Definitions of the Agreement has been revised: 

1.7 "Facilities Studv" shall have the meaning as described in PUCT Rule 
25.198(d) or its successor. 



The following definition in Section 1.8 of Article 1. Definitions of the Agreement has 
been added: 

1.8 "Fiber Optic PCO" shall meanthefiber opticpoint of change ofownership, 
where the GIF fiber optic cables connect to the TIFfiber optic cables, defined 
in Exhibit "C", and as shown on Exhibit "C-1 " of this Agreement. 

A new definition of"Full Interconnection Study" has been added as Section 1.9 of Article 
1. Definitions of the Agreement: 

1.9 "Full Interconnection Studv" shall meanthe setofstudies conductedby the 
TSP under the Full Interconnection Study Agreement consisting ofthe Steady-
State and Transfer Analysis; System Protection (Short-Circuit) Analysis; 
Dynamic and Transient Stability Analysis; and Facilities Study. 

The definition for "Facilities Study Agreement" has been deleted from Article 1. 
Definitions of the Agreement and replaced with the following: 

1.10 "Full Interconnection Studv Agreement" shall mean the agreement executed 
by the Parties relating to the performance of the Full Interconnection Study. 

The definition of "GIF" in Article 1. Definitions of the Agreement has been revised as 
follows: 

1.11 "GIF" shall mean Generator 's interconnection facilities as described in 
Section 7 of Exhibit L . 

Reference to the PUCT Rules in the following definition in Section 1.12 of Article 1. 
Definitions of the Agreement has been revised: 

1.12 "Good Utilitv Practice" shall have the meaningdescribedin PUCTRule 25.5 
or its successor. 

The definition of "Point of Interconnection" in Article 1. Definitions ofthe Agreement has 
been revised as follows: 

1.17 "Point of Interconnection" shall mean the location(s) where the GIF 
connects to the TIF as negotiated by the Parties, defined in Section 2 of 
Exhibit "C", and as shown on Exhibit "C-1 " of this Agreement. 

Reference to the PUCT Rules in the following definition in Article 1. Definitions of the 
Agreement has been revised as follows: 

1.20 "Reasonable Efforts" shall mean the use of Good Utility Practice and the 
exercise of due diligence fpursuant to PUCTRule 25.198(e) or its successor). 
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The definition of " System Protection Equipment" in Article 1. Definitions of the 
Agreement has been revised as follows: 

1.21 "Svstem Protection Equipment" shallmeanthosefacilities locatedwithin the 
TIF andthe GIF as described in Section 5.6 ofExhibit "A" and Section 10 of 
Exhibit "C". 

Reference to the PUCT Rules in the following definition in Article 1. Definitions of the 
Agreement has been revised as follows: 

1.22 "Svstem Securitv Studv" shall have the meaningas describedin PUCT Rule 
25.198(c) or its successor. 

The definition of "TIF" in Article 1. Definitions of the Agreement has been revised as 
follows: 

1.24 " TIF" shallmeanthe TSP'sinterconnectionfacilities asdescribed in Section 
8 of Exhibit "C " to this Agreement. 

Paragraph B. of Section 2.1 of Article 2. Termination has been revised as follows: 

B. the TSP may terminate this Agreement with respect to one (1) or more 
Plant(s) (subject to Governmental Authority approval, if required) on 
written notice to the Generator if the Generator's Plant(s) have not 
achieved Commercial Operation within one (1) year after the Scheduled 
Commercial Operation Date(s) reflected in Exhibit "B"; or 

The first sentence of Section 3.1 of Article 3. Regulatory Filings has been revised as 
follows: 

The TSP shall file this executed Agreement with the PUCT. Each Party will 
reasonably cooperate with each other in connection with such filings. 

Paragraph A. of Section 4.2 of Article 4. Interconnection Facilities Engineering, 
Procurement and Construction has been revised as follows: 

A. The TSP has completed the Facilities Study pursuant to the Full Interconnection 
Study Agreement; 



Section 4.5 of Article 4. Interconnection Facilities Engineering, Procurement and 
Construction has been revised as follows: 

To the extent this Agreement incorporates a specified In-Service Date and the 
Generatorfails to satisfy conditions precedent under Sections 4.2 and, 4.3 so that 
the TSP may meet the In-Service Date, the Parties will negotiate in good faith to 
establish a new schedule for completion of the TIF, and the In-Service Date shall 
be extended accordingly. 

The following new sentence has been added to Section 5.2 of Article 5. Facilities and 
Equipment: 

In addition, Generator agrees to design and construct the GIF in accordance with 
the National Electric Code. 

The last sentence of Section 5.2 of Article 5. Facilities and Equipment has been revised as 
follows: 

Within one hundred and twenty (120) days after Commercial Operation 
. . . the Generator shall deliver to the TSP the following "as-built" drawings, 
information and documents for the GIF: ... the facilities connecting the Plant to 
the main power transformers and the GIF, and the impedances (determined by 
factory tests) for the associated main power transformers and the generators and 
the impedance of any transmission voltage lines that are part of the GIF. 

Paragraph B. of Section 5.5 of Article 5. Facilities and Equipment has been revised as 
follows: 

B. The metering and telemetry equipment shall be owned by the TSP. However, 
the TSP shall provide the Generator with metering and telemetry values in 
accordance with ERCOT Requirements. 

The first sentence of Paragraph E. of Section 5.5 of Article 5. Facilities and Equipment has 
been revised as follows: 

E. Prior to the connection of the GIF to the TIF, acceptance tests will be 
performed by the owning Party ...to verify the accuracy of data being 
received by the TSP, ERCOT and the Generator. 

The following new sentence has been added to Section 6.1 of Article 6. Operation and 
Maintenance: 

In addition, Generator agrees to operate and maintain its system in accordance 
with the National Electric Code. 
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The last sentence of Section 6.1 of Article 6. Operation and Maintenance has been revised 
as follows: 

All testing of the Plant that affects the operation of the Point of Interconnection 
shall be coordinated between the TSP, ERCOT, and Generator and will be 
conducted in accordance with ERCOT Requirements. 

Section 6.2 of Article 6. Operation and Maintenance has been deleted and replaced with 
the following: 

6.2 Control Area. The Control Area within ERCOT is a single Control Area with 
ERCOT assuming authority as the Control Area operator in accordance with 
ERCOT Requirements. 

Section 6.8 of Article 6. Operation and Maintenance has been revised to align the spelling 
of black start with the spelling in the ERCOT protocols. 

The reference to "ISO" in Section 7.3 of Article 7. Data Requirements has been replaced 
with "ERCOT". 

The second and third sentences of Section 8.3 of Article 8. Performance Obligation have 
been revised as follows: 

The required security arrangements are specified in Exhibit "E". Within five (5) 
business days after TSP has received notice from the Generator that the Plant has 
achieved Commercial Operation and TSP has verified the same, the TSP shall 
return the deposit(s) or security to the Generator. 

The last sentence of Paragraph E. of Section 9.1 of Article 9. Insurance has been revised 
as follows: 

All policies shall contain provisions whereby the insurers waive all rights Of 
subrogation in accordance with the provisions Of this Agreement against the Other 
Party Group. Each Party shall provide thirty (30) days advance written notice to 
Other Party Group prior to cancellation or any material change in coverage or 
condition. 



The first sentence of Paragraph F. of Section 9.1 of Article 9. Insurance has been revised 
as follows: 

The Commercial General Liability Insurance, Comprehensive Automobile Liability 
Insurance and Excess Public Liability Insurance policies shall contain provisions 
that specify that the policies are primary and non-contributory for any liability 
arising out Of that Party's negligence, and shall apply to such extent without 
consideration for other policies separately carried and shall state that each insured 
is provided coverage as though a separate policy had been issued to each, except 
the insurer's liability shall not be increased beyond the amount for which the 
insurer would have been liable had only one insured been covered. 

The last sentence of Section 10.3 of Article 10. Miscellaneous has been revised as follows: 

Notwithstanding the other provisions of this Section, the Full Interconnection Study 
Agreement, if any, is unaffected by this Agreement. 

The first sentence of Section 10.4 of Article 10. Miscellaneous has been revised as follows: 

" Except as otherwise provided in Exhibit "D , any formal notice, demand or request 
provided for in this Agreement shall be in writing and shall be deemed properly 
served, given or made if delivered in person, or sent by either registered or certified 
mail, postage prepaid, overnight mail or electronic mail with read receipt to the 
address identified on Exhibit "D" attached to this Agreement. 

The last sentence of Section 10.6.A of Article 10. Miscellaneous has been revised as 
follows: 

Except as provided in Section 10.6.B, the defaulting Party shall have thirty (30) 
daysfrom receipt of the Default noticewithinwhich to cure such Default; provided 
however, if such Default is not capable of cure within thirty (30) days, the 
defaulting Party shall commence such cure within thirty (30) days after Default 
notice and continuously and diligently complete such cure within ninety (90) days 
from receipt of the Default notice; and, if cured within such time, the Default 
specified in such Default notice shall cease to exist. 

The first sentence of Section 10.17 of Article 10. Miscellaneous has been revised 
as follows: 

This Agreement may be assigned by either Party only with the written consent of 
the other Party; provided that either Party may assign this Agreement without the 
consent of the other Party to any a#iliate of the assigning Party with an equal or 
greater credit rating and with the legal authority and operational ability to satisfy 
the obligations of the assigning Party under this Agreement; and provided further 
that the Generator shall have the right to assign this Agreement, without the 
consent Of the TSP, for collateral security purposes to aid in providing financing 
for the Plant, provided that the Generator will require any secured party, trustee 
or mortgagee to notify the TSP Of any such assignment. 



• The third paragraph of Exhibit "B" Time Schedule has been revised as follows: 

Date by which Generator must provide written authorization to proceed with 
design and procurement and provide security, as specified in Section 4.2, so that 
TSP may maintain schedule to meet the In-Service Date: 

• The fourth paragraph of Exhibit "B" Time Schedule has been revised as follows: 

Date by which Generator must provide written authorization to commence 
construction and provide security as specified in Section 4.3, so that TSP may 
maintain schedule to meet the In-Service Date: 

• The fifth paragraph of Exhibit "B" Time Schedule has been revised as follows: 

Due to the nature of the subject of this Agreement, the Parties may mutually agree 
to change the date and time of this Exhibit "B". Generator acknowledges and 
agrees that if Generator requests that the In-Service Date, Scheduled Trial 
Operation Date, or the Scheduled Commercial Operation Date be extended by 
twelve (12) months or more, TSP must perform a new Full Interconnection Study 
at Generator's expense. Upon receiving such a request, TSP may suspend its work 
until the results of the new Full Interconnection Study are approved by ERCOT and 
the Parties amend this Agreement to reflect (a) changes in work to be performed 
by the Parties, (b) changes in costs, (c) changes to schedule, (d) changes in the 
Security requirements, or (e) changes to other provisions alfected by the results of 
the new Full Interconnection Study. Generator shall be responsible for any costs 
associated with demobilization pending the new Full Interconnection Study; any 
costs incurred by TSP as part Of the original scope and not used in the revised 
scope Of work; and any additional costs identified as a result Of the new Full 
Interconnection Study. 

Please feel free to contact me at 918-599-2723 or rlpennybaker@aep.com if there are any 
questions. 

Sincerely, 

Robert L. Pennvbaker 
Robert L. Pennybaker, PE 
Manager, Reg. Pricing & Analysis 
American Electric Power Service Corporation 
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ERCOT Standard Generation 
Interconnection Agreement 

Between 
Electric Transmission Texas, LLC 

And 
Briggs Solar, LLC 

This ERCOT Standard Generation Interconnection Agreement is made and entered into as 
of 3/15/2025 I 9:40 AM CDT (the "Execution Date") between Electric 
Transmission Texas, LLC ("Transmission Service Provider") and Briggs Solar, LLC 
("Generator"), hereinafter individually referred to as "Party" and collectively referred to as 
"Parties." In consideration of the mutual covenants and agreements herein contained, the Parties 
hereto agree as follows: 

Transmission Service Provider represents that it is a public utility that owns and operates 
facilities for the transmission and distribution of electricity. Generator represents that it will own 
and operate the Plant. Pursuant to the terms and conditions of this Agreement, Transmission 
Service Provider shall interconnect Generator's Plant with Transmission Service Provider's 
System consistent with the results of the Full Interconnection Study that was prepared in response 
to generation interconnection request #23INR0059 (solar) and #24INR0058 (storage) to ERCOT 
from Cypress Creek Renewables. 

This Agreement applies only to the Plant and the Parties' interconnection facilities as 
identified in Exhibits "C" and "C-1". 

This Agreement shall become effective on the Execution Date, subject to Governmental 
Authority approval, if required, and shall continue in full force and effect until terminated in 
accordance with Exhibit "A". 

This Agreement will be subject to the following, all of which are incorporated herein: 

The "Terms and Conditions of the ERCOT Standard Generation Interconnection 
Agreement" attached hereto as Exhibit "A"; 
The ERCOT Requirements (unless expressly stated herein, where the ERCOT 
Requirements are in conflict with this Agreement, the ERCOT Requirements shall prevail); 
The PUCT Rules (where the PUCT Rules are in conflict with this Agreement, the PUCT 
Rules shall prevail); 
The Time Schedule attached hereto as Exhibit "B"; 
The Interconnection Details attached hereto as Exhibits "C" and "C-1"; 
The notice requirements attached hereto as Exhibit "D"; and 
The Security Arrangement Details attached hereto as Exhibit "E". 
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Docuslgn Envelope ID: DE983910-5855-42F1 -A229-62C502E0E134 

IN WITNESS WHEREOF, the Parties have executed this Agreement in one or more originals, 
each of which shall constitute and be an original effective agreement between the Parties. 

Electric Transmission Texas, LLC Briggs Solar, LLC 

-DocuSigned by: 

By: Awul K turM,r 
~0SAGAA16199240C... 

Name: Hannah R. Turner 

By: -

Name: Simon Ross 

Title: President Title: Chief Commercial Officer 

Date: 3/15/2025 I 9:40 AM CDT Date: March 11, 2025 

Electric Transmission Texas, LLC 
[Legal] 

-DocuSigned by: 

By: L 

Date: 

Atuu.U L HoU' 
-9807822A4708417. 

3/13/2025 I 2:57 PM EDT 



EXHIBIT "A" 

TERMS AND CONDITIONS OF THE ERCOT STANDARD GENERATION 
INTERCONNECTION AGREEMENT 

ARTICLE 1. DEFINITIONS 

Capitalized terms shall have the meanings as set forth below, except as otherwise specified 
in the Agreement: 

1.1 "Agreement" shall mean this ERCOT Standard Generation Interconnection Agreement 
with all its Exhibits, as it may be amended, supplemented, or otherwise modified from time to 
time. 

1.2 "CCN" shall mean a Certificate of Convenience and Necessity issued by the PUCT. 

1.3 "Commercial Operation" shall mean the date on which Generator declares that the 
construction of the Plant has been substantially completed, Trial Operation of the Plant has been 
completed, and the Plant is ready for dispatch. 

1.4 "Control Area" shall have the meaning ascribed thereto in PUCT Rule 25.5 or its successor. 

1.5 "ERCOT" shall mean the Electric Reliability Council of Texas, Inc. 

1.6 "ERCOT Requirements" means the ERCOT Nodal Operating Guides, ERCOT Generation 
Interconnection Procedures, ERCOT Nodal Protocols as well as any other documents adopted by 
ERCOT relating to the interconnection and operation of generators and transmission systems in 
ERCOT as amended from time to time, and any successors thereto. Any requirement in the 
foregoing documents imposed upon generation entities or generation facilities shall become the 
responsibility of the Generator, and any requirements imposed on transmission providers or 
transmission facilities shall become the responsibility of the TSP. 

1.7 "Facilities Study" shall have the meaning as described in PUCT Rule 25.198(d) or its 
successor. 

1.8 "Fiber Optic PCO" shall mean the fiber optic point of change of ownership, where the GIF 
fiber optic cables connect to the TIF fiber optic cables, defined in Exhibit "C", and as shown on 
Exhibit "C-1" of this Agreement. 

1.9 "Full Interconnection Study" shall mean the set of studies conducted by the TSP under the 
Full Interconnection Study Agreement consisting of the Steady-State and Transfer Analysis; 
System Protection (Short-Circuit) Analysis; Dynamic and Transient Stability Analysis; and 
Facilities Study. 
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1.10 "Full Interconnection Study Agreement" shall mean the agreement executed by the Parties 
relating to the performance of the Full Interconnection Study. 

1.11 "GIF" shall mean Generator's interconnection facilities as described in Section 7 ofExhibit 

1.12 "Good Utility Practice" shall have the meaning described in PUCT Rule 25.5 or its 
successor. 

1.13 "Governmental Authority(ies)" shall mean any federal, state, local or municipal body 
having jurisdiction over a Party. 

1.14 "In-Service Date" shall be the date, as reflected in Exhibit "B", that the TIF will be ready 
to connect to the GIF. 

1.15 "ISO" shall mean the ERCOT Independent System Operator. 

1.16 "Plant" shall mean the electric generation facility owned and operated by the Generator, as 
specified in Exhibit "C". 

1.17 "Point of Interconnection" shall mean the location(s) where the GIF connects to the TIF as 
negotiated by the Parties, defined in Section 2 of Exhibit "C", and as shown on Exhibit "C-1" of 
this Agreement. 

1.18 "PUCT" shall mean the Public Utility Commission of Texas. 

1.19 "PUCT Rules" shall mean the Substantive Rules of the PUCT. 

1.20 "Reasonable Efforts" shall mean the use of Good Utility Practice and the exercise of due 
diligence (pursuant to PUCT Rule 25. 198(e) or its successor). 

1.21 "System Protection Equipment" shall mean those facilities located within the TIF and the 
GIF as described in Section 5.6 of Exhibit "A" and Section 10 of Exhibit "C". 

1.22 "System Security Study" shall have the meaning as described in PUCT Rule 25.198(c) or 
its successor. 

1.23 "TCOS" shall mean the TSP's transmission cost of service as allowed by the applicable 
Governmental Authority. 

1.24 "TIF" shall mean the TSP's interconnection facilities as described in Section 8 of Exhibit 
"C" to this Agreement. 

1.25 "Trial Operation" shall mean the process by which the Generator is engaged in on-site test 
operations and commissioning of the Plant prior to Commercial Operation. 

1.26 "TSP" shall mean the Transmission Service Provider. 

1.27 "TSP System" shall mean the electric transmission facilities, including the TIF and all 
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associated equipment and facilities owned and/or operated by the TSP. 

ARTICLE 2. TERMINATION 

2.1 Termination Procedures. This Agreement may be terminated as follows: 

A. the Generator may terminate this Agreement after giving the TSP thirty (30) days 
advance written notice; or 

B. the TSP may terminate this Agreement (subject to Governmental Authority 
approval, if required) on written notice to the Generator ifthe Generator's Plant has 
not achieved Commercial Operation within one (1) year after the Scheduled 
Commercial Operation Date reflected in Exhibit "B"; or 

C. either Party may terminate this Agreement in accordance with Section 10.6. 

2.2 Termination Costs. If a Party elects to terminate the Agreement pursuant to Section 2.1 
above, the Generator shall pay all costs incurred (or committed to be incurred) by TSP, as of the 
date of the other Party's receipt of such notice of termination, that are the responsibility of the 
Generator under this Agreement. In the event of termination by either Party, both Parties shall use 
commercially reasonable efforts to mitigate the damages and charges that they may incur as a 
consequence of termination. The provisions of the Sections 2.2 and 2.3 shall survive termination 
of the Agreement. 

2.3 Disconnection. Upon termination of this Agreement, the Parties will disconnect the GIF 
from the TIF. 

ARTICLE 3. REGULATORY FILINGS 

3.1 Filing. The TSP shall file this executed Agreement with the PUCT. Each Party will 
reasonably cooperate with each other in connection with such filings. Any portions of this 
Agreement asserted by Generator to contain competitively sensitive commercial or financial 
information shall be filed by the TSP identified as "confidential" under seal stating, for the TSP's 
showing of good cause that Generator asserts such information is confidential information and has 
requested such filing under seal. If requested by the TSP, Generator shall provide the TSP, in 
writing, with the Generator's basis for asserting that the information referred to in this Section 3.1 
is competitively sensitive information, and the TSP may disclose such writing to the appropriate 
Governmental Authority. 

3.2 Regulatory Approvals. Unless exempt, the TSP shall timely request ISO and all regulatory 
approvals necessary for it to carry out its responsibilities under this Agreement. Such approvals 
shall include any CCN required for the construction of the TIE 
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ARTICLE 4. INTERCONNECTION FACILITIES ENGINEERING, 
PROCUREMENT, AND CONSTRUCTION 

4.1 Options. The Generator shall select one (1) of the following options (subsection A or 
subsection B) and include the selected option in Exhibit "B" for completion of the TIF: 

A. The TSP shall design, procure, and construct the TIF, using Reasonable Efforts to 
complete the TIF by the In-Service Date reflected in Exhibit "B". The TSP will utilize its 
own resources and will contract for additional resources, as reasonably necessary, to meet 
the In-Service Date. Such resources shall include, as the TSP believes is reasonable, use 
of other contractors, other equipment suppliers, other material suppliers, additional 
contract personnel, additional payments to contractors for expedited work, and premiums 
paid to equipment and material suppliers for expedited delivery. The TSP shall not be 
required to undertake any initiative, which is inconsistent with its standard safety practices, 
its material and equipment specifications, its design criteria and construction procedures, 
its labor agreements, applicable laws and regulations, and ERCOT Requirements. In the 
event the TSP reasonably expects that it will not be able to complete the TIF by the In-
Service Date, the TSP will promptly provide written notice to the Generator and will 
undertake Reasonable Efforts to meet the earliest date thereafter. 

B. (i) The TSP shall design, procure, and construct the TIF by the In-Service Date 
reflected in Exhibit "B". The Parties acknowledge that the In-Service Date was either 
agreed upon through good faith negotiations or designated by the Generator upon failure 
of the Parties to agree. In the process of negotiating the In-Service Date, Generator will 
request a date upon which it reasonably expects it will be ready to begin use of the TIF and 
upon which it reasonably expects to begin doing so. Any date designated by the Generator 
shall in no event be less than fifteen (15) months from the date that all conditions of 
Sections 4.2 and 4.3 have been satisfied. The designated In-Service Date will be extended 
day for day for each day that the ISO refuses to grant elearances to install equipment. If 
the TSP fails to complete the TIF by the In-Service Date reflected in Exhibit "B", the TSP 
shall pay the Generator liquidated damages in accordance with this Section 4.1.B. 

(ii) The Parties agree that actual damages to the Generator, in the event the TIF 
are not completed by the In-Service Date, may include Generator's fixed operation and 
maintenance costs and lost opportunity costs. Such actual damages are uncertain and 
impossible to determine at this time. The Parties agree that, because of such uncertainty, 
any liquidated damages paid by the TSP to the Generator shall be an amount equal to 14 of 
1% of the actual cost of the TIF, per day. However, in no event shall the total liquidated 
damages exceed 20% of the actual cost of the TIF. The Parties agree that such liquidated 
damages are less than the Generator's actual damages. The Parties agree that the foregoing 
payments will be made by the TSP to the Generator as just compensation for the damages 
caused to the Generator, which actual damages are uncertain and impossible to determine 
at this time, and as reasonable liquidated damages, but not as a penalty or a method to 
secure performance of this Agreement. 
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(iii) The TSP shall apply to have the full costs of the TIF included in TCOS. If 
the PUCT issues a final, appealable order excluding from TCOS any portion of the TIF 
costs, including higher contractor and vendor costs due to liquidated damage provisions in 
those contracts and insurance costs to cover liquidated damages, which costs may have 
been reasonably incurred but which the PUCT finds should not be recovered through 
TCOS, the Generator shall reimburse the TSP for such costs in an amount not to exceed 
the difference between the TSP's estimate of the cost of the TIF under Section 4.1.A and 
the TSP's estimate of the cost of the TIF under Section 4.1.B as reflected in Exhibit "C". 
Such costs shall be estimated using Good Utility Practice. 

(iv) No liquidated damages shall be paid to Generator if the Generator is not 
ready to commence use of the TIF for the delivery of power to the Plant for Trial Operation 
or export of power from the Plant on the In-Service Date, unless the Generator would have 
been able to commence use of the TIF for the delivery of power to the Plant for Trial 
Operation or export o f power from the Plant but for TSP' s delay. 

(v) If the In-Service Date has been designated by the Generator upon a failure 
of the Parties to agree on the In-Service Date, the TSP may, at its option, require the 
Generator to subcontract with the TSP for all or part of the design, procurement, and 
construction of the TIF in accordance with the TSP's standard subcontractor agreements. 
In such event, the TSP shall be subject to the payment of liquidated damages to the 
Generator only if the In-Service Date is not met solely due to the TSP's failure to complete 
the portion of the TIF for which the TSP has retained responsibility. It is the intent of this 
subsection to give the TSP full control ofthe contents and quality of the TIF. To the extent 
the Generator acts as a subcontractor to the TSP, the following will apply: 1) The 
Generator shall engineer, procure equipment, and construct the TIF (or portions thereof) 
using Good Utility Practice and using standards and specifications provided in advance by 
the TSP; 2) In its engineering, procurement and construction of the TIF, the Generator 
shall comply with all requirements of law to which the TSP would be subject in the 
engineering, procurement or construction of the TIF; 3) The TSP shall review and approve 
the engineering design, acceptance tests of equipment, and the construction of the TIF; 4) 
The TSP shall have the right to approve and accept for operation the TIF in accordance 
with the standards and specifications provided in advance by the TSP, such approval and 
acceptance shall not be unreasonably withheld, conditioned, or delayed; 5) Should any 
phase of the engineering, equipment procurement, or construction of the TIF, including 
selection of subcontractors, not meet the standards and specifications provided by the TSP, 
and therefore be deemed unacceptable, then the Generator shall be obligated to remedy that 
portion of the TIF or selection of subcontractors that is deemed unacceptable, the TSP's 
approval of the Generator's selection of subcontractors will not be unreasonably withheld, 
conditioned or delayed; and 6) Once the TIF are accepted for operation by the TSP, then 
the TSP shall reimburse the Generator for the reasonable and necessary costs incurred by 
the Generator to complete the TIF, not to exceed the amount specified in the subcontract. 
Such reimbursement shall be made within thirty (30) days after receipt of the invoice, 
unless otherwise agreed to by the Parties. 
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4.2 Equipment Procurement. If responsibility for construction of the T[F is borne by the TSP, 
then the TSP shall commence design of the TIF and procure necessary equipment within a 
reasonable time after all of the following conditions are satisfied: 

A. The TSP has completed the Facilities Study pursuant to the Full Interconnection 
Study Agreement; 

B. The TSP has received written authorization to proceed with design and procurement 
from the Generator by the date specified in Exhibit "B"; and 

C. The Generator has provided security to the TSP in accordance with Section 8.3 by 
the dates specified in Exhibit "B". 

4.3 Construction Commencement. The TSP shall commence construction of the TIF as soon 
as practicable after the following additional conditions are satisfied: 

A. Approval of the appropriate Governmental Authority has been obtained for any 
facilities requiring regulatory approval; 

B. Necessary real property rights, if any, have been obtained; 
C. The TSP has received written authorization to proceed with construction from the 

Generator by the date specified in Exhibit "B"; and 
D. The Generator has provided security to the TSP in accordance with Section 8.3 by 

the dates specified in Exhibit "B". 

4.4 Work Progress. The Parties will keep each other advised periodically as to the progress of 
their respective design, procurement, and construction efforts. If, at ally time, the Generator 
becomes aware that the completion of the TIF will not be required until after the specified In-
Service Date, the Generator will promptly provide written notice to the TSP of a new, later In-
Service Date. 

4.5 Conditions Precedent Delay. To the extent this Agreement incorporates a specified In-
Service Date and the Generator fails to satisfy conditions precedent under Sections 4.2 and 4.3 so 
that the TSP may meet the In-Service Date, the Parties will negotiate in good faith to establish a 
new schedule for completion of the TIF, and the In-Service Date shall be extended accordingly. 

ARTICLE 5. FACILITIES AND EQUIPMENT 

5.1 Information Exchange. The Parties shall exchange information and mutually agree upon 
the design and compatibility of the Parties' interconnection facilities. The Parties shall work 
diligently and in good faith to make any necessary design changes to ensure compatibility of the 
GIF to the TSP System. 

5.2 GIF Construction. Generator agrees to cause the GIF to be designed and constructed in 
accordance with Good Utility Practice, ERCOT Requirements, and the National Electrical Safety 
Code in effect at the time of construction. In addition, Generator agrees to design and construct 
the GIF in accordance with the National Electric Code. Within one hundred and twenty (120) days 
after Commercial Operation, unless the Parties agree on another mutually acceptable deadline, the 

9 



Generator shall deliver to the TSP the following "as-built" drawings, information and documents 
for the GIF: a one-line diagram, a site plan showing the Plant and the GIF, plan and elevation 
drawings showing the layout of the GIF, a relay functional diagram, relaying AC and DC 
schematic wiring diagrams and relay settings for all facilities associated with the Generator's main-
power transformers, the facilities connecting the Plant to the main power transformers and the GIF, 
and the in;~pedances (determined by factory tests) for the associated main power transformers and 
the generators and the impedance of any transmission voltage lines that are part of the GIF. 

5.3 TIF Construction. The TSP agrees to cause the TIF to be designed and constructed in 
accordance with Good Utility Practice, ERCOT Requirements, and the National Electrical Safety 
Code in effect at the time of construction. 

5.4 Equipment Changes. For facilities not described in Exhibit "C", if either Party makes 
equipment changes to the Plant, the GIF, the TIF or the TSP System which it knows will affect the 
operation or performance of the other Party' s interconnection facilities, the Parties agree to notify 
the other Party, in writing, of such changes. Such changes shall be made in accordance with 
ERCOT Requirements and coordinated between the Parties. 

5.5 Metering, Telemetry and Communications Requirements. 

A. Metering and telemetry of data will be accomplished in accordance with ERCOT 
Requirements. The specific metering, telemetry and communications equipment to be installed 
and data to be telemetered are described in Exhibit "C". 

B. The metering and telemetry equipment shall be owned by the TSP. However, the 
TSP shall provide the Generator with metering and telemetry values in accordance with ERCOT 
Requirements. 

C. A minimum set of inputs to the telemetry equipment is specified in Exhibit "C". 
Additional sets of inputs may be subsequently mutually agreed upon. 

D. The TSP will notify the Generator at least five (5) working days in advance of any 
planned maintenance, inspection, testing, or calibration of the metering equipment, unless 
otherwise agreed to in writing. The Generator, or its designated representative, shall have the right 
to be present for these activities and to receive copies of any documents related to the procedures 
and results. 

E. Prior to the connection of the GIF to the TIF, acceptance tests will be performed by 
the owning Party to ensure the proper functioning of all metering, telemetry and communications 
equipment associated with the Point of Interconnection and both Parties' interconnection facilities, 
and to verify the accuracy of data being received by the TSP, ERCOT and the Generator. All 
acceptance tests will be performed consistent with ERCOT Requirements. 

F. The TSP shall, in accordance with Good Utility Practice and ERCOT 
Requirements, specify communications facilities, including those necessary to transmit data from 
the metering equipment to the TSP, that are necessary for the effective operation of the Plant and 
the GIF with the TSP System. Such communication facilities shall be included in Exhibit "C". 
The Generator shall make arrangements to procure and bear the cost of such facilities. 
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G. Any changes to the meters, telemetry equipment, voltage transformers, current 
transformers, and associated panels, hardware, conduit and cable, which will affect the data being 
received by the other Party must be mutually agreed to by the Parties. 

H. Each Party will promptly advise the other Party if it detects or otherwise learns of 
any metering, telemetry or communications equipment errors or malfunctions that require the 
attention and/or correction by the other Party. The Party owning such equipment shall correct such 
error or malfunction as soon as reasonably feasible in accordance with ERCOT Requirements. 

5.6 System Protection and Other Controls Requirements. 

A. Each Party's facilities shall be designed to isolate any fault, or correct or isolate any 
abnormality that would negatively affect the other Party' s system or other entities connected to the 
TSP System. 

B. The Generator shall be responsible for protection of its facilities consistent with 
ERCOT Requirements. 

C. Each Party's protective relay design shall incorporate the necessary test switches to 
perform the tests required in Section 5.6.F. The required test switches will be placed such that 
they allow operation of lookout relays while preventing breaker failure schemes from operating 
and causing unnecessary breaker operations and tripping the Generator's units. 

D. Recording equipment shall be installed to analyze all system disturbances in 
accordance with ERCOT Requirements. 

E. Each Party will test, operate, and maintain System Protection Equipment in 
accordance with ERCOT Requirements. Each Party will provide reasonable notice to the other 
Party of any testing of its System Protection Equipment allowing such other Party the opportunity 
to have representatives present during testing of its System Protection Equipment. 

F. Prior to the In-Service Date, and again prior to Commercial Operation, each Party 
or its agent shall perform a complete calibration test and functional trip test of the System 
Protection Equipment. At intervals suggested by Good Utility Practice or at intervals described in 
the ERCOT Requirements if so defined therein, and following any apparent malfunction of the 
System Protection Equipment, each Party shall perform both calibration and functional trip tests 
of its System Protection Equipment. These tests do not require the tripping of any in-service 
generation unit. These tests do, however, require that all protective relays and lockout contacts be 
activated. 

5.7 No Annexation. Any and all equipment placed on the premises of a Party shall be and 
remain the property of the Party providing such equipment regardless of the mode and manner of 
annexation or attachment to real property, unless otherwise mutually agreed by the Parties. 
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ARTICLE 6. OPERATION AND MAINTENANCE 

6.1 Operation and Maintenance of Interconnection Facilities. The Parties agree to operate and 
maintain their systems in accordance with Good Utility Practice, National Electrical Safety Code, 
ERCOT Requirements, PUCT Rules and all applicable laws and regulations. In addition, 
Generator agrees to operate and maintain its system in accordance with the National Electric Code. 
Subject to any necessary ISO approval, each Party shall provide necessary equipment outages to 
allow the other Party to perform periodic maintenance, repair, or replacement of its facilities. Such 
outages shall be scheduled at mutually agreeable times, unless conditions exist which a Party 
believes, in accordance with Good Utility Practice, may endanger persons or property. No changes 
will be made in the normal operation ofthe Point of Interconnection without the mutual agreement 
of the Parties except as otherwise provided herein. All testing of the Plant that affects the operation 
of the Point of Interconnection shall be coordinated between the TSP, ERCOT, and Generator and 
will be conducted in accordance with ERCOT Requirements. 

6.2 Control Area. The Control Area within ERCOT is a single Control Area with ERCOT 
assuming authority as the Control Area operator in accordance with ERCOT Requirements. 

6.3 Land Rights and Easements. Terms and conditions addressing the rights of the TSP and 
the Generator regarding any facilities located on the other Party's property shall be addressed in a 
separate, duly executed and recorded easement agreement between the Parties. Prior to 
Commercial Operation, the Parties will mutually agree upon procedures to govern access to each 
other' s property as necessary for the Parties to fulfill their obligations hereunder. 

6.4 Service Interruption. The Parties recognize that the interruption of service provisions of 
the PUCT Rules give TSP the right to disconnect the TSP System from the Plant under the 
conditions specified therein. The Generator will promptly disconnect the Plant from the TSP 
System when required by and in accordance with the PUCT Rules and ERCOT Requirements. 

6.5 Switching and Clearance. 

A. Any switching or clearances needed on the TIF or the GIF will be done in 
accordance with ERCOT Requirements. 

B. Any switching and clearance procedure necessary to comply with Good Utility 
Practice or ERCOT Requirements that may have specific application to the Plant 
shall be addressed in Exhibit "C". 

6.6 Start-Up and Synchronization. Consistent with ERCOT Requirements and the Parties' 
mutually acceptable procedure, the Generator is responsible for the proper synchronization of the 
Plant to the TSP System. 

6.7 Routine Operational Communications. On a timely basis, the Parties shall exchange all 
information necessary to comply with ERCOT Requirements. 

6.8 Black Start Operations. If the Plant is capable of black start operations, Generator will 
coordinate individual Plant start-up procedures consistent with ERCOT Requirements. Any black 
start operations shall be conducted in accordance with the black start criteria included in the 
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ERCOT Requirements and the TSP's Black Start Plan on file with the ISO. Notwithstanding this 
Section, the Generator is not required to have black start capability by virtue of this Agreement. 
If the Generator will have black start capability, then Generator shall provide and maintain an 
emergency communication system that will interface with the TSP during a black start condition. 

6.9 Power System Stabilizers. The Generator shall procure, install, maintain and operate 
power system stabilizers if required to meet ERCOT Requirements and as described in Exhibit 
"'-1" 

ARTICLE 7. DATA REQUIREMENTS 

7.1 Data Acquisition. The acquisition of data to realistically simulate the electrical behavior 
of system components is a fundamental requirement for the development of a reliable 
interconnected transmission system. Therefore, the TSP and the Generator shall be required to 
submit specific information regarding the electrical characteristics of their respective facilities to 
each other as described below in accordance with ERCOT Requirements. 

7.2 Initial Data Submission by TSP. The initial data submission by the TSP shall occur no 
later than one hundred twenty (120) days prior to Trial Operation and shall include transmission 
system data necessary to allow the Generator to select equipment and meet any system protection 
and stability requirements. 

7.3 Initial Data Submission by Generator. The initial data submission by the Generator, 
including manufacturer data, shall occur no later than ninety (90) days prior to the Trial Operation 
and shall include a completed copy of the following forms contained in the ERCOT Generation 
Interconnection Procedure: 1) Plant Description/Data and 2) Generation Stability Data. It shall 
also include any additional data provided to the ISO for the System Security Study. Data in the 
initial submissions shall be the most current Plant design or expected performance data. Data 
submitted for stability models shall be compatible with the ISO standard models. If there is no 
compatible model, the Generator will work with an ISO designated consultant to develop and 
supply a standard model and associated data. 

7.4 Data Supplementation. Prior to Commercial Operation, the Parties shall supplement their 
initial data submissions with any and all "as-built" Plant data or "as-tested" performance data, 
which differs from the initial submissions or, alternatively, written confirmation that no such 
differences exist. Subsequent to Commercial Operation, the Generator shall provide the TSP any 
data changes due to equipment replacement, repair, or adjustment. The TSP shall provide the 
Generator any data changes due to equipment replacement, repair, or adjustment in the directly 
connected substation or any adjacent TSP-owned substation that may affect the GIF equipment 
ratings, protection or operating requirements. The Parties shall provide such data no later than 
thirty (30) days after the date of the actual change in equipment characteristics. Also, the Parties 
shall provide to each other a copy ofany additional data later required by the ISO concerning these 
facilities. 
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7.5 Data Exchange. Each Party shall furnish to the other Party real-time and forecasted data 
as required by ERCOT Requirements. The Parties will cooperate with one another in the analysis 
of disturbances to either the Plant or the TSP's System by gathering and providing access to any 
information relating to any disturbance, including information from oscillography, protective relay 
targets, breaker operations, and sequence of events records. 

ARTICLE 8. PERFORMANCE OBLIGATION 

8.1 Generator's Cost Responsibility. 

A. The Generator will acquire, construct, operate, test, maintain, and own the Plant 
and GIF at its sole expense. 

B. In addition, the Generator may be required to make a contribution in aid of 
construction in the amount set out in and for the facilities described in Exhibit "C", if any, in 
accordance with PUCT Rules. 

8.2 TSP' s Cost Responsibility. The TSP will acquire, own, operate, test, and maintain the TIF 
at its sole expense, subject to the provisions of Section 4.1.B and the contribution in aid of 
construction provisions of Section 8.1 of this Agreement. 

8.3 Financial Security Arrangements. The TSP may require the Generator to pay a reasonable 
deposit or provide another means of security, to cover the costs of planning, licensing, procuring 
equipment and materials, and constructing the TIF. The required security arrangements are 
specified in Exhibit "E". Within five (5) business days after TSP has received notice from the 
Generator that the Plant has achieved Commercial Operation and TSP has verified the same, the 
TSP shall return the deposit(s) or security to the Generator. However, the TSP may retain an 
amount to cover the incremental difference between the TSP' s actual out-of-pocket costs 
associated with the choice of Section 4.1.B over Section 4.1.A, pending a final PUCT Order as 
contemplated in Section 4.1.B(iii). If the Plant has not achieved Commercial Operation within 
one (1) year after the scheduled Commercial Operation date identified in Exhibit "B" or if the 
Generator terminates this Agreement in accordance with Section 2.1 and the TIF are not required, 
the TSP may, subject to the provisions of Section 2.2, retain as much of the deposit or security as 
is required to cover the costs it incurred in planning, licensing, procuring equipment and materials, 
and constructing the TIF. If a cash deposit is made pursuant to Exhibit "E", any repayment of such 
cash deposit shall include interest at a rate applicable to customer deposits as established from time 
to time by the PUCT or other Governmental Authority. 

ARTICLE 9. INSURANCE 

9.1 Each Party shall, at its own expense, maintain in force throughout the period of this 
Agreement, and until released by the other Party, the following minimum insurance coverages, 
with insurers authorized to do business in Texas: 
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A. Employers Liability and Worker' s Compensation Insurance providing statutory 
benefits in accordance with the laws and regulations of the State of Texas. The minimum limits 
for the Employer's Liability insurance shall be One Million Dollars ($1,000,000) each accident 
bodily injury by accident, One Million Dollars ($1,000,000) each employee bodily injury by 
disease, and One Million Dollars ($1,000,000) policy limit bodily injury by disease. 

B. Commercial General Liability Insurance including premises and operations, 
personal injury, broad form property damage, broad form blanket contractual liability coverage 
(including coverage for the contractual indemnification) products and completed operations 
coverage, coverage for explosion, collapse and underground hazards, independent contractors 
coverage, coverage for pollution to the extent normally available and punitive damages to the 
extent normally available and a cross liability endorsement, with minimum limits of One Million 
Dollars ($1,000,000) per occurrence/One Million Dollars ($1,000,000) aggregate combined single 
limit for personal injury, bodily injury, including death and property damage. 

C. Comprehensive Automobile Liability Insurance for coverage of owned, non-owned 
and hired vehicles, trailers or semi-trailers designed for travel on public roads, with a minimum 
combined single limit of One Million Dollars ($1,000,000) per occurrence for bodily injury, 
including death, and property damage. 

D. Excess Public Liability Insurance over and above the Employer's Liability, 
Commercial General Liability and Comprehensive Automobile Liability Insurance coverage, with 
a minimum combined single limit of Twenty Million Dollars ($20,000,000) per 
occurrence/Twenty Million Dollars ($20,000,000) aggregate. 

E. The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance, and Excess Public Liability Insurance policies shall name the other Party, its 
parent, associated and affiliated companies and their respective directors, officers, agents, servants 
and employees ("Other Party Group") as additional insured. All policies shall contain provisions 
whereby the insurers waive all rights of subrogation in accordance with the provisions of this 
Agreement against the Other Party Group. Each Party shall provide thirty (30) days advance 
written notice to Other Party Group prior to cancellation or any material change in coverage or 
condition. 

F. The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Public Liability Insurance policies shall contain provisions that 
specify that the policies are primary and non-contributory for any liability arising out of that 
Party's negligence, and shall apply to such extent without consideration for other policies 
separately carried and shall state that each insured is provided coverage as though a separate policy 
had been issued to each, except the insurer's liability shall not be increased beyond the amount for 
which the insurer would have been liable had only one insured been covered. Each Party shall be 
responsible for its respective deductibles or retentions. 

G. The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Public Liability Insurance policies, if written on a Claims First 
Made basis, shall be maintained in full force and effect for two (2) years after termination of this 
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Agreement, which coverage may be in the form of tail coverage or extended reporting period 
coverage if agreed by the Parties. 

H. The requirements contained herein as to the types and limits of all insurance to be 
maintained by the Parties are not intended to and shall not in any manner, limit or qualify the 
liabilities and obligations assumed by the Parties under this Agreement. 

I. Within ten (10) days following execution of this Agreement, and as soon as 
practicable after the end of each fiscal year or at the renewal of the insurance policy and in any 
event within ninety (90) days thereafter, each Party shall provide certification of all insurance 
required in this Agreement, executed by each insurer or by an authorized representative of each 
insurer. 

J. Notwithstanding the foregoing, each Party may self-insure to the extent it maintains 
a self-insurance program; provided that, such Party's senior secured debt is rated at investment 
grade, or better, by Standard & Poor's. For ally period of time that a Party's senior secured debt 
is unrated by Standard & Poor's or is rated at less than investment grade by Standard & Poor's, 
such Party shall comply with the insurance requirements applicable to it under Sections 9.1.A 
through 9.1.I. In the event that a Party is permitted to self-insure pursuant to this Section 9.1.J, it 
shall not be required to comply with the insurance requirements applicable to it under Sections 
9.1.A through 9.1.I. 

K. The Parties agree to report to each other in writing as soon as practical all accidents 
or occurrences resulting in injuries to any person, including death, and any property damage arising 
out of this Agreement. 

ARTICLE 10. MISCELLANEOUS 

10.1 Governing Law and Applicable Tariffs. 

A. This Agreement for all purposes shall be construed in accordance with and 
governed by the laws of the State of Texas, excluding conflicts of law principles that would refer 
to the laws of another jurisdiction. The Parties submit to the jurisdiction of the federal and state 
courts in the State of Texas. 

B. This Agreement is subject to all valid, applicable rules, regulations and orders of, 
and tariffs approved by, duly constituted Governmental Authorities. 

C. Each Party expressly reserves the right to seek changes in, appeal, or otherwise 
contest any laws, orders, rules, or regulations of a Governmental Authority. 

10.2 No Other Services. This Agreement is applicable only to the interconnection of the Plant 
to the TSP System at the Point of Interconnection and does not obligate either Party to provide, or 
entitle either Party to receive, any service not expressly provided for herein. Each Party is 
responsible for making the arrangements necessary for it to receive any other service that it may 
desire from the other Party or any third party. This Agreement does not address the sale or 
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purchase of any electric energy, transmission service, or ancillary services by either Party, either 
before or after Commercial Operation. 

10.3 Entire Agreement. This Agreement, including all Exhibits, Attachments and Schedules 
attached hereto, constitutes the entire agreement between the Parties with reference to the subject 
matter hereof, and supersedes all prior and contemporaneous understandings or agreements, oral 
or written, between the Parties with respect to the subject matter of this Agreement. There are no 
other agreements, representations, warranties, or covenants, which constitute any part of the 
consideration for, or any condition to, either Party's compliance with its obligations under this 
Agreement. Notwithstanding the other provisions of this Section, the Full Interconnection Study 
Agreement, if any, is unaffected by this Agreement. 

10.4 Notices. Except as otherwise provided in Exhibit "D", any formal notice, demand or 
request provided for in this Agreement shall be in writing and shall be deemed properly served, 
given or made if delivered in person, or sent by either registered or certified mail, postage repaid, 
overnight mail or electronic mail with read receipt to the address identified on Exhibit "D" attached 
to this Agreement. Either Party may change the notice information on Exhibit "D" by giving five 
(5) business days written notice prior to the effective date of the change. 

10.5 Force Majeure. 

A. The term "Force Majeure" as used herein shall mean any cause beyond the 
reasonable control of the Party claiming Force Majeure, and without the fault or negligence of 
such Party, which materially prevents or impairs the performance of such Party's obligations 
hereunder, including but not limited to, storm, flood, lightning, earthquake, fire, explosion, failure 
or imminent threat of failure of facilities, civil disturbance, strike or other labor disturbance, 
sabotage, war, national emergency, or restraint by any Governmental Authority. 

B. Neither Party shall be considered to be in Default (as hereinafter defined) with 
respect to any obligation hereunder (including obligations under Article 4), other than the 
obligation to pay money when due, ifprevented from fulfilling such obligation by Force Majeure. 
A Party unable to fulfill any obligation hereunder (other than an obligation to pay money when 
due) by reason of Force Majeure shall give notice and the full particulars of such Force Majeure 
to the other Party in writing or by telephone as soon as reasonably possible after the occurrence of 
the cause relied upon. Telephone notices given pursuant to this Section shall be confirmed in 
writing as soon as reasonably possible and shall specifically state full particulars of the Force 
Majeure, the time and date when the Force Majeure occurred and when the Force Majeure is 
reasonably expected to cease. The Party affected shall exercise due diligence to remove such 
disability with reasonable dispatch, but shall not be required to aocede or agree to any provision 
not satisfactory to it in order to settle and terminate a strike or other labor disturbance. 

10.6 Default 

A. The term "Default" shall mean the failure of either Party to perform any obligation 
in the time or manner provided in this Agreement. No Default shall exist where such failure to 
discharge an obligation (other than the payment of money) is the result of Force Majeure as defined 
in this Agreement or the result of an act or omission of the other Party. Upon a Default, the non-
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defaulting Party shall give written notice of such Default to the defaulting Party. Except as 
provided in Section 10.6.B, the defaulting Party shall have thirty (30) days from receipt of the 
Default notice within which to cure such Default; provided however, if such Default is not capable 
of cure within thirty (30) days, the defaulting Party shall commence such cure within thirty (30) 
days after Default notice and continuously and diligently complete such cure within ninety (90) 
days from receipt of the Default notice; and, if cured within such time, the Default specified in 
such Default notice shall cease to exist. 

B. If a Default is not cured as provided in this Section, or if a Default is not capable of 
being cured within the period provided for herein, the non-defaulting Party shall have the right to 
terminate this Agreement by written notice at any time until cure occurs, and be relieved of any 
further obligation hereunder and, whether or not that Party terminates this Agreement, to recover 
from the defaulting Party all amounts due hereunder, plus all other damages and remedies to which 
it is entitled at law or in equity. The provisions of this Section will survive termination of this 
Agreement. 

10.7 Intrastate Operation. The operation of the Plant by Generator shall not cause there to be a 
synchronous or an asynchronous interconnection between ERCOT and any other transmission 
facilities operated outside of ERCOT unless ordered by the Federal Energy Regulatory 
Commission under Section 210 of the Federal Power Act. The Parties recognize and agree that 
any such interconnection will constitute an adverse condition giving the TSP the right to 
immediately disconnect the TIF from the GIF, until such interconnection has been disconnected. 
The Generator will not be prohibited by this Section from interconnecting the Plant with facilities 
operated by the Comisi6n Federal de Electricidad of Mexico, unless such interconnection would 
cause ERCOT utilities that are not "public utilities" under the Federal Power Act to become subject 
to the plenary jurisdiction of the Federal Energy Regulatory Commission. 

10.8 No Third Party Beneficiaries. This Agreement is not intended to and does not create rights, 
remedies, or benefits of any character whatsoever in favor of any persons, corporations, 
associations, or entities other than the Parties, and the obligations herein assumed are solely for 
the use and benefit of the Parties, their successors in interest and, where permitted, their assigns. 

10.9 No Waiver. The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of obligations, 
rights, or duties imposed upon the Parties. Termination or Default of this Agreement for ally 
reason by the Generator shall not constitute a waiver of the Generator's legal rights to obtain all 
interconnection from the TSP under a new interconnection agreement. 

10.10 Headings. The descriptive headings of the various articles and sections of this Agreement 
have been inserted for convenience of reference only and are of no significance in the interpretation 
or construction of this Agreement. 

10.11 Multiple Counterparts. This Agreement may be executed in two (2) or more counterparts, 
each of which is deemed an original but all constitute one and the same instrument. 

10.12 Amendment. This Agreement may be amended only upon mutual agreement of the Parties, 
which amendment will not be effective until reduced to writing and executed by the Parties. 
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10.13 No Partnership. This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the Parties or to impose any 
partnership obligation or liability upon either Party. Neither Party shall have any right, power or 
authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 
agent or representative of, or to otherwise bind, the other Party. 

10.14 Further Assurances. The Parties agree to i) furnish upon request to each other such further 
information, ii) execute and deliver to each other such other documents, and iii) do such other 
acts and things, all as the other Party may reasonably request for the purpose of carrying out the 
intent of this Agreement and the documents referred to in this Agreement. Without limiting the 
generality of the foregoing, the TSP shall, at the Generator's expense, when reasonably requested 
to do so by the Generator at any time after the execution of this Agreement, prepare and provide 
such information in connection with this Agreement (including, if available, resolutions, 
certificates, opinions of counsel or other documents relating to the TSP's corporate authorization 
to enter into this Agreement and to undertake the obligations set out herein) as may be reasonably 
required by any potential lender to the Generator under a proposed loan agreement. The TSP will 
use commercially reasonable efforts to obtain any opinion of counsel reasonably requested by 
Generator, but the TSP shall not be in Default of any obligation under this Agreement if the TSP 
is unable to provide an opinion of counsel that will satisfy any potential lender to the Generator. 
Specifically, upon the written request of one Party, the other Party shall provide the requesting 
Party with a letter stating whether or not, up to the date of the letter, that Party is satisfied with the 
performance of the requesting Party under this Agreement. 

10.15 Indemnification and Liability. The indemnification and liability provisions of the PUCT 
Rule 25.202(b)(2) or its successor shall govern this Agreement. 

10.16 Consequential Damages. OTHER THAN THE LIQUIDATED DAMAGES 
HERETOFORE DESCRIBED, IN NO EVENT SHALL EITHER PARTY BE LIABLE UNDER 
ANY PROVISION OF THIS AGREEMENT FOR ANY LOSSES, DAMAGES, COSTS OR 
EXPENSES FOR ANY SPECIAL, INDIRECT, INCIDENTAL, CONSEQUENTIAL, OR 
PUNITIVE DAMAGES, INCLUDING BUT NOT LIMITED TO LOSS OF PROFIT OR 
REVENUE, LOSS OF THE USE OF EQUIPMENT, COST OF CAPITAL, COST OF 
TEMPORARY EQUIPMENT OR SERVICES, WHETHER BASED IN WHOLE OR IN PART 
IN CONTRACT, IN TORT, INCLUDING NEGLIGENCE, STRICT LIABILITY, OR ANY 
OTHER THEORY OF LIABILITY; PROVIDED, HOWEVER, THAT DAMAGES FOR 
WHICH A PARTY MAY BE LIABLE TO THE OTHER PARTY UNDER ANOTHER 
AGREEMENT WILL NOT BE CONSIDERED TO BE SPECIAL, INDIRECT, INCIDENTAL, 
OR CONSEQUENTIAL DAMAGES HEREUNDER. 

10.17 Assignment. This Agreement may be assigned by either Party only with the written consent 
of the other Party; provided that either Party may assign this Agreement without the consent of the 
other Party to any affiliate of the assigning Party with an equal or greater credit rating and with the 
legal authority and operational ability to satisfy the obligations of the assigning Party under this 
Agreement; and provided further that the Generator shall have the right to assign this Agreement, 
without the consent of the TSP, for collateral security purposes to aid in providing financing for 
the Plant, provided that the Generator will require any secured party, trustee or mortgagee to notify 
the TSP of ally such assignment. Any financing arrangement entered into by the Generator 

19 



pursuant to this Section will provide that prior to or upon the exercise of the secured party's, 
trustee's or mortgagee's assignment rights pursuant to said arrangement, the secured creditor, the 
trustee or mortgagee will notify the TSP of the date and particulars of any such exercise of 
assignment right(s). Any attempted assignment that violates this Section is void and ineffective. 
Any assignment under this Agreement shall not relieve a Party of its obligations, nor shall a Party's 
obligations be enlarged, in whole or in part, by reason thereof. Where required, consent to 
assignment will not be unreasonably withheld, conditioned, or delayed. 

10.18 Severability. If any provision in this Agreement is finally determined to be invalid, void 
or unenforceable by any court having jurisdiction, such determination shall not invalidate, void or 
make unenforceable any other provision, agreement or covenant of this Agreement; provided that 
if the Generator (or any third-party, but only if such third-party is not acting at the direction of the 
TSP) seeks and obtains such a final determination with respect to any provision of Section 4.1.B, 
then none of the provisions of Section 4.1.B. shall thereafter have any force or effect and the 
Parties' rights and obligations shall be governed solely by Section 4.1.A. 

10.19 Comparability. The Parties will comply with all applicable comparability and code of 
conduct laws, rules, and regulations, as amended from time to time. 

10.20 Invoicing and Payment. Unless the Parties otherwise agree (in a manner permitted by 
applicable PUCT Rules and as specified in writing in an Exhibit "E" attached hereto), invoicing 
and payment rights and obligations under this Agreement shall be governed by PUCT Rules or 
applicable Governmental Authority. Invoices shall be rendered to the paying Party at the address 
specified on, and payments shall be made in accordance with the requirements of, Exhibit "D". 

10.21 Confidentiality. 

A. Subject to the exception in Section 10.21.B, any information that a Party claims is 
competitively sensitive, commercial or financial information under this Agreement ("Confidential 
Information") shall not be disclosed by the other Party to any person not employed or retained by 
the other Party, except to the extent disclosure is i) required by law; ii) reasonably deemed by the 
disclosing Party to be required to be disclosed in connection with a dispute between or among the 
Parties, or the defense of litigation or dispute; iii) otherwise permitted by consent of the other 
Party, such consent not to be unreasonably withheld; or iv) necessary to fulfill its obligations 
under this Agreement or as a transmission service provider or a Control Area operator including 
disclosing the Confidential Information to the ISO. The Party asserting confidentiality shall notify 
the other Party in writing of the information it claims is confidential. Prior to any disclosures of 
the other Party's Confidential Information under this subsection, or if any third party or 
Governmental Authority makes any request or demand for any ofthe information described in this 
subsection, the disclosing Party agrees to promptly notify the other Party in writing and agrees to 
assert confidentiality and cooperate with the other Party in seeking to protect the Confidential 
Information from public disclosure by confidentiality agreement, protective order or other 
reasonable measures. 

B. This provision shall not apply to any information that was or is hereafter in the 
public domain (except as a result of a breach of this provision). 
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EXIIIBIT "B" 

TIME SCHEDULE 

Interconnection Option chosen by Generator (check one): X Section 4.1.A. or_ Section 4.1.B 

If Section 4.1.B is chosen by Generator, the In-Service Date(s) was determined by (check one): 
(1) good faith negotiations, or (2) designated by Generator upon failure 
to agree. 

Date by which Generator must provide written authorization to proceed with design and 
procurement and provide security, as specified in Section 4.2, so that TSP may maintain schedule 
to meet the In-Service Date: 

As of the Execution Date of this Agreement, Generator hereby provides such written 
authorization to TSP. Generator shall provide Security as set forth in Section 1 of Exhibit 
"W" 

Date by which Generator must provide written authorization to commence construction and 
provide security as specified in Section 4.3, so that TSP may maintain schedule to meet the In-
Service Date: 

As of the Execution Date of this Agreement, Generator hereby provides such written 
authorization to TSP. Generator shall provide Security as set forth in Section 1 of Exhibit 
"IE". 

In - Service Date(s): 

TSP will use Reasonable Efforts to complete the facilities required to provide the Point of 
Interconnection within thirty-two (32) months from the date that all applicable conditions 
under Sections 4.2 and 4.3 of Exhibit "A" hereof have been satisfied. Such facilities are 
identified under Section 8 of Exhibit "C". 

Scheduled Trial Operation Date: 

Thirty-three (33) months from the date that all applicable conditions under Sections 4.2 
and 4.3 of Exhibit "A" hereof have been satisfied. 

Scheduled Commercial Operation Date: 

Thirty-seven (37) months from the date that all applicable conditions under Sections 4.2 
and 4.3 of Exhibit "A" hereof have been satisfied. 

Due to the nature of the subject of this Agreement, the Parties may mutually agree to change the 
date and time of this Exhibit "B". Generator acknowledges and agrees that if Generator requests 
that the In-Service Date, Scheduled Trial Operation Date, or Scheduled Commercial Operation 
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Date be extended by twelve (12) months or more, TSP must perform a new Full Interconnection 
Study at Generator's expense. Upon receiving such a request, TSP may suspend its work until the 
results of the new Full Interconnection Study are approved by ERCOT and the Parties amend this 
Agreement to reflect (a) changes in work to be performed by the Parties, (b) changes in costs, (c) 
changes to schedule, (d) changes in the Security requirements, or (e) changes to other provisions 
affected by the results of the new Full Interconnection Study. Generator shall be responsible for 
any costs associated with demobilization pending the new Full Interconnection Study; any costs 
incurred by TSP as part of the original scope and not used in the revised scope of work; and any 
additional costs identified as a result of the new Full Interconnection Study. 

[The remainder of this page is intentionally left blank.] 
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EXHIBIT "C" 

INTERCONNECTION DETAILS 

1. Substation Name: Briggs 

2. Location: Generator's Briggs Substation ("Substation") will be located in Haskell 
County approximately nine (9) miles east of Haskell, Texas. Once the facilities are 
completed and energized, the Point of Interconnection will be located at TSP's dead-end 
structure approximately one (1) mile outside the fence of TSP's Kilby Station ("Station") 
that terminates Generator' s 345 kV transmission line from the Substation. Specifically, 
the Point of Interconnection will be located where TSP's jumper conductors at TSP's dead-
end structure approximately one (1) mile outside the Station fence connect to Generator's 
345 kV transmission line conductors from the Substation. The Fiber Optic PCO will be 
located at TSP's dead-end structure approximately one (1) mile outside the Station fence. 
See attached -Exhibit "C-1." 

3. Delivery Voltage: 345 kV 

4. Number and Size of Generating Units: Nominal 386.4 MW aggregated Plant 
capacity measured at the inverter terminal, comprised of the following: 

4.1. 82 inverters at 3.8 MW each; 311.6 MW, 23INR0059 (solar) 
4.2. 55 inverters at 1.36 MW each; 74.8 MW, 24INR0058 (storage) 

5. Type of Generating Units: 

5.1. SMA SC 4400 UP-US Inverters for PV (23INR0059) 
5.2. Tesla Megapack Inverters for ESR (24INR0058) 

6. Metering Equipment: 

6.1. The ERCOT Polled Settlement ("EPS") metering equipment described below will 
be procured, paid for, owned, and installed inside the Station by TSP: 

i) one (1) 345 kV meter panel with one (1) primary meter and one (1) back up 
meter 

n) 345 kV billing accuracy metering units comprised ofpotential transformers 
and current transformers. The metering will be a three-phase, four-wire 
system 

Note: If the EPS metering described in Section 6.1 above and the Point of 
Interconnection are not at the same location, the metering will be compensated for 
power losses from the EPS metering location to the Point of Interconnection. 
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6.2. The Wholesale Storage Load ("WSL") metering equipment described below will 
be procured, paid for, owned, and installed at a TSP-approved location inside the 
Substation by TSP: 

i) one (1) 34.5 kV meter panel with one (1) primary meter and one (1) back 
up meter 

6.3. The WSL metering equipment described below will be procured, paid for, owned, 
and installed at a TSP-approved location inside the Substation by Generator: 

i) 34.5 kV billing accuracy metering units satisfactory to TSP comprised of 
potential transformers and current transformers. The metering will be a 
three-phase, four-wire system 

Note: Subsequent to the execution of this Agreement, the WSL metering 
equipment described in Sections 6.2 and 6.3 above is subject to change based upon 
ERCOT's meter design approval. 

6.4 Such facilities shall meet the following TSP requirements in addition to the ERCOT 
Requirements. If there is a conflict between the TSP requirements below and the ERCOT 
Requirements, the ERCOT Requirements shall prevail. 

i) The transfer of power between the TIF and GIF shall be read as if metered 
at the Point of Interconnection with bi-directional metering. Backfeed 
power from the TSP System to the Plant is "MW Out." "MW Out" is 
considered positive and "MW In" is considered negative. The same 
conventions will be observed on the reactive power. Each of the four 
quantities will be recorded separately. Recording of Plant and GIF energy 
usage for the billing period will be determined by the EPS metering installed 
by TSP. For a Generator having more than one (1) Point of Interconnection 
(for example, two (2) or more lines), independent bi-directional metering is 
required at each Point of Interconnection. 

11) Meters described in Section 6.1 above are required for net generation 
output, with the bi-directional feature used to measure station-use 
auxiliaries when not exporting power. All voltage and current transformers 
used for generation metering shall conform to meter accuracy class or 
better. MW and MVAR transducers shall be 3-element transducers with an 
accuracy of +0.15% or better. 

iii) Meters and inetering equipment described in Sections 6.2 and 6.3 above are 
required to accommodate the WSL rate for Generator, with features used to 
measure WSL when charging. All voltage and current transformers used 
for metering shall conform to meter accuracy class or better. MW and 
MVAR transducers shall be 3-element transducers with an accuracy of 
*0.15% or better. 

iv) Prior to the In-Service Date, and if available from TSP remote terminal unit 
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("RTU") equipment, Generator may request TSP to configure one (1) RTU 
communications port in a format satisfactory to TSP for the polling of 
metering quantities to be determined by mutual agreement; such request 
made on or after the In-Service Date shall be at Generator's expense. If 
such metering quantities are not available from TSP RTU equipment, they 
may be available by alternate means at Generator's expense. If requested 
by Generator, MW and MVAR transducers shall be 3-element transducers 
with an accuracy of *0.15% or better. 

v) Appropriate personnel of the Parties and ERCOT shall be involved in 
engineering changes of interconnect metering equipment from project 
inception. Representatives of the Parties and ERCOT must be notified so a 
mutually agreeable time can be set for the changes. Both Parties and 
ERCOT must be satisfied with the making of any changes. 

vi) Metering and operation personnel of the Parties shall be notified at least 
forty-eight (48) hours in advance, or at a mutually acceptable advance 
notice, prior to any calibrations or maintenance. In emergency conditions, 
TSP may make necessary repairs with notification to affected parties within 
twenty-four (24) hours. Copies of the repair and calibration records shall 
be forwarded to the metering and operation personnel of the Parties. 

7. Generator Interconnection Facilities: 

GIF include the following: 

i) the Substation and all facilities within it, except for those facilities identified 
as being owned by TSP in Section 6 above and Section 8 below 

11) the 345 kV transmission line, including structures, conductors, insulators 
and connecting hardware, from the Substation to TSP's dead-end structure 
approximately one (1) mile outside the Station fence 

iii) optical ground wire ("OPGW") and a redundant fiber optic cable, as 
referenced in Section 9.3(vi) below, from the Substation to the Fiber Optic 
PCO located at TSP's dead-end structure approximately one (1) mile 
outside the Station fence, including, for each fiber optic cable, the fiber 
distribution panel ("FDP") in the Substation 

iv) control building space to accommodate TSP's panel for WSL metering and 
TSP' s associated networking equipment to be installed inside the Substation 

v) WSL metering structures inside the Substation to accommodate the WSL 
metering described in Sections 6.2 and 6.3 above 

vi) TSP-approved conduit(s) and junction box(es) to accommodate the WSL 
potential transformers and current transformers identified in Section 6.3(i) 
above, to the Substation control building. 

Note: Certain energy storage batteries for which the manufacturing process does 
not accommodate the metering of auxiliary-use load apart from charging load may 
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require Generator to provide TSP-approved cabling and telemetry configurations 
to allow application of the WSL rate. 

8. Transmission Service Provider Interconnection Facilities: 

TIF are required to synchronize and deliver Plant capacity and energy output to the TSP 
System. TIF include the following: 

i) the 345 kV Station and all facilities within it and other necessary equipment 
at the Station 

11) the 345 kV transmission line, including structures, conductors, insulators 
and connecting hardware, from the Station to TSP's dead-end structure 
approximately one (1) mile outside the Station fence that terminates 
Generator's 345 kV transmission line from the Substation 

iii) jumper conductors at TSP's dead-end structure approximately one (1) mile 
outside the Station fence 

iv) metering equipment described in Sections 6.1 and 6.2 above 
v) communication facilities described in Section 9.1 below 
vi) optical ground wire ("OPGW") and a redundant fiber optic cable, from the 

Station to the Fiber Optic PCO located at TSP's dead-end structure 
approximately one (1) mile outside the Station fence 

vii) splice cases, fiber stack storage devices, and hand-hole facilities, as 
applicable, to accommodate TIF and GIF fiber optic cables at the Fiber 
Optic PCO 

viii) two (2) FDP's in the Station 
ix) telecommunications network equipment and associated equipment 

described in Section 9.2 below 
x) WSL jacketed cable(s) procured, paid for, and owned by TSP, and provided 

to Generator to install from the WSL potential transformers and current 
transformers identified in Section 6.3(i) above, to the Substation control 
building 

xi) relay and communication upgrades to the Clear Crossing station 
xii) relay and communication upgrades to the Pendulo station 

9. Communications Facilities: 

9.1. The communications facilities described below will be paid for, owned, and 
installed inside the Station by TSP. 

i) Supervisory Control and Data Acquisition (SCADA) wide area network 
router, firewall, and associated equipment 

... li) fiber transport multiplexer(s) and associated equipment, if applicable 
iii) fiber termination devices and associated equipment, if applicable 

9.2. The communications facilities described below will be paid for, owned, and 
installed at a TSP-approved location inside the Substation by TSP. 
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1) telecommunications network equipment and associated equipment to 
accommodate the WSL metering described in Section 6.2 above 

9.3 All communication facilities shall meet the following TSP requirements in addition 
to ERCOT Requirements. If there is a conflict between the TSP requirements below and 
ERCOT Requirements, the ERCOT Requirements shall prevail. 

i) Generator shall pay for, own, install, and maintain communication 
capabilities necessary for TSP to adhere to its established interpersonal 
communication requirements to maintain reliability of the TSP System. 

11) Generator shall provide an access plan to TSP for review and approval. 
Such access plan is to document TSP's access privileges to interconnection 
facilities on Generator's property, including, but not limited to the metering, 
telecommunications network equipment and associated equipment. The 
access plan described above shall be approved by TSP and implemented by 
Generator prior to TSP placing the interconnection facility in service. 

iii) Generator's fiber optic cables, including, but not limited to OPGW, all-
dielectric self-supporting ("ADSS") cable and underground fiber optic 
cable, shall be installed by Generator in accordance with TSP specifications. 
Generator shall, at its cost, engineer, furnish, and install at its Substation an 
all-dielectric fiber optic station entrance cable system to ensure that no fiber 
optic cable with metallic members is extended into the Substation control 
building. The all-dielectric fiber optic station entrance cable system shall 
include all-dielectric fiber optic station entrance cable; the outdoor splice 
ease, trays and fusion splice sleeves for the fiber optic cable to station 
entrance cable transition; the indoor splice housing, trays and fusion splice 
sleeves; fiber pigtails and the control building FDP. If the GIF include fiber 
optic cable that contains no metallic members, it may be extended into the 
Substation control building without transitioning to the all-dielectric fiber 
optic station entrance cable noted above. 

iv) Fiber optic cable with metallic members shall not be terminated in or routed 
through the Substation control building. Fiber optic cable with metallic 
members includes, but is not limited to, OPGW, fiber optic cable with an 
integral trace wire, and metallic-armored fiber optic cable. Fiber optic cable 
with metallic members shall be transitioned to all-dielectric fiber optic 
cable, satisfactory to TSP, prior to the fiber entering the Substation control 
building. The all-dielectric fiber optic cable design (no metallic members 
such as protective armor sheath or trace wire), the all-dielectric fiber optic 
cable installation (no metallic members such as metal conduit, power cable, 
or wire), and the transition splice shall be satisfactory to TSR 

v) TSP will engineer, procure, pay for, own, and install at the Fiber Optic PCO, 
splice cases, fiber stack storage devices, and hand-hole facilities, as 
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applicable, based upon the project configuration. To ensure integrity of the 
installed fiber optic facilities from the Fiber Optic PCO to the Substation, 
Generator shall engage for such facilities, at its expense, one entity 
satisfactory to TSP, to perform splicing and testing of all fibers in each fiber 
optic cable at a) all splice points, b) the transition splices, and c) the 
Substation FDP's. Generator hereby grants to TSP, at no cost to TSP and 
for so long as this Agreement remains in effect, an indefeasible right to use 
the last twenty-four (24) fibers in each fiber optic cable. Generator, at its 
sole expense, will maintain in operating condition such fiber optic cable and 
associated station entrance cable systems at the Substation. In addition, 
Generator hereby grants to TSP the following rights: 

1) access to and use of all TSP-assigned fibers 
2) access to and use of all route splice points, with the right to cross-

connect TSP-assigned fibers for through circuits 
3) dedicated Substation DC breakers and cables soureed from a 

minimum 8-hour Substation battery 
4) dedicated Substation 120 VAC breakers and cables upon request 

Each Party will be responsible for maintenance and repair of its facilities 
and equipment. 

vi) TSP requires Generator to install two (2) fiber optic cables between the 
Fiber Optic PCO and Generator's Substation along diverse routes 
satisfactory to TSP for redundancy purposes. TSP's preference for such 
diversely routed fiber optic cables is one (1) aerial cable (typically OPGW 
or conditionally ADSS) and one (1) underground cable; based upon the 
project configuration, other combinations of OPOW, ADSS and 
underground may be acceptable to TSP. For such diversely routed fiber 
optic cables, Generator shall install fiber optic cable satisfactory to TSP in 
the Generator's Substation between the diversely routed fiber optic cables, 
including TSP-assigned fibers (described in Section 9.3(v) above) and 
associated termination equipment, to provide TSP with fiber connectivity 
between the diversely routed fiber optic cables. 

10. System Protection Equipment: 

Protection of each Party's system shall meet the following TSP requirements in addition to 
ERCOT Requirements. If there is a conflict between the TSP requirements below and 
ERCOT Requirements, the ERCOT Requirements shall prevail. 

10.1. TSP assumes no responsibility for the protection of the Plant and GIF for any or all 
operating conditions. Generator is solely responsible for protecting its equipment in such 
a manner that faults or other disturbances on the TSP System or other interconnected 
systems do not cause damage to the Plant and GIF. 

10.2. Generator shall procure, pay for, install and own the transmission line protection 
panels, subject to TSP approval, within the Substation. 
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10.3. It is the sole responsibility of Generator to protect its Plant and GIF from excessive 
negative sequence currents. 

10.4. If TSP is constructing a TSP transmission line to connect Generator's Plant and 
GIF with TSP's transmission facilities, Generator shall furnish at a minimum, a manual 
disconnect switch with visual contacts and allowance for padlocking, to separate the Plant, 
GIF, auxiliary load, and non-auxiliary load tenants connected to Generator's facilities from 
TIF. The location of this switch will be determined by TSP, and be readily accessible to 
TSP at all times. The disconnect switch will be under the exclusive control of TSP and 
will be considered as part of TSP's switching arrangement. TSP reserves the right to open 
this disconnecting device or operate TSP's interconnection facilities to isolate the Plant, 
GIF, auxiliary load, and non-auxiliary load tenants connected to Generator's facilities, for 
any of the following reasons: 

1) The Plant or GIF, upon TSP's determination, cause objectionable interference 
with other customers' service or with the secure operation of the TSP System. 

2) The Plant output as determined by TSP exceeds the operating boundaries 
outlined above. 

3) Generator's control and protective equipment causes or contributes to a 
hazardous condition. TSP reserves the right to verify on demand all protective 
equipment including relays, circuit breakers, etc. at the inter-tie location. 
Verification may include the tripping of the tiebreaker by the protective relays. 

4) In TSP's opinion, continued parallel operation is hazardous to Generator, the 
TSP System or to the general public. 

5) To provide TSP or TSP personnel the clearances for dead line or live line 
maintenance. 

6) Generator fails to curtail the non-auxiliary load tenant at any time upon the 
request of TSP or ERCOT. 

TSP will attempt to notify Generator before disconnection, but notification may not 
be possible in emergency situations that require immediate action. 

10.5. Automatic reclosing is normally applied to transmission and distribution circuits. 
When TSP's source breakers trip and isolate the Plant and GIF, Generator shall ensure the 
Plant and GIF are disconnected from the TSP circuit prior to automatic reclosure by TSR 
Automatic reclosing out-of-phase with the Plant may cause damage to Generator's 
equipment. Generator is solely responsible for the protection of his equipment from 
automatic reclosing by TSP. 

10.6. For disturbance monitoring of Generator's facilities, TSP requires Generator to 
collect a combination of sequence of event records and event oscillography recordings. 
For thermal powered generation, Generator is required, upon TSP request, to provide event 
recordings per generation unit in a format satisfactory to TSP. For all other generation, 
Generator is required, upon TSP request, to provide event recordings per collection feeder 
in a format satisfactory to TSP. All disturbance monitoring equipment shall be equipped 
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for time synchronization. The monitoring requirements of TSP do not reduce Generator's 
obligation to meet all disturbance monitoring requirements of ERCOT. 

10.7. Documentation of all protective device settings shall be provided to TSP by 
Generator. The setting documentation shall also include relay type, firmware version, 
model/catalog number, and setting range. If automatic transfer schemes or unique or 
special protective schemes are used, a description of their operation shall be included. 
Generator shall submit for TSP' s review the settings of all protective devices and automatic 
control equipment which: 1) serve to protect the TSP System from hazardous currents and 
voltages originating from the Plant or 2) must coordinate with System Protection 
Equipment or control equipment located on the TSP System; such settings are subject to 
TSP approval. 

10.8 Each Party agrees to notify the other Party in accordance with the requirements of 
Exhibit "D" attached to this Agreement on ally changes a Party makes to settings or 
equipment that could impact the other Party's System Protection Equipment. 

11. Operational Data and RTU Inputs: 

11.1. If the Plant has a total generation capacity equal to or greater than five (5) MVA, 
TSP requires: 

i) Generator to supply Operational Data (described in Section 11.4 below) to 
ERCOT by means of Inter-control Center Communications Protocol 
("Operational Data via ICCP"). 

In cases where Operational Data (described in Section 11.4 below) will not be 
supplied to ERCOT, TSP requires: 

11) Generator to supply Operational Data (described in Section 11.4 below) to 
TSP at the Station by means of the fiber optic cables on the transmission 
line from the Substation to the Station ("Operational Data via Fiber"). 

11.2 A TSP transmission-specific RTU in the Station is required for all transmission 
interconnections. 

11.3. Prior to TSP placing the Plant or GIF in service, 

i) the Operational Data via ICCP shall be commissioned by Generator, 
ERCOT, and TSP; 

11) the Operational Data via Fiber (if any) shall be commissioned by Generator 
and TSP; and 

m) the TSP transmission-specific RTU in the Station shall be operational with 
TSP-required RTU functions commissioned by TSP. 

11.4. Generator shall supply Operational Data as set forth in Sections 11.1(i) and 11.1(ii) 
above. A specific Operational Data points list will be developed by TSP as a part of each 
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generation project based upon the project's electrical configuration ("Operational Data"). 
For such purpose, Generator is responsible for providing TSP with inetering and relaying 
one-line diagrams of the generation and Substation facilities. Generator shall provide TSP 
with a station communications drawing which is to include Operational Data point sources 
(intelligent electronic devices and contacts supplying required data), interface devices, and 
device connections. Generator shall supply Operational Data in a protocol and data 
transmission speed acceptable to TSP. The following points list is a comprehensive list 
that is not intended to be the final points list that will be designed by TSP for the Plant and 
GIF: 

i) Status Points 

1) Transmission line breaker / switch status 
2) Transformer high-side breaker / circuit switcher status 
3) Generation breaker / switch status 
4) Battery breaker / switch status 
5) BTM Load breaker / switch status 
6) Auxiliary breaker / switch status 
7) Collection feeder breaker status 
8) Shunt device (capacitor and reactor) breaker / switch status 
9) Tie breaker status 
10) Dynamic reactive controller status (off / on) 
11) Dynamic reactive controller mode (manual / auto) 
12) Dynamic reactive controller sensing (voltage/power factor) 
13) Automatic voltage regulator ("AVR") status (for each unit or 

controller) 
14) Battery AVR status 
15) Indication of battery charging and discharging conditions 
16) Black start availability 

ii) Analog Points 

1) Generation MW (for each unit or collector) 
2) Generation MVAR (bi-directional values, for each unit or collector) 
3) Generation auxiliary use MW 
4) Generation auxiliary use MVAR (bi-directional values) 
5) Battery MW (bi- directional values) 
6) Battery MVAR (bi-directional values) 
7) BTM Load MW 
8) BTM Load MVAR (bi-directional values) 
9) Voltage per phase for each winding of each transformer 
10) MW for each winding of each transformer 
ll) MVAR for each winding of each transformer (bi-directional values) 
12) MW for each transmission line circuit breaker / switcher in the 

Substation 
13) MVAR for each transmission line circuit breaker / switcher in the 

Substation (bi-directional values required) 
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14) MVAR for each shunt device (capacitor and reactor) (bi-directional 
values required) 

15) Number of wind turbines, solar and battery inverters connected to 
the ERCOT transmission grid for injection of real and / or reactive 
power (for the entire Plant, for each type of turbine / inverter) 

16) Number of wind turbines, solar and battery inverters connected to 
the ERCOT transmission grid for injection of real and / or reactive 
power (for each collection feeder, for each type of turbine / inverter) 

17) Number of wind turbines, solar and battery inverters out of service 
and unavailable for operation (for each collection feeder, for each 
type of turbine / inverter) 

18) Number of wind turbines, solar and battery inverters in 
communications failure mode for which operational status is 
unknown (for each collection feeder, for each type of turbine / 
inverter) 

19) Voltage set point for each dynamic reactive controller 
20) Power factor set point for each dynamic reactive controller 
21) Battery charge available (MWh) 
22) Time remaining at the present battery discharge rate (minutes or 

hours) 
23) Maximum available battery power (MW) 

12. Supplemental Terms and Conditions: 

The following supplemental terms and conditions shall be met unless there is a conflict 
between these terms and conditions and ERCOT Requirements, in which case the ERCOT 
Requirements shall prevail. Such ERCOT Requirements include, but are not limited to, 
ERCOT Nodal Protocols sections 1.3.1, 3.15 and 8.1.1; ERCOT Nodal Operating Guides 
sections 2.2.5,2.2.6,2.7,2.9 and 6.2.2; and the ERCOT Operating Procedures. 

12.1. Each Party shall be consulted during the planning and design process of the Plant, 
GIF, and TIF. The engineering and design work (including drawings, plans, materials lists, 
specifications and other documentation and supporting data) will be prepared in accordance 
with Good Utility Practice and all applicable laws and regulations, and is intended to be 
used solely in connection with the construction of the Plant, GIF and TIE Neither Party 
shall make use of any aspect of the engineering and design work of the other Party for any 
other projects without the prior written consent of the other Party. Each Party shall treat 
such engineering and design work of the other Party as Confidential Information under 
Section 10.21 of Exhibit "A". 

12.2. TSP shall provide to Generator monthly progress reports on the status of the Work. 
TSP shall be available for status meetings with Generator and its designees, which 
meetings will provide a detailed description of the progress of the Work, identify any 
problems and a plan to solve the problems and provide such other information as is 
reasonably requested by Generator. Such meetings shall take place at the offices of TSP 
in Tulsa, Oklahoma, at the Plant site, or at other mutually agreeable locations. 
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12.3. If wye-delta connected transmission voltage step-up transformers are utilized they 
shall be wye connected to the TIF and delta connected to the GIF. 

12.4. Generator shall submit drawings of the GIF to TSP for review. TSP will review 
only those portions of the drawings that affect the TSP System. Any changes required by 
TSP shall be made prior to final issue of drawings and TSP shall be provided with final 
copies of the revised drawings. TSP will review only those portions of the drawings, which 
apply to protection, metering and monitoring of the TSP System. To aid Generator, TSP 
may make suggestions on other areas. TSP's review of Generator's drawings shall not be 
construed as confirming or endorsing the design or as any warranty of safety, durability, or 
reliability of the facility or equipment. Generator shall provide copies of the following: 

i) one-line and three-line diagrams indicating the following: 
1) equipment names and/or numerical designations for all circuit 

breakers, contactors, air switches, transformers, generators, etc., 
associated with the generation as required by TSP to facilitate 
switching 

2) power transformers - nameplate or designation, nominal kVA, 
nominal primary, secondary, tertiary voltages, vector diagram 
showing winding connections, tap setting and transformer 
impedances (transformer test report showing the positive sequence, 
zero sequence, test voltages and MVA base for each winding) 

3) station service transformers - phase(s) connected and estimated 
kVA load 

4) instrument transformers - voltage and current, phase connections 
5) surge arresters/gas tubes/metal oxide varistors/avalanche diode/spill 

gaps/surge capacitors, etc. - type and ratings 
6) capacitor banks - kVAR rating and reactive (static and dynamic) 

device operation capability 
7) reactive device capability (required for wind generation only) -

kVAR rating and reactive device operation capability for static and 
dynamic devices for each generation collection feeder 

8) disconnect switches - status if normally open (N.O.), manual or 
motor operated including switch voltage, continuous and 
interrupting ratings 

9) circuit breakers and/or contactors - interrupting rating, continuous 
rating, operating times 

10) generator(s) - nameplate, test report, type, connection, kVA, 
voltage, current, rpm, power factor, impedances, time constants, etc. 

11) Point o f Interconnection and phase identification 
12) fuses - manufacturer, type, size, speed, and location 
13) transmission structure geometry (phase-to-phase, phase-to-ground, 

and shield-to-phase), phase conductor data, shield wire data, 
transmission line ratings, positive and zero sequence impedances 
and mileage 

11) potential and current elementary drawings associated with the protection 
and control schemes for the Plant and GIF and control elementary drawings 
of the Plant and interconnection circuit breaker indicating the following: 
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1) terminal designation of all devices - relay coils and contacts, 
switches, transducers, etc. 

2) relay functional designation - per latest ANSI Standard where the 
same functional designation shall be used on all drawings showing 
the relay 

3) complete relay type (such as CV-2, SEL321-1, REL-301, IJS51A, 
etc.) 

4) switch contact as referenced to the switch development if 
development is shown on a separate drawing. 

5) switch developments and escutcheons where the majority of 
contacts are used. Where contacts of a switch are used on a separate 
drawing, that drawing should be referenced adjacent to the contacts 
in the switch development. Any contacts not used should be 
referenced as spare. 

6) all switch contacts shown open with each labeled to indicate the 
positions in which the contact will be closed with explanatory notes 
defining switch coordination and adjustment where mis-adjustment 
could result in equipment failure or safety hazard 

7) auxiliary relay contacts as referenced to the coil location drawing if 
eoil is shown on a separate drawing where all contacts of auxiliary 
relays should be shown and the appropriate drawing referenced 
adjacent to the respective contacts 

8) device auxiliary switches (circuit breakers, contactor) as referenced 
to the drawing where they are used. 

9) any interlocks - electromechanical, key, etc., associated with the 
generation or interconnection Substation. 

10) ranges of all timers and setting if dictated by control logic 
11) all target ratings; on dual ratings note the appropriate target tap 

setting 
12) complete internal for electromechanical protective relays where 

microprocessor type relays may be shown as a "black box", with 
manufacturer's instruction book number referenced and terminal 
connections shown 

13) isolation points (states links, PK-2 and FT-1 blocks), etc., including 
terminal identification 

14) all circuit elements and components, with device designation, rating 
and setting where applicable and where coil voltage is shown only 
if different from nominal control voltage 

15) size, type, rating and designation of all fuses 
16) phase sequence designation as ABC or CBA 
17) potential transformers - nameplate ratio, polarity marks, rating, 

primary and secondary connections 
18) current transformers (including aux. CT's) - polarity marks, rating, 

tap ratio and connection 

12.5. Generator may not commence parallel operation of the Plant until consent has been 
given by TSP. TSP reserves the right to inspect the GIF and witness testing of any 
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equipment or devices associated with the Point of Interconnection. 

12.6. The Plant and GIF shall not cause objectionable interference with the electric 
service provided to other customers of TSP nor jeopardize the security of the ERCOT 
power system. In order to minimize objectionable interference of the Plant and GIF, the 
Plant and GIF shall meet the following criteria: 

i) Voltage - The Plant and GIF shall not cause excessive voltage excursions. 
Generator shall operate its Plant and GIF in such manner that the voltage 
levels on the TSP System are in the same range as ifthe Plant and GIF were 
not connected to the TSP System. Generator shall provide an automatic 
method of disconnecting its Plant and GIF from the TIF to protect against 
excessive voltage excursions. 

... li) Flicker - The Plant and GIF shall not cause excessive voltage flicker on the 
TSP System. Flicker is to be measured at the Point of Interconnection and 
shall not exceed 1.5% or the Borderline of Visibility Curve Voltage Flicker 
Chart of ANSI/IEEE Standard 141-1993, whichever is less. 

m) Frequency - The operating frequency of the Plant shall not deviate from the 
frequency of the TSP System. Plant under-frequency relays shall be set the 
same as TSP's under-frequency relays, so that the Plant will not separate 
from the TSP System during under-frequency conditions until all TSP 
under-frequency load shedding equipment has operated. Generator will 
provide applicable settings to TSP prior to Commercial Operation. 

iv) Harmonics, Telephone Interference, and Carrier Interference - The Plant 
and GIF shall not introduce excessive distortion of the TSP System 
waveforms; voltage and current; telephone interference; or carrier 
interference at the Point of Interconnection. IEEE Standard 519 shall be 
used as a guide. 

v) Fault and Line Clearing - The Plant and GIF shall be disconnected from the 
TSP System on occurrence of an outage or fault on the TIF serving the Plant 
radially. Generator is responsible for the electrical stability of its Plant and 
providing adequate facilities so that critical fault clearing times are met. 

vi) All generation resources (including self-serve generating units) that have a 
gross generating unit rating greater than twenty (20) MVA or those units 
connected at the same Point of Interconnection that have gross generating 
unit ratings aggregating to greater than twenty (20) MVA, that supply power 
to the ERCOT transmission grid, shall provide Voltage Support Service 
(VSS). 

vii) Reactive Power Requirements - Generation resources must be capable of 
producing a defined quantity of reactive power to maintain a Voltage Profile 
established by ERCOT Nodal Protocol 3.15. The generator voltage-var 
schedule, voltage regulator, and transformer ratio settings will be jointly 
determined by TSP and Generator to ensure proper coordination of voltages 
and regulator action. The Plant must generate reactive requirements for the 
Plant and GIF. TSP may, in order to maintain security ofthe ERCOT power 
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system, request Generator to adjust voltage schedule to accept or supply 
reactive power. 

1. Synchronous generators shall comply with the following reactive 
power requirements: an over-excited (lagging) power factor 
capability of ninety-five hundredths (0.95) or less and an under-
excited (leading) power factor capability of ninety-five hundredths 
(0.95) or less, both determined at the generating unit's maximum net 
power to be supplied to the ERCOT transmission grid and at the 
transmission system Voltage Profile established by ERCOT, and 
both measured at the Point of Interconnection. The reactive power 
requirements shall be available at all MW output levels. 

2. Induction generators shall comply with the following reactive power 
requirements: an over-excited (lagging) power factor capability of 
ninety-five hundredths (0.95) or less and an under-excited (leading) 
power factor capability of ninety-five hundredths (0.95) or less, both 
determined at the generating unit's maximum net power to be 
supplied to the ERCOT transmission grid and at the transmission 
system Voltage Profile established by ERCOT, and both measured 
at the Point of Interconnection. The reactive power requirements 
shall be available at all MW output levels and may be met through 
a combination of the Generation Resource's Unit Reactive Limit 
("URL"), which is the generating unit's dynamic leading and 
lagging operating capability, and/or dynamic VAR capable devices. 
For Wind Generation Resources ("WORD, the reactive power 
requirements shall be available at all MW output levels at or above 
ten percent (10%) of the W(JR's nameplate capacity and fully 
dispatchable below the ten percent (10%) level as the WGR is 
capable of providing with the control design capturing the full 
reasonable dynamic reactive power capability in this range or as 
ERCOT requires. When a WGR is operating below ten percent 
(10%) of its nameplate capacity and is unable to support voltage at 
the Point of Interconnection, ERCOT may require a WGR to 
disconnect from the ERCOT transmission grid. 

3. Other generators shall comply with the following reactive power 
requirements: an over-excited (lagging) power factor capability of 
ninety-five hundredths (0.95) or less and an under-excited (leading) 
power factor capability of ninety-five hundredths (0.95) or less, both 
determined at the generating unit' s maximum net power to be 
supplied to the ERCOT transmission grid and at the transmission 
system Voltage Profile established by ERCOT, and both measured 
at the Point of Interconnection. The reactive power requirements 
shall be available at all MW output levels and may be met through 
a combination of the Generation Resource's URL, which is the 
generating unit's dynamic leading and lagging operating capability, 
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and/or dynamic VAR capable devices. For Intermittent Renewable 
Resources ("IRR"), the reactive power requirements shall be 
available at all MW output levels, and at zero MW. When an IRR 
is operating below ten percent (10%) of its narneplate capacity and 
is unable to support voltage at the Point of Interconnection, ERCOT 
may require an IRR to disconnect from the ERCOT transmission 
grid. For Energy Storage Resources ("ESR"), the reactive power 
capability shall be available at all MW levels, when at zero MW, 
when charging and when discharging, and may be met through a 
combination of the ESR's corrected unit reactive limit ("CURL"), 
and/or dynamic VAR-capable devices. 

viii) The dynamic MVAR capability at the current MW generation amount shall 
be provided in real time. If this dynamic MVAR capability is not available 
in real time, a dynamic capability curve plotted as a function of MW output 
shall be provided. The shunt static reactive available, but not in service, 
shall be provided in sufficient detail to determine the amount of dynamic 
and static reactive reserve available. 

ix) Excitation System and Automatic Voltage Regulation - A Plant excitation 
system response ratio shall not be less than 0.5 (five-tenths). It shall 
conform, as near as achievable, to the field voltage vs. time criteria specified 
in American National Standards Institute Standard C50.13-1989 in order to 
permit adequate field forcing during transient conditions. A power system 
stabilizer ("PSS") shall be installed on each new generating unit to be 
interconnected unless specifically exempted from this requirement by 
ERCOT. Generator shall determine the PSS settings to dampen local area 
modes with oscillations within the range of 0.2 Hz to 2 Hz. The PSS settings 
shall be tested and tuned for adequate damping during PSS commissioning. 
Final PSS settings shall be provided to ERCOT and TSP within thirty (30) 
days of commissioning. The PSS shall be kept in service and maintained in 
working order throughout the service life of the Plant. The PSS requirement 
is not applicable to asynchronous resources including photovoltaic solar and 
wind generation facilities. Each generator's exciter and exciter controls 
shall have a ride-through capability for significant system voltage 
disturbances (i.e., utilize UPS or DC design). Generator shall maintain the 
AVR of each generating unit in service and operable at all times. If the 
AVR is removed from service for maintenance or repair, TSP shall be 
notified. 

x) Governor System - Plant governors shall be able to respond to 
interconnection frequency deviations and help return interconnection 
frequency to normal following an upset on the ERCOT transmission grid to 
assist in maintaining interconnection stability. 

12.7. Generator shall not energize a de-energized TIF circuit, unless under direction of 
TSP. The line switch will have dual locks to allow Generator and TSP to lock it for 
clearances. 
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12.8. Generator shall maintain an operating log at each generating unit at the Plant that, 
at a minimum, will indicate changes in operating status (available or unavailable), 
maintenance outages, trip indications, or other unusual conditions found upon inspection. 
For generators that are "block-loaded" to a specific MW level, changes in this setting shall 
also be logged. TSP may waive this requirement at its discretion. Reliability information, 
as required by ERCOT Requirements, will be maintained by Generator. 

12.9. TSP considers the energy and power that the Plant, GIF, auxiliary load, and non-
auxiliary load tenants may from time to time consume from the transmission grid through 
the Point of Interconnection to be a retail transaction and as such, TSP does not intend to 
be the provider of this retail service. Generator shall be responsible to make necessary 
arrangements with the appropriate retail supplier for the energy and power that the Plant, 
GIF, auxiliary load, and non-auxiliary load tenants connected to Generator's facilities may 
consume from the transmission grid through the Point of Interconnection. 

12.10. Generator shall notify TSP in writing as to which initial ERCOT Qualified 
Scheduling Entity ("OSE") the Plant will be scheduling through and any changes made 
thereafter. 

12.11. Upon written request from TSP, Generator shall supply notification to TSP 
identifying their retail service provider. 

12.12. Generator shall use commercially reasonable efforts to change the GIF as may be 
reasonably required by TSP to meet future changes in the TSP System. Generator shall be 
given reasonable notice by TSP prior to the date that any such required change in the GIF 
must be made. 

12.13. If this Agreement has been executed prior to ERCOT's approval of the completed 
Full Interconnection Study, then upon the required ERCOT approval, TSP will establish a 
new schedule for completion of the TIF if necessary, and the In-Service Date, Scheduled 
Trial Operation Date and Scheduled Commercial Operation Date shall be adjusted 
accordingly. TSP may, by written notice to Generator, require Generator to execute an 
amendment to this Agreement to reflect the effect of that Full Interconnection Study and 
the ERCOT approval on the following: i) the Time Schedule set forth in this Exhibit "B"; 
ii) the Interconnection Details set forth in Exhibit "C"; and/or iii) the Security Arrangement 
Details set forth in Exhibit "E". Generator's failure to execute such an amendment within 
thirty (30) days of receipt of written notice from TSP shall constitute a Default, and in that 
event, TSP shall have all the rights and remedies set forth in Section 10.6 of Exhibit "A" 
to this Agreement. 

12.14. Each Party will comply with NERC Reliability Standards applicable to its facilities 
identified in this Exhibit "C". Each Party shall provide to the other Party all information 
related to its interconnection facilities that may reasonably be required by the other Party 
to comply with NERC Reliability Standards applicable to its interconnection facilities, if 
any. "NERC Reliability Standards" means the mandatory electric reliability standards 
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established and enforced by the North American Electric Reliability Corporation or its 
successor electric reliability organization. 

12.15. The following supplemental terms and conditions are intended to define the real 
estate requirements set forth in Sections 4.3 and 6.3 of this Agreement. Unless TSP will 
utilize existing TSP real estate interests or unless TSP notifies Generator in writing that it 
will be acquiring the real estate interests, the following supplemental terms and conditions 
shall be applicable if TSP is constructing a new transmission station to interconnect 
Generator's Plant, or if TSP is constructing a new TSP transmission line to connect 
Generator's Plant with TSP's transmission facilities: 

i) Generator shall purchase the real estate and transfer to TSP the acreage 
designated for the Station development, at no cost to TSP, in fee. Once 
Generator obtains title to the property, it will execute TSP's standard option 
contract, providing TSP at least two (2) months to conduct its due diligence. 
The due diligence period will begin after: 1) the standard option contract is 
fully executed; and 2) TSP has received project approval from its board of 
directors. To expedite the title search, Generator will provide TSP with the 
original owner's and Generator's vesting deeds, the title policy insuring 
Generator's purchase, and any exception documents enumerated on that 
policy. Generator will provide TSP with the most current American Land 
Title Association ("ALTA") survey of the property and with copies of any 
environmental analyses undertaken by or on behalf of Generator. TSP may 
conduct its own environmental analysis, may update the ALTA survey with 
all current title exceptions and easements documented, and may update the 
title search and policy, for fair market value, with all standard exceptions 
and arbitration provisions removed. Generator shall be responsible for the 
cost for any update to the ALTA. Generator will transfer the property 
designated for the Station site from Generator to TSP, using TSP's standard 
general warranty deed. TSP will bear the cost of drafting the standard 
option contract and standard general warranty deed. The Parties agree that 
no changes will be made from the standard option contract or standard 
general warranty deed, except those approved in writing by TSP, as deemed 
appropriate by TSP. 

... 11) If the Station site does not abut a public roadway, Generator will provide 
TSP with legal access to the premises. Access will be either in fee, or in a 
perpetual easement for ingress/egress, or series of such easements, at TSP's 
discretion, which must include specific rights to build and maintain a 
roadway. The width necessary for access may vary, depending upon the 
terrain, but must be twenty-five (25) feet wide, at a minimum, to 
accommodate vehicle access for maintenance and future upgrades. If the 
site access is purchased in fee, the appropriate provision for that additional 
land will be included in TSP' s standard option contract. If a perpetual 
easement is acceptable to TSP, Generator will utilize TSP's standard access 
easement. TSP will bear the cost of drafting the standard option contract or 
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standard access easement(s). The Parties agree that no changes will be 
made from the standard access easement, except those approved in writing 
by TSP, as deemed appropriate by TSP. 

iii) Generator will grant easements and rights-of-way upon and across the lands 
owned by Generator for the lines which will connect Generator's facilities 
with TSP's transmission facilities, or will purchase such easements and 
rights-of-way across lands owned by third parties. If applicable, Generator 
will be responsible for obtaining all appropriate easements and rights-of-
way for connection of TSP' s Station facilities with the power transmission 
lines in the area. Generator shall pay the cost of acquiring all easements 
which are deemed necessary by TSP, including the cost of all title 
examinations and surveys as TSP may deem reasonably necessary. 
Generator will utilize TSP's standard easement and right of way agreement 
for these transfers. TSP will bear the cost of drafting the standard easement 
and right of way agreement(s). The Parties agree that no changes will be 
made from the standard easement and right of way agreement, except those 
approved in writing by TSP, as deemed appropriate by TSP. 

12.16. Generator shall construct the GIF in accordance with TSP's "Requirements for 
Connection of New Facilities or Changes to Existing Facilities Connected to the AEP 
Transmission System" (or its successor) in effect at the time Generator provides 
authorization to commence construction per Exhibit "B" above. If Generator materially 
modifies the GIF, Generator shall comply with TSP's "Requirements for Connection of 
New Facilities or Changes to Existing Facilities Connected to the AEP Transmission 
System" (or its successor) in effect at the time of such modifications. Where the 
"Requirements for Connection of New Facilities or Changes to Existing Facilities 
Connected to the AEP Transmission System" are in conflict with this Agreement, this 
Agreement shall prevail. 

12.17. Generator shall provide information in accordance with TSP's "Data and Modeling 
Requirements for Conventional Resource Entities" or "Data and Modeling Requirements 
for Solar and Wind Resource Entities" as applicable (or its successor) in effect at the time 
Generator provides authorization to commence construction per Exhibit "B" above. If 
Generator materially modifies the GIF, Generator shall provide TSP the modified GIF 
information in accordance with TSP's "Data and Modeling Requirements for Conventional 
Resource Entities" or "Data and Modeling Requirements for Solar and Wind Resource 
Entities" as applicable (or its successor) in effect at the time of such modifications. 

12.18. Generator shall notify TSP of all non-auxiliary load tenant interconnection 
requests. 

12.19. Generator is the entity responsible for all obligations, actions, and functions on 
behalf of itself and alltoads behind the EPS meter ("BTM Load") with respect to the Plant, 
GIF, auxiliary loads, and non-auxiliary load tenants connected to Generator's facilities. 
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13. Special Operating Terms and Conditions: 

13.1. For thermal powered generation, a Generator not qualified by ERCOT as a Quick 
Start Generation Resource ("OSGR"), will provide TSP at least thirty (30) minutes prior 
notice before coming on-line or off-line so TSP can adjust reactive resources. For thermal 
powered generation, a Generator qualified as a QSGR, will provide TSP at least ten (10) 
minutes prior notice before coming on-line or off-line so TSP can adjust reactive resources. 

13.2. For thermal powered generation greater than 150 MW, the Plant controls will be 
designed and maintained to allow the Plant to operate in an isochronous frequency control 
mode among its other control modes. This will allow the Plant to be used in enhancing the 
system restoration in a system blackout after being started from another source. 

13.3. For thermal powered generation units to be operated under the scheduling of a 
single QSE in the control area of TSP or TSP's affiliate, Generator shall ensure its QSE 
design the Automatic Generation Control to select frequency sensing at each unit site to 
accommodate constant frequency control during a black start event. 

13.4. For wind powered generation greater than 50 MW, Generator shall notify TSP at 
least thirty (30) minutes in advance any time the reactive capability is expected to deviate 
by more than 10% from the reactive capability curves provided in accordance with Section 
12.6(viii) above or any time Generator expects generation rate changes greater than 20% 
per minute of the Plant's nameplate MW rating. 

13.5. For solar powered generation greater than 10 MW, Generator shall notify TSP at 
least thirty (30) minutes in advance any time the reactive capability is expected to deviate 
by more than 10% from the reactive capability curves provided in accordance with Section 
12.6(viii) above; TSP will coordinate the deviation in entire-site reactive disconnections of 
fifteen (15) minutes between solar farms in the same area, if any, for daily planned 
disconnections. 

13.6. For battery storage resources greater than 5 MW, in addition to Generator's 
obligations set forth in Section 11 of Exhibit "C" to this Agreement, Generator shall supply 
to TSP information including, but not limited to, the following: i) indication of battery 
charging and discharging conditions; ii) battery charge available; iii) time remaining at the 
present discharge rate; iv) maximum available power; v) voltage regulation set point; and 
vi) battery AVR status. Generator shall supply such information to TSP in a format 
satisfactory to TSP. 

[The remainder of this page is intentionally left blank.] 
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EXHIBIT "C-1" 

Conceptual One-Line Drawing of Point of Interconnection 
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EXHIBIT "D" 

NOTICE INFORMATION 
OF THE INTERCONNECTION AGREEMENT 

(a) All notices of an operational nature shall be in writing and/or may be sent between the 
Parties via electronic mail with read receipt as follows: 

If to Generator: 

Company Briggs Solar, LLC Name: 

Christian Fiene Attn: Vice President - East Development 
9450 SW Gemini Dr. PMB Address: #68743 

City, State, Zip: Beaverton, OR 97008 
Phone: 317-345-0632 
E-mail: christian@intersectpower. com 

If to Transmission Service Provider: 

Electric Transmission Texas, LLC 
do American Electric Power Service 
Corporation 
Manager, Transmission Operations 
Reliability 

12730 Hearn Road 

Corpus Christi, TX 78410 
361-299-6580 
tsspringer@aep.com 

Copy: 

Company Briggs Solar, LLC Name: 

Attn: Legal 
9450 SW Gemini Dr. PMB Address: #68743 

City, State, Zip: Beaverton, OR 97008 
Phone: 510-260-2192 

E-mail: legal@intersectpower. com 

System 
Protection 
Notices: 

Company Briggs Solar, LLC Name: 

Attn: Operations 
9450 SW Gemini Dr. PMB Address: #68743 

City, State, Zip: Beaverton, OR 97008 
Phone: 510-307-6579 

Electric Transmission Texas, LLC 
do American Electric Power Service 
Corporation 
Manager, Transmission Dispatching 

12730 Hearn Road 

Corpus Christi, TX 78410 
361-289-4006 
111opez@aep.coin <and> 
notices_cctoc@aep.com 

Electric Transmission Texas, LLC 
do American Electric Power Service 
Corporation 
Engineer Staff, P&C Engineering 

212 E. 6th Street 

Tulsa, OK 74119 
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E-mail: operations@intersectpower. com asbapary@aep.com <and> 
pre-027@aep.com 

(b) Notices of an administrative nature: 

If to Generator: 

Company Name: Briggs Solar, LLC 
Attn: 

9450 SW Gemini Dr. PMB Address: #68743 
City, State, Zip: Beaverton, OR 97008 
Phone: 

If to Transmission Service Provider: 

Electric Transmission Texas, LLC 
Michael M. Macias, Vice President 
400 W. 15th Street, Suite 800 

Austin, TX 78701-1677 
512-391-6311 

E-mail: christian@intersectpower.com mmacias@aep.com 
<and> legal@intersectpower. com 

Copy: 

Company 
Name: 

Attn: 

Address: 

City, State, Zip: 
Phone: 

Briggs Solar, LLC 

9450 SW Gemini Dr. PMB 
#68743 
Beaverton, OR 97008 

Electric Transmission Texas, LLC 
c/o American Electric Power Service 
Corporation 
Director, System Interconnections 

1 Riverside Plaza 

Columbus, OH 43215 

E-mail: christian@intersectpower.com ERCOTrequest@aep. coin <and> legal@intersectpower. com 

Copy: 

Company 
Name: 

Attn: 

Address: 
City, State, Zip: 

Electric Transmission Texas, LLC 
c/o American Electric Power Service 
Corporation 
Assistant General Counsel -
Transactions 
1 Riverside Plaza 
Columbus, OH 43215 

Phone: 
E-mail: legalnotices@aep.coin 

(c) Notice for statement and billing purposes: 

If to Generator: If to Transmission Service Provider: 
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Company 
Name: 

Attn: 

Address: 

City, State, Zip: 

Briggs Solar, LLC 

Accounts Payable 
9450 SW Gemini Dr. PMB 
#68743 
Beaverton, OR 97008 

Electric Transmission Texas, LLC 
c/o American Electric Power Service 
Corporation 
Accounts Receivable 

301 Cleveland Ave SW 

Canton, OH 44702 

(d) Information concerning Electronic Funds Transfers: 

If to Generator: 

Bank Name: Goldman Sachs 
Address: 200 West Street 
City, State: New York, NY 10282 US 
ABA No. 026015079 
for credit to Intersect Power, LLC 
Account No. 270000022162 

If to Transmission Service Provider: 

Citibank, N. A. 
388 Greenwich St. 
New York, NY 10013 
021000089 
Electric Transmission Texas, LLC 
30737169 

[The remainder of this page is intentionally left blank.] 
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EXHIBIT "E" 

SECURITY ARRANGEMENT DETAILS 

1. As a condition to TSP's obligation to plan, license, engineer, design, procure equipment 
and materials, and construct the TIF described in Section 8 of Exhibit "C", Generator will provide 
a financial security ("Security") in the form of one (1) or more letters of credit ("LC"), corporate 
guaranty or other form of collateral security reasonably acceptable to TSP in an amount totaling 
Twenty-Seven Million Six Hundred Thousand Dollars ($27.600.000). as required pursuant to 
Section 8.3 ofthis Agreement. Such Security shall be provided within the dates and in the amounts 
set forth in the following schedule: 

Date Due Amount 

Within ten (10) business days after 
receipt of written notice from TSP 
that TSP has executed the Agreement $10,000,000 

Within eleven (11) months from the 
Execution Date of this Agreement $17,600,000 

2. Depending upon the creditworthiness ofthe proposed guarantor, a corporate guaranty may 
or may not be acceptable Security. If Generator chooses to provide a corporate guaranty, it shall 
provide any financial reports requested by TSP upon execution of this Agreement. If the 
creditworthiness of the proposed guarantor is acceptable to TSP, the corporate guaranty shall be 
in a form similar to that shown in Exhibit "E-1" or, if in a form not similar to that shown in Exhibit 
"E-1" in a form acceptable to TSP. Generator shall provide annual audited financial statements of 
the guarantor for so long as the guaranty is in effect. In addition, Generator agrees to provide 
financial information concerning the guarantor as may be requested from time to time by TSP. 

3. LC means one (1) or more irrevocable, transferable standby letters of credit issued by a 
U.S. commercial bank or a foreign bank with a U.S. branch that has a credit rating of at least A-
from Standard and Poor's or an A3 credit rating from Moody's Investors Services. The LC will 
be maintained with a bank having such credit rating for the entire period that the LC is in effect. 
TSP reserves the right to request multiple LC providers, depending on the amount of security 
required. The LC shall be in a form substantially similar to that shown in Exhibit "E-2" or, if not 
in a form similar to that shown in Exhibit "E-2," in a form acceptable to TSP. Such LC shall state 
that it is issued in favor of TSP and specify as its expiry date the date that follows the Commercial 
Operation Date indicated in Exhibit "B" by one (1) year. Costs of the LC shall be borne by the 
Generator. 

4. TSP may by written notice to Generator require Generator to increase, replenish, or replace 
the Security from time to time i) if TSP determines in its reasonable discretion that the remaining 
Security is not adequate to cover the costs that TSP then reasonably estimates could become 
payable pursuant to this Agreement, ii) in the case of a letter of credit, if at any time the bank 
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issuing the letter of credit no longer meets the criteria set forth in Section 3 above, or iii) in the 
ease of a guaranty, if at any time the creditworthiness of the guarantor is no longer reasonably 
acceptable to TSP. Generator will tender any such increase, replenishment, or replacement to TSP 
within thirty (30) days of such notice. No forbearance or delay on the part of TSP in requiring an 
increase, replenishment, or replacement of the Security will be a waiver of its right to do so. 

[The remainder of this page is intentionally left blank.] 
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EXHIBIT "E-1" 

FORM OF CORPORATE GUARANTY 

GUARANTY 

TO: Electric Transmission Texas, LLC and its successors and assigns (collectively 
"Beneficiary") 

FOR GOOD AND VALUABLE CONSIDERATION, the receipt and sufficiency of which 
are hereby acknowledged, and to induce Beneficiary to enter into a Standard Generation 
Interconnection Agreement dated as of , as the same may be amended from time to 
time (the "Agreement"), with l-Generator namej, a ("Debtor"), the undersigned 

, a ("Guarantor"), hereby irrevocably and 
unconditionally guarantees the due punctual and full payment of any and all obligations of the 
Debtor to the Beneficiary now or hereafter due pursuant to the Agreement or pursuant to applicable 
law in connection with the activities of the parties under the Agreement (the "Guaranteed 
Obligations"). Upon any failure by the Debtor to pay any of the Guaranteed Obligations, the 
Guarantor agrees that it will forthwith on demand pay any amounts which the Debtor has failed to 
pay the Beneficiary, at the place and in the manner specified in the Agreement. This Guaranty is 
a guaranty of payment and not merely a guaranty of collection. The Guarantor agrees that the 
Beneficiary may resort to the Guarantor for payment of any of the Guaranteed Obligations, 
whether or not the Beneficiary shall have resorted to any collateral security, or shall have 
proceeded against any other obligor principally or secondarily obligated with respect to any of the 
Guaranteed Obligations. Guarantor reserves the right to assert defenses which the Debtor may 
have to payment of any Guaranteed Obligations other than defenses based on lack of capacity, lack 
of authorization, lack of due execution, illegality, or limitations of actions, or arising from the 
bankruptcy, insolvency, or similar proceeding of the Debtor and other defenses expressly waived 
hereby. 

The Guarantor agrees that, in the event of the dissolution or bankruptcy of the Debtor, if 
such event shall occur at a time when any of the Guaranteed Obligations may not then be due and 
payable, the Guarantor will pay the Beneficiary forthwith the full amount which would be payable 
hereunder by the Guarantor if all such Guaranteed Obligations were then due and payable and in 
default. 

The obligations of the Guarantor hereunder shall be unconditional and absolute and, 
without limiting the generality of the foregoing, shall not be released, discharged or otherwise 
affected by: 

(A) any extension, renewal, settlement, compromise, waiver, discharge, or release 
in respect of any Guaranteed Obligations of the Debtor; 

(B) the existence, or extent of, any release, exchange, surrender, non-perfection, or 
invalidity of any direct or indirect security for any of the Guaranteed Obligations; 
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(C) any modification, amendment, waiver, extension of or supplement to the 
Agreement or any of the Guaranteed Obligations agreed to from time to time by the Debtor 
and the Beneficiary; 

(D) any change in the corporate existence (including its constitution, laws, rules, 
regulations or powers), structure or ownership of the Debtor or the Guarantor, or any 
insolvency, bankruptcy, reorganization or other similar proceeding affecting the Debtor or 
its assets, the Guarantor or any other guarantor of any of the Guaranteed Obligations; 

(E) the existence of any claim, set-off, or other rights which the Guarantor may 
have at any time against the Debtor, the Beneficiary, or any other corporation or person, 
whether in connection herewith or in connection with any related or unrelated transaction; 
provided that nothing herein shall prevent the assertion of any such claim by separate suit 
or compulsory counterclaim if such claim, set off, or other right arose in connection with 
the Guaranteed Obligations. 

(F) except as to applicable statutes of limitation, failure, omission, delay, waiver 
or refusal by Beneficiary to exercise, in whole or in part, any right or remedy held by 
Beneficiary with respect to the Agreement or any transaction under the Agreement; or 

(G) any other circumstance that might otherwise constitute a defense available to, 
or a discharge of, any Debtor or any other individual, partnership, joint venture, 
corporation, association, trust or other enterprise that is a party to the Agreement, or any 
other agreement or instrument (including any guarantor) in respect of the Guaranteed 
Obligations, other than payment in full of the Guaranteed Obligations. 

This Guaranty shall remain in full force and effect until the date on which the Debtor is 
entitled by the Agreement to a release of its Security provided thereunder. Such termination shall 
not release Guarantor from liability for any Guaranteed Obligations arising prior to the effective 
date of such termination (even if the amount of such Guaranteed Obligations is not then fully 
determined). If at any time any payment of any ofthe Guaranteed Obligations is rescinded or must 
be otherwise restored or returned upon the insolvency, bankruptcy, or reorganization of the Debtor, 
the Guarantor' s obligations hereunder with respect to such payment shall be reinstated at such time 
as though such payment had not been made. If Debtor's assets or a major portion thereof are 
transferred to any other party or parties otherwise than by operation of law, and if Beneficiary 
enters into any transaction whereby such transferee or transferees become indebted to Beneficiary, 
this Guaranty, subject to all the other terms hereof, shall apply to any Guaranteed Obligations or 
balance of Guaranteed Obligations of such other transferee or transferees to Beneficiary. 

The Guarantor irrevocably waives acceptance hereof, diligence, presentment, demand, 
protest, notice of dishonor, notice of any sale of collateral and any notice not provided for herein, 
and any requirement that at any time ally person exhaust any right to take any action against the 
Debtor or its assets or any other guarantor or person. Guarantor further waives notice of the 
transactions between Beneficiary and Debtor, notice of the execution and delivery, amendment, 
extension, or renewal of any present or future instrument pertaining to the Guaranteed Obligations, 
notice of default by Debtor, and any other notice not expressly required by this Guaranty. 
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Guarantor further consents, without further notice, to ally extension or extensions of the time or 
times of payment of said Guaranteed Obligations, or any portion thereof, and to any change in 
form or amount, or renewal at any time, of such Guaranteed Obligations, or any portion thereof, 
in each case up to an aggregate amount set forth below. Should any present or future Guaranteed 
Obligations incurred by Debtor not be paid when due or at the time to which the same may be 
extended, Beneficiary may proceed against Guarantor for such Obligations at any time, without 
notice and without any proceeding or action against Debtor. 

Guarantor shall not exercise any rights which it may have or acquire by way of subrogation 
until all of the Guaranteed Obligations are paid in full to Beneficiary. Guarantor shall not enforce 
any right or receive any payment by way of subrogation until all of the Guaranteed Obligations 
then due shall have been paid in full and Beneficiary agrees to take at Guarantor' s expense such 
steps as the Guarantor may reasonably request to implement such subrogation. If any amounts are 
paid to Guarantor in violation of the foregoing limitations, then such amounts shall be held in trust 
for the benefit of Beneficiary and shall forthwith be paid to Beneficiary by Guarantor to reduce 
the amount of outstanding Obligations, whether matured or unmatured. 

In the event that acceleration of the time for payment of any amount payable by the Debtor 
under the Agreement is stayed upon the insolvency, bankruptcy or reorganization of the Debtor, 
all such amounts otherwise subject to acceleration or required to be paid upon an early termination 
pursuant to the terms of the Agreement shall nonetheless be payable by the Guarantor hereunder 
forthwith on demand by the Beneficiary. 

The Guaranty shall be binding upon and inure to the benefit of the Beneficiary and its 
successors and assigns. Beneficiary may assign this Guaranty in its sole discretion. Guarantor 
may not assign its rights and obligations hereunder, whether by operation of law or otherwise, 
without the prior written consent of the Beneficiary which consent may be arbitrarily withheld, 
and any such purported assignment without such written consent will be void. 

Except for increases in the aggregate amount of Guaranteed Obligations, no other provision 
of this Guaranty may be amended, supplemented, or modified, nor any ofthe terms and conditions 
hereof waived, except by a written instrument executed by the Guarantor and an authorized 
representative of the Beneficiary. 

The rights, powers, remedies, and privileges provided in this Guaranty are cumulative and 
not exclusive of any rights, powers, remedies, and privileges provided by law and any other 
agreenient. 

Notwithstanding anything in this Guaranty to the contrary, Guarantor's liability under this 
Guaranty and the Beneficiary's right of recovery under the same shall be limited to an aggregate 
amount of Dollars ($ ). In the event Beneficiary engages in litigation 
to enforce this Guaranty, Guarantor agrees to pay, in addition to any amounts of Debtor which 
Guarantor has otherwise guaranteed to pay hereunder, any and all costs and expenses incurred by 
Beneficiary (including reasonable attorney's fees) in enforcing this Guaranty provided Beneficiary 
is successful in such litigation. 
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Guarantor represents and warrants that: 

(A) The Guarantor is duly organized, validly existing and in good standing 
under the laws of the jurisdiction of its incorporation and has full corporate power to 
execute, deliver and perform this Guaranty. 

(Et) The execution, delivery, and performance of the Guaranty have been and 
remain duly authorized by all necessary corporate action and do not contravene any 
provision of law or of the Guarantor's constitutional documents or any contractual 
restriction binding on the Guarantor or its assets. 

(CD All consents, authorizations and approvals of, and registrations and 
declarations with, any governmental authority necessary for the due execution, delivery 
and performance of this Guaranty have been obtained and remain in full force and effect 
and all conditions thereof have been duly complied with, and no other action by and no 
notice to or filing with, any governmental authority is required in connection with the 
execution, delivery, or performance of this Guaranty. 

(D) This Guaranty constitutes the legal, valid and binding obligation of the 
Guarantor enforceable against the Guarantor in accordance with its terms, subject, as to 
enforcement, to bankruptcy, insolvency, reorganization and other laws of general 
applicability relating to or affecting creditors' rights and to general equity principles. 

All notices or communications to the other party may be emailed and shall be followed in 
writing by registered or certified mail, or overnight delivery service to: 

To Guarantor: 

Attn: 

Email: 

To Beneficiary: 

Electric Transmission Texas, LLC 
e/o American Electric Power Service Corporation 
Attn: Director, Credit Risk Management 
1 Riverside Plaza, 27th Floor 
Columbus, OH 43215 
Email: credit_interconnection@aep.com 

or such other address as each party shall from time to time specify. 
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If any provision of this Guaranty is found by a court of competent jurisdiction to be void, 
illegal or otherwise unenforceable in that jurisdiction, such provision, to the extent of its invalidity, 
shall be severed from this Guaranty and be ineffective in that jurisdiction; provided, however, that 
such finding shall not affect the validity, legality or enforceability of such provision in any other 
jurisdiction or the validity, legality or enforceability of any other provision ofthis Guaranty. THIS 
GUARANTY WILL BE GOVERNED BY AND CONSTRUED IN ACCORDANCE WITH THE 
LAWS OF THE STATE OF OHIO, WITHOUT REFERENCE TO CHOICE OF LAW 
DOCTRINE. Guarantor waives any right to trial by jury with respect to this Guaranty. 

IN WITNESS WHEREOF, the Guarantor has caused this Guaranty to be duly executed as of the 
date set forth below. 

) 

By: 
Name: 
Title: 

Date: 
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EXHIBIT "E-2" 

FORM OF IRREVOCABLE STANDBY LETTER OF CREDIT 

DATE OF ISSUANCE: 

[Address] 

RE: Credit No. 

We hereby establish our Irrevocable Standby Letter of Credit in your favor for the account 
of (the "Account Party"), for the aggregate amount not 
exceeding United States Dollars ($ ), available to you for 
payment at sight upon demand at our counters at ILocationl on or before the expiration hereof 
against presentation to us of the following document, dated and signed by a representative of the 
beneficiary: 

"The Account Party has become obligated to pay to the Beneficiary or its assigns an amount 
equal to or exceeding [$ 1USD. Wherefore, the undersigned does hereby 
demand payment of such dollar amount." 

Partial and multiple drawings are permitted hereunder. 

We hereby agree with you that documents drawn under and in compliance with the terms 
of this Letter of Credit shall be duly honored upon presentation as specified. 

This Letter of Credit shall be governed by the Uniform Customs and Practice for 
Documentary Credits, 2007 Revision, International Chamber of Commerce Publication No. 600 
(the "UCP"), except to the extent that the terms hereof are inconsistent with the provisions of the 
UCP, including but not limited to Articles 14(b) and 36 ofthe UCP, in which case the terms ofthis 
Letter of Credit shall govern. With respect to Article 14(b) of the UCP, the Issuing Bank shall 
have a reasonable amount of time, not to exceed three (3) banking days following the date of its 
receipt of documents from the Beneficiary, to examine the documents and determine whether to 
take up or refuse the documents and to inform the Beneficiary thereof accordingly. 

In the event of an Act of God, riot, civil commotion, insurrection, war or any other cause 
beyond our control that interrupts our business (collectively, an "Interruption Event") and causes 
the place for presentation of this Letter of Credit to be closed for business on the last day for 
presentation, the expiry date of this Letter of Credit will be automatically extended without 
amendment to a date thirty (30) calendar days after the place for presentation reopens for business. 

It is a condition of this Letter of Credit that it will be automatically extended without 
amendment for one (1) year from the expiration date hereof, or any future expiration date, unless 
at least ninety (90) days prior to any expiration date we notify you at the above address by 
registered mail or hand delivered courier that we elect not to consider this Letter of Credit renewed 
for any such period. 
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All commissions, expenses, and charges incurred with this Letter of Credit are for the 
account of the Account Party. 

{Note: Must note the Expiry Date in the format} 

[BANK SIGNATURE] 
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