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ERCOT STANDARD GENERATION INTERCONNECTION AGREEMENT

This Standard Generation Interconnection Agreement is made and entered into
between CenterPoint Energy Houston Electric, LLC (“Transmission Service
Provider”), a Texas limited liability company, and Freeport LNG Expansion, L.P., a
Deleware limited partnership (“Generator”), , hereinafter individually referred to as
“Party,” and collectively referred to as “Parties.” In consideration of the mutual
covenants and agreements herein contained, the Parties hereto agree as follows:

Transmission Service Provider represents that it is a public utility that owns and
operates facilities for the transmission and distribution of electricity. Generator
represents that it will own and operate the Plant. Pursuant to the terms and conditions of
this Agreement, Transmission Service Provider shall interconnect Generator’s Plant with
Transmission Service Provider’s System consistent with the Facilities Study Agreement
executed between the Generator and TSP on June 6, 2012,

This Agreement applies only to the Plant and the Parties’ interconnection
facilities as identified in Exhibit “C”.

This Agreement shall become effective on the date of the last signature executing
this Agreement below, subject to Governmental Authority approval, if required, and shall
continue in full force and effect until terminated in accordance with Exhibit “A”.

This Agreement will be subject to the following, all of which are incorporated
herein:

A. The “Terms and Conditions of the ERCOT Standard Generation Interconnection
Agreement” attached hereto as Exhibit “A”;

B. The ERCOT Requirements (unless expressly stated herein, where the ERCOT

Requirements are in conflict with this Agreement, the ERCOT Requirements shall

prevail);

The PUCT Rules (where the PUCT Rules are in conflict with this Agreement, the

PUCT Rules shall prevail);

The Time Schedule attached hereto as Exhibit “B”;

The Interconnection Details attached hereto as Exhibit “C”;

The notice requirements attached hereto as Exhibit “D”;

The Security Arrangement Details attached hereto as Exhibit “E”;

The Transmission Service Provider’s “Outage and Clearance Coordination

Procedure”, as it may be updated from time to time, the current version of which

is attached hereto as Exhibit “F”;

The Transmission Service Provider’s “Telemetry Specification”, specification

007-400-02, as it may be updated from time to time, the current version of which

is attached hereto as Exhibit “G”; and

J. Selected drawings related to the interconnection between Plant and Transmission
Service Provider’s System, attached hereto as Exhibit “H>.

momHY O
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K. The Transmission Service Provider's “Specification for Customer 138 kV
Substation Design”, specification 007-231-14, as it may be updated from time to
time, the current version of which is attached hereto as Exhibit “I”.

IN WITNESS WHEREOF, the Parties have exccuted this Agreement in duplicate
originals, each of which shall constitute and be an original effective Agreement between
the Parties.

Freeport LNG Expansion, L.P, CENTERPOINT  ENERGY  HOUSTON
ELECTRIC, LLC Dree-
By: ﬂ {Q.,Qg(\

By: e’
Title; W
Date:__ ﬁ/ "/ 3 '20/{ %

'Tit!g\l p-H, {g\ W\g‘% Rwe, Defio
Date: f/lz/mfaﬂ

0
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Exhibit “A”
Terms and Conditions of the ERCOT Standard Generation
Interconnection Agreement

ARTICLE 1. DEFINITIONS
Capitalized terms shall have the meanings as set forth below, except as otherwise
specified in the Agreement:
1.1  “CCN” shall mean a Certificate of Convenience and Necessity issued by the
PUCT.

1.2 “Commercial Operation” shall mean the date on which Generator declares that the

construction of the Plant has been substantially completed, Trial Operation of the Plant
has been completed, and the Plant is ready for dispatch.

1.3  “Control Area” shall have the meaning ascribed thereto in PUCT Rule 25.5(8) or
its successot.

14 “ERCOT? shall mean the Electric Reliability Council of Texas, Inc.

1.5 “ERCOT Requirements” means the ERCOT Operating Guides, ISO Generation

Interconnection Procedures as well as any other documents adopted by the ISO or
ERCOT relating to the interconnection and operation of generators and transmission
systems in ERCOT as amended from time to time, and any successors thereto. Any
requirement in the foregoing documents imposed upon generation entities or generation
facilities shall become the responsibility of the Generator, and any requirements imposed
on transmission providers or transmission facilities shall become the responsibility of the
TSP.

1.6 “Facilities Study” shall have the meaning as described in PUCT Rule 25.198(g) or

its successor.
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1.7 “Facilities Study Agreement” shall mean an agreement executed by the Parties |

relating to the performance of the Facilities Study.
1.8  “GIF” shall mean Generator’s interconnection facilities as described in Exhibit

“C ?*

1.9 “Good Utility Practice” shall have the meaning described in PUCT Rule 25.5(23)

or its successor.

1.10  “Govemnmental Authority(ies)” shall mean any federal, state, local or municipal

body having jurisdiction over a Party.

1.11  “In-Service Date” shall be the date, as reflected in Exhibit “B,” that the TIF will

be ready to connect to the GIF

1.12  “ISQ” shall mean the ERCOT Independent System Operator.

1.13  “Plant” shall mean the electric generation facility owned and operated by the
Generator, as specified in Exhibit “C.”

1.14  “Point of Interconnection™ shall mean the location(s) where the GIF connects to

the TIF as negotiated and defined by the Parties and as shown on Exhibit “C” of this
Agreement,

1.15 “PUCT? shall mean the Public Utility Commission of Texas.

1.16  “PUCT Rules” shall mean the Substantive Rules of the PUCT.

1.17  “Reasonable Efforts” shall mean the use of Good Utility Practice and the

exercise of due diligence (pursuant to PUCT Rule 25.196(¢)).

1.18 “System Protection Equipment” shall mean those facilities located within

the TIF and the GIF as described in Section 5.6 and Exhibit “C.”
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1.19 “System Security Study” shall have the meaning as described in PUCT Rule

25.198(f) or its successor.

1.20 “TCOS” shall mean the TSP’s transmission cost of service as allowed by the
applicable Governmental Authority.

121 “TIF” shall mean the TSP’s interconnection facilities as described in Exhibit “C”
to this Agreement.

1.22 “Trial Operation” shall mean the process by which the. Generator is

engaged in on-site test operations and commissioning of the Plant prior to Commercial
Operation.
1.23  “TSP” shall mean the Transmission Service Provider.
1.24 “TSP System” shall mean the electric transmission facilities, including the
TIF, and all associated equipment and facilities owned and/or operated by the TSP.
ARTICLE 2. TERMINATION

2.1  Termination Procedures. This Agreement may be terminated as follows:

A.  the Generator may terminate this Agreement after giving the TSP thirty
(30) days advance written notice; or

B. the TSP may terminate this Agreement (subject to Governmental
Authority approval, if required) on written notice to the Generator if the Generator’s
Plant has not achieved Commercial Operation within one year after the scheduled
Commercial Operation date reflected in Exhibit “B”; or

C.  ceither Party may tel‘mi;late this Agreement in accordance with Section
10.6.

2.2 Termination Costs. If a Party elects to terminate the Agreement pursuant to
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Section 2.1 above, the Generator shall pay all costs incurred (or committed to be
incurred) by TSP, as of the date of the other Party’s receipt of such notice of termination,
that are the responsibility of the Generator under this Agreement. In the event of
termination by either Party, both Parties shall use commercially reasonable efforts to
mitigate the damages and charges that they may incur as a consequence of termination.
The provisions of the Sections 2.2 and 2.3 shall survive termination of the Agreement.
2.3  Disconnection. Upon termination of this Agreement, the Parties will disconnect
the GIF from the TIF.

ARTICLE 3. REGULATORY FILINGS
3.1 Filing. The TSP shall file this executed Agreement with the appropriate
Governmental Authority, if required. Any portions of this Agreement asserted by
Generator to contain competitively sensitive commercial or financial information shall be
filed by the TSP identified as “confidential” under seal stating, for the TSP’s showing of
good cause, that Generator asserts such information is confidential information and has
requested such filing under seal. If requested by the TSP, Generator shall provide the
TSP, in writing, with the Generator’s basis for asserting that the information referred to in
this Section 3.1 is competitively sensitive information, and the TSP may disclose such
writing to the appropriate Governmental Authority.

3.2  Regulatory Approvals. Unless exempt, the TSP shall timely request ISO and all

regulatory approvals necessary for it to carry out its responsibilities under this
Agreement. Such approvals shall include any CCN required for the construction of the

TIF.
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ARTICLE 4. INTERCONNECTION FACILITIES ENGINEERING,
PROCUREMENT, AND CONSTRUCTION

4.1  Options. The Generator s/hall select one of the following options (subsection A or
subsection B) and include the selected option in Exhibit “B” for completion of the TIF:
A. The TSP shall design, procure, and construct the TIF, using Reasonable
Efforts to complete the TIF by the In-Service Date reflected in Exhibit “B.” The TSP will
utilize its own resources and will contract for additional resources, as reasonably
necessary, to meet the In-Service Date. Such resources shall include, as the TSP believes
is reasonable, use of other contractors, other equipment suppliers, other material
suppliers, additional contract personnel, additional payments to contractors for expedited
work, and premiums paid to equipment and material suppliers for expedited delivery.
The TSP shall not be required to undertake any initiative which is inconsistent with its
standard safety practices, its material and equipment specifications, its design criteria and
construction procedures, its‘ labor agreements, applicable laws and regulations, and
ERCOT Requirements. In the event the TSP reasonably expects that it will not be able to
complete the TIF by the In-Service Date, the TSP will promptly provide written notice to
the Generator and will undertake Reasonable Efforts to meet the earliest date thereafter.
B. (i) The TSP shall design, procure, and construct the TIF by the In-Service
Date reflected in Exhibit “B.” The Parties acknowledge that the In-Service Date was
either agreed upon through good faith negotiations or designated by the Generator upon
failure of the Parties to agree. In the process of negotiating the In-Service Date, Generator
will request a date upon which it reasonably expects it will be ready to begin use of the
TIF and upon which it reasonably expects to begin doing so. Any date designated by the

Generator shall in no event be less than fifteen months from the date that all conditions of

10
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Sections 4.2 and 4.3 have been satisfied. The designated In-Service Date will be extended
day for day for each day that the ISO refuses to grant clearances to install equipment. If
the TSP fails to complete the TIF by the In-Service Date reflected in Exhibit “B,” the TSP
shall pay the Generator liquidated damages in accordance with this Section 4.1.B.

(ii)  The Parties agree that actual damages to the Generator, in the event the
TIF are not completed by the In-Service Date, may include Generator’s fixed operation
and maintenance costs and lost opportunity costs. Such actual damages are uncertain and
impossible to determine at this time. The Parties agree that, because of such uncertainty,
any liquidated damages paid by the TSP fo the Generator shall be an amount equal to %
of 1% of the actual cost of the TIF, per day. However, in no event shall the total
liquidated damages exceed 20% of the actual cost of the TIF. The Parties agree that such

_ liquidated damages are less than the Generator’s actual damages. The Parties agree that
the foregoing payments will be made by the TSP to the Generator as just compensation
for the damages caused to the Generator, which actual damages are uncertain and
impossible to determine at this time, and as reasonable liquidated damages, but not as a
penalty or a method to secure performance of this Agreement.

(iii)  The TSP shall apply to have the full costs of the TIF included in TCOS. If
the PUCT issues a final, appealable order excluding from TCOS any portion of the TIF
costs, including higher contractor and vendor costs due to liquidated damage provisions
in those contracts and insurance costs to cover liquidated damages, which costs may have
been reasonably incurred but which the PUCT finds should not be recovered through
TCOS, the Generator shall reimburse the TSP for such costs in an amount not to exceed

the difference between the TSP’s estimate of the cost of the TIF under section 4.1.A and

10
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the TSP’s estimate of the cost of the TIF under Section 4.1.B as reflected in Exhibit “C.”.

Such costs shall be estimated using Good Utility Practice.

(iv)  No liquidated damages shall be paid to Generator if the Generator is not
ready to commence use of the TIF for the delivery of power to the Plant for Trial
Operation or export of power from the Plant on the In-Service Date, unless the Generator
would have been able to commence use of the TIF for the delivery of power to the Plant
for Trial Operation or export of power from the Plant but for TSP’s delay.

(v)  If the In-Service Date has been designated by the Generator upon a failure
of the Parties to agree on the In-Service Date, the TSP may, at its option, require the
Generator to subcontract with the TSP for all or part of the design, procurement and
construction of the TIF in accordance with the TSP’s standard subcontractor agreements.
In such event, the TSP shall be subject to the payment of liquidated damages to the
Generator only if the In-Service Date is not met solely due to the TSP’s failure to
complete the portion of the TIF for which the TSP has retained responsibility. It is the
intent of this subsection to give the TSP full control of the contents and quality of the
TIF. To the extent the Generator acts as a subcontractor to the TSP, the following will
apply: 1) The Generator shall engineer, procure equipment, and construct the TIF (or
portions thereof) using Good Utility Practice and using standards and specifications
provided in advance by the TSP; 2) In its engineering, procurement and construction of
the TIF, the Generator shall comply with all requirements of law to which the TSP would
be subject in the engineering, procurement or construction of the TIF; 3) The TSP shall
review and approve the engineering design, acceptance tests of equipment, and the

construction of the TIF; 4) The TSP shall have the right to approve and accept for

11
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operation the TIF in accordance with the standards and specifications provided in
advance by the TSP, such approval and acceptance shall not be unreasonably withheld,
conditioned, or delayed; 5) Should any phase of the engineering, equipment procurement,
or construction of the TIF, including selection of subcontractors, not meet the standards
and specifications provided by the TSP, and therefore be deemed unacceptable, then the
Generator shall be obligated to remedy that portion of the TIF or selection of
subcontractors that is deemed unacceptable, the TSP’s approval of the Generator’s
selection of subcontractors will not be unreasonably withheld, conditioned or delayed;
and 6) Once the TIF js accepted for operation by the TSP, then the TSP shall reimburse
the Generator for the reasonable and necessary costs incurred by the Generator to
complete the TIF, not to exceed the amount specified in the subcontract. Such
reimbursement shall be made within thirty days after receipt of the invoice, unless
otherwise agreed to by the Parties.

4.2  Equipment Procurement. If responsibility for construction of the TIF is borne by

the TSP, then the TSP shall commence design of the TIF and procure necessary
equipment within a reasonable time after all of the following conditions are satisfied:

A. The TSP has completed the Facilities Study pursuant to the Facilities
Study Agreement;

B. The TSP has received written authorization to proceed with design and
procurement from the Generator by the date specified in Exhibit “B”; and

C. The Generator has provided security to the TSP in accordance with
Section 8.3 by the dates specified in Exhibit “B.”

4.3 Construction Commencement. The TSP shall commence construction of the TIF

12
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as soon as practicable after the following additional conditions are satisfied:

A. Approval of the appropriate Governmental Authority has been obtained
for any facilities requiring regulatory approval;

B. Necessary real property rights, if any, have been obtained;

C. The TSP has received written authorization to proceed with construction
from the Generator by the date specified in Exhibit “B”; and

D. The Generator has provided security to the TSP in accordance with
Section 8.3 by the dates specified in Exhibit “B.”

44  Work Progress. The Parties will keep each other advised periodically as to the

progress of their respective design, procurement and construction efforts. If, at any time,
the Generator becomes aware that the completion of the TIF will not be required until
after the specified In-Service Date, the Generator will promptly provide written notice to
the TSP of anew, later In-Service Date.

4.5  Conditions Precedent Delay. To the extent this Agreement incorporates a

specified In-Service Date and the Generator fails to satisfy conditions precedent under
Sections 4.2 and 4.3 so that the TSP may meet the In-Service Date, the Parties will
negotiate in good faith to establish a new schedule for completion of the TIF.

ARTICLE 5. FACILITIES AND EQUIPMENT
5.1  Information Exchange. The Parties shall exchange information and mutually
agree upon the design and compatibﬂity of the Parties’ interconnection facilities. The
Parties shall work diligently and in good faith to make any necessary design changes to

ensure compatibility of the GIF to the TSP System.

13
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52  GIF Construction. Generator agrees to cause the GIF to be designed and

constructed in accordance with Good Utility Practice, ERCOT Requirements and the
National Electrical Safety Code in effect at the time of construction. Within one-hundred
and twenty (120) days after Commercial Operation, unless the Parties agree on another
mutually acceptable deadline, the Generator shall deliver to the TSP the following “as-
built” drawings, information and documents for the GIF: a one-line diagram, a site plan
showing the Plant and the GIF, plan and elevation drawings showing the layout of the
GIF, a relay functional diagram, relaying AC and DC schematic wiring diagrams and
relay settings for all facilities associated with the Generator’s main-power transformers,
the facilities connecting the Generator to the main power transformers and the GIF, and
the impedances (determined by factory tests) for the associated main power transformers
and the generators.

53  TIF Construction. The TSP agrees to cause the TIF to be designed and
constructed in accordance with Good Utility Practice, ERCOT Requirements and the
National Electrical Safety Code in effect at the time of construction.

54  Equipment Changes. For facilities not described in Exhibit “C,” if either Party
makes equipment changes to the Plant, the GIF, the TIF or the TSP System which it
knows will affect the operation or performance of the other Party’s interconnection
facilities, the Parties agree to notify the other Party, in writing, of such changes. Such
changes shall be made in accordance with ERCOT Requirements and coordinated
between the Parties.

5.5 Metering, Telemetry and Communications Requirements.

14
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A. Metering and telemetry of data will be accomplished in accordance with
ERCOT Requirements. The specific metering, telemetry and communications equipment
to be installed and data to be telemetered are described in Exhibit “C.”

B. At the Point of Interconnection, the metering and telemetry equipment
shall be owned by the TSP. However, the TSP shall provide the Generator with metering
and telemetry values in accordance with ERCOT Requirements.

C. A minimum set of inputs to the telemetry equipment are specified in
Exhibit “C.” Additional sets of inputs may be subseqﬁently mutually agreed upon.

D. The TSP will notify the Generator at least five (5) working days in
advance of any planned maintenance, inspection, testing, or calibration of the metering
equipment, unless otherwise agreed to in writing. The Generator, or its designated
representative, shall have the right to be present for these activities and to receive copies
of any documents related to the procedures and results.

E. Prior to the connection of the GIF to the TIF, acceptance tests will be
performed by the owning Party to ensure the proper functioning of all metering, telemetry
and communications equipment associated with the Point of Interconnection and both
Parties’ interconnection facilities, and to verify the accuracy of data being received by the
TSP, the Control Area(s) in which the Plant and the TSP are located and the Generator.
All acceptance tests will be performed consistent with ERCOT Requirements.

F. The TSP shall, in accordance with Good Utility Practice and ERCOT
Requirements, specify communications facilities, including those necessary to transmit
data from the metering equipment to the TSP, that are necessary for the effective

operation of the Plant and the GIF with the TSP System. Such communication facilities

15
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shall be included in Exhibit “C.” The Generator shall make arrangements to procure and .

bear the cost of such facilities.

G. Any changes to the meters, telemetry equipment, voltage transformers,
current transformers, and associated panels, hardware, conduit and cable, which will
affect the data being received by the other Party must be mutually agreed to by the
Parties.

H. Each Party will promptly advise the other Party if it detects or otherwise
learns of any metering, telemetry or communications equipment errors or malfunctions
that require the attention and/or correction by the other Party. The Party owning such
equipment shall correct such error or malfunction as soon as reasonably feasible in
accordance with ERCOT Requirements.

5.6  System Protection and Other Controls Requirements.

A. Each Party’s facilities shall be designed to isolate any fault, or to correct

or isolate any abnormality, that would negatively affect the other Party’s system or other

entities connected to the TSP System.

B. The Generator shall be responsible for protection of its facilities consistent
with ERCOT Requirements.
C. Each Party’s protective relay design shall incorporate the necessary test

switches to perform the tests required in Section 5.6.F. The required test switches will be
placed such that they allow operation of lockout relays while preventing breaker failure
schemes from operating and causing unnecessary breaker operations and tripping the

Generator's units.

16
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D. Recording equipment shall be installed to analyze all system disturbances
in accordance with ERCOT Requirements.

E. Each Party will test, operate and maintain System Protection Equipment in
accordance with ERCOT Requirements. Each Party will provide reasonable notice to the
other Party of any testing of its System Protection Equipment allowing such other Party
the opportunity to have representatives present during testing of its System Protection
Equipment.

F. Prior to the In-Service Date, and again prior to Commercial Operation,
each Party or its agent shall perform a complete calibration test and functional trip test of
the System Protection Equipment. At intervals suggested by Good Utility Practice or at
intervals described in the ERCOT Requirements if so defined therein, and following any
apparent malfunction of the System Protection Equipment, each Party shall perform both
calibration and functional trip tests of its System Protection Equipment. These tests do
not require the tripping of any in-service generation unit. These tests do, however,
require that all protective relays and lockout contacts be activated.

5.7 No Annexation. Any and all equipment placed on the premises of a Party shall be

and remain the property of the Party providing such equipment regardless of the
mode and manner of annexation or attachment to real property, unless otherwise

mutually agreed by the Parties.

ARTICLE 6. OPERATION AND MAINTENANCE

6.1  Operation and Maintenance of Interconnection Facilities. The Parties agree to

operate and maintain their systems in accordance with Good Utility Practice, National
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Electrical Safety Code, the ERCOT Requirements, PUCT Rules and all applicable laws
and regulations. Subject to any necessary ISO approval, each Party shall provide
necessary equipment outages to allow the other Party to perform periodic maintenance,
repair or replacement of its facilities. Such outages shall be scheduled at mutually
agreeable times, unless conditions exist which a Party believes, in accordance with Good
Utility Practice, may endanger persons or property. No changes will be made in the
normal operation of the Point of Interconnection without the mutual agreement of the
Parties except as otherwise provided herein. All testing of the Plant that affects the
operation of the Point of Interconnection shall be coordinated between the TSP, the
Control Area(s) in which the Plant and the TSP are located, and the Generator and will be
conducted in accordance with ERCOT Requirements.

6.2  Control Area Notification. At least six months before Trial Operation, the

Generator shall notify the TSP in writing of the Control Area in which it will be located.
If the Generator elects to be located in a Coritrol Area other than the Control Area in
which the TSP is located, all necessary agreements, including but not limited to remote
control area generator interchange agreements, if applicable, and appropriate measures
under such agreements, shall be executed and implemented prior to the placement of the
Plant in the other Control Area. The Parties will diligently cooperate with one another to
enable such agreements to be executed and implemented on a schedule necessary to meet
the Trial Operation date specified in Exhibit “B.”

6.3  Land Rights and Easements. Terms and conditions addressing the rights of the

TSP and the Generator regarding any facilities located on the other Party’s property shall

be addressed in a separate, duly executed and recorded easement agreement between the
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Parties. Prior to Commercial Operation, the Parties will mutually agree upon procedures
to govern access to each other’s property as necessary for the Parties to fulfill their
obligations hereunder.

6.4  Service Interruption. The Parties recognize that the interruption of service

provisions of the PUCT Rules give TSP the right to disconnect the TSP System from the
Plant under the conditions specified therein. The Generator will promptly disconnect the
Plant from the TSP System when required by and in accordance with the PUCT Rules
and ERCOT Requirements.

6.5 Switching and Clearance.

A. Any switching or clearances needed on the TIF or the GIF will be done in
accordance with ERCOT Requirements.

B. Any switching and clearance procedure necessary to comply with Good
Utility Practice or ERCOT Requirements that may have specific application to the Plant
shall be addressed in Exhibit “C.”

6.6  Start-Up and Synchronization. Consistent with ERCOT Requirements and the

Parties’ mutually acceptable procedure, the Generator is responsible for the proper
synchronization of the Plant to the TSP System.

6.7 Routine Operational Communications. On a timely basis, the Parties shall

exchange all information necessary to comply with ERCOT Requirements.

6.8  Blackstart Operations. If the Plant is capable of blackstart operations, Generator

will coordinate individual Plant start-up procedures consistent with ERCOT
Requirements. Any blackstart operations shall be conducted in accordance with the

blackstart criteria included in the ERCOT Requirements and the TSP Blackstart Plan on
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file with the ISO. Notwithstanding this section, the Generator is not required to have
blackstart capability by virtue of this Agreement. If the Generator will have blackstart
capability, then Generator shall provide and maintain an emergency communication
system that will interface with the TSP during a blackstart condition.

6.9  Power System Stabilizers. The Generator shall procure, install, maintain and

operate power system stabilizers if required to meet ERCOT Requirements and as
described in Exhibit “C.”
ARTICLE 7. DATA REQUIREMENTS

7.1  Data Acquisition. The acquisition of data to realistically simulate the electrical

behavior of system components is a fundamental requirement for the development of a
reliable interconnected transmission system. Therefore, the TSP and the Generator shall
be required to submit specific information regarding the electrical characteristics of their
respective facilities to each other as described below in accordance with ERCOT
Requirements.

7.2 Initial Data Submission by TSP. The initial data submission by the TSP shall

occur no later than 120 days prior to Trial Operation and shall include transmission
system data necessary to allow the Generator to select equipment and meet any system
protection and stability requirements.

7.3  Initial Data Submission by Generator. The initial data submission by the

Generator, including manufacturer data, shall occur no later than 90 days prior to the
Trial Operation and shall include a completed copy of the following forms contained in
the ISO’s Generation Interconnection Procedure: (1) Plant Description/Data and (2)

Generation Stability Data. It shall also include any additional data provided to the ISO
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for the System Security Study. Data in the initial submissions shall be the most current
Plant design or expected performance data. Data submitted for stability models shall be
compatible with the ISO standard models. If there is no compatible model, the Generator
will work with an ISO designated consultant to develop and supply a standard model and
associated data.

7.4  Data Supplementation. Prior to Commercial Operation, the Parties shall

supplement their initial data submissions with any and all “as-built” Plant data or “as-
tested” performance data which differs from the initial submissions or, alternatively,
written confirmation that no such differences exist. Subsequent to Commercial
Operation, the Generator shall provide‘ the TSP any data changes due to equipment
replacement, repair, or adjustment. The TSP shall provide the Generator any data
changes due to equipment replacement, repair, or adjustment in the directly connected
substation or any adjacent TSP-owned substation that may affect the GIF equipment
ratings, protection or operating requirements. The Parties shall provide such data no later
than 30 days after the date of the actual change in equipment characteristics. Also, the
Parties shall provide to each other a copy of any additional data later required by the ISO
concerning these facilities.

7.5 Data Exchange. Each Party shall furnish to the other Pairty real-time and
forecasted data as required by ERCOT Requirements. The Parties will cooperate with
one another in the analysis of disturbances to either the Plant or the TSP’s System by
gathering and providing access to any information relating to an); disturbance, including
information from oscillography, protective relay targets, breaker operations and sequence

of events records.
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ARTICLE 8. PERFORMANCE OBLIGATION

8.1  Generator’s Cost Responsibility. The Generator will acquire, construct, operate,

test, maintain and own the Plant and the GIF at its sole expense. In addition, the
Generator may be required to make a contribution in aid of construction in the amount set
out in and for the facilities described in Exhibit “C,” if any, in accordance with PUCT
Rules.

82  TSP’s Cost Responsibility. The TSP will acquire, own, operate, test, and
maintain the TIF at its sole expense, subject to the provisions of Section 4.1.B and the
contribution in aid of construction provisions of Section 8.1 of this Agreement.

8.3  Financial Security Arrangements. The TSP may require the Generator to pay a

reasonable deposit or provide another means of security, to cover the costs of planning,
licensing, procuring equipment and materials, and constructing the TIF. The required
security arrangements shall be specified in Exhibit “E.” Within five business days after
the Plant achieves Commercial Operation, the TSP shall return the deposit or security to
the Generator. However, the TSP may retain an amount to cover the incremental
difference between the TSP’s actual out of pocket costs associated with the choice of
Section 4.1.B over Section 4.1.A, pending a final PUCT Order as contemplated in
Section 4.1.B(iii). If the Plant has not achieved Commercial Operation within one year
after the scheduled Commercial Operation date identified in Exhibit “B” or if the
Generator terminates this Agreement in accordance with Section 2.1 and the TIF are not
required, the TSP may, subject to the provisions of Section 2.2, retain as much of the
deposit or security as is required to cover the costs it incurred in planning, licensing,

procuring equipment and materials, and constructing the TIF. If a cash deposit is made
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pursuant to Exhibit “E,” any repayment of such cash deposit shall include interest at a
rate applicable to customer deposits as established from time to time by the PUCT or
other Governmental Authority.

ARTICLE 9. INSURANCE
9.1  Each Party shall, at its own expense, maintain in force throughout the period of
this Agreement and until released by the other Party the following minimum insurance
coverages, with insurers authorized to do business in Texas:

A. Employers Liability and Worker’s Compensation Insurance providing

statutory benefits in accordance with the laws and regulations of the State of Texas. The
minimum limits for the Employer’s Liability insurance shall be One Million Dollars
($1,000,000) each accident bodily injury by accident, One Million Dollars ($1,000,000)
each employee bodily injury by disease, and One Million Dollars ($1,000,000) policy
limit bodily injury by disease.

B. Commercial General Liability Insurance including premises and

operations, personal injury, broad form property damage, broad form blanket contractual
liability coverage (including coverage for the contractual indemnification) products and
completed operations coverage, coverage for explosion, collapse and underground
hazards, independent contractors coverage, coverage for pollution to the extent normally
available and punitive damages to the extent normally available and a cross liability
endorsement, with minimum limits of One Million Dollars ($1,000,000) per
-occurrence/One Million Dollars ($1,000,000) aggregate combined single limit for

personal injury, bodily injury, including death and property damage.
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C. Comprehensive Automobile Liability Insurance for coverage of owned,

non-owned and hired vehicles, trailers or semi-trailers designed for travel on public
roads, with a minimum combined single limit of One Million Dollars ($1,000,000) per
occurrence for bodily injury, including death, and property damage.

D. Excess Public Liability Insurance over and above the Employer’s

Liability, Commercial General Liability and Comprehensive Automobile Liability
Insurance coverage, with a minimum combined single limit of Twenty Million Dollars
(820,000,000} per occurrence/Twenty Million Dollars ($20,000,000) aggregate.

E. The Commercial General Liability Insurance, Comprehensive Automobile
Liability Insurance, and Excess Public Liability Insurance polices shall name the other
Party, its parent, associated and affiliated companies and their respective directors,
officers, agents, servants and employees (“Other Party Group™) as additional insured. All
policies shall contain provisions whereby the insurers waive all rights of subrogation in
accordance with the provisions of this Agreement against the Other Party Group and
provide thirty (30) days advance written notice to Other Party Group prior to anniversary
date of cancellation or any material change in coverage or condition.

F. The Commercial General Liability Insurance, Comprehensive Automobile
Liability Insurance and Excess Public Liability Insurance policies shall contain
provisions that specify that the policies are primary and shall apply to such extent without
consideration for other policies separately carried and shall state that each insured is
provided coverage as though a separate policy had been issued to each, except the

insurer’s liability shall not be increased beyond the amount for which the insurer would
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have been liable had only one insured been covered. Each Party shall be responsible for
its respective deductibles or retentions.

G. The Commercial General Liability Insurance, Comprehensive Automobile
Liability Insurance and Excess Public Liability Insurance policies, if written on a Claims
First Made basis, shall be maintained in full force and effect for two (2) years after
termination of this Agreement, which coverage may be in the form of tail coverage or
extended reporting period coverage if agreed by the Parties.

H. The requirements contained herein as to the types and limits of all
insurance to be maintained by the Parties are not intended to and shall not in any manner,
limit or qualify the liabilities and obligations assumed by the Parties under this
Agreement.

L Within ten (10) days following execution of this Agreement, and as soon
as practicable after the end of each fiscal year or at the renewal of the insurance policy
and in any event within ninety (90) days thereafier, each Party shall provide certification
of all insurance required in this Agreement, executed by each insurer or by an authorized
representative of each insurer,

J. Notwithstanding the foregoing, each Party may self-insure to the extent it
maintains a self-insurance program; provided that, such Party’s senior secured debt is
rated at investment grade, or better, by Standard & Poor’s. For any period of time that a
Party’s senior secured debt is unrated by Standard & Poor’s or is rated at less than
investment grade by Standard & Poor’s, such Party shall comply with the insurance

requirements applicable to it under Sections 9.1.A through 9.1.1. In the event that a Party
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is permitted to self-insure pursuant to this Section 9.1.J, it shall not be requiredito comply
with the insurance requirements applicable to it under Sections 9.1.A through 9.1.1.

K. The Parties agree to report to each other in writing as soon as practical all
accidents or occurrences resulting in injuries to any person, including death, and any
property damage arising out of this Agreement.

ARTICLE 10. MISCELLANEOUS

10.1 Governing Law and Applicable Tariffs.

A. This Agreement for all purposes shall be construed in accordance with and
governed by the laws of the State of Texas, excluding conflicts of law principles that
would refer to the laws of another jurisdiction. The Parties submit to the jurisdiction of
the federal and state courts in the State of Texas.

B. This Agreement is subject to all valid, applicable rules, regulations and
orders of, and tariffs approved by, duly constituted Governmental Authorities.

C. Each Party expressly reserves the right to seek changes in, appeal, or
otherwise contest any laws, orders, rules, or regulations of a Governmental Authority.

10.2 No Other Services. This Agreement is applicable only to the interconnection of

the Plant to the TSP System at the Point of Interconnection and does not obligate either
Party to provide, or entitle either Party to receive, any service not expressly provided for
herein. Each Party is responsible for making the arrangements necessary for it to receive
any other service that it may desire from the other Party or any third party. This
Agreement does not address the sale or purchase of any electric energy, transmission

service or ancillary services by either Party, either before or after Commercial Operation.
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10.3  Entire Agreement. This Agreement, including all Exhibits, Attachments and

Schedules attached hereto, constitutes the entire agreement between the Parties with
reference to the subject matter hereof, and supersedes all prior and contemporaneous
understandings or agreements, oral or written, between the Parties with respect to the
subject matter of this Agreement. There are no other agreements, representations,
warranties, or covenants which constitute any part of the consideration for, or any
condition to, either Party’s compliance with its obligations under this Agreement.
Notwithstanding the other provisions of this Section, the Facilities Study Agreement, if
any, is unaffected by this Agreement,

10.4 Notices. Except as otherwise provided in Exhibit “D,” any formal notice, demand
or request provided for in this Agreement shall be in writing and shall be deemed
properly served, given or made if delivered in person, or sent by either registered or
certified mail, postage prepaid, overnight mail or fax to the address or number identified
on Exhibit “D” attached to this Agreement. Either Party may change the notice
information on Exhibit “D” by giving five business days written notice prior to the
effective date of the change. |
10.5 Force Majeure.

A. The term “Force Majeure” as used herein shall mean any cause beyond the
reasonable control of the Party claiming Force Majeure, and without the fault or
negligence of such Party, which materially prevents or impairs the performance of such
Party’s obligations hereunder, including but not limited to, storm, flood, lightning,

earthquake, fire, explosion, failure or imminent threat of failure of facilities, civil
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disturbance, strike or other labor disturbance, sabotage, war, national emergency, or
restraint by any Governmental Authority.

B. Neither Party shall be considered to be in Default (as hereinafter defined)
with respect to any obligation hereunder (including obligations under Article 4), other
than the obligation to pay money when due, if prevented from fulfilling such obligation
by Force Majeure. A Party unable to fulfill any obligation hereunder (other than an
obligation to pay money when due) by reason of Force Majeure shall give notice and the
full particulars of such Force Majeure to the other Party in writing or by telephone as
soon as reasonably possible after the occurrence of the cause relied upon. Telephone
notices given pursuant to this Section shall be confirmed in writing as soon as reasonably
possible and shall specifically state full particulars of the Force Majeure, the time and
date when the Force Majeure occurred and when the Force Majeure is reasonably
expected to cease. The Party affected shall exercise due diligence to remove such
disability with reasonable dispatch, but shall not be required to accede or agree to any
provision not satisfactory to it in order to settle and terminate a strike or other labor
disturbance.

10.6 Default

A. The term “Default” shall mean the failure of either Party to perform any
obligation in the time or manner provided in this Agreement. No Default shall exist
where such failure to discharge an obligation (other than the payment of money) is the
result of Force Majeure as defined in this Agreement or the result of an act or omission of
the other Party. Upon a Default, the non-defaulting Party shall give written notice of

such Default to the defaulting Party. Except as provided in Section 10.6.B, the defaulting
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Party shall have thirty (30) days from receipt of the Default notice within which to cure
such Deféult; provided however, if such Default is not capable of cure within 30 days, the
defaulting Party shall commence such cure within 30 days after notice and continuously
and diligently complete such cure within 90 days from receipt of the Default notice; and,
if cured within such time, the Default specified in such notice shall cease to exist.

B. If a Default is not cured as provided in this Section, or if a Default is not
capable of being cured within the period provided for herein, the non-defaulting Party
shall have the right to terminate this Agreement by written notice at any time until cure
occurs, and be relieved of any further obligation hereunder and, whether or not that Party
terminates this Agreement, to recover from the defaulting Party all amounts due
hereunder, plus all other damages and remedies to which it is entitled at law or in equity.
The provisions of this Section will survive termination of this Agreement.

10.7 Intrastate Operafion. The operation of the Plant by Generator shall not cause

there to be a synchronous or an asynchronous interconnection between ERCOT and any
other transmission facilities operated outside of ERCOT unless ordered by the Federal
Energy Regulatory Commission under Section 210 of the Federal Power Act. The Parties
recognize and agree that any such interconnection will constitute an adverse condition
giving the TSP the right to immediately disconnect the TIF from the GIF, until such
interconnection has been disconnected. The Generator will not be prohibited by this
Section from interconnecting the Plant with facilities operated by the Comision Federal
de Electricidad of Mexico, unless such interconnection would cause ERCOT utilities that
are not “public utilities” under the Federal Power Act to become subject to the plenary

jurisdiction of the Federal Energy Regulatory Commission.
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10.8 No Third Party Beneficiaries. This Agreement is not intended to and does not

create rights, remedies, or benefits of any character whatsoever in favor of any persons,
corporations, associations, or entities other than the Parties, and the obligations herein
assumed are solely for the use and benefit of the Parties, their successors in interest and,
where permitted, their assigns.

10.9 No Waiver. The failure of a Party to this Agreement to insist, bn any occasion,
upon strict performance of any provision of this Agreement will not be considered a
waiver of obligations, rights, or duties imposed upon the Parties. Termination or Default
of this Agreement for any reason by the Generator shall not constitute a waiver of the
Generator’s legal rights to obtain an interconnection from the TSP under a new
interconnection agreement.

10.10 Headings. The descriptive headings of the various articles and sections of this
Agreement have been inserted for convenience of reference only and are of no
significance in the interpretation or construction of this Agreement. |

10.11 Multiple Counterparts. This Agreement may be executed in two or more

counterpatts, each of which is deemed an original but all constitute one and the same
instrument.

10.12 Amendment. This Agreement may be amended only upon mutual agreement of
the Parties, which amendment will not be effective until reduced to writing and executed
by the Parties.

10.13 No Partnership. This Agreement shall not be interpreted or construed to create an

association, joint venture, agency relationship, or partnership between the Parties or to

impose any partnership obligation or liability upon either Party. Neither Party shall have
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any right, power or authority to enter into any agreement or undertaking for, or act on
behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other
Party.

10.14 Further Assurances. The Parties agree to (i) furnish upon request to each other

such further information, (ii) execute and deliver to each other such other documents, and
(iii) do such other acts and things, all as the other Party may reasonably request for the
purpose of carrying out the intent of this Agreement and the documents referred to in this
Agreement. Without limiting the generality of the foregoing, the TSP shall, at the
Generator’s expense, when reasonably requested to do so by the Generator at any time
after the execution of this Agreement, prepare and provide such information in
connection with this Agreement (including, if available, resolutions, certificates, opinions
of counsel or other documents relating to the TSP’s corporate authorization to enter into
this Agreement and to undertake the obligations set out herein) as may be reasonably
required by any potential lender to the Generator under a proposed loan agreement. The
TSP will use commercially reasonable efforts to obtain any opinion of counsel reasonably
requested by Generator, but the TSP shall not be in Default of any obligation under this
Agreement if the TSP is unable to provide an opinion of counsel that will satisfy any
potential lender to the Generator. Specifically, upon the written request of one Party, the
other Party shall provide the requesting Party with a letter stating whether or not, up to
the date of the letter, that Party is satisfied with the performance of the requesting Party
under this Agreement.

10.15 Indemnification and Liability. The indemnification and liability provisions of the

PUCT Rule 25.202(b)(2) or its successor shall govern this Agreement.
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10.16 Consequential Damages. OTHER THAN THE LIQUIDATED DAMAGES

HERETOFORE DESCRIBED, IN NO EVENT SHALL EITHER PARTY BE LIABLE
UNDER ANY PROVISION OF THIS AGREEMENT FOR ANY LOSSES,
DAMAGES, COSTS OR EXPENSES FOR ANY SPECIAL, INDIRECT,
INCIDENTAL, CONSEQUENTIAL, OR PUNITIVE DAMAGES, INCLUDING BUT
NOT LIMITED TO LOSS OF PROFIT OR REVENUE, LOSS OF THE USE OF
EQUIPMENT, COST OF CAPITAL, COST OF TEMPORARY EQUIPMENT OR
SERVICES, WHETHER BASED IN WHOLE OR IN PART IN CONTRACT, IN
TORT, INCLUDING ‘NEGLIGENCE, STRICT LIABILITY, OR ANY OTHER
THEORY OF LIABILITY; PROVIDED, HOWEVER, THAT DAMAGES FOR
WHICH A PARTY MAY BE LIABLE TO THE OTHER PARTY UNDER ANOTHER
AGREEMENT WILL NOT BE CONSIDERED TO BE SPECIAL, INDIRECT,
INCIDENTAL, OR CONSEQUENTIAL DAMAGES HEREUNDER.

10.17 Assignment. This Agreement may be assigned by either Party only with the
written consent of the other; provided that either Party may assign this Agreement
without the consent of the other Party to any affiliate of the assigning Party with an equal
or greater credit rating and with the legal authority and operational ability to satisfy the
obligations of the assigning Party under this Agreement; and provided further that the
Generator shall have the right to assign this Agreement, without the consent of the TSP,
for collateral security purposes to aid in providing financing for the Plant, provided that
the Generator will require any secured party, trustee or mortgagee to notify the TSP of
any such assignment. Any financing arrangement entered into by the Generator pursuant

to this Section will provide that prior to or upon the exercise of the secured party’s,
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trustee’s or mortgagee’s assignment rights pursuant to said arrangement, the secured
creditor, the trustee or mortgagee will notify the TSP of the date and particulars of any
such exercise of assignment right(s). Any attempted assignment that violates this Section
is void and ineffective. Any assignment under this Agreement shall not relieve a Party of
its obligations, nor shall a Party’s obligations be enlarged, in whole or in part, by reason
thereof. Where required, consent to assignment will not be unreasonably withheld,
conditioned or delayed.

10.18 Severability. If any provision in this Agreement is finally determined to be
invalid, void or unenforceable by any court having jurisdiction, such determination shall
not invalidate, void or make unenforceable any other provision, agreement or covenant of
this Agreement; provided that if the Generator (or any third-party, but only if such third-
party is not acting at the direction of the TSP) secks and obtains such a final
determination with respect to any provision of Section 4.1.B, then none of the provisions
of Section 4.1.B. shall thereafter have any force or effect and the Parties’ rights and
obligations shall be governed solely by Section 4.1.A.

10.19 Comparability. The Parties will comply with all applicable comparability and
code of conduct laws, rules and regulations, as amended from time to time.

10.20 Invoicing and Payment. Unless the Parties otherwise agree (in a manner

permitted by applicable PUCT Rules and as specified in writing in an Exhibit “E”
attached hereto), invoicing and payment rights and obligations under this Agreement
shall be governed by PUCT Rules or applicable Governmental Authority. Invoices shall
be rendered to the paying Party at the address specified on, and payments shall be made

in accordance with the requirements of, Exhibit “D.”
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10.21 Confidentiality.

A. Subject to the exception in Section‘ 10.21.B, any information that a Party
claims is competitively sensitive, commercial or financial information under this
| Agreement (“Confidential Information™) shall not be disclosed by the other Party to any
person not employed or retained by the other Party, except to the extent disclosure is (i)
required by law; (ii) reasonably deemed by the disclosing Party to be required to be
disclosed in connection with a dispute between or among the Parties, or the defense of
litigation or dispute; (iif) otherwise permitted by consent of the other Party, such consent
not to be unreasonably withheld; or (iv) necessary to fulfill its obligations under this
Agreement or as a transmission service provider or a Control Area operator including
disclosing the Confidential Information to the ISO. The Party asserting confidentiality
shall notify the other Party in writing of the information it claims is confidential. Prior to
any disclosures of the other Party’s Confidential Information under this subsection, or if
any third party or Governmental Authority makes any request or demand for any of the
information described in this subsection, the disclosing Party agrees to promptly notify
the other Party in writing and agrees to assert confidentiality and cooperate with the other
Party in seeking to protect the Confidential Information from public disclosure by
confidentiality agreement, protective order or other reasonable measures.

B. This provision shall not apply to any information that was or is hereafter

in the public domain (except as a result of a breach of this provision).
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Exhibit “B”
Time Schedule

1) Interconnection Option chosen by Generator (check one):
X Section 4.1.A. or Section 4.1.B

A) If Section 4.1.B is chosen by Generator, the In-Service Date(s) was determined by
(check one): (1) _N/A___ good faith negotiations, or (2) ___ N/A __designated
by Generator upon failure to agree.

2) Generator must provide by June 1, 2015 (“NTP Need Date™), a written Notice to
Proceed with design, procurement, and construction of the TIF and provide security,
as specified in Exhibit “A”, Section 4.2 and 4.3, so that TSP may maintain schedule
to meet the In-Service Date identified below. The NTP Date shall be the date
Generator provides such full Notice to Proceed to TSP:

A) If Generator does not provide a written Notice to Proceed to TSP by the above
NTP Need Date, the designated TIF In-Service Date and Scheduled Generation
Commercial Operation Date, identified below, will each be extended day for day
for each day after the NTP Need Date that the Notice to Proceed is delayed.

B) If Generator does not provide a written Notice to Proceed and provide security in
accordance with Exhibit “E” to TSP by the later of either (i) 12 months after the
above date, or (ii) the date the Parties have agreed to extend the NTP Need Date
(and the Parties shall work together in good faith to extend such date if the initial
NTP Need Date will not be achieved) (“NTP Deadline”), then such non-provision
of the Notice to Proceed shall constitute a Default, in accordance with Section
10.6.A of Exhibit “A”, by the Generator and written notice of Default shall be
deemed to have been given by TSP to Generator on the NTP Deadline, If such
Default is not cured in accordance with Section 10.6 of Exhibit “A”, then TSP
may terminate this Agreement in accordance with the provisions of Section
10.6.B of Exhibit “A”.

TIF In-Service Date: The later of:
a) December 1, 2016; or
b) 18 months after the NTP Date

Scheduled Generation Trial Operation Date: The later of:
a) January 3, 2017; or
b) 1 month after the TIF In-Service Date.

Scheduled Generation Commercial Operation Date: The later of:

a) June 1, 2017; or
b) 6 months after the TIF In-Service Date.

3) In addition to day-for-day delays caused by the Generator not providing a written
Notice to Proceed by the NTP Need Date, the designated In-Service Date, Scheduled
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Trial Operation Date, and Scheduled Commercial Operation Date will each be

extended day-for-day for:

A) each day after 180 calendar days after the date that Notice to Proceed was given
that real property access rights for TSP to access the substation property are not in
place; and

B) each day after the date that Notice to Proceed was given that security
arrangements outlined in Exhibit “A”, Article 8, Paragraph 8.3, Financial Security
Arrangements, and Exhibit “E” are not in place.

C) each day that ERCOT does not grant outages as required by TSP to perform work
that must be accomplished to connect the Generator to the ERCOT transmission
system.

4) Due to the nature of the subject of this Agreement, the Parties may mutually agree to

change the dates and times of this Exhibit “B”.
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Exhibit «C”
Interconnection Details

Name:  Freeport LNG Natural Gas Pretreatment Facility Project (“Plant™).

Point of Interconnection Location

A) TSP system side of Generator’s two (2) disconnect switches 1015 and 1025 at the
Plant located on Generator’s dead end structure adjacent to TSP’s OYSTER
CREEK Substation, located at 2363 CR 690, Freeport, Brazoria County, Texas.

Delivery Voltage: 138 kV

Number and Size of Generating Units

A) Plant will be comprised of one (1) generator with a total net summer rating of
82.25 MW (“Planned Capacity”), which is projected to be the Plant’s Net
Dependable Capability, as defined by ERCOT Requirements.

Type of Generating Unit
A) Description
1) One GE Frame 7EA combined cycle gas fired turbine generator rated at
approximately 82.25 MW. The electric generating unit has its own 13.8-138
kV step-up (main power) transformer.

Natural gas combustion turbines

Description | Manufacturer | Rating GSU Transformer
Voltages
Unit 1 GE 82.25 MW | 13.8-138kV Natural Gas

Total nominal gross MW: 82.25MW

2) The step-up transformer and each load transformer will have a disconnect
switch or circuit breaker for isolation from the TIF.
B) Generator Unit Data
1) Electrical characteristics of Plant’s generating unit(s) shall be in accordance
with the most recent version of data that Generator has provided to TSP.

6) Metering and Telemetry Equipment

A) TSP shall provide, install, own, and maintain ERCOT Polled Settlement (“EPS”)
primary and check meters, current transformers, potential transformers and
associated wiring required for measuring the output of the Plant generation and
for measuring the Plant electrical load at TSP’s OYSTER CREEK Substation.
TSP shall install and maintain the metering system’s components in a manner
consistent with ERCOT Requirements and the PUCT Rules. TSP will also
provide two 30"x42" meter cans. TSP will wire and install primary and check
metering. Additional conduits to the meter cans for 120 volt ac auxiliary power,
two (2) telephone circuits, and RS485 communication circuits to TSP Supervisory
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Control & Data Acquisition (“SCADA”) Remote Terminal Unit (“RTU) will be
provided by the TSP.

B) TSP shall furnish a substation SCADA RTU at the OYSTER CREEK Substation.
The RTU will be multi-port equipped and operate with protocols compatible with
TSP. The RTU will be equipped to monitor the OYSTER CREEK Substation as
outlined in Paragraph 11 and control circuit breakers in the OYSTER CREEK
Substation. TSP shall also furnish the RTU inputs, such as contacts and
transducers, in the OYSTER CREEK Substation. Selected real-time data of the
OYSTER CREEK Substation will be available at TSP’s RTU for Generator’s use.
TSP’s RTU will be equipped with a MODBUS or DNP-3 “Master”
communications port for this purpose. Generator shall furnish the fiber optic
cable between the OYSTER CREEK Substation and the Plant RTU/DCS “Slave”
communications port for this purpose.

C) Generator shall furnish Plant data to TSP’s RTU communication port at the
OYSTER CREEK Substation as referenced in Paragraph 11 below. The
Generator’s RTU/DCS will be equipped with a MODBUS or DNP-3 “Master”
communications port for this purpose. Generator shall furnish the fiber optic
cable between the Plant and the OYSTER CREEK Substation RTU “Slave”
communications port for this purpose.

Generator Interconnection Facilities

A) Generator shall furnish, operate and maintain a complete generation facility
capable of generating the Planned Capacity, including, but not limited to, all
generators, power system stabilizers, generator step-up transformers, protective
devices, and other transformers and associated foundations, the terminating
structures, all relays necessary for the protection, synchronization and
coordination of the generators, generator auxiliary equipment and the disconnect
switches and foundations at the Point of Interconnection.

B) The Generation unit shall meet all voltage and reactive requirements as outhned
in the ERCOT Protocols and ERCOT Operating Guides.

C) Generator shall provide the foundations for Plant’s terminating
structure(s)/disconnecting device(s). Generator shall design and install the Plant’s
terminating structure(s)/dead-end rack(s)/ disconnecting device(s) in accordance
with TSP’s conductor loading requirements.

D) Generator shall connect its generating Plant ground mat to TSP’s OYSTER
CREEK Substation ground mat.

E) Generator shall provide all generator step-up transformers to connect Plant's
generators with TSP's transmission system.

F) Electrical characteristics of Plant’s Generator Interconnection Facilities shall be in
accordance with the most recent version of TSP’s “Specification for Customer
138 kV Substation Design” attached as Exhibit “I” and in particular, the section
pertaining to “Generation”.

G) Generator shall provide disconnect switches for connection to TSP System
Jocated on Generator’s dead-end structures adjacent to Generator’s Substation.

H) Generator shall provide NEMA four-hole pads on Plant’s disconnect switches for
connection to NEMA four-hole pads on TSP’s connecting conductors.
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I) Generator shall convey to TSP ground and aerial easements by a separate, duly .
executed and recorded deed, in a form acceptable to TSP, as requested by TSP,
for the OYSTER CREEK Substation. Generator shall also provide ground and
aerial easements, in a form acceptable to TSP, as requested by TSP, from Plant’s
terminating structure(s) to the OYSTER CREEK Substation and from the
OYSTER CREEK Substation to the Plant’s property line.

J} Generator shall provide and maintain one or more duct banks (cable trenches) for
communication, instrumentation and control, and protective relaying circuits
(“Plant Control Duct Bank”) to a common manhole/handhole, provided by
Generator, at the property interface with OYSTER CREEK Substation, as
indicated on the OYSTER CREEK Substation one line relaying and metering
diagram, identified below.

K) Generator shall provide a duct bank or cable trench, for a station service power
supply (“Plant Station Service Raceway”) to a Generator provided common
manhole at the property interface with OYSTER CREEK Substation, as indicated
on the OYSTER CREEK Substation one line relaying and metering diagram,
identified below

L) Generator shall provide a three-wire, ungrounded wye, 480-volt ac source of
station service power, capable of supplying up to 300 KVA, in the Plant Station
Service Raceway.

M) Generator shall provide station service power supply cables of sufficient length to
connect from Plant to the OYSTER CREEK Substation control house, but
Generator shall only be responsible for pulling station service power supply
cables in Plant Station Service Raceway to property interface point between Plant
and OYSTER CREEK Substation.

N) Generator shall own all protective relays, instrument transformers,
instrumentation, and contro! equipment physically located on Plant side of the
Point of Interconnection.

TSP Interconnection Facilities
A) TSP shall complete its entire scope of work on the OYSTER CREEK Substation
(except for Punch List Items) including, but not limited to, bus works, supports,
structures, circuit breakers, disconnect switches, relays and other equipment
necessary for protection and coordination, controls, and wiring all as necessary to
provide an interconnection between Plant’s generation facilities and TSP’s
System; energize the same, and interconnect with Plant, all as provided herein.
1)} Punch List Items are defined as those non-material items of work that remain
to be performed in order to ensure full compliance with this Agreement.
Punch List Jtems do not include any items of work, alone or in the aggregate,
non-completion of which (i) prevents the OYSTER CREEK Substation from
being used for its intended purposes as described in this Agreement or in
accordance with applicable laws; (ii) prevents the OYSTER CREEK
Substation from being legally, safely and reliably placed in commercial
operation; or (iii) in the exercise of reasonable engineering judgment could
have an adverse effect on the operation, efficiency or reliability of the
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OYSTER CREEK Substation, or its ability to transmit the Plant's power to
the ERCOT grid.

B) TSP shall furnish, own and maintain the connection from TSP’s equipment to
Plant’s terminating structure/disconnecting device, including phase conductors,
static conductors, tower fittings, suspension insulators, dead-end clamps and line
conductor terminal fittings with NEMA standard four-hole flat pads for
attachment to Plant’s disconnecting devices of the GIF. TSP shall also provide
NEMA four-hole pads and associated hardware for connection to NEMA four-
hole pads on Plant’s disconnecting device.

C) TSP shall furnish, own and maintain the connection from OYSTER CREEK
Substation to TSP’s transmission system.

D) TSP shall develop and install transmission improvements that it determines, in its
sole discretion, are foreseeable and reasonably necessary to safely, reliably, and
economically integrate Plant’s generation into TSP’s Transmission System. TSP
MAKES NO PROMISE, REPRESENTATION, OR WARRANTY AS TO
WHETHER TSP'S TRANSMISSION SYSTEM WILL BE FREE OF
CONSTRAINTS AT ANY TIME, INCLUDING BUT NOT LIMITED TO
TIMES WHEN THE TRANSMISSION IMPROVEMENTS UNDER THIS
AGREEMENT ARE BEING MADE OR AFTER THEIR COMPLETION.

E) TSP shall construct the OYSTER CREEK Substation as shown on drawing
entitled “CenterPoint Energy 138 kV Development Plan for Freeport LNG
Natural Gas Pretreatment Facility Project Interconnection Agreement —
Enhancement Design,” dated 10-25-13 (“OYSTER CREEK Substation
Development Plan”).

F) TSP shall obtain from Generator a separate, duly executed and recorded deed, in a
form acceptable to TSP, as requested by TSP, for the OYSTER CREEK
Substation. TSP shall obtain from Generator ground and aerial easements, in a
form acceptable to TSP, fiom Plant’s terminating structures to the OYSTER
CREEK Substation and from the OYSTER CREEK Substation to Plant property
line.

G) TSP shall provide a duct bank or cable trench, as mutually agreeable, for
communication, instrumentation and control, and protective relaying circuits
(“TSP Control Duct Bank”) to a common manhole/handhole, provided by
Generator, located at the property interface with Plant, as indicated on the
OYSTER CREEK Substation one line relaying and metering diagram, identified
below.

H) TSP shall provide a duct bank or cable trench, as mutually agreeable, for a station
service power supply (“TSP Station Service Raceway”) to a common
manhole/handhole, provided by Generator, located at the property interface with
Plant, as indicated on the OYSTER CREEK Substation one line relaying and
metering diagram, identified below.

I) TSP shall be responsible for pulling station service power supply cables in TSP
Station Service Raceway from the property interface point with the Plant to the
OYSTER CREEK Substation.

9) Communications Facilities
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A) TSP shall make arrangements for, pay for and maintain a communication circuit
for real-time data transmittal via SCADA equipment from the OYSTER CREEK
Substation to TSP’s Energy Management System.

B) Generator shall provide fiber optic communication interface devices associated
with the RTU inputs between Plant and OYSTER CREEK Substation.

C) Generator will furnish RTU inputs identified in Exhibit “C”, Paragraph 11)A)
from the Plant to the OYSTER CREEK Substation’s communication interface
tetmination point.

D) Generator shall provide a voice telephone extension outlet in close proximity to
Plant’s relay panel that is located within the Plant. Such telephone extension
outlet shall be connected to the local exchange carrier’s telephone system;
however, the telephone extension outlet may be connected to Plant’s internal

telephone system, provided Plant’s internal telephone system is equipped with an
uninterruptible power supply system.

E) TSP shall provide fiber optic communication interface devices associated with the
RTU inputs between the OYSTER CREEK Substation and Plant.

F) TSP shall furnish RTU inputs identified in Exhibit “C”, Paragraph 1 1)B) from
OYSTER CREEK Substation to Plant’s communication interface termination
point.

G) Generator shall provide fiber optic communication cables of sufficient length to
connect from Plant to the OYSTER CREEK Substation relay panel, but Generator
shall only be responsible for pulling communication cables in Plant Control Duct
Bank to the property interface point between Plant and OYSTER CREEK
Substation.

H) TSP shall be responsible for pulling communication cables in TSP Control Duct
Bank from the property interface point with Plant to OYSTER CREEK
Substation.

1) Generator and TSP shall cooperate in developing specifications for fiber optic
communication devices associated with communication cables between Plant and
OYSTER CREEK substation.

10) System Protection Equipment

A) Generator shall provide two sets of protective relaying accuracy (C800) current
transformers on Generator’s 138 kV circuit breakers associated with the
protective relaying between Plant and the OYSTER CREEK Substation. Each set
of current transformers will provide signals to two independent sets of protective
relays for each interconnecting lead between the GIF and the OYSTER CREEK.
The current transformer ratio will be specified by TSP.

B) Generator will provide trip-interposing devices at the Plant associated with the
protective relaying for each interconnecting lead between Plant and OYSTER
CREEK Substation.

C) TSP will provide trip-interposing devices at the OYSTER CREEK Substation
associated with the protective relaying for each interconnecting lead between
Plant and OYSTER CREEK Substation.

D) Generator will provide current transformer secondary protective relaying cables
of sufficient length to connect from the Plant to the OYSTER CREEK Substation
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relay panel, but Generator shall only be responsible.for pulling cables in Plant
Control Duct Bank to the property interface point between the Plant and OYSTER
CREEK Substation.

E) TSP will be responsible for pulling cables in TSP Control Duct Bank Control
Duct Bank from the property interface point with the Plant to OYSTER CREEK
Substation.

11) Inputs to Telemetry Equipment
A) Generator will provide to TSP at TSP’s OYSTER CREEK Substation the
following signals originating at Generator’s Plant:
1) Analog Signals From Plant
() Kilovolts for each generator bus (one phase only).
(ii) Frequency of each generating unit, if available.
(iii)Net megawatts for each generating unit.
(iv)Net megavars for each generating unit.
(v) Data from each of the Plant electrical load EPS meters (auxiliary power
watts, vars, watt-hr from each meter).
2) Status Signals From Plant
(i) Status of all transmission voltage circuit breakers, generator breakers,
two switches that may impact power flows on TSP’s System.
(i) Status of generator automatic voltage regulator (automatic/manual) for
each generating unit.
B) TSP will provide to Generator the following signals originating at TSP’s
OYSTER CREEK Substation:
1) Analog Signals From TSP Substation
(i) Kilovolts for the Point of Interconnection (one phase).
(ii) Megawatts, megavars, and megawatt-hour data from TSP revenue meter.
2) Status Signals From TSP Substation
(i) Status of selected transmission voltage circuit breakers
(ii) Alarm (PIL) for failure of Pilot Wire/fiber optic relaying, if applicable.

12) Supplemental Terms and Conditions
A) The following drawings are attached and made a part of this agreement as Exhibit
“I” — Attached Drawings.

1) Basic Design- “CenterPoint Energy 138 KV Development Plan for Freeport
LNG Natural Gas Pretreatment Facility Project Standard Generator
Interconnection Agreement” —, dated 10-25-13, sheet 1 of 1, (OYSTER
CREEK Substation)

2) Enhancement Design-“138KV CenterPoint Energy Development Plan for
Freeport LNG Natural Gas Pretreatment Facility Project Standard Generator
Interconnection Agreement” — , dated 10-25-13, sheet 1 of 1, (OYSTER
CREEK Substation)

3) Basic Design —138KV CenterPoint Energy One-Line Relaying & Metering
Diagram for Freeport LNG Natural Gas Pretreatment Facility Project
Standard Generator Interconnection Agreement dated 10-25-13 sheet 1 of 1,
(OYSTER CREEK Substation)
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4) Enhancement Design ~138KV CenterPoint Energy One-Line Relaying and

Metering diagram for Freeport LNG Natural Gas Pretreatment Facility
Project Standard Generator Interconnection Agreement, dated 10-25-13,
sheet 1 of 1, (Oyster Creek Substation)

B) Cost Responsibility:

1)

2)

3)

Notwithstanding the provisions of Exhibit “A”, Section 8.1, the amount of the
contribution in aid of construction (“CIAC™), if any, which Generator may be
required to make, shall be specified in Exhibit “E”, Security Arrangement
Details.

Generator shall pay such CIAC amount for enhancements within thirty (30)
days following the receipt of TSP’s invoice. The amount for enhancements
will be invoiced after receipt by TSP of Generator’s Notice to Proceed.

The TIF described herein is designed based on the generating capacity
provided by the Generator. It is assumed that the generating facility will be
capable of generating the Planned Capacity by the Scheduled Commercial
Operation Date specified in Exhibit “B”. Within the first 12 months following
Commercial Operation, if the highest level of Actual Capacity is less than the
Planned Capacity, the Generator shall be responsible for TIF costs, if any, that
are determined, solely by the TSP, to have been incurred to accommodate
Generator’s full amount of Planned Capacity, but are then determined to not
be necessary to accommodate Generator’s Actual Capacity. As used here,
“Actual Capacity” shall mean the Plant’s total Net Dependable Capability, as
determined or accepted by ERCOT, in accordance with ERCOT
Requirements. Generator shall pay such costs determined herein within thirty
(30) days following the receipt of TSP’s invoice. In the event the TIF would
have been sized to the same amount for the full amount of Planned Capacity
as for the Generator’s Actual Capacity, no such amounts shall be owed by
Generator.

C) Clarifications to Exhibit “A”
1) The Parties agree that at the time of executing this Agreement the references

to the PUCT Rules contained within certain definitions set forth in Exhibit
“A”, “Article 1. Definitions” have the meanings ascribed to such terms as
established in the current PUCT Rules. The Parties recognize that the PUCT
Rules are amended from time to time by the PUCT. The parties also
acknowledge that ERCOT issues ERCOT Requirements in which terms are
redefined from time to time. When the PUCT Rules or ERCOT
Requirements are amended and terms defined in Exhibit “A”, “Article 1.
Definitions” are affected by such amendments, the Parties agree that such
terms shall have the meanings as amended by the PUCT or ERCOT. The
term “System Security Study” shall have the same definition as “Security
Screening Study” in the ERCOT Requirements.

D) Miscellaneous
1) Each Party shall be solely responsible for keeping itself informed of, and

understanding its respective responsibilities under, all applicable North
American Electric Reliability Corporation (“NERC”) Standards and ERCOT
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Requirements and all valid, applicable laws, rules, regulations and orders of,
and tariffs approved by, duly constituted Governmental Authorities.
Generator will provide on its property, access roads to the TIF and such
access roads will be maintained by Generator in such a manner and condition
to allow passage of heavy utility vehicles.

At no cost to TSP, Generator will provide potable water and sewer
connections and service at TSP’s fence line for TSP’s use. Alternately,
Generator shall provide access to existing restroom facilities and potable
water facilities located at the Plant to TSP and TSP’s personnel, contractors,
subcontractors and agents, provided, that TSP shall be responsible for any
damage caused to such facilities by such parties. Such access shall be limited
to personnel engaged in normal operations and maintenance activities.

At no cost to TSP, Generator will accept TSP’s storm water discharge from
the OYSTER CREEK Substation site.

At no cost to TSP, Generator shall provide primary station service power to
TSP’s OYSTER CREEK Substation. TSP agrees that Generator shall have
no obligation to install or operate a backup generator or other power resource
for the purpose of providing such station service power to TSP”s OYSTER
CREEK Substation.

Each Party’s personnel, contractors, subcontractors and agents shall abide by
and comply with the other Party’s safety requirements and procedures while
in areas designated as under that other Party’s control.

In the event that Generator’s personnel, contractors, subcontractors, or agents
cause delays in the work schedule of TSP, Generator shall reimburse to TSP
the additional costs associated with such delays within 30 days of receipt of
an invoice for such costs.

Generator understands and agrees that identification of any stability or
oscillation condition that may affect Generator’s Plant, and implementation
of any associated protective measures, are the sole responsibility of
Generator.

ERCOT Requirements.

(i) Unless expressly stated herein, where the ERCOT Requirements are in
conflict with TSP’s specifications or procedures, the ERCOT
Requirements shall prevail.

(i1)) ERCOT Requirements currently require installation of power system
stabilizers on generators.

(iii)Prior to Commercial Operation, ERCOT may verify that the Generator is
meeting ERCOT Requirements including complying with reactive
standards, the provision of accurate stability models and the installation
of power system stabilizers, if required. Failure to meet these ERCOT
Requirements may result in delays to Commercial Operation.

10) All generator data including data for stability studies (transient, voltage, etc.)

and subsynchronous resonance (SSR) data, as required by the ERCOT

Requirements, will be provided to ERCOT and the TSP before commercial
operation. This data shall be updated when the Plant goes into commercial
operation. Any updates to this information will be provided within 60 days
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to ERCOT and the TSP as changes or upgrades are made during the life of
the Plant. The Generator shall comply with these data requirements along
with all applicable NERC requirements. Such requirements are subject to
change from time to time, and such changes shall automatically become
applicable based upon the effective date of the approved change.

13) Special Operating Conditions, if any, attached: None.

14) Cost Estimate Differences, if applicable:
A) The difference between the estimated cost of the TIF under 4.1.A (§_ N/A )
and the estimated cost of the TIF under 4.1.B ($__ N/A )is: __ N/A _,if
applicable,
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Exhibit “D”
Notice and EFT Information of the ERCOT Standard Generation
Interconnection Agreement

(@)

via electronic means including facsimile as follows:

All notices of an OPERATIONAL nature shall be in writing and/or may be sent between the Parties

If to Freeport LNG Expansion, L.P.

Freeport Liquefaction Project

Attn:  Plant Manager

Address 1500 Lamar Street

Quintana, Texas 77541

24 Bour Telephone 979 415-8750
Operational/Confirmation Fax (979) 415-8760
E-mail rpate@freeporting.com

If to CenterPoint Energy Houston Eleciric, LLC

CenterPoint Energy Houston Electric, LLC
Attn: Real Time Operations

P.O. Box 1700
Houston, Texas 77251
24 Hour Telephone
Operational/Confirmation Fax

713-207-2393
713-207-2349

(b) Notices of an ADMINISTRATIVE nature:

If to Freeport LNG Expansion, L.P.

Company Name Freeport LNG Expansion, L.P.
Attn:  General Counsel

If to CenterPoint Energy Houston Electric, LLC

CenterPoint Energy Houston Electric, LLC
Manager, Transmission Accounts

Address 333 Clay Street, Suite 5050 P.O. Box 1700
Houston, Texas 77002 Houston, TX 77251
Phone: 713-980-2888 Phone 713-207-2785
Fax:  713-980-2903 Fax:  713-207-9122
E-mail: don.chandler@CenterPointEnergy.com
(c) Notice for STATEMENT AND BILLING purposes: ‘

If to Freeport LNG Expansion, L.P.

Company Name Freeport LNG Expansion, L.P.
Attn:  Controller

Address 333 Clay Street, Suite 5050

Houston, Texas 77002

Phone: 713-980-2888

E-mail gheck@freeportlng.com

If to CenterPoint Energy Houston Electric, LLC

Accounts Payable

P.O. Box 1374

Houston, TX 77251-1374

Phone 713-207-7888

Fax:  713-207-9986

E-mail: AP.invoices@centerpointenergy.com
Mark Invoices with WF022096

()

Information concerning ELECTRONIC FUNDS TRANSFERS:

If to Freeport LNG Expansion, L.P.

Wells Fargo Bank N.A.

San Francisco, CA 94104

ABA No. 121000248

for credit to: Freeport LNG Expansion, L.P.
Account No. 5153069900

If to CenterPoint Energy Houston Electric, LLC

Chase Bank of Texas

Houston, Texas

ABA No. 113000609

For credit to:

CenterPoint Energy Houston Electric, LLC
Account No. 0010-097-0798

46

47




CenterPoint Energy Contract # INT13-183A

Exhibit “E”
Security Arrangement Details

Letter of Credit

1) Securitization of Project:
. A) The total estimated project cost to construct the TIF as described in Exhibit “C” is

approximately $18,792,000 (“Secured Cost™) based on route (13) proposed in the PUCT
CCN proceeding. This amount may be amended after receipt of final transmission line
route which will be determined in a CCN outcome with PUCT.

B) The total project cost of the Transmission Interconnection Facilities will be the

responsibility of TSP, except, if Generator requests in writing through its authorized
representative certain enhancements (“Enhancement Design”) to TSP’s basic design, it
will pay $1,030,000 (“CIAC Amount”), as a contribution in aid of construction (“CIAC”)
of the Transmission Interconnection Facilities.

C) In accordance with Exhibit “A”, Article 8, Paragraph 8.3 Financial Security

D)

Arrangements, Generator shall provide a financial security instrument in the form of an
irrevocable letter of credit in favor of TSP, in the amount of the Secured Cost, in a form
and substance reasonably acceptable to TSP to secure Generator’s obligations outlined in
Exhibit “A”, Article 2 and to the extent the same or similar form is used as the
Irrevocable Standby Letter of Credit issued June 18, 2012, such letter of credit in the
amount of the Secured Cost shall be acceptable to TSP. Such letter of credit shall be with
a financial institution reasonably acceptable to TSP having a long term debt rating by
Moody’s Investor Services of “A2” or better, or Standard & Poor’s long term debt rating
of “A” or better. The draw rights under the letter of credit shall be limited to those set out
in Paragraph 8.3 of Exhibit “A,” and TSP shall provide Generator with at least fourteen
(14) days prior written notice of its intent to draw upon the letter of credit prior to
presenting a drawing certificate to the issuing bank (and within such 14-day period
Generator shall have the right to cure the issue related to the draw or directly pay TSP the
monies claimed under the Agreement). The financial security instrument will replace and
supersede the Irrevocable Standby Letter Of Credit issued June 18, 2012 and such letter
of credit shall be released as soon as practicable after receipt of this financial security
instrument.

Generator shall pay the CIAC amounts invoiced within thirty (30) days following receipt
of TSP’s invoice.Generator’s obligation to pay amounts set forth in this Agreement will
survive any termination of this Agreement.

2) Terms for Letter of Credit

A)

The terms for the Letter of Credit shall be consistent with Section 1(C) of this Exhibit
“E”, above.
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